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The Genesis Solar Energy Project received authorization to construct from the California Energy 
Commission (CEC) on September 29, 2010 and the US Bureau of Land Management (BLM) on 
November 4, 2010.   In accordance with the California Energy Commission’s (CEC) Condition of 
Certification (COC) number COMPLIANCE-6, please see the following report that summarizes 
compliance with CEC and BLM’s requirements for pre-construction and construction activities 
for the month of September, 2012.    
 
 
During the month of September, 2012, Project activities included: 
 

 Continued New Employee site specific Safety Training and Worker’s Environmental 
Awareness Training.  

 Trap channel installation continued 

 Installation of the raw water tank commenced 

 Slab for the demin tank was completed, and tank erecting began in Unit 2  

 Caisson drilling moved to Unit 2, block 10 

 Installation and testing of all underground pipe continued 

 Permanent Fence installation is 75% complete. 

 Continued  SCA/SCE installation in Unit 2  

All questions or concerns regarding the contents of this report should be directed to Jennifer 
Gavaldon at:  951-634-2395 or email   Jennifer.Gavaldon@nexteraenergy.com 

  

mailto:Jennifer.Gavaldon@nexteraenergy.com
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Completed Compliance Activities. During the reporting period, the following documents were 

submitted to the CEC CPM for review and approval.  

Date To Condition Subject 

09/18/2012 CEC COM-06 August Monthly Compliance Report 

 

Required Documents Submitted With This Report.  The Final Decision sets forth specific 
conditions, many of which include reporting requirements that must be addressed in the 
project’s MCR. The following paragraphs describe the compliance activities that were completed 
during the reporting period:   

 
Air Quality issues: In accordance with Condition of Certification AQ-SC1 an authorized Air 
Quality Construction Mitigation Manager (AQCMM) has been assigned to this project. As per 
AQ-SC2 an Air Quality Construction Mitigation Plan (AQCMP) has been submitted and 
approved by the California Energy Commission (CEC). 
 

AQ-SC1: Air Quality Construction Mitigation Manager 

Requirement: AQ-SC1 (AQCMM):  As required by the Condition of Certification, the Air Quality 
Construction Mitigation Manager is responsible for directing and documenting compliance with 
the construction-related air quality conditions of certification at the project site and linear 
facilities.  Additional monitors will be assigned as needed to cover times when there are multiple 
tasks occurring simultaneously that require oversight, extended hours of construction, or when 
the AQCMM is unavailable. 
 
No new applications were submitted in September 2012. 
 

AQ-SC3: Construction Fugitive Dust Control; AQCMM Monthly Reporting 
 
Requirement: Minimal fugitive dust was generated by construction activities due to the 
effectiveness of the best management practices (BMPs) dust control measures and cool 
weather conditions. Water trucks were used as necessary to effectively mitigate fugitive dust 
during the construction activities.  
 
A copy of the water log is included in Appendix G. 
  
Under the direction of the AQCMM and as per the AQCMP the following measures have been 
taken to maintain compliance:   

 All workers have been instructed in fugitive dust prevention as part of their Workers 
Environmental Awareness Program training. 

 Fugitive dust control mitigation measures continue to be a topic at contractor 
tailboard meetings once a week or more, depending upon weather conditions. During 
the month of September, no wind activity affected production or cause a slowdown of 
work.  
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 No vehicle shall exceed 10 mile per hour on unpaved areas within the construction 
site, with the exception that vehicles may travel up to 25 miles per hour on stabilized 
unpaved roads as long as such speeds do not create visible dust emissions. 

 Speed limit signs are posted at the lay-down areas and along the access roads for 
the full length of the project. Dusk and dawn speed limit signs annotating the 35 mph 
limit continue to be a discussion with contractors to remind them of the reduction in 
speed during the dusk and dawn hours. 45 mph is posted during the day and 35 mph 
posted for the night hours. The times are based upon the published civil twilight 
hours. 

 As per AQ-SC3 all soil piles have been treated with water and/or tackifier to reduce 
dust plumes during windy conditions.  

 All roads have had water applied to them regularly to reduce dust plumes from 
moving vehicles.  

 Areas where dirt roads intersect asphalt roads have had a 20’ X 50’ rock pad 
installed to reduce tracking onto the road. 

 A track out, on the entrance to the public road, has been installed to reduce any track 
out.  

 All diesel-powered equipment over 50 HP has been required to use ultra-low sulfur 
diesel and have been maintained in proper operating condition.  

 No diesel equipment has been allowed to idle in excess of 5 minutes. 

 

AQ-SC4: Dust Plume Response Requirement 

Requirement: Submit information on dust plume observations, response, and list of equipment 

onsite.     

As per AQ-SC4 a policy of fugitive dust monitoring has been put into place. In addition to the 
AQCMM, two biological monitors have been made Air Quality Construction Mitigation Manager 
Delegates. They have been given the authority to shut down work temporarily to inform the 
operators if they are creating excessive fugitive dust and to suggest ways to prevent further 
excessive fugitive dust generation. They are further instructed to inform the AQCMM of all such 
stoppages, and to follow up with further communications as to the measures the contractor has 
taken. If no measures are taken, they are to inform the AQCMM who will then shut the crew 
down.  All slowdowns or work stoppages due to air quality concerns are recorded below, along 
with response taken to ameliorate Air Quality concerns. 

No work stoppages or delays, due to wind, occurred during the month of September. 

 

AQ-SC5: Diesel Engine Emissions - Monitoring and Reporting 

Requirement: The AQCMM conducted an audit of all equipment on site to ensure California Air 
Resources Board compliance tags were properly affixed and fire extinguishers were onboard. 
Any deficiencies found were corrected. All diesel-powered equipment over 50 HP has been 
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required to use ultra-low sulfur diesel and have been maintained in proper operating condition. 
A list of heavy equipment present on site during the month of September, are provided in 
Appendix A.  The equipment complies with the California Tier III standards for equipment above 
50 hp. 
 
See Appendix A  

 

BIO-2: Designated Biologist  

Requirement:   Provide copies of all written reports and summaries that document biological 
resources compliance activities. 
 

See Appendix B. 
 

BIO-4: Biological Monitors  

Requirement:   Submit copies of all written reports and summaries that document biological 
resources compliance activities, including those conducted by Biological Monitors. 
 
See Appendix B. 
 

BIO-7: Biological Resource Mitigation Implementation and Monitoring Plan 

And 

BIO-8: Impact Avoidance and Minimization Measures   

Requirement: Submit compliance documentation for implementation of BRMIMP measures.   

See Appendix B 

 

BIO-9: Desert Tortoise Clearance Surveys and Fencing      

Requirement:  Submit compliance documentation for all survey and fencing activity.     

See Appendix B 
. 

BIO-11: Desert Tortoise Compliance Verification  

Requirement:   Submit results of Monthly Compliance Inspections to CPM, BLM, USFWS, and 
CDFG. 
 
See Appendix B. 
 
BIO-13: Monthly Raven Observation 
 
The monthly raven observations recorded in September are included in the DB’s Monthly 
Report. Raven count is performed on a monthly basis.  
 
Included in Appendix B 
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BIO-15: Pre-Construction Nest Surveys and Avoidance Measures 
 
See Appendix B. 

 

BIO-17: Kit Fox Impact Avoidance, Minimization, and Compensation Measures   

Desert Kit Fox den monitoring will be performed by the DB and the BM.  
 

See Appendix B 

 
 

BIO-18: Burrowing Owl Impact Avoidance, Minimization, and Compensation Measures   

Requirement: Submit burrowing owl mitigation compliance documentation.       

See Appendix B. 
 

BIO-19: Special-Status Plant Impact Avoidance, Minimization and Compensation   

Requirement: Submit compliance documentation of special-status plant avoidance and 

minimization measures.    

See Appendix B 

 

BIO-22: Mitigation for Impacts to State Waters  

Requirement:   Submit status of work in Waters of the State.  
 
No rain events have resulted in flow of any channel during the month of September. Erosion 
control devices (silt fence, straw waddles, etc) are stock piled on site and will be installed as 
needed 

 

BIO-6, CUL-7, and PAL-4: Worker Environmental Awareness Program (WEAP) 

Requirement: Submit the past Month of training records.       
 

During September, the total number of personnel who received the Construction Worker 
Environmental Awareness Training was 136.  The number of personnel who have received the 
training to date is 2536. Copies of the WEAP training sign-in sheets for the monthly reporting 
period are included in Appendix C. 
 

CUL-8: Construction Monitoring Program   

Requirement: Submit report of any noncompliance.     

No issues in the month of September. 

Requirement: Submit a summary report of construction-related monitoring and any new DPR 

523A forms.  
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All other ground disturbing activities on site were observed by our resident Cultural Resources 
Monitor and Native American Monitors. (Submitted separately under confidential cover) 

CUL-13: Flag and Avoid  

Requirement: Submit compliance documentation regarding flagging inspections.         

Exclusion zones associated with cultural resource locations have been re-flagged as necessary 
and are inspected regularly for integrity.    

SOIL&WATER-1: Drainage Erosion and Sedimentation Control Plan 

Requirement: Submit documentation regarding compliance with DESCP.      

Repair and completion of all channels continue.  

TRANS-2: Vehicle Weight Limits  

Requirement:  Report permits received from Caltrans and/or County for overweight or oversized 

vehicles and any other necessary transportation permits.   

2 oversized/weight permits were received for the month of September. 
 
See Appendix G 

 

TRANS-3: Public ROW Encroachment  

Requirement:  Report encroachment permits received from Caltrans and/or County.   
 
Flour received the 30% design comments. Flour will meet with CalTrans in October to review 
the comments. 
 
TRANS-4: Hazmat Transport Permits/Licenses 

Requirement: Report hazardous material transport permits received.     

Earliest delivery anticipated fall 2012. 

 

WASTE-6: Hazardous Waste Generator Identification Number 

Requirement: Submit identification number following receipt or a new number or modification of 

an existing number. 

GSEP EPA ID was received in MAY 2012 and submitted in the MAY 2012 MCR. 

 

WORKER SAFETY-3: Construction Safety Supervisor - Staff Assignment 

Requirement:  Submit compliance documentation and inspection approvals.      

There were 3 first aid and 1 recordable injury from a previous first aid incident in which the 

status of the injury changed in September.  

The details are included in the Safety Summary which can be found under Appendix F 
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Weekly bulletins are enclosed in Appendix F. 
 

GEN-2: PRS Facility Design Submittals to CBO and CPM 

Requirement: Include updated schedule of facility design submittals, and master drawing and 

master specifications. 

The approved and reviewed drawings, designs and specifications are attached in Appendix D 

GEN-3: CBO Payments 

Requirement: Submit a copy of the CBO receipt of payment to the CPM indicating that 

applicable fees have been paid.  

1 invoice for $ $207,891.33 was paid to the CBO, during the month of September. 

GEN-6: Special Inspector(s) - Staff Assignment 

Requirement:  Submit a copy of CBO approval of the qualifications of all special inspectors.  

No Inspectors were approved in the month of September. 
 
See Appendix D 
 

GEN-7: Facility Design Discrepancy Documentation 

Requirement:   Submit a copy of CBO approval of any corrective action taken to resolve a 

discrepancy. 

No discrepancies reported this month. 

 

GEN-8:  As-builts, CBO Notification of Completion and Compliance 

 Requirement:   Submit a copy of statement of work completed. 

See Appendix D 

CIVIL-1: CBO Submittals- Drainage and Grading, Statement of Submittal 

 Requirement:  Submit a copy of CBO approval.    

See Appendix D 

CIVIL-3: CBO Inspection of 2007 CBC Compliance 

 Requirement: Submit list of non-conformance reports (NCR).    

See Appendix D 
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CIVIL-4: Final Grading Plans - CBO Submittal 

 Requirement:   Submit a copy of CBO approval of grading plans. 

See Appendix D 

STRUC- 1: CBO Submittals - Major Structure or Facility Design Component, Statement of 
Submittal 

Requirement: Submit a copy of a statement from CBO that structural plans, specifications, and 

calculations have been approved and comply with engineering LORS.   

See Appendix D 

STRUC-3: CBO Submittal - Design Changes, Revised Drawings, Specifications, 
Calculations 

Requirement:  Submit notification that the CBO has approved the revised plans.  

See Appendix D 

STRUC-4: 2007 CBC Compliance for Toxic or Hazardous Materials 

Requirement Submit copies of the CBO approvals of plan checks. 

See Appendix D 

MECH-1: CBO Submittal - Plan Piping and Plumbing System, Final Design Specifications 
and Calculations  

Requirement: Submit a copy of transmittal letter to CBO.   
   

See Appendix D 

MECH-2: CBO and Cal-OSHA Submittal - Pressure Vessel 

Requirement:  Submit a copy of CBO inspection approvals.   

See Appendix D 

ELEC-1: CBO Submittal - Electrical Equipment and Systems  

Requirement:  Submit: 
1. Receipt or delay of major electrical equipment;  
2. Testing or energization of major electrical equipment; and 
3. A signed statement by the registered electrical engineer certifying that the proposed final 
design plans and specifications conform to requirements set forth in the Energy Commission 
decision. 
 
No Permanent Electrical activities have taken place in the month of August. 
 

PAL-5:  PRS Monitoring and Stop Work Authority 

Requirement:  Submit a summary of paleontological monitoring activities and finds.   
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See Appendix E  

 

TSE-1:   CBO and CPM Submittal - Schedule of Design Submittals  

Requirement: Submit schedule updates. 

See Appendix D 

TSE-4:   CBO Submittal – Power Plant Switchyard, Outlet Line and Termination Design 
Plans   

Requirement: Submit a copy of the transmittal letter of final design plans.  
 
No activities have taken place. 
 
Requirement: Include in the monthly compliance report: a) receipt or delay of major electrical 
equipment; b) testing or energization of major electrical equipment; and c) the number of 
electrical drawings approved, submitted for approval, and still to be submitted. 
 
No delay submissions have taken place this month 
 

COMPLIANCE-5 - Compliance Matrix     

Requirement: Submit a compliance matrix along with each monthly report.  
 
The Compliance Matrix is enclosed 
 

COMPLIANCE-6 – Monthly Compliance Report     

Requirement: Provide: a listing of any filings submitted to, or permits issued by, other 
governmental agencies during the month. 
 
See Appendix G 
 
COMPLIANCE-13 – Post Certification Amendments 
 
An approval for a petition to re-route the gen-tie line, re-route a natural gas line, construction for 
a dedicated station adjacent to the Colorado River Substation, and for amended air quality are 
included in Appendix G 
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Genesis Solar, LLC Compliance Matrix 8/21/2012

# Agency Pre-con Const ops COC Title Description Responsibility COC 
Verification

Internal Due 
Date

Date Final 
Due

Date 
Submitted to 

Agency
Agency Status Documentation 

On Hand Y/N Internal Comments Operational On-going Cost

1 CEC x AQ-SC1 Air Quality Construction Mitigation 
Manager (AQCMM) - staff assignment

Assign Air Quality Construction Mitigation 
Manager ECM > 30d pt gd 17-Dec-10 11/16/2010

1/13/11
Approved 
12/2/2010 Jessica Auch

2 CEC x AQ-SC1 Air Quality Construction Mitigation 
Manager (AQCMM) - staff assignment

AQCMM remain onsite to monitor 
construction activities ECM Ongoing   Jessica Auch

3 CEC x AQ-SC2 Air Quality Construction Mitigation Plan 
(AQCMP)

Prepare Air Quality Construction 
Mitigation Plan (AQCMP) ECM > 30d pt gd 17-Dec-10 23-Nov-10 Approved 

12/2/2010  

5 CEC x  AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - 

AQCMM to submit compliance 
documentation to the CPM in each 
Monthly Compliance Report.

ECM Monthly  

6 CEC x AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - Implement Dust Control BMPs ECM  17-Jan-11

6 CEC x AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - 

Stabilize all disturbed areas after 
construction activities. ECM Construction 

Completion 1-Jul-14

7 CEC x AQ-SC4 Dust Plume Response Requirement Implement Dust Plume Response 
Requirement ECM  17-Jan-11

7 CEC x AQ-SC4 Dust Plume Response Requirement
Submit information on dust plume 
observations, response, and list of 
equipment onsite in Monthly Report.  

ECM Monthly Monthly Ongoing

8 CEC x AQ-SC4 Dust Plume Response Requirement
Monitor all construction activities for 
visible dust plumes. If plumes observed, 
implement mitigation as specified.

ECM Ongoing

9 CEC x AQ-SC5 Diesel engine emissions - monitoring 
and reporting Implement Diesel-Fueled Engine Control ECM Monthly 17-Jan-11 MCR Monthly Should be verified monthly by checking 

registrations.

9 CEC x AQ-SC5 Diesel engine emissions - monitoring 
and reporting

Submit compliance documentation in 
Monthly Compliance Report.    ECM Monthly Monthly Ongoing

10 CEC x AQ-SC5 Diesel engine emissions - monitoring 
and reporting

AQCMM to inspect and tag all diesel-
fueled engines  
Diesel engines and tier standards - see 
full text.   
Do not idle diesel equipment for more 
than 5 mins.(see full text for exceptions)     

ECM Ongoing Monthly Ongoing

11 CEC x AQ-SC6 Fleet Plan for operations vehicles
Update Fleet Plan every other year.  
Submit the Fleet Plan with Annual Report.    Operations Bi-Annually Annual What is the aniversary date?

12 CEC x x AQ-SC6 Fleet Plan for operations vehicles
Submit to the CPM a Fleet Plan for 
vehicles dedicated to mirror washing and 
maintenance activities.    

NEE > 30d pt 
operation 31-Mar-13 To meet California On road emission 

standards

13 CEC x AQ-SC7 Dust Control Plan - Construction Submit Operations Dust Control Plan. Operations > 30d pt 
operation 31-Mar-13

14 CEC x AQ-SC7 Dust Control Plan - Operations Implement all requirements of the 
Operations Dust Control Plan Operations Ongoing Aug

15 CEC x x AQ-SC7 Dust Control Plan - Operations
Submit report identifying locations of all 
speed limit signs, and a copy of the 
training manual.  

Operations
< 60d after 
start of 
operation

1-Aug-12

16 CEC x x x AQ-SC8 Air permit submittals Submit all modified or revised ATC/PTO 
documents and all federal air permits. Fluor < 15d of 

receipt
Jenny Field sent the last renewal, 
changed address to site address.

17 CEC x x x AQ-SC8 Air permit submittals
Submit copies of District issued Authority 
to Construct & Permit to Operate 
Documents.

Fluor
< 5d from date 
of submittal or 
receipt

 12-Dec-10 Approved 1/17/11

18 CEC x AQ-1 Equipment Operation, Application 
Requirements - NG boilers

Operate NG boilers in compliance with all 
data and specifications submitted with 
application.

Operations Ongoing

19 CEC x AQ-2 Equipment fuel Use, Manufacturer 
Specifications - NG boilers

Fuel equipment only with NG.  Operate 
and maintain in accordance with 
manufacturer recommendations.    

Operations Ongoing

20 CEC X AQ-3 Emissions limits, reporting - NG boilers
Emissions shall not exceed the following 
hourly emission limits (see full text) Operations Ongoing

21 CEC  x AQ-3 Emissions limits, reporting - NG boilers
Submit emissions compliance 
documentation in Annual Compliance 
Report.    

Operations Annually

22 CEC x AQ-4 Maintenance and Operations Log - NG 
boilers

Maintain an operations log on-site and 
current for a minimum of five (5) years. Operations Ongoing, 5 yrs

23 CEC x AQ-4 Maintenance and Operations Log - NG 
boilers

Make the site available to the District, 
ARB, and the Energy Commission for 
inspection of records.

Operations Ongoing

24 CEC  x AQ-6 Initial MDAQMD Compliance Test - NG 
boilers

Submit test results within 180 days of 
initial start up. Operations < 180d after 

initial start up 28-Oct-13

25 CEC x AQ-6 Initial MDAQMD Compliance Test - NG 
boilers

Notify agencies within fifteen working days 
before the initial MDAQMD compliance 
test. 

Operations < 15d  prior to 
test

26 CEC x AQ-7 Annual MDAQMD Compliance Test - NG 
boilers

Perform annual MDAQMD compliance 
tests.  Operations Annually

27 CEC x AQ-7 Annual MDAQMD Compliance Test - NG 
boilers

Submit results report to the District no 
later than six weeks prior to the expiration 
date of this permit. 

Operations
< 6w pt 
expiration of 
permit

AQ-8 See AQ-9

28 CEC x AQ-9 HTF Ullage/Exp. Tanks - HTF storage Ullage tanks - This system shall store only 
HTF. Operations Ongoing
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# Agency Pre-con Const ops COC Title Description Responsibility COC 
Verification

Internal Due 
Date

Date Final 
Due

Date 
Submitted to 

Agency
Agency Status Documentation 

On Hand Y/N Internal Comments Operational On-going Cost

29 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Monitor VOC output, sample weekly. 
Calibrate FID on day of use. Maintain log 
of weekly sampling results and keep log 
onsite.  Provide sampling log to District 
upon request.     

Operations Weekly 1-May-13

30 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Operate ullage tanks system with the 
carbon adsorption system.   
[VOC and Benzene emissions cap, see 
full text]

Operations Ongoing

31 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit compliance documentation in 
Annual Compliance Report.    Operations Annually

32 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit a yearly summary report of all 
VOC emissions. Operations Jan-31 

Annually

33 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit a monitoring and change-out plan 
for the system. Fluor pt initial start 

up
6/2012 
submitted 1-Aug-12 Sener specs,  Matt McCord

34 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit initial test results within 180 days 
after startup. Fluor < 180d after 

initial start up 28-Oct-13

35 CEC x  AQ-11 HTF Ullage/Exp. Tanks -  Inspection, 
Maintenance and Monitoring Plan

Submit an HTF Ullage/Exp. Tanks vent 
release Inspection, Maintenance and 
Monitoring Plan.   

Fluor
> 30d pt taking 
delivery of the 
HTF

13-Dec-12  

36 CEC x AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Establish an HTF Piping and Exp Tank 
Inspection and Maintenance Program.  
Provide documentation to District staff 
upon request. 

Fluor
> 30d pt taking 
delivery of the 
HTF

13-Dec-12  

37 CEC x AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Make the site available to the District, 
ARB, and the Energy Commission for 
inspection of records.

Operations Ongoing Continuous

38 CEC x AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Submit to CPM an HTF Ullage/Exp. 
Tanks -  Inspection, Maintenance and 
Monitoring Plan for review. 

Fluor
> 30d pt taking 
delivery of the 
HTF

13-Dec-12  

39 CEC x AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Submit volume of HTF removed and 
added in Annual Report.    Operations Annually

40 CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Submit a report of test results to the 
District. Fluor < 45d after test

41 CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Notify District prior to testing.    Fluor 10d prior to 
test

42 CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Provide a written test plan for District 
review and approval.  Fluor 30d prior to 

test

43 CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Submit to the District a compliance test 
protocol.    Operations < 60d after 

initial start up 29-Jun-13

44 CEC  x AQ-14
HTF Ullage/Exp. Tanks - Initial 
MDAQMD Compliance Testing and 
Reporting   

Perform initial compliance tests in 
accordance with the MDAQMD 
Compliance Test Procedural Manual.  
Submit test report. 

Operations < 180d after 
initial start up 28-Oct-13

45 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Make the site available to the District, 
ARB, and the Energy Commission for 
inspection of records.

Operations Ongoing

46 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Perform annual compliance tests in 
accordance with the MDAQMD 
Compliance Test Procedural Manual.  

Operations Annually

47 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Submit test results and report  to the 
District no later than six weeks prior to the 
expiration date of this permit.  

Operations
< 6w pt 
expiration of 
permit

48 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Retain all annual test records for 5 yrs.   
Operations Ongoing, 5 yrs

49 CEC x AQ-16 HTF Ullage/Exp. Tanks - Emission rate 
caps

Include Ullage/tank emission rate caps 
compliance documentation in Annual 
Report. 

Operations Annually

50 CEC x AQ-16 HTF Ullage/Exp. Tanks - Emission rate 
caps

Maintain emission rates below specified 
volumes.  Operations Ongoing

51 CEC x x AQ-17 HTF Ullage/Exp. Tanks - Regulated 
Substances

Submit a Compliance Plan of the toxic or 
hazardous substances if current non-
criteria substances in the HTF become 
regulated as toxic or hazardous 
substances. 

Fluor / Operations Ongoing

52 CEC x AQ-18 Equipment Operation, Application 
Requirements - Cooling Towers

Operate cooling towers in compliance with 
all data and specifications submitted in 
application.

Operations Ongoing

53 CEC x AQ-19 Equipment Operation Manufacturer 
Specifications - Cooling Towers

Operate cooling towers in compliance with 
all manufacturer specifications. Operations Ongoing

54 CEC x AQ-20 Drift Eliminator Monitoring and Reporting 
- Cooling Towers

Comply with drift rate emissions cap (see 
full text).   Operations Ongoing

55 CEC x AQ-20 Drift Eliminator Monitoring and Reporting 
- Cooling Towers

Submit manufacturer guarantee data for 
the drift eliminator.  Fluor

> 30d pt 
cooling tower 
operation

31-Mar-13
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56 CEC x AQ-20 Drift Eliminator Monitoring and Reporting 
- Cooling Towers

Submit compliance documentation on 
operating emission rates with Annual 
Report.    

Operations Annually

57 CEC x  AQ-22 Water Testing Protocol - Cooling Tower Submit a test and emissions calculation 
protocol.   Fluor > 30d pt 

testing

58 CEC x AQ-23 Operating Time Restrictions - Cooling 
Towers

Submit compliance documentation with 
Annual Report. Operations Annually Prior to 

commissioning

59 CEC x AQ-23 Operating Time Restrictions - Cooling 
Towers

Do not operated for more than 3,200 
hours per rolling twelve month period and 
more than 15 hours per calendar day. Operations Ongoing Prior to 

commissioning

60 CEC x AQ-24 Maintenance and Operation Log - 
Cooling Tower

Maintain operations log onsite for 5 years.    

Operations Ongoing 

Prior to 
commissioning 
to continue for 5 
years

61 CEC x AQ-24 Maintenance and Operation Log - 
Cooling Tower

Make site available for inspection of 
records and equipment by representatives 
of the District, ARB, and the Energy 
Commission.

Operations Ongoing 

62 CEC x AQ-25 Drift Eliminator Maintenance Procedures

Make available compliance documentation 
for inspection by representatives of the 
District, ARB, and the Energy Commission Operations Ongoing 

63 CEC x AQ-26 Equipment Operation Manufacturer 
Specifications - 341HP generators

Operate generators in compliance with all 
manufacturer specifications. Operations Ongoing 

64 CEC x AQ-27 Fuel Restrictions - 341 HP generators Use only ultra-low sulfur diesel fuel. 
Retain fuel purchase records. Operations Ongoing 

65 CEC x AQ-28 Elapsed Operating Time Meter - 341 HP 
generators

Install a non-resettable hour meter on the 
unit to indicate elapsed engine operating 
time.  Submit to District and CPM the 
specifications of the hour meter.  

Fluor > 30d pt 
installation

66 CEC x AQ-29 Operating Time Restrictions - 341 HP 
generators

Use limited to emergency power.  Operate 
no more than 50hr/yr for testing and 
maintenance.   

Operations Ongoing 

67 CEC x AQ-30 Operations and Maintenance log - 341 
HP generators

Maintain a operations log for a minimum 
of two years. Operations

Ongoing 2 yrs 
after start of 
operations

68 CEC x AQ-30 Operations and Maintenance log - 341 
HP generators

Make records available to the District for 
three years.  Operations

Ongoing 3 yrs 
after start of 
operations

69 CEC x AQ-30 Operations and Maintenance log - 341 
HP generators

Submit compliance documentation in 
Annual Report.   Operations Annually

70 CEC x AQ-30 Operations and Maintenance log - 341 
HP generators

Make site and records available for 
inspection by representatives of the 
District, ARB, and the Energy 
Commission.

Operations Ongoing

71 CEC x AQ-31 Voluntary Power Outage Use - 341 HP 
generators

Do not use generators during a voluntary 
power outage or reduction.  Operations Ongoing

72 CEC x AQ-32 Involuntary Power Outage Use - 341 HP 
generators

Operate generators <30 minutes pt 
ordered outage.  Shut down immediately 
after advised that the outage is no longer 
imminent or in effect.

Operations Ongoing

73 CEC x AQ-33 ATCM Compliance - 341 HP generators
Operate and maintain equipment in 
accordance with ATCM for Stationary 
Compression Ignition Engines.

Operations Ongoing 

74 CEC  x AQ-34 NSPS Compliance -341 HP generators
Submit the engine specifications 
regarding NSPS and ARB ATCM 
emission limit requirements.    

Fluor > 30d pt 
purchase 30-Jun-11 purchase schedule assumed June, (TP)

75 CEC x AQ-34 NSPS Compliance -341 HP generators

 Operate and maintain equipment in 
compliance with requirements of the 
NSPS for Stationary Compression Ignition 
Internal Combustion Engines.

Operations Ongoing

76 CEC x x AQ-35 Equipment Specification Compliance - 
315 HP fire pump engines

Install, operate and maintain equipment in 
accordance with manufacture 
recommendations and with all data and 
specifications submitted with permit 
application.

Fluor / Operations Ongoing

77 CEC x AQ-36 Fuel Restrictions - 315 HP fire pump 
engines

Use only ultra-low sulfur diesel fuel for 
equipment. Operations Ongoing

78 CEC x AQ-37 Elapsed Operating Time Meter - 315 HP 
fire pump engines 

Install a non-resettable hour meter on this 
unit to indicate elapsed engine operating 
time.  Provide the District and the CPM 
the specification of the hour timer.

Fluor > 30d pt 
installation

79 CEC x AQ-38 Operating time restirctions - 315 HP fire 
pump engines 

Limit use for emergency power.  Operate 
< 50hrs/yr for testing.  Operations Ongoing
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80 CEC x AQ-39 Operations and Maintenance log - 315 
HP fire pump engines

Maintain an operations log for this unit 
current and on-site, for three years. Operations 3 yrs after start 

of operations 1-May-13

81 CEC x AQ-39 Operations and Maintenance log - 315 
HP fire pump engines

Submit compliance documentation in 
Annual Report. Operations Annually

82 CEC x AQ-40 ATCM Compliance - 315 HP fire pump 
engines

Operate and maintain equipment in 
accordance with ATCM for Stationary 
Compression Ignition Engines.

Operations Ongoing

83 CEC x AQ-41 NSPS Compliance - 315 HP fire pump 
engines

Operate and maintain equipment in 
compliance with requirements of the 
NSPS for Stationary Compression Ignition 
Internal Combustion Engines.

Operations Ongoing

84 CEC x AQ-41 NSPS Compliance - 315 HP fire pump 
engines

Submit the engine specifications 
demonstrating compliance with NSPS and 
ARB ATCM emission limit requirements. Fluor > 30d pt 

purchase 30-Jun-11 purchase schedule assumed June, (TP)

85 CEC x x AQ-42 Gas tank and pump - toll free number Post the required toll-free number on the 
equipment. Fluor / Operations Ongoing

86 CEC x AQ-43 Gas tank and pump - inspection and 
maintenance records

Maintain an inspection, repair and 
maintenance log onsite for at least two 
years.   

Operations 2 yrs after start 
of operations 1-May-13

88 CEC x x AQ-44 Gas tank and pump - piping or vapor 
recovery modifications

Submit any modification to the piping or 
control fitting of the vapor recovery 
system for review and approval.  

Fluor / Operations Ongoing

89 CEC x x AQ-45 Gas tank and pump - Vapor vent piping
Equipt the vapor vent pipes with Husky 
5885 pressure relief valves or as 
otherwise allowed by EO.

Fluor Ongoing

90 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Perform pressure, leak and liquid removal 
tests annually.  Document test data on a 
Form similar to EO VR-401-A Form 1 Operations

< 60d after 
construction 
completion

29-Aug-14

91 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Submit results of pressure checks.   Operations < 30d after test

92 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Perform pressure, leak and liquid removal 
tests within 60 days of construction 
completion.  Document test data on a 
Form similar to EO VR-401-A Form 1

Fluor Annually

93 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Make test results available to CPM upon 
request. Operations Ongoing

94 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Notify District pt testing.  (initial and 
annual) Fluor > 10d prior to 

test

95 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Submit passing test reports to District.
Operations

< 6w pt 
expiration of 
permit

96 CEC x x AQ-47 Gas tank and pump - aboveground tank 
and vapor recovery system compliance

Install and maintain aboveground storage 
tank and vapor recovery system in 
compliance with California Health and 
Safety Code.

Fluor / Operations Ongoing

97 CEC x AQ-48 Gas tank and pumps - certified 
technician

Maintenance and repair of system 
components shall be performed by OPW 
Certified Technicians. 

Operations Ongoing

98 CEC x AQ-49 Gas tank and pumps - maintenance 
intervals

Maintenance Intervals shall be conducted 
by an OPW trained technician annually. Operations Annually

100 CEC x AQ-51 Gas tank and pumps -  EVR phase I and 
II

Maintain, and operate EVR Phase I in 
compliance with CARB Executive Order 
VR-401-A, and Phase II vapor recovery in 
accordance with G-70-116-F.  

Operations Ongoing

101 CEC x BIO-1 Designated Biologist - staff assignment Assign Designated Biologist AECom/Thomas > 30d pt gd 17-Dec-10 9/27/2010
2/18/11 Approved 11/30/10

102 CEC x BIO-2 Designated Biologist - responsibilities
Include documentation of biological 
resource compliance in the Monthly 
Compliance Reports.

AECom/Thomas Monthly Monthly

103 CEC x BIO-2 Designated Biologist - responsibilities
Des Bio to submit bio compliance 
documentation through operations, unless 
approved by the CPM. 

AECom/Thomas Annually

104 CEC x x BIO-2 Designated Biologist - responsibilities

Des Bio Pre-con:  
Consult on the preparation of the 
BRMIMP;  
Oversee survey efforts for sensitive bio 
resources; 
Mark sensitive biological resource areas 
and inspect regularly; 

AECom/Thomas  n/a n/a n/a

105 CEC x BIO-2 Designated Biologist - responsibilities Submit BRMIMP compliance summary 
reports in Annual Compliance Report. AECom/Thomas Ongoing
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105 CEC x BIO-2 Designated Biologist - responsibilities

Des Bio Const: 
Advise Construction and Operation 
Managers on bio resources and COCs;
Train Bio Monitors on BRMIMP  WEAP 

AECom/Thomas Ongoing

106 CEC x  BIO-3 Biological Monitors - Staff assignment Assign Bio Monitors and submit training 
verification  AECom/Thomas > 30d pt gd 17-Dec-10 10-Dec-10 Approved (various 

dates)

107 CEC x  BIO-3 Biological Monitors - Staff assignment
Submit information on additional bio 
monitors, if needed AECom/Thomas

> 10d pt 
monitoring 
activity

108 CEC x BIO-4 Biological Monitors - responsibilities
Employ a Bio Mon during operations if any 
action could affect a sensitive bio 
resource.   

AECom/Thomas Ongoing

109 CEC  x BIO-4 Biological Monitors - responsibilities Assist with surveys and in monitoring of 
site mobilization activities. AECom/Thomas pt construction Ongoing

110 CEC x BIO-4 Biological Monitors - responsibilities
Include BIO-4 compliance documentation 
in Monthly Compliance Report.   AECom/Thomas Monthly Monthly

111 CEC x BIO-4 Biological Monitors - responsibilities Bio Mons assist DB with surveys and 
monitoring disturbance activities.   AECom/Thomas Ongoing

112 CEC  x x BIO-5 Designated Biologist and Biological 
Monitor Authority 

Des Bio to notify agencies if there a stop 
work order.   AECom/Thomas Ongoing

113 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Prepare and Submit WEAP (including 
trainer resume) AECom/Thomas > 30d pt gd 17-Dec-10 3-Dec-10 Comments 

received 12/08/10  

114 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Conduct training annually for perm. 
Employees and within one week of arrival 
for new staff.  

Operations Annually

115 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

 
Submit training records in the Monthly 
Compliance Report.    

Flour Monthly

116 CEC  x x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Conduct WEAP training to all onsite 
personnel within one week of arrival.   
Employees must sign a completion form 
and display a hardhat sticker.   Keep all 
training forms on site.  

Fluor Ongoing

117 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) Submit Final WEAP. Tetra Tech > 10d pt gd 6-Jan-11 1/4/2011

1/14/11 Approved 1/14/11

118 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Keep signed training forms on site for 
>6m after start of operations and 6m after 
staff dismissal.   

Operations > 6m 
Operations 1-May-13

119 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit the revised or supplemented 
BRMIMP. Tetra Tech

< 10d of 
receipt of addl 
permits

Complete  

120 CEC x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan Submit Draft BRMIMP Tetra Tech > 30d pt site 

mobilization Complete 17-Dec-10 23-Nov-10 comments 
received 12/21/10  

121 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Conduct Aerial Surveys and submit pre-
const. photos for review Holt Group

after 
construction 
completion

2-Jan-11 10-Jan-11 pending  

122 CEC x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Construction disturbance verification - 
submit post-construction aerial images of 
the project site . 

Holt Group
< 90d after 
construction 
completion

Upon 
complettion 28-Sep-14

123 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit any outstanding permits within 5 
days of receipt and revise BRMIMP 
accordingly.  

AE Com < 5d of receipt

124 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Include BIO-7 compliance documentation 
in Monthly Compliance Report.   ECM Monthly

126 CEC x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit final BRMIMP.   Tetra Tech > 7d pt gd Complete 9-Jan-11 1/5/2011
1/11/11 Approved 1/12/11

127 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit to the CPM a Construction 
Termination Report. Tetra Tech

< 30d after 
construction 
completion

Complete 30-Jul-14

128 x x BIO-8 Impact Avoidance and Minimization 
Measures 

If an active bird nest is detected, submit 
Nesting Bird Monitoring and Management 
Plan

Designated 
Biologist

< 7d pt noisy 
construction in 
nesting habitat

On going 10-Jan-11 1/25/2011
2/25/11 3/14/2011

128 CEC  x BIO-8 Impact Avoidance and Minimization 
Measures 

Speed limit = 25 mph on all dirt roads and 
45 mph on all paved roads. Designated 

Biologist Ongoing
Complete and 
throughout 
project

128 CEC  x BIO-8 Impact Avoidance and Minimization 
Measures 

Signs - Post speed limit signs at 
entrances and wildlife signs at potential 
crossing areas.   

Designated 
Biologist Ongoing Complete TOMMY will talk to peggy about where 

wildlife signs need to go.

128 CEC  x BIO-8 Impact Avoidance and Minimization 
Measures 

Water - prevent puddles from forming.  
Bio Monitor must patrol areas watered 
outside fence to ensure no puddles form.  

Designated 
Biologist Ongoing

128 CEC  x BIO-8 Impact Avoidance and Minimization 
Measures 

Use non-toxic soil bonding and weighting 
agents on unpaved surfaces. Genesis Project 

management/ECM Ongoing
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128 CEC  x BIO-8 Impact Avoidance and Minimization 
Measures 

Flag Project boundary in consultation with 
Des Bio and confine all disturbance and 
vehicles to within boundary. - PHASE II Fluor pt construction Complete 25-Apr-11 completed completed  

128 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Flag Project boundary in consultation with 
Des Bio and confine all disturbance and 
vehicles to within boundary. - PHASE I Fluor pt construction Complete 10-Jan-11 completed completed

129 CEC BIO-8 Impact Avoidance and Minimization 
Measures 

Include BIO-8 compliance documentation 
in Annual Compliance Report.   ECM Annually

130 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Include BIO-8 compliance documentation 
in Monthly Compliance Report.   ECM monthly Monthly

131 CEC x x  BIO-8 Impact Avoidance and Minimization 
Measures 

Design facility lighting to prevent side 
casting of light towards wildlife habitat.  Fluor  Ongoing

131 CEC x  BIO-8 Impact Avoidance and Minimization 
Measures 

Immediately clean up and properly 
dispose of all hazardous material spills 
and any contaminated soil.  

ECM/Project 
Management Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Des. Bio or Bio Monitor must walk 
immediately ahead of equipment during 
brushing and grading activities in 
unfenced habitat.

Designated 
Biologist Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Stockpile spoil and topsoil in disturbed 
areas lacking native vegetation and are 
not habitat for special-status species. 

Designated 
Biologist Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Des. Bio must be onsite during 
disturbance-activities in un-fenced areas.  Designated 

Biologist Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Install and maintain facility lighting 
downward.  Use minimum lighting needed, 
including motion or infrared sensors.    

ECM/Project 
Management Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Avoid loud construction activities 
(>65dBA) from February 15 to April 15 in 
nesting habitat.  (See full text for 
exceptions).   

ECM/Designated 
biologist/Project 
management

Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Backfill or slope all open trenches outside 
fenced area at end of day.   Inspect open 
trenches at beginning, throughout and end 
of day.   

Project 
Management and 
Designated 
biologist

Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Cap or elevate (>8" above ground) all 
pipes greater than 3" diameter and 
outside fenced area.   OR inspect before 
moving.  

ECM/Project 
Management Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Remove road-killed animals on Project 
roads.  Contact agencies immediately if 
animal is a special-status species.  

Designated 
Biologist Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Service vehicles and equipment in 
designated areas only.   
Service/maintenance vehicles must carry 
a bucket and pads to absorb leaks or 
spills.

ECM/Project 
Management Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Keep all food and trash in self-closing 
containers and remove from site daily.   

ECM/Project 
Management/Desi
gnated Biologist

Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Workers must not feed wildlife or bring 
pets to the Project site. 

Designated 
Biologist/ECM Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

No firearms or weapons onsite. ECM through 
WEAP training Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Stabilize all disturbed soils and roads 
(const and oper).   

ECM/Project 
Management/Desi
gnated Biologist

Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Install and maintain erosion control 
measures to prevent sedimentation of 
“Waters of the State”.  Sediment and 
other flow-restricting materials shall be 
moved to a location where they shall not 
be washed back into the stream.  

ECM Ongoing  

134 CEC  x BIO-8 Impact Avoidance and Minimization 
Measures 

If activities btwn Feb15 to Apr15 may 
result in noise >65 dBA in bird nesting 
habitat, submit nest survey results (as  
described in 9a). 

Designated 
Biologist

< 7d before 
noisy 
construction

 

135 CEC x x BIO-8 Impact Avoidance and Minimization 
Measures 

Locate parking areas, staging and 
disposal site locations in areas without 
native vegetation or special-status 
species habitat.   

ECM/Project 
Management  
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135 CEC  x BIO-8 Impact Avoidance and Minimization 
Measures 

Park and store vehicles within exclusion 
fence.   If not possible, check under 
vehicle for tortoise before moving.      

Project 
management  

135 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Designated Biologist must monitor ground 
disturbing activities prior to pre-
construction site mobilization.

Designated 
Biologist

pt site 
mobilization complete 16-Jan-11 completed

136 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Flag and survey the alignments for the 
permanent perimeter fence and utility 
rights-of-way fencing <24hrs PT fence 
construction.     

Project 
management

< 24hrs pt 
fence 
construction

In progress

137 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Submit DT survey reports. Ph I
Tetra Tech

< 30d after 
survey 
complete

Complete 17-Feb-11 2/25/2011
3/28/11

Comments 
received 3/14/11

137 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Submit DT survey reports. P II
Tetra Tech

< 30d after 
survey 
complete

Complete 15-May-11  

138 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Inspect temporary fencing weekly and, 
where drainages intersect the fencing, 
during and within 24 hours following major 
rainfall events. Repair fence immediately.  
If damage could have allowed tortoise 
entry, Des Bio must inspect area for 
animal presence.

Designated 
Biologist

< 24hr 
following rain 
event

139 CEC x  BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Inspect permanent fencing monthly, 
during and within 24 hours following all 
major rainfall events (flow is detectable 
within the fenced drainage).  Repair fence 
immediately, with permanent repairs 
completed within 48 hrs.  

Designated 
Biologist

< 48hrs 
following rain 
event

140 CEC x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

If tortoises were relocated during fence 
installation, inspect fences at least two 
times a day for the first 7 days. 

Designated 
biologist Monthly Monthly

141 CEC x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Design security gates with minimal ground 
clearance to deter ingress by tortoises. Project 

management  

141 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Clear plant site of Tortoise following 
construction of permanent fence.  Search 
and collapse all unoccupied burrows.  
Excavate all occupied burrows.  Relocate 
and monitor in accordance with 
Translocation Plan.

Tetra Tech
following const 
of permanent 
fence

15-Apr-11

141 CEC x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Install exclusion (supervised by Des. Bio 
or Monitors) fencing PT site clearing and 
grubbing. 

ECM/Project 
management

pt clearing and 
grading 18-Jan-11 completed completed

142 CEC x x BIO-10 Desert Tortoise Translocation Plan 
Submit a Translocation Plan status report 
following translocation of a DT.  Tetra Tech

< 30d after 
initiation of 
relocation

complete

143 CEC x BIO-10 Desert Tortoise Translocation Plan 

Submit final version of  Desert Tortoise 
Translocation Plan.    

Tetra Tech < 30d pt site 
mobilization complete 17-Dec-10

11/29/10, 
resubmitted 
12/28/10
resub 1/7/11
1/10/11
2/8/11

Approved 1/10/11  

144 CEC x BIO-11 Desert Tortoise Compliance Verification 
Des Bio must be onsite daily during 
ground-disturbing construction activities 
located beyond permanent fencing.  

Designated 
biologist Ongoing

145 CEC x x BIO-11 Desert Tortoise Compliance Verification 
Provide agencies with reasonable access 
to the Project site and compensation 
lands. 

NextEra Ongoing

146 CEC x BIO-11 Desert Tortoise Compliance Verification Submit a Final Listed Species Mitigation 
Report.   Tetra Tech < 45d after 

initial start up complete 14-Jun-13

147 CEC x BIO-11 Desert Tortoise Compliance Verification 
Des. Bio to conduct compliance 
inspections at least once per month after 
grading is completed.  

Des. Bio Monthly Monthly

149 CEC x x BIO-11 Desert Tortoise Compliance Verification 

DesBio - Notify agencies immediately of 
any injured or dead listed species. Follow 
up with written notification within 2 days.  Des. Bio < 2d of 

discovery

150 CEC x BIO-11 Desert Tortoise Compliance Verification Des Bio - Notify the CPM > 14d pt 
construction ground disturbance. Ph I Des Bio > 14d pt gd 2-Jan-11 3-Jan-11 NA

150 CEC x BIO-11 Desert Tortoise Compliance Verification Des Bio - Notify the CPM > 14d pt 
construction ground disturbance. Ph II Tetra Tech > 14d pt gd Complete 17-Apr-11   

150 CEC  x BIO-11 Desert Tortoise Compliance Verification Notify the CPM immediately of any NCR. Des Bio upon discovery  

151 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Submit PAR analysis for compensation 
lands. Tetra Tech < 60d after 

CPM approval Complete  
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152 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Submit an Acquisition Proposal 
compensation lands. Tetra Tech

< 12m after 
start of 
construction

Complete 12-Jan-12

153 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Fund activities for Des Tort compensation.   
Submit verification of funding to CPM.   NextEra

< 60d CPM 
determining 
requirements

Complete

153 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Complete initial protection and 
improvement activities of mitigation lands.  
Submit verification to CPM.  

Tetra Tech
< 6m CPM 
determining 
requirements

Complete

154 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
If delegated to third party, complete 
acquisition within 18 months of gd 
activities.

NextEra < 18m after 
start of gd Complete 9-Jul-12

155 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Provide to agencies a total disturbance 
acreage, including B/A aerial 
photography.

Fluor
< 90d after 
completion of 
gd

?????? 28-Sep-14

156 CEC  x BIO-12 Desert Tortoise Compensatory Mitigation If mitigation is not completed 30d pt gd, 
post security for funding.  NextEra > 30d pt gd N/A 1-Apr-11 look at tricia's table of approvals

157 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Notify (written) CPM of gd activity 
commencement.   Tetra Tech > 30d pt gd Completed 17-Dec-10 3-Jan-10 NA

157 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Notify (written) CPM of gd activity 
commencement.    Phase II Tetra Tech > 30d pt gd Complete 2-Apr-11     

158 CEC  x BIO-12 Desert Tortoise Compensatory Mitigation 

Submit a Preliminary Title Report, initial 
hazardous materials survey report, 
biological analysis for compensation land. Tetra Tech   ??????

159 CEC x x BIO-12 Desert Tortoise Compensatory Mitigation 

Fund long-term maintenance and 
management activities of the 
compensation lands.  Submit verification 
of funding.

NextEra < 30d after 
CPM approval ?????

160 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Acquire and transfer fee title to the 
compensation lands, a conservation 
easement over the lands, or both.  

Fluor  ???????? 1-Nov-11 Complete Complete

161 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Alternative to compensation lands, 
contribute funds to the Renewable Energy 
Action Team (REAT).

Fluor  Complete 1-Nov-11 Complete Complete  

162 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Submit a Management Plan for 
Compensation Lands. Fluor < 180d after 

acquisition ???????? 1-Nov-11 Complete Complete  

163 CEC x BIO-13 Raven Management Plan
Submit a status report of the Raven 
Management Plan implementation. AE Com

< 30d after 
start of 
operation

30-May-13 Complete Complete
Raven 
Management Plan 
submitted

164 CEC x   BIO-13 Raven Management Plan

Submit final Raven Management Plan.

Tetra Tech > 30d pt 
construction Complete 17-Dec-10

12/3/2010
1/4/11
1/8/11
1/10/11
2/8/11
2/15/11

Approved 3/2/11

165 CEC x   BIO-13 Raven Management Plan

Post payment to the REAT Account for 
Regional Raven Management Program.   
Submit documentation of payment..   

NextEra
< 10d pt 
Project-related 
gd

Compleate 7-Jan-11 23-Dec-10 NA  

167 CEC   x BIO-13 Raven Management Plan
Include the status of the Raven 
Management Plan implementation in Jan 
31 report during operations.

Fluor Jan-31 
Annually

168 CEC  x x BIO-13 Raven Management Plan Implement the approved Raven 
Management Plan. Fluor Ongoing

169 CEC x BIO-14 Weed Management Plan

Submit final Weed Management Plan.

Alice Karl
> 10d pt 
Project-related 
gd

6-Jan-11

8/25/2010  
resubmitted 
1/5/11
1/11/11

Approved 1/10/11

170 CEC  x BIO-14 Weed Management Plan
Submit a status report of Weed 
Management Plan implementation. Alice Karl

< 30d after 
start of 
operation

30-May-13

171 CEC x x BIO-14 Weed Management Plan Implement the Weed Management Plan. Alice Karl Ongoing

172 CEC x BIO-14 Weed Management Plan
Submit a status report of Weed 
Management Plan implementation in Jan 
31 report during operation.

Alice Karl Jan-31 
Annually

173 CEC x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Submit summary report of nest buffer 
zones in Jan 31 report during operations.   Alice Karl Jan-31 

Annually

174 CEC x x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

If active nests are found, establish buffer 
and Nesting Bird Monitoring Plan  (see 
BIO-8); map locations and submit report. 
Des. Bio or Monitor must monitor nest 
until nestlings fledge.  

Des Bio until fledged After Feb 1 24-Feb-11 Complete
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174 CEC x x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

If active nests are found, establish buffer 
and Nesting Bird Monitoring Plan  (see 
BIO-8); map locations and submit report. 
Des. Bio or Monitor must monitor nest 
until nestlings fledge.  PLANT SITE, 
PHASE II

Des Bio until fledged After Feb 1 24-Feb-11 Complete

175 CEC x x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Conduct two pre-construction nest 
surveys.  If construction is inactive for > 3 
weeks, additional surveys may be 
required.   

Des Bio < 7d pt 
construction 1-Feb-11 24-Feb-11 Complete

176 CEC x x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Submit letter report of nest survey results. Des Bio pt gd 22-Apr-11 24-Feb-11 Complete

177 CEC x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Avoid construction in buffer zones 
established for active bird nests as 
determined and flagged by Des Bio.   

Des Bio until fledged 22-Apr-11 24-Feb-11 Complete

179 CEC x BIO-16 Avian Protection Plan.
Submit a final Avian Protection Plan.  

Tetra Tech
> 30d pt 
construction-
related gd

Complete 17-Dec-10 12/6/2010
1/4/11 Approved 1/12/11

180 CEC x x BIO-16 Avian Protection Plan. Implement an Avian Protection Plan Des Bio Ongoing Still in action Submitted Jan 
2011.

Submitted Jan 
2011.

181 CEC x x BIO-16 Avian Protection Plan. Report project-related bird deaths or 
injuries to agencies. Des Bio Ongoing ongoing

182 CEC x BIO-16 Avian Protection Plan.
Continue quarterly and annual reporting 
on APP until agencies determine not 
necessary.   

Des Bio
Ongoing, 
Quarterly and 
annually

After operation

183 CEC x BIO-16 Avian Protection Plan.
Submit report of study design and results 
after two years of data collection.   Nextera Energy < 3yr after start 

of operation 14-Apr-16

184 CEC x BIO-16 Avian Protection Plan.
Submit quarterly monitoring reports of 
APP status.  Follow up with an annual 
report (Jan 31). 

Nextera Energy Jan-31 
Annually

185 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Submit a report of badger and kit fox 
survey results.  Ph I Nextera Energy

< 30d after 
survey 
complete

17-Feb-11 2/25/2011
3/28/11

comments 
received 3/14/11

185 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Submit a report of badger and kit fox 
survey results.  Ph II Nextera Energy

< 30d after 
survey 
complete

15-May-11  

186 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Perform pre-construction surveys for 
badger and kit fox dens. Ph II AECom pt construction 15-Mar-11 Ongoing

187 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Notify 
agencies that a relocation of owls is 
necessary.

AECom
> 10d after 
survey 
complete

15-Apr-11

188 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit results of monitoring and 
management of compensation lands. Tetra Tech

Jan-31 
Annually for 
first 5yrs of 
operations

190 CEC  x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: 
Provide a land management plan.   AECom < 90d after 

acquisition

191 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit verification to agencies that 
compensation land or easements have 
been acquired.  

AECom
< 18m after 
start of 
construction

9-Jul-12

192 CEC x x  BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit burrowing owl compliance 
documentation in monthly compliance 
report.    

AECom Monthly

193 CEC  x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Submit 
acquisition proposal and a PAR analysis. AECom > 90d pt 

acquisition

194 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Conduct pre-construction surveys for 
burrowing owls. Ph I  AECom < 30d pt 

construction 16-Jan-11 Completed Approved report 
3/14/11

194 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Conduct pre-construction surveys for 
burrowing owls.   Ph II AECom < 30d pt 

construction 1-Apr-11  

195 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: 
Establish Non-Disturbance Buffer Fencing 
(250 radius).  Provide documentation that 
fence has been installed.   Phase I

AECom
> 10d pt 
construction-
related gd

6-Jan-11 NA

195 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: 
Establish Non-Disturbance Buffer Fencing 
(250 radius).  Provide documentation that 
fence has been installed.   Phase II

AECom
> 10d pt 
construction-
related gd

22-Apr-11

196 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active  owl burrow is detected:  
Provide land/mitigation compensation 
security verification.  

AECom
> 30d pt 
construction-
related gd

17-Dec-10 23-Dec-10 NA  
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197 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit a Construction Termination Report 
identifying status of owl mitigation.  AECom < 30d Start of 

Operations 30-May-13

198 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Submit 
Burrowing Owl Relocation and Mitigation 
Plan.

AECom
< 30d after 
survey 
complete

17-Dec-10
11/26/2010
resubmitted 
1/7/11

Approved 1/11/11

199 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit drawings 
and plans with ESAs and Section A 
Measures.   

Thomas Darden > 30d pt gd 17-Dec-10 3-Jan-11 Approved 1/12/11

200 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If a Distribution Study is implemented as 
contingency mitigation, complete 
implementation within 2yrs of start of 
construction.   

Tetra Tech
< 24m after 
start of 
construction

5-Jan-13  

200 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If a Distribution Study is implemented as 
contingency mitigation, initiate study within 
6 months from the start of construction.   Tetra Tech < 6m after start 

of construction 15-Jul-11  

201 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If compensatory mitigation is required, 
post Security for acquisition and 
enhancement funds. 

NextEra > 30d pt gd 17-Dec-10 NA NA No compensatory mitigation required.

202 CEC x  BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys -  Submit data, field 
forms and summary of results.  Tetra Tech

< 2w after 
survey 
complete

 22-Oct-10 Approved 
11/2/2010  

204 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: Submit Security 
adequate for long-term implementation 
and monitoring of the Habitat 
Enhancement / Restoration Plan. 

Tetra Tech   

205 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit the Final 
Summer-Fall Botanical Survey Report.  Tetra Tech > 30d pt gd 17-Dec-10 N/A NA

N/A - no rare plants were found during 
fall surveys. Letter to CEC sent on 10/22 
satisfied this requirement. 

206 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: If proposed, secure 
approval of a Habitat 
Enhancement/Restoration Plan.

Tetra Tech < 6m after start 
of construction 15-Jul-11  

207 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit draft Special-
Status Plant Mitigation Plan.   Tetra Tech > 30d pt gd 17-Dec-10 N/A NA Not required since no rare plants were 

found during fall surveys

208 CEC x x x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Notify agencies immediately if a State- or 
Federal-Listed Species, or BLM Sensitive 
Species is identified at any time during the 
life of the Project.

Tetra Tech  

209 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Deposit the 
required funds and submit verification of 
deposit.

NextEra > 30d after 
acquisition  

210 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: Post funds for 
selected mitigation. NextEra < 18m after 

start of gd 9-Jul-12  

211 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Submit a formal 
acquisition proposal and draft 
Management Plan.

Tetra Tech > 90d pt 
acquisition  

212 CEC x  BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Submit compliance documentation of 
special-status plant avoidance and 
minimization measures in the Monthly 
Compliance Reports.  

Tetra Tech Monthly Monthly n/a

213 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Complete 
acquisition and submit verification. Tetra Tech < 18 m after 

start of gd 9-Jul-12  

214 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: initiate activities > 
12m from the start of construction. Tetra Tech

< 12m after 
start of 
construction

12-Jan-12  

215 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Submit any 
agreements with an approved, delegated 
third party.   

Tetra Tech > 90d pt 
acquisition  

216 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: If selected, initiate 
study <6m after gd.   Tetra Tech < 180d after gd 15-Jul-11  

216 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: Iif selected, 
submit draft and final study study within 
24m and 30m after gd, respectively.  

Tetra Tech < 24m after 
start of gd 5-Jan-13  

218 CEC x x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Select, install and maintain ECDs such 
that special-status plants are not directly 
or indirectly affected (seed mixes, hay, 
runoff).    

Fluor Ongoing

219 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Assign a Designated Botanist.
Tetra Tech none none 9/27/2010

2/8/11 Approved 10/15/10

220 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Include Special-Status Plant discussion in 
the Worker Environmental Awareness 
Program (WEAP). 

Tetra Tech   17-Dec-10
12/3/2010  
resubmitted 
1/4/11

Approved 1/14/11

222 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Establish and mark boundaries for ESAs 
PT start of any ground- or vegetation-
disturbing activities.  

Tetra Tech pt gd 16-Jan-11 completed NA
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223 CEC x
x 

(closur
e)

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Designated Botanist: monitor disturbance 
acitivites weekly.   Tetra Tech Weekly 17-Jan-11 Submitted in 

monthly report  

224 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Incorporate site design modifications to 
minimize impacts to special-status plants 
along the Project linears. 

Fluor   

225 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Des Bio: Protect special-status plant 
species within 100ft of Project Boundaries 
during operations.   

Darden

Ongoing, this 
task is in the 
daily and 
weekly DB 
reports. 
Included in the 
monthly 
compliance 
reports.

226 CEC x x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Maintain a 100-ft buffer around ESAs. 
(vehicles, wash stations, storage, 
equipment, etc)  

Darden Ongoing

227 CEC x  BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Protect special-status plants within 100ft 
of site boundaries from drift of herbicides 
and stabilizer.  Darden, Karl, and 

operations

Ongoing, Re-
vegetation 
efforts to begin 
middle of 
October.

230 CEC x BIO-19-B
Section B: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

If a special-status plant is found, record 
extent of population using GPS. Assess 
the extent of the species (qualitatively) 
within one mile of Project boundaries.     

Karl, Darden pt construction 16-Jan-11 NA NA  

231 CEC x BIO-19-B
Section B: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Prior to the start of surveys, all crew 
members must visit reference sites (where 
available)

Tetra Tech pt plant survey completed

232 CEC x BIO-19-C
Section C: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Collect seeds from affected Special-
Status Plants and arrange for long-term 
storage prior to construction.

Tetra Tech pt construction 16-Jan-11 NA NA

235 CEC x BIO-19-C
Section C: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Special-status plants:  CNDDB Rank 
plants -If detected within the Project 
Disturbance Area, prepare and implement 
a Mitigation Plan. 

Tetra Tech n/a n/a NA NA Surveys completed.  No rare plants 
found.   COC not applicable.

236 CEC x BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Post security for acquisitions and 
enhancement of MFTL habitat.   NextEra

> 30d pt 
construction-
related gd

17-Dec-10 23-Dec-10 1/4/2011  

237 CEC  x  BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Submit a MFTL Compensation Land 
Management Plan and associated 
funding.    

Tetra Tech < 180d after 
acquisition

238 CEC x BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Submit final accounting of MFTL habitat 
disturbed during construction within 90d of 
construction completion.  

Tetra Tech
< 90d after 
start of 
operation

29-Jul-13

239 CEC  x BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Submit a formal acquisition proposal and 
PAR analysis.    Tetra Tech > 90d pt 

acquisition

240 CEC x  BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Complete MFTL compensation land 
acquisition and submit verification.   Tetra Tech

< 18m after 
start of 
construction

9-Jul-12

242 CEC  x BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Provide funding for MFTL compensation 
lands OR deposit funds into NFWF's 
REAT Account.

NextEra  

243 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

Report any dead wildlife to Des Bio 
<24hrs.   Des Bio must report to agencies 
,48hrs.    Tetra Tech / 

Operations

< 1d of 
detection, all 
dead wildlife 
has been 
reported

244 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

If no entanglements are detected after 12 
months, continue to monitor quarterly.   Tetra Tech quarterly Quarterly

245 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

Submit quarterly reports to agencies for 
first year of operation.   Thereafter, submit 
reports annually.     

Tetra Tech quarterly Quarterly

246 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

If after 12 quarterly inspections there are 
no entanglements, continue biannually 
(spring, fall).     

Tetra Tech biannually

247 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

Submit annual reports no later than 
January 31 of each year.    Tetra Tech Jan-31 

Annually

248 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

Netting cannot touch the water in evap 
ponds.   Operations Ongoing

249 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

Consult with agency regarding removal of 
injured wildlife in evap ponds.   Tetra Tech Ongoing

250 CEC x  BIO-21 Evaporation Pond Netting and 
Monitoring   

Install a visual deterrent in addition to the 
mesh cover.   Fluor  

251 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

Submit as-built drawings and photos of 
evap ponds Fluor > 30d pt 

operation 31-Mar-13
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252 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

Des Bio or Monitor must inspect netting 
monthly during operation.    Tetra Tech monthly Monthly

254 CEC  x BIO-22 Mitigation for Impacts to State Waters    
Submit a draft Management Plan for the 
drainages on the acquired compensation 
lands.    

Tetra Tech / Fluor < 180d after 
acquisition

256 CEC  x x BIO-22 Mitigation for Impacts to State Waters    

Provide a copy of Condition of 
Certification BIO-22 to all on-site 
personnel (detailing Stop Work 
Authorities). 

Genesis 
ECM/Operations

Ongoing, part 
of the WEAP 
training

257 CEC x  BIO-22 Mitigation for Impacts to State Waters    

Notify agencies prior to disturbance and 
completion of work in jurisdictional waters. Tetra Tech / Fluor

> 5d pt 
construction-
related gd in 
state waters

10-Jan-11 3-Jan-11 NA

258 CEC  x BIO-22 Mitigation for Impacts to State Waters    
 Include a discussion of work in waters of 
the state in Annual Compliance Reports. Genesis EHS Annually Annual

258 CEC  x BIO-22 Mitigation for Impacts to State Waters    

 Include a discussion of work in waters of 
the state in Monthly Compliance Reports.

Genesis ECM

Monthly, a 
section on the 
monthly report 
addresses this 
issue.

Monthly

259 CEC x BIO-22 Mitigation for Impacts to State Waters    
Submit a final accounting of disturbance 
to jurisdictional waters during 
construction.    

Genesis ECM
< 90d after 
start of 
operation

29-Jul-13

260 CEC  x BIO-22 Mitigation for Impacts to State Waters    
Transfer fee title or submit a conservation 
easement for compensation lands. Genesis ECM   

261 CEC x BIO-22 Mitigation for Impacts to State Waters    
Provide verification of Security 30d pt CR 
gd.    NextEra

> 30d pt 
construction-
related gd

17-Dec-10 23-Dec-10 1/4/2011  

262 CEC  x x BIO-22 Mitigation for Impacts to State Waters    

Drainage BMPs:  
Minimize road building, construction 
activities and vegetation clearing within 
ephemeral drainages to the extent 
feasible.
Do not allow water containing mud, silt, or 
other pollutants from grading  aggregate 

Genesis Project 
management/ECM Ongoing

263 CEC x BIO-22 Mitigation for Impacts to State Waters    
Provide written verification (i.e., through 
incorporation into the BRMIMP) to the 
CPM that BMPs shall be implemented.

ECM

> 30d pt 
construction-
related gd in 
state waters

11-Jan-11 23-Nov-10 NA  

264 CEC  x BIO-22 Mitigation for Impacts to State Waters    Submit a report of monitoring and 
management of compensation lands. Operations Jan-31 

Annually

265 CEC x BIO-22 Mitigation for Impacts to State Waters    
Submit verification of acquisition.

 Fluor
< 18m after 
start of 
construction

9-Jul-12

266 CEC x BIO-22 Mitigation for Impacts to State Waters    
Include a copy of the notifying change of 
conditions report in the annual reports. Operations Annually

268 CEC x x BIO-22 Mitigation for Impacts to State Waters    
Notify agencies of any change of 
conditions to the Project (site conditions, 
impacts, mitigation).

ECM < 7d upon 
discovery

269 CEC x BIO-22 Mitigation for Impacts to State Waters    
Include a copy of the notifying change of 
conditions report in the annual reports. Operations Annually

270 CEC x BIO-23 Decommissioning and Closure Plan   
Post security for Decommissioning and 
Closure Plan.   NextEra

> 10d pt 
construction-
related gd

6-Jan-11 4-Jan-11 Approved 1/11/11  

271 CEC x BIO-23 Decommissioning and Closure Plan   
Revise and submit Decommissioning and 
Closure Plan every 5yrs during 
operations.  

Operations every 5yrs

272 CEC x BIO-23 Decommissioning and Closure Plan   Implement a final Decommissioning and 
Closure Plan.  Operations Project closure

273 CEC x BIO-23 Decommissioning and Closure Plan   
Submit a draft Decommissioning and 
Closure Plan.    Worley Parsons

> 30d pt 
construction-
related gd

17-Dec-10 25-Aug-10 Approved 
10/15/2010

274 CEC x x BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Submit status report of Reveg Plan yearly.  Tetra Tech Jan-31 
Annually

275 CEC x x BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Implement Revegetation Plan. Fluor Ongoing

276 CEC x BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Submit to the CPM a final agency-
approved Revegetation Plan. Tetra Tech

> 30d pt 
construction-
related gd

17-Dec-10
8/25/2010
resubmitted 
12/29/10

Approved 1/12/11

277 CEC x BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Provide compliance documentation and 
status of completion of the Reveg Plan. Tetra Tech

< 30d after 
construction 
completion

30-Jul-14

278 CEC BIO-25 DELETED   
279 CEC BIO-26 DELETED   

280 CEC x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Conduct Spadefoot Toad surveys.  
Submit findings Alice Karl Oct-10 30-Oct-10 25-Oct-10 NA
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280 CEC x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

If ponds are created, submit compliance 
documentation yearly. Tetra Tech Jan-31 

Annually n/a

281 CEC x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

If ponds are created, provide as-built 
drawings and photos. Tetra Tech > 90d pt 

operation 30-Jan-13 n/a

282 CEC x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Submit a final CST Protection and 
Mitigation Plan.    Tetra Tech

> 30d pt 
construction-
related gd

17-Dec-10

11/20/2010  
resubmitted 
1/5/11
1/10/11

Approved 1/11/11  

283 CEC x x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Implement a CST Protection and 
Mitigation Plan. Tetra Tech Ongoing

284 CEC  x BIO-28 Golden Eagle Inventory and Monitoring    
If a nest is found, notify agencies submit 
final Golden Eagle Monitoring and 
Management Plan.  

DB/Thomas < 30d after 
detection

285 CEC x BIO-28 Golden Eagle Inventory and Monitoring    Survey for golden eagle annually during 
construction.   DB/Thomas Annually

287 CEC x BIO-28 Golden Eagle Inventory and Monitoring    
Submit results of eagle inventory.

Tetra Tech
< 30d of 
survey 
completion

30-Jun-11

288 CEC x  BIO-29 in-Lieu Mitigation Option Notify CEC if an in-lieu fee is preferred for 
bio mitigation. NextEra pt construction-

related gd 16-Jan-11 23-Dec-10 NA

289 CEC x  CUL-1 
prehistoric Trails Network Cultural 
Landscape (PTNCL) Documentation and 
Poss. NRHP Nomination   

Submit notice of fund transfer.
NextEra < 10d of 

transfer 27-Sep-10 Approved 10/15/10

290 CEC x CUL-1 PTNCL Documentation and Poss. NRHP 
Nomination   

Contribute funds for the PTNCL 
Documentation and Possible NRHP 
Nomination program.

NextEra upon receipt of 
invoice 27-Sep-10 Approved 10/15/10

291 CEC x CUL-2

Desert Training Center CAL-AZ 
Maneuver Area Cultural Landscape 
Documentation and Poss. NRHP 
Nomination   

Submit notice of fund transfer.

NextEra < 10d of 
transfer 27-Sep-10 Approved 10/15/10

292 CEC x CUL-2

Desert Training Center CAL-AZ 
Maneuver Area Cultural Landscape 
Documentation and Poss. NRHP 
Nomination   

Contribute funds for the Documentation 
and Possible NRHP Nomination program 
(DTCCL) NextEra upon receipt of 

invoice 27-Sep-10 Approved 10/15/10

293 CEC x CUL-3 Cultural Resources Personnel  Assign a cultural resource specialist 
(CRS).   AECom pt site 

mobilization 16-Jan-11 26-Aug-10 Approved 10/18/10

294 CEC x x CUL-3 Cultural Resources Personnel  Submit resume of CRS replacement (if 
necessary).  AECom 10d pt CRS 

departure N/A

295 CEC x CUL-3 Cultural Resources Personnel  
Obtain services of a specialist backhoe 
operator during excavation of CA-Riv-
9072

AECom NA NA NA NA

296 CEC x x CUL-3 Cultural Resources Personnel  
CRS to oversee all cultural resources 
mitigation, monitoring, curation, and 
reporting activities.  

Jessica Auch Ongoing

297 CEC x CUL-3 Cultural Resources Personnel  

Submit resumes for a CRS, alternate CRS 
(optional), prehistoric archaeologist, 
ethnographer, historical archaeologist, 
project geoarchaeologist.

AECom > 75d pt gd 2-Nov-10 26-Aug-10

CRS, Approved 
10/18/10
Alt CRS (addl info 
submitted 10/29)
PPA, Approved 
10/18/10 
PHA,  Approved 
10/18/10
GE   (addl info 
submitted 10/29)

298 CEC x x CUL-3 Cultural Resources Personnel  Submit letter with names and quals of 
additional  CR Monitors. AECom 5d pt arrival on 

site as needed 30-Mar-11

299 CEC x x CUL-3 Cultural Resources Personnel  
Submit confirmation of CR staff availability 
for CUL-8, 10, 11, 12 and 17. AECom 10d pt data 

recovery 7-Jan-11
Completed 
with resume 
submittal

NA  

301 CEC x CUL-3 Cultural Resources Personnel  Submit letter with names and quals of CR 
Monitors.   AECom 15d pt data 

recovery 2-Jan-11 10-Dec-10 Approved 1/13/11  

301 CEC x CUL-3 Cultural Resources Personnel  Submit letter with names and quals of field 
crew members.   AECom 15d pt data 

recovery 2-Jan-11 NA NA  

302 CEC x CUL-4 Project Documents for Cultural 
Resources Personnel  

If phased construction schedule changes, 
submit notice of change. Jessica Auch < 5d of 

decision

303 CEC x x CUL-4 Project Documents for Cultural 
Resources Personnel  

If construction is phased, submit maps 
and drawings.  Provide phase schedule to 
CRS and CPM. 

Jessica Auch 15d pt start of 
each phase 1-Jan-11 Completed 

with CIVIL-1

303 CEC x x CUL-4 Project Documents for Cultural 
Resources Personnel  

If construction is phased, submit maps 
and drawings.  Provide phase schedule to 
CRS and CPM. Phase II

Jessica Auch 15d pt start of 
each phase 16-Apr-11  

304 CEC x CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit CR data and maps to CR staff and 
CPM.  Jessica Auch > 60d pt gd 17-Nov-10 1-Dec-10 Pending - addl info 

requested

305 CEC x x CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit any changes in footprint.  Jessica Auch 15d pt gd 1-Jan-11 1/4/2011
3/18/11 Approved 3/30/11  
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306 CEC  x CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit weekly schedule and location of 
activities to CRS and CPM during ground 
disturbance.    

Jessica Auch Weekly 17-Jan-11

307 CEC x CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

Submit information from curation facility.   Jessica Auch > 30d pt gd 17-Dec-10 12-Nov-10 NA

308 CEC x CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

Submit letter agreement to fund curation 
fees. Jessica Auch > 20d pt gd 27-Dec-10 10-Dec-10 NA

309 CEC x CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

Submit the CRMMP. Jessica Auch > 30d pt gd 1-Mar-11 3/1/2011
4/4/11   

310 CEC x CUL-6 Cultural Resources Report   

Submit a draft CR Report (CRR) if 
requesting suspension of construction (if 
necessary).  Retain a copy of the draft 
CRR onsite. 

Jessica Auch

> 30d after 
request to 
suspend 
construction

311 CEC x CUL-6 Cultural Resources Report   Submit documentation of CRR distribution 
to parties.   Jessica Auch < 10d of CRR 

approval

312 CEC x CUL-6 Cultural Resources Report   
Submit the final CRR.

Jessica Auch
< 180d after 
completion of 
gd

28-Dec-14

313 CEC x CUL-7 Worker Environmental Awareness 
Program

CRS to submit training program.  
Jessica Auch > 30d pt gd 17-Dec-10

12/10/2010 
resubmitted on 
1/4/11

comments 
received 2/28/11

314 CEC x CUL-7 Worker Environmental Awareness 
Program

CRS to submit WEAP training 
acknowledgement form.   Jessica Auch > 15d pt gd 1-Jan-11

315 CEC  x CUL-7 Worker Environmental Awareness 
Program

Submit all new WEAP acknowledgement 
forms and a running tally of trained 
employees in monthly compliance report.   Jessica Auch Monthly Monthly

316 CEC  x  CUL-7 Worker Environmental Awareness 
Program

Conduct WEAP training for all new 
workers prior to and during gd (including 
landscaping)  

Jessica Auch Ongoing

317 CEC x CUL-8 Construction Monitoring Program   

Geoarchaeologist to observe and sample 
all trenching of Tline as part of PTCNL 
documentation and possible NRHP 
nomination program (CUL-1).

Jessica Auch 1-Aug-11  

318 CEC x x CUL-8 Construction Monitoring Program   
Submit statement daily during gd if “no 
cultural resources over 50 years of age 
were discovered”.  

Jessica Auch daily 17-Jan-11 Ongoing

320 CEC  x CUL-8 Construction Monitoring Program   

Submit a summary report of CR-related 
monitoring and any new DPR 523A forms 
as part of the monthly compliance report.   Jessica Auch Monthly Monthly 1-Apr-11

321 CEC  x CUL-8 Construction Monitoring Program   
Submit justification for reduction or 
cessation of CRS daily reporting.   Jessica Auch

< 24hrs pt 
change of 
reporting

8-Mar-11 3/28/2011

322 CEC x CUL-8 Construction Monitoring Program   

CR Staff to monitor and maintain daily log 
on provided forms for all gd activity until 
the Qoaf alluvium is reached.   (including 
roads)

Jessica Auch daily

323 CEC  x CUL-8 Construction Monitoring Program   Notify CPM of NCRs w/in 24 hrs, 
recommend corrective action. Jessica Auch < 24hr of 

discovery

323 CEC  x CUL-8 Construction Monitoring Program   Include report of any NCRs in monthly 
compliance report.   Jessica Auch Monthly

324 CEC x x CUL-8 Construction Monitoring Program   
Submit a copy of any Native American 
employment request and a copy of a 
response letter.

Jessica Auch < 15d of 
receipt 10-Feb-11 8-Feb-11 Approved 3/2/2011

326 CEC x CUL-8 Construction Monitoring Program   CPM to provide CRS with daily monitoring 
form.  Jessica Auch > 30d pt gd 17-Dec-10 26-Nov-10 NA

327 CEC x x CUL-8 Construction Monitoring Program   
Submit documentation of transmittals to 
Native American representatives following 
discovery of cultural material.   

Jessica Auch < 30d upon 
discovery

328 CEC x x CUL-8 Construction Monitoring Program   Submit "discovery" responses from tribes.  Jessica Auch < 15d of 
receipt

329 CEC x CUL-9 Authority to Halt Construction; Treatment 
of Discoveries   

Submit confirmation that CRS and CR 
staff have stop-work authority and 
notification requirements.

Jessica Auch > 30d pt gd 17-Dec-10 10-Dec-10 NA

330 CEC x x CUL-9 Authority to Halt Construction; Treatment 
of Discoveries   

If cultural material is found, notify 
agencies (<24 hrs), Tribes (48hrs, as 
appropriate);  submit a DPR 523 form; 
treat find in accordance with CRMMP. 

Jessica Auch < 24hr of 
discovery

Ongoing 
notification

331 CEC  x CUL-10 WEAP - Cultural Considerations Implement CRMMP when within 30meters 
of these sites   

Jessica Auch Ongoing

332 CEC x  CUL-10 WEAP - Cultural Considerations Notify CPM that data recovery for small 
site has begun. Jessica Auch > 15d pt data 

recovery 1-Jan-11 21-Dec-10 NA  

332 CEC x  CUL-10 WEAP - Cultural Considerations Notify CPM that data recovery for small 
site has begun.Phase II Jessica Auch > 15d pt data 

recovery 10-Mar-11 9-Mar-11 3/28/2011  

334 CEC x  CUL-10 WEAP - Cultural Considerations
Notify CPM when data recovery is 
complete. Jessica Auch

< 1w of data 
recovery 
completion

1-Feb-11
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334 CEC x  CUL-10 WEAP - Cultural Considerations
Notify CPM when data recovery is 
complete. Phase II Jessica Auch

< 1w of data 
recovery 
completion

30-Mar-11  

335 CEC  x CUL-11 Data Recovery for Large sites   
Submit letter report of data recovery. 

Jessica Auch
< 1w of data 
recovery 
completion

  

335 CEC  x CUL-11 Data Recovery for Large sites   
Submit letter report of data recovery. 
Phase II Jessica Auch

< 1w of data 
recovery 
completion

30-Mar-11  

336 CEC  x x CUL-11 Data Recovery for Large sites   
Submit to CPM any draft research paper 
to be presented at a professional 
organization.   

Jessica Auch > 15d pt 
presentation

338 CEC x  CUL-11 Data Recovery for Large sites   Notify CPM of recovery at large sites.  Jessica Auch > 45d pt gd at 
site 2-Dec-10 21-Dec-10 NA  

340 CEC  x CUL-12 Surface Collection with Sampling for site 
CA-RIV-9073

Notify CMP of collection at CA-Riv-9072 is 
complete and PRIOR to CR gd in that 
location.    

Jessica Auch < 7d pt gd at 
site 25-Apr-11

341 CEC x  CUL-12 Surface Collection with Sampling for site 
CA-RIV-9074

Notify CPM that collection at CA-Riv-9072 
will commence. Jessica Auch > 15d pt data 

recovery 1-Jan-11 9-Mar-11 3/28/2011  

343 CEC x  CUL-12 Surface Collection with Sampling for site 
CA-RIV-9076

Submit a preliminary letter report detailing 
finds at CA-Riv-9072.   Can be included 
with report for CUL-11.

Jessica Auch   

345 CEC x x CUL-13 Flag and Avoid   CA-Riv-0260, CA-Riv-0663, and CA-Riv-
9072: avoid impacts to these sites. Jessica Auch pt gd within 

30m of site 16-Jan-11

346 CEC x x CUL-13 Flag and Avoid   

Inspect flagged buffer zone around sites 
CA-Riv-0260, CA-Riv-0663, and CA-Riv-
9072 monthly.   Submit compliance 
documentation in the Monthly Compliance 
Report.    

Jessica Auch Monthly 16-Jan-11

346 CEC x x CUL-13 Flag and Avoid   Flag buffer zone around sites CA-Riv-
0260, CA-Riv-0663, and CA-Riv-9072.  Jessica Auch pt gd at site 1-May-11

347 CEC CUL-14 DELETED Jessica Auch  
348 CEC CUL-15 DELETED Jessica Auch  

349 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Submit results of Native American 
consultation. Jessica Auch > 15d pt 

construction 1-Jan-11  Requires response from BLM 
consultation.   Pending.

350 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Notify CPM of consultation.

Jessica Auch > 30d pt 
construction 17-Dec-10 12-Dec-10 NA  

350 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Documentation that security gate/guard is 
in place. Jessica Auch pt grading 1-May-11  

351 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Consult with Native American 
representatives regarding to the McCoy 
Spring National Register Archaeological 
District and sites CA-Riv-0523, CA-Riv-
3149, CA-Riv-4569, and CA-Riv-4699

Jessica Auch pt construction

Ongoing 
through CEC 
specialist 
under CUL-1

Ongoing

Confirm with Chris/Bev and Beth that this 
condition is being met by the work being 
conducted by Dr. Lowell Bean (hired 
under CUL-1) to interview Native 
Americans.

352 CEC x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Include in CRMMP a data recovery plan 
for the historic-period archaeological 
resources.

Jessica Auch pt gd 16-Jan-11 1-Mar-11 Pending  

353 CEC x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Submit to CPM letter report that data 
recovery is complete. Jessica Auch

< 7d of data 
recovery 
completion

 2/1/2011
2/11/11 Approved 2/14/11

354 CEC x x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Implement CRMMP within 30 meters of 
these sites.     Jessica Auch Ongoing

355 CEC x x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Notify CPM that historic-period site 
mapping and in-field artifact analysis will 
commence.

Jessica Auch
> 15d pt gd 
within 30m of 
site

17-Jan-11

355 CEC x x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Notify CPM that historic-period site 
mapping and in-field artifact analysis will 
commence. Ph II

Jessica Auch
> 15d pt gd 
within 30m of 
site

9-Mar-11 3/28/2011

356 CEC  x CUL-18 Compliance with BLN Programmatic 
Agreement   

Comply with BLM Programmatic 
Agreement.  Jessica Auch Ongoing

357 CEC  x x HAZ-1 Hazardous Materials list of approved 
substances

Do not use hazmats not listed, or in 
quantities listed in App A.    Fluor / Operations Ongoing

358 CEC x HAZ-1 Hazardous Materials list of approved 
substances

Submit a list of haz mats contained at the 
facility in the Annual Compliance Report.     Fluor / Operations Annually

359 CEC  x  HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Hazardous Materials 
Business Plan. Fluor

> 60d pt 
receipt of 
hazmat

1-Jul-12 assumed receipt June 2
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359 CEC  x  HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Spill Prevention, Control, 
and Countermeasure Plan. Mosley

> 60d pt 
receipt of 
hazmat

2-Jul-12 assumed receipt June 2

359 CEC  x  HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Process Safety 
Management Plan.    Fluor

> 60d pt 
receipt of 
hazmat

3-Jul-12 assumed receipt June 2

360 CEC  x  HAZ-3 Safety Management Plan for Hazardous 
Material

Submit a Safety Management Plan.
Fluor

> 60d pt 
receipt of 
hazmat

1-Apr-11 assumed receipt June 2

361 CEC x x HAZ-3 Safety Management Plan for Hazardous 
Material

Implement Safety Management Plan. Fluor / Operations Ongoing

362 CEC x HAZ-4 HTF pipe system isolation valves
Submit design drawings showing the 
number, location, and type of HTF 
isolation valves.

Fluor > 30d pt const. 
of solar array 31-Aug-11

363 CEC x HAZ-5 Construction Site Security Plan Submit a Construction Security Plan 
Verification. Fluor > 30d pt 

construction 17-Dec-10 2-Dec-10 Approved 12/10/10  

364 CEC x HAZ-6 Operations Site Security Plan

Submit statement confirming all employee 
background checks are complete and 
appended to Security Plan as part of the 
Annual Compliance Report.   

Fluor / Operations Annually

365 CEC  x HAZ-6 Operations Site Security Plan
Submit a Operations Site Security Plan.

Fluor
> 30d pt 
receipt of 
hazmat

13-Jan-13

366 CEC x HAZ-6 Operations Site Security Plan

Submit verification Security Plan includes 
all current hazmat transport vendor 
certifications as part of the Annual 
Compliance Report.

Fluor / Operations Annually

367 CEC x  Public Health-1 Cooling Water Management Plan
Submit a Cooling Water Management 
Plan. Fluor

> 60d pt 
cooling tower 
operation

368 CEC x NOISE-1 Resident Notification- Pre-construction

Notify residents within 2 miles of the site 
and 0.5 mile of linears of start of 
construction.  (Include phone # for noise 
complaints)   

Fluor > 15d pt gd 1-Jan-11 14-Jan-11  

369 CEC x x NOISE-1 Resident Notification- Pre-construction
Maintain telephone number for noise 
complaints until facility is operational for 
one year.   

Fluor / Operations 1yr

370 CEC  x  NOISE-1 Resident Notification- Pre-construction
Post telephone number for noise 
complaints at the site during construction, 
visible to passersby.  

Fluor Ongoing within 6 miles of athe nearest neighbor. 
No neighbors.

371 CEC x  NOISE-1 Resident Notification- Pre-construction Submit statement and documentation of 
compliance to CPM.  Fluor pt gd 16-Jan-11 14-Jan-11

372 CEC x x NOISE-2 Noise Complaint Process  
Document, investigate, evaluate, and 
attempt to resolve all project-related noise 
complaints. 

Fluor / Operations Ongoing

373 CEC x x NOISE-2 Noise Complaint Process  Contact individual making complaint.   Fluor / Operations < 24hr of 
receipt

374 CEC x x NOISE-2 Noise Complaint Process  Submit the Noise Complaint Resolution 
Form. Fluor / Operations < 5d of receipt

375 CEC  x x NOISE-3 Noise Control Program Make the Program available to OSHA 
upon request.     Fluor / Operations Ongoing

376 CEC x NOISE-3 Noise Control Program Submit a Noise Control Program and a 
statement of commitment. Fluor > 30d pt gd 17-Dec-10 30-Nov-10 Approved 12/20/10

377 CEC x NOISE-4 Occupational Noise Survey
Conduct an occupational noise survey.

Operations
following first 
sustained 
output of 90%

378 CEC x NOISE-4 Occupational Noise Survey Make the report available to OSHA and 
Cal/OSHA upon request. Operations Ongoing

379 CEC x NOISE-4 Occupational Noise Survey Submit report of survey findings.   Operations < 30d after test

380 CEC x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit final Drainage Erosion and 
Sedimentation Control Plan. Phase II Fluor > 30d pt site 

mobilization 2-Apr-11 Prelim 3/9/11
Draft 3/22/11

380 CEC x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit final Drainage Erosion and 
Sedimentation Control Plan.  PHASE I Fluor > 30d pt site 

mobilization  22-Dec-10 27-Dec-10 Approved 1/21/11

381 CEC x x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit compliance documentation in the 
Monthly Compliance Report.   Fluor Monthly

382 CEC x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit results of monitoring and 
maintenance activities in Annual 
Compliance Report.   

Fluor / Operations Annually

383 CEC x x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Update and maintain the DESCP for the 
life of the Project. Fluor / Operations Ongoing

384 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit documentation of mitigation to well 
owners. Worley Parsons

< 60d after 
start of 
operation

29-Jun-13
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385 CEC x x  Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Map groundwater levels within the CVGB 
within 10 miles of the site. Update trend 
plots and statistical analyses, as data is 
available.

Worley Parsons Ongoing

386 CEC  x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Collect water from wells, seeps and 
springs quarterly and at the end of the 
construction.   Submit report on water 
samples, including all calculations and 
assumptions quarterly.   

Worley Parsons < 30d following 
quarter end 30-Apr-11

387 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit documentation of monetary 
compensation to well owners. NextEra < 30d of 

payment

388 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If GW levels are lowered >5ft due to 
Project pumping, provide compensation or 
mitigation to well owners.   

NextEra Ongoing

389 CEC  x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Monitor quarterly operational parameters 
(i.e., pumping rate) of the water supply 
wells. 

Worley Parsons quarterly 

390 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit a 5 year monitoring report. Operations 5ys after start 
of operation

391 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Send notices to all owners and conduct a 
well reconnaissance within 2 miles of the 
project.

Worley Parsons   completed

392 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Fourth quarterly report serves as annual 
report.  Include trend analysis.  Determine 
where pumping has caused drawdown 
>5ft below baseline.  

Worley Parsons / 
Operations

Jan-31 
Annually

393 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If required, compensate landowners by 
March 31.  NextEra Mar-31 

Annually

394 CEC  x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Notify owners within one month of CPM 
approving compensation analysis.    Worley Parsons

< 1m CPM 
approval of 
comp. analysis

395 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If GW levels are lowered and pumps 
exposed, reimburse well owner to lower 
pumps. If pumps cannot be lowered, 
deepen the well(s) or construct new ones.       

NextEra Ongoing

396 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Collect water level measurements semi-
annually after the first year. Worley Parsons / 

Operations

semi-annually 
after first yr of 
monitoring

17-Jan-12

397 CEC x x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit monitoring reports, complaints, 
studies and data. 

Worley Parsons / 
Operations

< 10d  of 
receipt

398 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Monitor wells, seeps and springs to 
establish preconstruction conditions. Worley Parsons  17-Dec-10 completed  

399 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit report of all pre-construction items, 
including calculations and assumptions. Worley Parsons > 30d pt 

construction 17-Dec-10  

400 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

CPM to evaluate GW level monitoring 
program for necessity or modification 
every 5 years.    

CPM 5yrs

401 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit a Groundwater Level Monitoring 
and Reporting Plan to the CPM for review 
and approval.   

Worley Parsons > 30d pt 
construction 17-Dec-10 3-Dec-10 Approved 12/21/10  

402 CEC  x Soil & Water-3 Groundwater Well Impact Compensation

Notify all owners of the impacted wells 
within one month of the CPM approval of 
the compensation analysis for increase 
energy costs. 

Worley Parsons
< 1m CPM 
approval of 
comp. analysis

403 CEC x  Soil & Water-3 Groundwater Well Impact Compensation

Submit all calculations, calculation 
agreement letters signed by the well 
owners, and contact information for 
landowners that do not agree with 
calculations.  

Worley Parsons Ongoing

404 CEC x Soil & Water-3 Groundwater Well Impact Compensation

Submit all documentation and calculations 
r.e. compensation for energy costs 
associated with additional lift 
requirements.

Worley Parsons < 30d after 
approval

405 CEC x x Soil & Water-3 Groundwater Well Impact Compensation
Provide compensation by March 31 of 
each year.  (one time for lump sum 
payments).  

NextEra Mar-31 
Annually

406 CEC x x Soil & Water-3 Groundwater Well Impact Compensation Submit a report of compensation provided 
for increased energy costs. NextEra < 30d of 

payment

407 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation

Submit to CPM two copies of all 
operational reports required by the County 
of Riverside and any changes to 
operations of well. 

Operations Ongoing
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408 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation

Submit a copy of County concurrence that 
the proposed well construction activities 
comply with all county well requirements 
and the water well permit program

Fluor
> 30d pt 
construction of 
GW well

1-Apr-11

409 CEC  x Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit documentation that drilling was 
conducted in compliance with 23 CCR, 
sections 2510 et seq,

Fluor
< 15d after 
GW well 
completion

16-Jul-11

410 CEC  x  Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit two copies of any proposed well 
permit changes. Fluor

< 10d of 
submittal or 
receipt

411 CEC  x Soil & Water-4 Project GW Wells, Pre-Well Installation

Submit a Well Completion Report.  
Concurrently, submit a copy of well drilling 
logs, water quality analyses, and any 
inspection reports.

Fluor
< 60d after 
GW well 
constuction

29-Aug-11

412 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit to CPM a copy of the water well 
construction packet submitted to the 
County of Riverside.

Fluor
> 60d pt 
construction of 
GW well

2-Mar-11 31-Mar-11

413 CEC x Soil & Water-5 Construction and Operation Water Use   Submit a semi-annual report of 
construction water use.  Fluor semi-annually 30-Jun-11

414 CEC  x x Soil & Water-5 Construction and Operation Water Use   Submit an annual report of water usage 
(g/month and total).  Fluor / Operations Annually

415 CEC x Soil & Water-5 Construction and Operation Water Use   GW use during construction must not 
exceed an annual average of 1,368 afy. Fluor Ongoing

416 CEC x Soil & Water-5 Construction and Operation Water Use   GW use during operations must not 
exceed 202 afy Operations Ongoing

417 CEC x Soil & Water-5 Construction and Operation Water Use   

Install and maintain metering devices as 
part of the water supply and distribution 
system (gpd and total).  Submit 
compliance documentation.

Fluor > 30d pt 
construction 17-Dec-10 31-Jan-11  

418 CEC  x x Soil & Water-6 Waste Discharge Requirements    Submit compliance documentation for the 
WDRs in Appendices B, C, and D. Worley Parsons < 60d pt waste 

discharge 2-Mar-13

419 CEC  x x Soil & Water-6 Waste Discharge Requirements    
 Submit annual waste discharge permit 
fee associated with this facility to the 
Water Boards

Worley Parsons   

419 CEC  x x Soil & Water-6 Waste Discharge Requirements    

Submit (for rev and approve) any change 
to the design, construction, or operation of 
the evaporation basins, treatment units, or 
associated storm water system pt initiating 
changes.  

Worley Parsons pt initiating 
changes

420 CEC x x Soil & Water-6 Waste Discharge Requirements    
Submit all monitoring reports required by 
the WDRs and details of any 
nonconformance.   

Worley Parsons Ongoing

421 CEC x Soil & Water-7 Septic System and Leach Field Reqs Comply with County and State reqs for 
sanitary waste disposal facilities.  Operations Ongoing

422 CEC x Soil & Water-7 Septic System and Leach Field Reqs

Submit engineering report on the septic 
system and leach field design, operation, 
maintenance, and loading impact to 
groundwater to County.  Submit County's 
assessment of compliance.

Fluor > 30d pt start 
of operations 31-Mar-13

423 CEC x  Soil & Water-8 Revised Project Drainage Report and 
Plans     

Submit a Revised Project Drainage 
Report with the 30 percent Grading and 
Drainage Plans.

Fluor
> 60d pt site 
mobilization 
(plant)

2-Apr-11 Prelim 3/9/11
Draft 3/22/11

424 CEC  x Soil & Water-9 Detailed FLO-2D Analysis    

Submit a detailed FLO-2D analysis with 
the 30 percent Grading and Drainage 
Plans and revised Project Drainage 
Report.

Fluor
> 60d pt site 
mobilization 
(plant)

2-Apr-11 Prelim 3/9/11
Draft 3/22/11

425 CEC x Soil & Water-10 Collector and Conveyance Channel 
Compliance with RCFCWCD

Submit two copies of the 30 percent 
channel design drawings. Fluor

> 60d pt site 
mobilization 
(plant)

2-Apr-11 Prelim 3/9/11

426 CEC x Soil & Water-11 Channel Erosion Protection 

Incorporate channel erosion protection 
methods (except "I" ) in the Grading and 
Drainage Plans and all submittals required 
in SOIL&WATER-8 through 
SOIL&WATER-10.

Fluor
> 60d pt site 
mobilization 
(plant)

2-Mar-11 Prelim 3/9/11

427 CEC x Soil & Water-12 Non-Transient Non-Community Water 
System     

Obtain a permit to operate a non-
transient, non-community water system 
with the County Potable Water

Fluor > 60d pt 
operation 1-Mar-13

428 CEC x Soil & Water-12 Non-Transient Non-Community Water 
System     

Designate a CA Cert'd Water Treatment 
Plant Operator as well as the technical, 
managerial and financial requirements as 
prescribed by State law.  

Operations   

429 CEC x Soil & Water-12 Non-Transient Non-Community Water 
System     

Submit updates annually for all monitoring 
requirements and submittals to County 
related to the permit, and proof of annual 

l f th  ti  it   

Operations Annually

430 CEC x x Soil & Water-13 Channel Maintenance Program  Supervise the implementation of a 
Channel Maintenance Program. Fluor / Operations Ongoing
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431 CEC x  Soil & Water-13 Channel Maintenance Program  
Ensure the Project Construction Manager 
receive training on the Channel 
Maintenance Program.

Fluor Ongoing

432 CEC  x Soil & Water-13 Channel Maintenance Program  
Submit two copies a Channel 
Maintenance Program. Fluor

> 60d pt start 
of project 
related activity

2-Mar-11  

433 CEC x Soil & Water-13 Channel Maintenance Program  

Submit a Channel Maintenance Program 
Annual Report, Channel Maintenance 
Work Plan, and Lessons Learned with the 
Annual Compliance Report.  

Operations Annually

434 CEC x Soil & Water-13 Channel Maintenance Program  
Submit written commitment to adopt and 
implement the Program.   Fluor

> 60d pt start 
of project 
related activity

2-Mar-11

435 CEC x Soil & Water-14 Decommissioning and Closure Plan - 
Water and Wind Considerations

Submit Decommissioning Plans. Worley Parsons > 60d pt site 
mobilization 17-Nov-10 22-Oct-10 Approved 10/29/10

436 CEC x Soil & Water-14 Decommissioning and Closure Plan - 
Water and Wind Considerations

Submit amended Decommissioning Plans 
should the decommissioning scenario 
change in the future. 

Operations Ongoing

437 CEC x x Soil & Water-15 Colroado River Flow Mitigation, 
Water Supply Plan

Implement Water Supply Plan mitigation 
measures. Jeff Harvey Ongoing

438 CEC x  Soil & Water-15 Colroado River Flow Mitigation, 
Water Supply Plan

Submit a Water Supply Plan.
Jeff Harvey

> 30d pt GW 
extraction for 
const.

17-Dec-10 12/3/2010
resub. 2/1/11

Pending - 
Comments 
received 1/4/11

will be submitted mid march

439 CEC x Soil & Water-16 Groundwater Production Monitoring

File an annual "Notice of Extraction and 
Diversion of Water" with the SWRCB.  
Include a copy of the Notice in the Annual 
Compliance Report.  

Fluor / Operations Annually

7/2/2012 to 
CEC
6/29/2012 to 
SWQRB

No reply as of 
7/2/12

440 CEC x Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit the Ground Subsidence 
Monitoring and Action Plan. Worley Parsons

> 30d pt GW 
extraction for 
const.

17-Dec-10 8-Dec-10 Approved 12/23/10  

441 CEC x  Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit quarterly reports presenting data 
and comparison to thresholds beginning 3 
months following GW production. 

Worley Parsons
quarterly 3m 
after GW 
production

442 CEC  Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Construct one monument monitoring 
station per production well or a minimum 
of three stations.

Worley Parsons 1-Jul-11

443 CEC x Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit a 5-yr monitoring report 
summarizing findings to date. Operations 5yrs after GW 

production

445 CEC Soil & Water-18 Water Policy Compliance Water Supply 
Plan

DELETED   

446 CEC x Soil & Water-19 Estimation of Impacts to PVMGB
Submit a report detailing results of the 
PVMGB underflow depletion modeling 
effort.

Worley Parsons < 30d pt site 
mobilization 15-Mar-11 19-Mar-11  

447 CEC x Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit a Groundwater Quality Monitoring 
and Reporting Plan > 6 weeks pt start of 
construction.  

Worley Parsons > 45d pt 
construction 2-Dec-10 27-Oct-10 Approved 12/21/10

448 CEC  x x Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Monitor GW quality and levels semi-
annually and submit data semi-annually. Worley Parsons semi-annually 30-Jun-11

449 CEC  x  Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit a Well Monitoring Installation and 
Groundwater Quality Network Report. Worley Parsons > 30d pt 

construction 17-Dec-10 3-Dec-10 Approved 12/21/10  

450 CEC x Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Commence groundwater quality 
monitoring prior to construction.    Worley Parsons pt construction 8-Dec-10 completed  

451 CEC x  Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit GW quality and level monitoring 
data. Worley Parsons

> 30d pt GW 
extraction for 
const.

17-Dec-10 3-Dec-10 NA  

452 CEC x TRANS-1 Traffic Control Plan
Submit copies of comment letters 
received from County and Caltrans and 
any associated changes to Traffic Plan.

Fluor > 30d pt 
construction 17-Dec-10 16-Dec-10 NA Tommy to follow up with CALTRANS 

and get their comments to CPM ASAP

453 CEC x TRANS-1 Traffic Control Plan

Submit a Traffic Control Plan plus a copy 
of the transmittal letter to Caltran and 
County. Fluor > 60d pt gd 18-Nov-10

11/23/2010  
resubmitted 
1/6/11
1/14/11

Approved 1/17/11  

453 CEC x TRANS-1 Traffic Control Plan
Submit a Traffic Control Plan plus a copy 
of the transmittal letter to Caltran and 
County. Phase II

Fluor > 60d pt gd 2-Mar-11   Is this needed for Ph II ?

455 CEC x x TRANS-2 Vehicle Weight Limits
Retain copies of transportation permits 
and supporting documentation on-site for 
inspection if requested.

Fluor   

456 CEC x  TRANS-2 Vehicle Weight Limits

Obtain necessary overweight/oversized 
and other transportation permits required 
by Caltrans and the County.  Report 
receipt of permits in Monthly Report.

Fluor pt site 
mobilization 1-May-11

457 CEC x x TRANS-3 Public ROW Encroachment

Obtain necessary encroachment permits 
from Caltrans and all relevant 
jurisdictions.  Report receipt of permits in 
Monthly Report.

Fluor monthly 16-Jan-11  
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458 CEC x x TRANS-3 Public ROW Encroachment

Retain copies of encroachment permits 
onsite for inspection for at least six 
months after the start of commercial 
operation.

Operations > 6m after start 
of operation 1-Jul-13

460 CEC x TRANS-4 Hazmat Transport Permits/Licenses
Retain copies of hazardous material 
transport permits onsite for inspection. Operations > 6m after start 

of operation 1-Jul-13

462 CEC x x TRANS-4 Hazmat Transport Permits/Licenses

Obtain necessary hazardous material 
transport permits from Caltrans and all 
relevant jurisdictions.  Report receipt in 
Monthly Report.

Fluor pt gd 1-May-11

463 CEC x TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Submit photographs or video of all 
affected public roads, easements and 
ROWs.

Fluor > 30d pt site 
mobilization 17-Dec-10 21-Dec-10 NA  

464 CEC x TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Notify the County and Caltrans of 
schedule for construction. Fluor pt site 

mobilization 16-Jan-11 Completed 
1/24/11 NA

465 CEC x x TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Restore all public roads, easements, and 
rights-of-way damaged due to project-
related construction activities.   

Fluor Ongoing

466 CEC x TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Submit letter of ROW repair completion, 
including concurrence from Caltrans or 
the County.    

Fluor  

467 CEC x TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Meet with CPM, Caltrans and the County 
to identify sections of public ROW 
needing repair < 60d after construction.   
Establish a schedule for repairs.  

Fluor
< 60d after 
construction 
completion

29-Aug-14

468 CEC x TLSN-1 Compliance with Cal Pub Utility 
Commissions (Tline)

Construct Tline in accordance with CA 
PUC's req's, California Code of 
Regulations, and Southern California 
Edison’s  EMF reduction guidelines.

Fluor Ongoing

469 CEC  x TLSN-1 Compliance with Cal Pub Utility 
Commissions (Tline)

Submit letter signed by CA registered 
electrical engineer affirming the Tlines will 
be constructed in accordance with the 
stated requirements.

Fluor
> 30d pt 
construction of 
Tline

24-Jun-12

471 CEC x TLSN-2 Pre- and Post- Energization 
Maesurements

Measure strengths of EMF after 
energization according to (ANSI/IEEE) 
standard procedures < 6months of start of 
operations.   

Operations < 60d of test

471 CEC x x TLSN-2 Pre- and Post- Energization 
Maesurements

Measure strengths of EMF before  
energization according to (ANSI/IEEE) 
standard procedures.  Submit 
measurement report.

Operations < 60d of test

472 CEC x TLSN-3 Combustible Material Inspections

Submit summary of inspection results and 
fire prevention activities in the Annual 
Compliance Report for the first 5 years of 
operation. 

Operations 5yrs Annually

473 CEC x TLSN-3 Combustible Material Inspections Maintain Tline ROW free of combustible 
material.  Operations Ongoing

474 CEC x TLSN-4 Metallic Object Grounding in ROW Submit compliance documentation. Fluor > 30d pt 
energization 2-Dec-12

475 CEC x TLSN-4 Metallic Object Grounding in ROW Ensure all permanent metallic objects 
within the Tline ROW are grounded. Fluor Ongoing

476 CEC x x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Submit a Surface Treatment Plan. Fluor > 30d pt 
ordering 30-Jun-11 ordering schedule?

477 CEC x x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Notify CPM when surface treatment is 
complete and ready for inspection.   
Submit photographs of treated structures 
upon completion.   

Fluor
upon 
completion of 
installation

478 CEC x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Include a status report regarding surface 
maintenance in the Annual Compliance 
Report.  

Operations Annually

479 CEC x VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit a Lighting Mitigation Plan.

Fluor

> 60d pt 
ordering 
permanent 
lighting

30-Jun-11 purchase schedule?

480 CEC x x VIS-2 Temporary and Permanent Exterior 
Lighting 

Notify CPM of lighting complaint 
resolution/implementation. Fluor < 48hr of 

resolution

481 CEC x VIS-2 Temporary and Permanent Exterior 
Lighting 

Notify CPM that permanent lighting is 
installed and ready for inspection. Fluor pt operation 30-Apr-13

482 CEC x  VIS-2 Temporary and Permanent Exterior 
Lighting 

If after inspection lighting modifications 
are needed, notify CPM that modifications 
are complete.

Fluor < 30d after 
notification

483 CEC x x VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit any received lighting complaints.   
Include proposal to resolve and schedule. Fluor

< 48hr of 
complaint 
receipt

484 CEC x x VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit a copy of complaint resolution 
report. Fluor < 30d of 

resolution
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485 CEC  x VIS-2 Temporary and Permanent Exterior 
Lighting 

Consult with CPM regarding 
documentation required in the Lighting 
Mitigation Plan. Fluor

> 90d pt 
ordering 
permanent 
lighting

30-Jun-11 ordering schedule?

486 CEC  x VIS-2 Temporary and Permanent Exterior 
Lighting 

Consult with CPM regarding 
documentation required in the Lighting 
Mitigation Plan.

Fluor
> 30d pt 
ordering temp 
lighting

1-Apr-11

487 CEC VIS-3 Tline setback from I-10 DELETED   

488 CEC  x VIS-4 Reflective Glare Mitigation   
Construct perimeter chain link using dark 
or earth-toned opaque privacy slats of a 
minimum 8 feet in height. 

Fluor Ongoing 4-Jun-12 Oct-11

489 CEC  x x VIS-4 Reflective Glare Mitigation   Submit copy of complaint glare resolution 
form.   Fluor / Operations < 30d of 

receipt

490 CEC  x x VIS-4 Reflective Glare Mitigation   
Submit any glare complaints, including 
resolution and schedule. Fluor / Operations

< 48hr of 
complaint 
receipt

491 CEC  x x VIS-4 Reflective Glare Mitigation   Notify CPM resolution/implementation for 
glare complaints.   Fluor / Operations < 48hr of 

resolution

492 CEC  x VIS-4 Reflective Glare Mitigation   Submit a fencing plan describing 
mitigation for off-site glare. Fluor > 90d pt fence 

construction 2-Oct-11 assume Jan 1, 2012 for start of perm 
fence installation 

493 CEC x VIS-5 Visual Mitigation and Re-vegetation of 
Staging Area  

Submit a revegetation plan for the staging 
area. Fluor > 60d pt 

operation 2-Mar-13

494 CEC x VIS-5 Visual Mitigation and Re-vegetation of 
Staging Area  

Meet with CPM to discuss how staging 
area site plan will minimize visibility from 
rest area.

Fluor > 90d pt 
construction 18-Oct-10 12/28/2010

1/14/11 Approved 1.17.11

495 CEC x VIS-6 Reduction of Form, Line and Texture 
Contrast     

Meet with the CPM to discuss 
incorporation of visual contrast reduction 
into the design plans.

Fluor > 90d pt 
construction 18-Oct-10 12-Oct-10 Approved 10/25/10

496 CEC x WASTE-1 Contaminated Soil Assessment and 
Remediation

If contaminated soil is found during 
construction, consult with Department of 
Toxic Substances Control, assess and 
remediate contamination in consultation 
with DTSC and with approval from CPM.  

Fluor Ongoing

497 CEC x WASTE-2 PE or PG - Staff Assignment Submit resume for a PE or PG. NextEra > 30d pt site 
mobilization 17-Dec-10 4-Nov-10 Approved 11/30/10  

498 CEC x WASTE-3 Contaminated Soil Assessment and 
Remediation - PE or PG responsibilities

If potential contamination results in stop-
work call by PE or PG, notify CPM within 
24hrs.  

Fluor < 24hr after 
stop work

499 CEC x WASTE-3 Contaminated Soil Assessment and 
Remediation - PE or PG responsibilities

If potential contamination is identified, the 
PE or PG must inspect and submit report 
to agencies any need for 
sampling/remediation.   

Fluor < 5d of receipt

500 CEC x WASTE-4 Construction Waste Management Plan Submit a Construction Waste 
Management Plan. Fluor > 30d pt 

construction 17-Dec-10 2-Dec-10 Approved 12/16/10  

501 CEC x WASTE-5 UXO Identification, Training and 
Reporting Plan

Submit a UXO Identification, Training and 
Reporting Plan. Tetra Tech > 30d pt 

construction 17-Dec-10 2-Dec-10 Approved 12/21/10

503 CEC  x x WASTE-6 Haz Waste Generator Idientification 
Number

Submit documentation of any new or 
revised hazardous waste generation 
notifications in the following Monthly 
Compliance Report.   

Fluor Monthly Monthly

505 CEC x x x WASTE-6 Haz Waste Generator Idientification 
Number

Obtain a hazardous waste generator 
identification number from USEPA prior to 
generating any hazardous waste.  Retain 
a copy onsite.

Mosley/Jenny pt generating 
haz waste 30-Apr-13 KD indicated this is only needed for 

operations.   Not construction.

506 CEC x x WASTE-7 Waste Management-related 
Enforcement Action Notification

Notify CPM of an impending waste-
management enforcement action and 
owners response/resolution. Fluor

< 10d of 
notification 
from 
authorities

507 CEC WASTE-8 Reuse/Recycling Plan DELETED   

508 CEC  x WASTE-9 Operation Waste Management Plan
Submit actual volume of waste generated 
and management methods used in each 
Annual Compliance Report.  

Mosley Annually

509 CEC x WASTE-9 Operation Waste Management Plan Submit the Operation Waste Management 
Plan. Fluor > 30d pt 

operation 31-Mar-13

510 CEC x WASTE-9 Operation Waste Management Plan
Submit any required revisions of Ops 
Waste Plan. Fluor

< 20d of 
notification 
from CPM

511 CEC x WASTE-9 Operation Waste Management Plan Update Operations Waste Management 
Plan as necessary. Operations Ongoing

512 CEC x WASTE-10 HTF Contaminated Soil Hazard 
assessment

Document all HTF releases.  If > 42 
gallons, notify agencies and provide 
analysis of results in accordance with 
WASTE-10.

Operations < 28d of 
release date

512 CEC  x x WASTE-11 HAZMAT Waste Release/Spill 
Documentation and Corrective Actions

Submit release/spill documentation .   If 
the release was reported, include agency 
communication.    

Fluor / Operations < 30d of 
release date



Genesis Solar, LLC Compliance Matrix 8/21/2012

# Agency Pre-con Const ops COC Title Description Responsibility COC 
Verification

Internal Due 
Date

Date Final 
Due

Date 
Submitted to 

Agency
Agency Status Documentation 

On Hand Y/N Internal Comments Operational On-going Cost

514 CEC  x x WASTE-11 HAZMAT Waste Release/Spill 
Documentation and Corrective Actions

Document, clean up, and dispose of 
hazmat released > EPA’s reportable 
quantities in accordance with federal, 
state, and local requirements. 

Fluor / Operations Ongoing

515 CEC x Worker Safety-1 Project Construction Safety and Health 
Program

Submit the Construction Emergency 
Action Plan and the Fire Prevention Plan 
to Riverside County Fire Department for 
review and comment prior to CPM 
submittal.

Fluor/Tomey 
Pouncy

pt CPM 
submittal 3-Dec-10 completed Approved 1/14/11  

516 CEC x Worker Safety-1 Project Construction Safety and Health 
Program

Submit the Project Construction Safety 
and Health Program, to include Personal 
Protective Equipment Program; Exposure 
Monitoring Program; Injury and Illness 
Prevention Program; Heat Stress 
Protection Plan; Emergency Action Plan; 
and a Construction Fire Prevention Plan.

Fluor > 30d pt 
construction 17-Dec-10 12/16/2010

1/13/11 Approved 1/14/11  

517 CEC x x Worker Safety-2 Project Operations Safety and Health 
Program

Submit a Project Operations and 
Maintenance Safety and Health Program 
to include: Injury and Illness Prevention 
Plan; Operation Heat Stress Protection 
Plan; BMPs for the storage and 
application of herbicides; Emergency 
Action Plan; Hazardous Materials 
Management Program; Fire Prevention 
Plan; and Personal Protective Equipment 
Program.

Fluor/Mosley
> 30d pt first 
fire or 
commissioning

Aug. 12, 2012 Submit draft to the agency 

518 CEC  x Worker Safety-2 Project Operations Safety and Health 
Program

Submit The Operations Fire Prevention 
Plan and the Emergency Action Plan to 
Riverside County Fire Department for 
review and comment.    

Mosley pt CPM 
submittal Aug. 12, 2012

519 CEC x Worker Safety-3 Construction Safety Supervisor - Staff 
Assignment 

Submit name and contact information for 
the Construction Safety Supervisor (CSS). Fluor > 30d pt site 

mobilization 17-Dec-10

11/16/2010
1/11/10
1/18/11
4/4/11

Complete 4/2011  

520 CEC x x Worker Safety-4 Construction Safety Supervisor - Staff 
Assignment 

CSS to include compliance documentation 
in Monthly Compliance Report.    Fluor Monthly

521 CEC x Worker Safety-4 CBO Payments Submit verification of agreement with 
CBO for a Safety Monitor to CPM. NextEra > 60d pt 

construction 17-Nov-10 3-Nov-10 NA  

522 CEC x Worker Safety-4 CBO Payments Post payment to CBO for a Safety 
Monitor. NextEra TBD w CBO 1-Jan-11 14-Jan-11  

523 CEC  x x Worker Safety-5 Automatic External Defibrillator onsite 
Install a portable automatic external 
defibrillator (AED) on site during 
construction and operations.  

Fluor / Operations Ongoing 1-May-11

524 CEC x x x Worker Safety-5 Automatic External Defibrillator onsite 
Conduct AED training program in 
accordance with CPM-approved program.  Fluor / Operations Ongoing 1-May-11

525 CEC x Worker Safety-5 Automatic External Defibrillator onsite 
Submit verification that AED exists onsite 
and the training and maintenance 
program.

Fluor > 60d pt site 
mobilization 17-Nov-10 3-Nov-10 Approved 1.14.11  

526 CEC x Worker Safety-6 Emergency Access Gate, Spur Road
Submit to the RCFD and CPM preliminary 
plans of location and details for a second 
access gate to the site.

Fluor
> 60d pt site 
mobilization 
(plant)

2-Mar-11

527 CEC x Worker Safety-6 Emergency Access Gate, Spur Road

Submit revised and final plans for second 
access gate. Include letter or statement 
regarding comments from RCFD.    Fluor

> 30d pt site 
mobilization 
(plant)

1-Apr-11

528 CEC x  Worker Safety-6 Emergency Access Gate, Spur Road

Submit verification that all-terrain fire 
engines have been delivered and 
acceptable to RCFD.  
(see text for alternative measures 
requirements)

Fluor/McCord > 180d pt 
receipt of HTF 16-Jul-12

529 CEC x Worker Safety-7 Riv Co Fire Department, Capital and 
Operating Costs Funding

Submit either: agreement with the RCFD 
re funding for capital costs for fire 
protection/response OR documentation 
that a letter of credit has been provided to 
the RCFD and will continue annually.

NextEra > 30d pt site 
mobilization 17-Dec-10 12/21/2010

1/12/11 NA  

530 CEC x Worker Safety-7 Riv Co Fire Department, Capital and 
Operating Costs Funding

(if opted), provide letter of credit to RCFD 
annually. NextEra Annually

531 CEC x Worker Safety-8 Dust Control Plan Submit Dust Control Plan. Fluor w/ Tt support > 60d pt site 
mobilization 17-Nov-10 1-Nov-10 Approved 1/13/11

532 CEC x Worker Safety-9 Riv Co Fire Dept Joint Training 
Exercises

Include joint exercise training 
documentation with the RCFD and other 
solar  plants in the annual compliance 
report.

Operations
pt start of 
commissioning 
Annually

533 CEC x Worker Safety-9 Riv Co Fire Dept Joint Training 
Exercises

Submit verification that a joint training 
program with the RCFD is established. Operations > 10d pt 

commissioning 20-Apr-13
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534 CEC x Worker Safety-9 Riv Co Fire Dept Joint Training 
Exercises

Host the annual training on a rotating 
yearly basis with the other solar power 
plants.

Operations Rotate 
annually

535 CEC x x GEN-1 2007 Ca Buidling Standards Code 
Compliance

Provide the CPM a copy of the certificate 
of occupancy (CO). BV/CPM < 30d of 

receipt

536 CEC x   GEN-1 2007 Ca Buidling Standards Code 
Compliance

Once the CO issued, notify CPM pt any 
addition, alteration, moving, demolition, 
repair, or maintenance on any portion(s) 
of the completed facility subject to CBO 
approval.

BV/CPM > 30d pt 
activity

537 CEC x  GEN-1 2007 Ca Buidling Standards Code 
Compliance

Submit a statement that all facility 
designs, construction, installation, and 
inspection requirements of the LORS and 
CEC’s decision have been met.

Fluor < 30d after 
receipt of CO

538 CEC x x GEN-2 Facility Design Submittals to CBO and 
CPM

Include updated schedule of facility design 
submittals, and master drawing and 
master specifications in the Monthly 
Compliance Report.   

Fluor Monthly 4-Dec-10 17-Nov-10 NA

539 CEC x GEN-2 Facility Design Submittals to CBO and 
CPM

Submit a schedule of facility design 
submittals, and master drawing and 
master specifications lists before 
submitting the initial engineering designs 
for CBO review.

Fluor < 60d pt 
grading 17-Nov-10 17-Nov-10 Approved 12.20.10  

Gen 2 Revise list Flour

540 CEC x x x GEN-3 CBO Payments
Submit payments to the CBO in 
accordance with the agreement between 
the project owner and the CBO.  

NextEra ongoing

541 CEC x x x GEN-3 CBO Payments

Submit a copy of the CBO’s receipt of 
payment to the CPM in the next monthly 
compliance report indicating that 
applicable fees have been paid.

NextEra < 30d Monthly 5-Jan-11

542 CEC x GEN-4 Resident Engineer - Staff Assignment

Assign a California- registered architect, 
or a structural or civil engineer, as the 
resident engineer (RE) in charge of the 
project.

Fluor > 30d pt 
grading 17-Dec-10 14-Jan-11

543 CEC x GEN-4 Resident Engineer - Staff Assignment
Notify the CPM of the CBO’s approvals of 
the RE and other delegated engineer(s). Fluor < 5d of 

approval 8-Dec-10 30-Dec-10 Approved 1/19/11

544 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the soils (geotechnical) 
engineer. Fluor > 30d pt 

grading 17-Dec-10 1-Dec-10 Approved

545 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of soils 
(geotechnical) engineer. Fluor < 5d of 

approval 8-Dec-10 30-Dec-10 NA

546 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the civil engineer. Fluor > 30d pt 
grading 17-Dec-10 1-Dec-10 Approved

547 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the mechanical 
engineer . Fluor > 30d pt 

construction 17-Dec-10 1-Dec-10 Approved

548 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the engineering 
geologist. Fluor > 30d pt 

grading 17-Dec-10 1-Dec-10 Approved

549 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of civil eng 
assignment. Fluor < 5d of 

approval 8-Dec-10 21-Dec-10 NA

550 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of  mech 
eng assignment. Fluor < 5d of 

approval 8-Dec-10 21-Dec-10 NA

551 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of eng. 
geologist assignment. Fluor < 5d of 

approval 8-Dec-10 21-Dec-10 NA

552 CEC x GEN-6 Special Inspector(s) - Staff Assignment

Include a copy of the CBO’s approval of 
the qualifications of all special inspectors 
in the next monthly compliance report. Fluor Monthly

553 CEC x GEN-6 Special Inspector(s) - Staff Assignment Notify the CPM of the CBO’s approval of 
replacement inspector. Fluor < 5d of 

approval

554 CEC x GEN-6 Special Inspector(s) - Staff Assignment
If the special inspector is reassigned or 
replaced, submit resume of replacement 
to CBO.

Fluor < 5d of 
replacement

555 CEC x GEN-6 Special Inspector(s) - Staff Assignment Special inspectors submit inspection 
reports to the CBO and RE. Fluor Ongoing

556 CEC x GEN-6 Special Inspector(s) - Staff Assignment
The special inspector shall submit a final 
signed report to the RE, CBO, and CPM, 
stating compliance status.

Fluor
after 
construction 
completion

30-Jun-14

557 CEC x GEN-6 Special Inspector(s) - Staff Assignment Submit resumes of special inspector(s). Fluor > 15d pt 
activity 25-Feb-11 approved by CBO 

1/25/11

558 CEC x GEN-7 Facility Design Discrepancy 
Documentation

Submit a copy of the CBO’s approval of 
corrective action taken to resolve a 
discrepancy in the next monthly 
compliance report.

Fluor Monthly Monthly

559 CEC x GEN-7 Facility Design Discrepancy 
Documentation

If corrective action is not approved, advise 
CPM of the reason and the revised 
corrective action to obtain CBO’s 
approval.

Fluor < 5d after CBO 
disapproval
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560 CEC x GEN-7 Facility Design Discrepancy 
Documentation

Document and recommend corrective 
actions for any discrepancy in design 
and/or construction engineering work 
subject to CBO approval.  Submit 
documentation to CBO for review and 
approval. 

Fluor Ongoing

561 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Retain one set of approved engineering 
plans, at the project site.   Submit to the 
CPM a statement with location of stored 
documents.

Fluor   

562 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Submit to CBO statement of work 
completed, in conformance with plans and 
ready for inspection.   

Fluor
< 15d  after 
construction 
completion

15-Jul-14

563 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Submit a copy of statement of work 
completed to the CPM in the next monthly 
compliance report.

Fluor Monthly  

564 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Provide CBO with a full set of electronic 
plans. Fluor

< 90d after 
construction 
completion

28-Sep-14

565 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Notify the CPM after obtaining the CBO’s 
final approval of work completed. Fluor

< 15d  after 
construction 
completion

15-Jul-14

566 CEC x x CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Submit to the CBO: (Ph I)
1. Design of the proposed drainage 
structures and the grading plan;
2. An erosion and sedimentation control 
plan;
3. Related calculations and specifications;
4. Soils, geotechnical, or foundation 
investigations reports.                                                                                 

Fluor > 15d pt 
grading 22-Dec-10 23-Dec-10 Approved 1/21/11  

566 CEC x x CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Submit to the CBO: (PH II)
1. Design of the proposed drainage 
structures and the grading plan;
2. An erosion and sedimentation control 
plan;
3. Related calculations and specifications;
4. Soils, geotechnical, or foundation 
investigations reports.                                                                                 

Fluor > 15d pt 
grading 16-Apr-11    

567 CEC x  CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Include CBO approval in following monthly 
compliance report.   Fluor < 30d after 

approval

568 CEC x CIVIL-2 RE Stop Work Authority and Notification
Submit modified plans to the CBO for 
review and approval based on these new 
conditions.

Fluor Ongoing

569 CEC x CIVIL-2 RE Stop Work Authority and Notification Submit CBO approval of modified plans to 
CPM. Fluor < 24hr of 

approval

570 CEC x CIVIL-2 RE Stop Work Authority and Notification
RE to stop earthwork if he/she identifies 
unforeseen adverse soil or geologic 
conditions.  Notify CPM within 24 hrs.  

Fluor < 24hr of 
discovery

571 CEC  x CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

Include a list of NCRs in the following 
Monthly Compliance Report.   Fluor Monthly Monthly

572 CEC x CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

Perform inspections in accordance with 
the 2007 CBC. Report any discrepancies 
immediately.

Fluor Ongoing

573 CEC  x CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

RE to submit a non conformance report 
(NCR) < 5d of discovery.   Submit details 
of corrective action < 5d of resolution.   Fluor < 5d of 

discovery

574 CEC  x CIVIL-4 Final Grading Plans - CBO submittal
Submit a copy of the CBO's approval of 
grading plans to the CPM in the next 
monthly compliance report.

Fluor < 30d after 
approval

575 CEC x CIVIL-4 Final Grading Plans - CBO submittal
After completion of finished grading and 
erosion and sedimentation Fluor

< 30d 
completion of 
drainage work

576 CEC  x STRUC-1
CBO Submittals - Major Structure or 
Facility design Component, Statement of 
Submittal 

control and drainage work, the project 
owner shall obtain the CBO’s Fluor < 30d after 

approval

577 CEC  x STRUC-1
CBO Submittals - Major Structure or 
Facility design Component, Statement of 
Submittal 

approval of the final grading plans 
(including final changes) for the Fluor

> 60d pt start 
of construction 
listed GEN-2.   

2-Mar-11

578 CEC x STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities Cody < 5d of NCR

579 CEC x STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities Cody   

580 CEC  x STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities Cody < 15d CBO 

response



Genesis Solar, LLC Compliance Matrix 8/21/2012

# Agency Pre-con Const ops COC Title Description Responsibility COC 
Verification

Internal Due 
Date

Date Final 
Due

Date 
Submitted to 

Agency
Agency Status Documentation 

On Hand Y/N Internal Comments Operational On-going Cost

581 CEC x STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities

Submit a copy of the NCR corrective 
action to the CBO and the CPM. Fluor < 5d of 

resolution

582 CEC  x STRUC-3 CBO Submittal - Design Changes, 
Revised Drawings, Specs, Calcs

Notify the CBO of any intended filing of 
design changes, and submit revisions on 
a schedule suitable to the CBO.  

Cody
on a sched 
suitable to 
CBO

584 CEC x x STRUC-3 CBO Submittal - Design Changes, 
Revised Drawings, Specs, Calcs

Notify the CPM, via the monthly 
compliance report, when the CBO has 
approved the revised plans.

Cody < 30d of 
approval

585 CEC  x STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Submit to the CBO final design plans for 
tanks or vessels. Fluor > 30d pt 

installation

586 CEC x x STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Include copies of the CBO approvals of 
plan checks to the CPM in the following 
monthly compliance report. 

Fluor Monthly

587 CEC x STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Include a copy of the CBO’s inspection 
approvals to the CPM in the monthly 
compliance report following completion of 
any inspection.

Fluor < 30d following 
inspection

588 CEC x STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Design tanks and vessels containing 
quantities of toxic or hazardous materials 
exceeding amounts specified in the 2007 
CBC to comply with the requirements of 
that chapter.

Fluor   

589 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Request CBO inspection of any such 
major piping or plumbing system. Fluor   

590 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

The project owner shall transmit to the 
CPM, in the monthly compliance report 
following completion of any inspection, a 
copy of the transmittal letter conveying the 
CBO’s inspection approvals.

Fluor Monthly Monthly

591 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Include a copy of transmittal letter to CBO 
in following monthly compliance report.  Fluor < 30d of 

submittal

592 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Submit to the CBO the final plans and a 
statement from the mechanical engineer 
certifying compliance with applicable 
LORS for major piping or plumbing.

Fluor > 30d pt 
installation

593 CEC x MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Submit code certification papers and other 
documents for all pressure vessels 
installed in the plant required by 
applicable LORS.

Fluor/CBO pt operation 30-Apr-13

594 CEC x MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Submit vendor certification for 
prefabricated vessels and tanks and 
Engineers verification that plans conform 
with ASME Code.  Submit copy of 
transmittal letter to CPM.  

Fluor > 30d pt 
installation

595 CEC x MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Include CBOs inspection approval in the 
monthly compliance report following any 
inspection.  

Fluor  

596 CEC x MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Request CBO and/or Cal-OSHA 
inspection of pressure vessel upon 
completion of installation.

Fluor upon 
installation

597 CEC x MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Ensure that all boilers and pressure 
vessels are designed, fabricated, and 
installed in accordance with ASME Code.  Fluor Ongoing

598 CEC x MECH-3 CBO Submittal - HVAC Specs, etc.

Upon completion of any increment of 
construction, request CBO’s inspection 
and approval of that construction. Fluor

Upon 
completion of 
increment of 
construction

599 CEC x MECH-3 CBO Submittal - HVAC Specs, etc.

Submit to the CBO the required HVAC 
and refrigeration plans and a statement 
from the mechanical engineer certifying 
compliance with applicable codes.  Submit 
copy of the transmittal letter to the CPM.

Fluor
> 30d pt const 
of HVAC or 
refrig system

600 CEC  x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Submit to the CBO the final plant design 
plans and a signed/stamped stamped 
statement from the responsible electrical 
engineer attesting compliance with the 
applicable LORS.

Fluor

> 30d pt start 
of each 
increment of 
construction

1-Apr-11

601 CEC x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Request that the CBO inspect the 
installation to ensure compliance with the 
requirements of applicable LORS.  

Fluor   
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602 CEC  x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Include in the monthly compliance report:
1. Receipt or delay of major electrical 
equipment; 
2. Testing or energization of major 
electrical equipment; and
3. A signed statement by the registered 
electrical engineer certifying that the 
proposed final design plans and 
specifications conform to requirements set 
forth in the Energy Commission decision.

Fluor Monthly Monthly

603 CEC x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

At least 30d pt the start of each increment 
of electrical construction, submit to the 
CBO for design review and approval the  
listed documents.  

Fluor

> 30d pt start 
of each 
increment of 
construction

1-Apr-11

604 CEC x x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Retain approved final plant design plans 
and calculations onsite for the life of the 
project.  

Fluor / Operations  

605 CEC x PAL-1 Paleontological Resource Specialist - 
Staff Designation

Submit resume of Paleo Resource 
Monitors. Tetra Tech > 20d pt gd 11-Apr-11  NA to phase I.   May need for Phase II

606 CEC x PAL-1 Paleontological Resource Specialist - 
Staff Designation

Submit resume of the Paleo Resource 
Specialist (PRS). Tetra Tech > 60d pt gd 17-Nov-10 2-Sep-10 Approved 10/25/10

607 CEC x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit maps and drawings showing the 
footprint of the power plants, construction 
lay down areas, and all related facilities. Fluor > 30d pt gd 17-Dec-10 4-Jan-11 NA  

608 CEC x x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit letter of any construction phase 
schedule changes. Fluor < 5d of 

identification

609 CEC x x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

If construction  proceeds in phases, 
submit maps and drawings. Tetra Tech

pt start of each 
increment of 
construction

1-May-11 4-Jan-11  

610 CEC x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

PRS or PRM consult weekly with the 
superintendent or construction field 
manager to confirm upcoming activity 
locations.

Tetra Tech until gd is 
completed 17-Jan-11

611 CEC x x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit schedule of construction phases 
before work commences on affected 
power plants. Fluor

pt start of 
const on 
affected power 
plants

1-May-11 4-Jan-11 NA

612 CEC x x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

If the footprint of the project or its linear 
facilities change, provide maps and 
drawings reflecting those changes.

Fluor > 15d pt gd 1-Jan-11 1/4/2011
3/8/11 Approved 3/17/11

613 CEC  x PAL-3 Paleontological Resources Monitoring 
and Mitigation Plan

Copies of the PRMMP shall reside with 
the PRS, each monitor, the project 
owner’s on-site manager and the CPM.

sub to Tt Ongoing

614 CEC x PAL-3 Paleontological Resources Monitoring 
and Mitigation Plan

If PRS determines that paleontological 
materials could be impacted, PRS to 
submit a paleontological resources 
monitoring and mitigation plan (PRMMP).

Tetra Tech > 30d pt gd 17-Dec-10 3-Dec-10 Approved 12/21/10

615 CEC  x PAL-4 Paleontological WEAP

If PRS determines that paleontological 
materials could be impacted, conduct 
weekly paleo training for all personnel 
supervising, directing or conducting 
ground-disturbing activity.

sub to Tt/Fl weekly during 
gd 17-Jan-11

616 CEC  x PAL-4 Paleontological WEAP Submit Paleo training documentation in 
Monthly Compliance Report. Tetra Tech Monthly Monthly

617 CEC  x PAL-4 Paleontological WEAP Submit resume of any alternative paleo 
trainer (if applicable).   Tetra Tech Ongoing

618 CEC x PAL-4 Paleontological WEAP  Include paleo resources in the WEAP. Tetra Tech > 30d pt gd 17-Dec-10 14-Dec-10 Approved 1/4/2011  

619 CEC x PAL-4 Paleontological WEAP Submit script and final video of paleo 
training. Tetra Tech > 30d pt gd 17-Dec-10 14-Dec-10 Approved 1/4/2011  

620 CEC  x PAL-5 PRS Monitoring and Stop Work 
Authority

Include summary of paleo monitoring 
activities and finds in the Monthly 
Compliance Report.  

Tetra Tech Monthly Monthly

621 CEC  x PAL-5 PRS Monitoring and Stop Work 
Authority

Notify CPM of any significant paleo 
resource encountered. Tetra Tech < 24hrs upon 

discovery

622 CEC  x PAL-5 PRS Monitoring and Stop Work 
Authority

Notify CPM of any noncompliance related 
to paleo resources.    Tetra Tech < 24hrs upon 

discovery

623 CEC  x PAL-5 PRS Monitoring and Stop Work 
Authority

Implement PRMMP, maintain daily logs.   
Submit for approval any change in paleo 
monitoring plan.  

Tetra Tech Ongoing



Genesis Solar, LLC Compliance Matrix 8/21/2012

# Agency Pre-con Const ops COC Title Description Responsibility COC 
Verification

Internal Due 
Date

Date Final 
Due

Date 
Submitted to 

Agency
Agency Status Documentation 

On Hand Y/N Internal Comments Operational On-going Cost

624 CEC x PAL-6 Paleontological Resource Curation

Retain copies of signed contracts with the 
designated PRS and other specialists; 
also the Paleontological Resource Report. Tetra Tech

3yr after 
construction 
completion

1-Jul-14

625 CEC x PAL-6 Paleontological Resource Curation Submit copy of letter to curating institution 
- if fossils found. Tetra Tech Ongoing

625 CEC x PAL-6 Paleontological Resource Curation

Ensure proper implementation of curation 
procedures according to the PRMMP
Pay fees for curation of paleo materials.  
Submit letter of materials transmittal to the 
curation facility to CPM.  

Tetra Tech Ongoing

626 CEC x PAL-7 Paleontological Resuorces Report Submit a Paleontological Resources 
Report (PRR).  Tetra Tech < 90d after gd 28-Sep-14

627 CEC x  TSE-1

CBO and CPM submittal - Schedule of 
design submittals (Master Drawing List, 
Master Spec List, Major Equip and 
Structure List)

Submit the schedule, a Master Drawing 
List, and a Master Specifications List. Fluor pt construction 24-Jul-12

628 CEC x  TSE-1

CBO and CPM submittal - Schedule of 
design submittals (Master Drawing List, 
Master Spec List, Major Equip and 
Structure List)

Include TSE schedule updates in the 
Monthly Compliance Report. Fluor Monthly

629 CEC  x  TSE-2 Electrical Engineer - Staff Assignment
Civil Engineer - Staff Assignment

 Notify the CPM of the CBO’s approval of 
the new engineer within five days of the 
approval.

Fluor < 5d of 
approval

629 CEC  x  TSE-2 Electrical Engineer - Staff Assignment
Civil Engineer - Staff Assignment

If an engineer is reassigned or replaced, 
submit resume of replacement.  Fluor < 5d of 

replacement

631 CEC x  TSE-3 Design Discrepancy Submittals

Document and recommend corrective 
actions for any discrepancy in design 
and/or construction engineering work that 
has undergone CBO design review and 
approval.  Submit a copy of the CBO’s 
approval or disapproval of any corrective 
action taken to resolve a discrepancy to 
the CPM.

Fluor < 15d of 
receipt

631 CEC x  TSE-3 Design Discrepancy Submittals

If resolution is disapproved, advise the 
CPM the reason for the disapproval, along 
with the revised corrective action required 
to obtain the CBO’s approval.

Fluor < 5d of 
notification

632 CEC x TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Submit to the CBO the final design plans, 
etc for  the power plant switchyard, and 
outlet line and termination, include 
statement from the electrical engineer 
verifying compliance with all applicable 
LORS.

Fluor
pt start of each 
increment of 
construction

633 CEC x TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Submit a copy of the transmittal letter of 
final design plans to CBO in the next 
monthly compliance report.

Fluor after sumittal

634 CEC x TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Request that the CBO inspect the 
installation to ensure compliance with the 
requirements of applicable LORS. 

Fluor   

635 CEC x TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Retain all plans, including changes, on 
site for one year after completion of 
construction. 

Fluor
1yr after 
construction 
completion

26-Jun-15

636 CEC x TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Include in the monthly compliance report: 
a) receipt or delay of major electrical 
equipment; b) testing or energization of 
major electrical equipment; and c) the 
number of electrical drawings approved, 
submitted for approval, and still to be 
submitted.

Fluor Monthly Monthly

637 CEC x TSE-5 CBO Submittal - Tline Design Drawings, 
Specs and Calca 

Submit to the CBO :
a)  Design drawings for the poles/towers, 
foundations, anchor bolts, conductors, 
grounding systems, and major switchyard 

 

Fluor pt const of 
Tline 24-Jul-12

638 CEC x TSE-6 CBO Submittal - TSE-5 Change 
Requests

Notify the CBO and the CPM of any 
impending changes that may not conform 
to requirements of TSE-5 and request 
approval to implement such changes pt to 
the construction of transmission facilities. 

Fluor pt const of 
Tline 24-Jul-12

639 CEC x TSE-7 ISO Notification
Submit telephone notification to the 
California ISO Outage Coordination 
Department 

Operations
> 1d pt 
synchronizaito
n

31-Dec-12

640 CEC x TSE-7 ISO Notification
Submit to the California ISO a letter 
stating the proposed date of 
synchronization.

Operations
> 7d pt 
synchronizaito
n

25-Dec-12
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Verification

Internal Due 
Date

Date Final 
Due

Date 
Submitted to 

Agency
Agency Status Documentation 

On Hand Y/N Internal Comments Operational On-going Cost

641 CEC x TSE-7 ISO Notification
Submit a report of conversation with the 
California ISO. Operations

> 1d pt 
synchronizaito
n

31-Dec-12

642 CEC x TSE-8 Code Compliance

Submit:
a)  “As built” engineering description(s) 
and one-line drawings of the electrical 
portion of the facilities signed and sealed 
by the registered electrical engineer in 
responsible charge. A statement attesting 
to conformance with codes and standards 
shall be provided concurrently.
b)  An “as built” engineering description of 
the mechanical, structural, and civil 
portion of the transmission facilities signed 
and sealed by the registered engineer in 
responsible charge or acceptable 
alternative verification. Retain “As built” 
drawings at the power plant and make 
available, if requested, for CPM audit as 
set forth in the “Compliance Monitoring 
Plan”.
c)  A summary of inspections of the 
completed transmission facilities, and 
identification of any nonconforming work 
and corrective actions taken, signed and 
sealed by the registered engineer in 
charge.

Operations
< 60d after first 
synchronizatio
n

2-Mar-13

643 CEC x x TSE-8 Code Compliance

In case of non-conformance of Tline 
construction or operation, notify CPM and 
CBO and describe the corrective actions 
to be taken.

Fluor / Operations < 10d upon 
discovery

643 CEC x x TSE-8 Code Compliance
Inspect transmission line to ensure 
conformance with applicable codes and 
standards.

Fluor / Operations Ongoing

644 CEC  x x COMPLIANCE-1 Unrestricted Access
Provide CEC staff and delegate agencies 
or consultants unrestricted access to the 
power plant site.

NextEra  

645 CEC x x COMPLIANCE-2 Compliance Record   
The project owner shall maintain project 
files on-site. Operations  

646 CEC x x COMPLIANCE-2 Compliance Record   
Energy Commission staff and delegate 
agencies shall be given unrestricted 
access to the files.

Operations  

647 CEC x x x COMPLIANCE-3 Compliance Verification Submittals

The project owner is responsible for the 
delivery and content of all verification 
submittals to the CPM, whether such 
condition was satisfied by work performed 
or the project owner or his agent.

NextEra  

648 CEC x COMPLIANCE-4 Pre-con Matrix and tasks   

Submit a pre-construction matrix 
identifying only those conditions that must 
be fulfilled before the start of construction, Tetra Tech / Fluor pt construction 16-Jan-11 5-Nov-10 pending

649 CEC x COMPLIANCE-5 Compliance Matrix Submit a compliance matrix with each 
monthly and annual compliance report ECM Monthly 7-Dec-10

650 CEC x x COMPLIANCE-6 Monthly Compliance Report and Key 
Events List

Submit Monthly Compliance Reports.  
Include an initial list of dates for each of 
the events identified on the Key Events 
List.

ECM Monthly Monthly 12/7/2010
1/12/11

651 CEC x COMPLIANCE-7 Annual Compliance Reports Submit Annual Compliance Reports 
instead of Monthly Compliance Reports. Operations Annually

652 CEC x x x COMPLIANCE-8 Confidential Information 
Submit confidential information to CEC 
Executive Director with a request for 
confidentiality.

Fluor / NextEra Ongoing

653 CEC x COMPLIANCE-9 Complaints, Notices and Citations 

Send a letter to property owners living < 
1mile of the project notifying them of a 
telephone number to contact project 
representatives with questions, 
complaints, or concerns.

NextEra pt construction 16-Jan-11  Approved 1/19/11

654 CEC x COMPLIANCE-10 Planned Facility Closures Submit a closure plan to the CPM. Operations > 12m pt 
closure

655 CEC x COMPLIANCE-11 Unplanned Permanent Facility Closure   Submit an on-site contingency plan. Fluor > 90d of CPM 
determination

656 CEC x COMPLIANCE-12 Unplanned Permanent Facility Closure   

In the event of an unplanned permanent 
closure, notify agencies take all necessary 
steps to implement the on-site 
contingency plan.  

Fluor < 24 hrs of 
closure
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657 CEC x x x COMPLIANCE-13 Post Certification Changes to the 
Decision

Petition the Energy Commission to delete 
or change a condition of certification, 
modify the project design or operational 
requirements and/or transfer ownership of 
operational control of the facility.

NextEra Ongoing
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Equipment Type Equip Number Brand /Model Registration Number Expiration Date Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company Mobilization Date Demobilization  Date Notes

International Truck 201070 International 4400 N/A N/A 1HSMTAANX7H416035 2006 245 3 BPC ARB, Inc 1/3/2012

International Truck 201071 International 4400 66N5806 N/A 1HSMTAANX7H416066 2006 245 3 BPC ARB, Inc 1/3/2012

CAT 966K Loader EW9X35 CAT EW9x35 N/A MME03058 2012 267 4 BPC ARB, Inc 2/27/2012

Backhoe 420E RLF1940 CAT UJ5H37 N/A C4E17607 2011 89 3 BPC ARB, Inc 3/23/2012

Backhoe 420E 392086 CAT AY7P48 N/A CAT0420ETHLS02145 2006 93 3 BPC ARB, Inc 4/20/2012

Backhoe 420E 392092 CAT KX8H98 N/A CAT0420EEPRA00367 2009 93 3 BPC ARB, Inc 5/1/2012

10K Sky Trac 343891 Cummins HF5653 N/A 68324274 2011 50 3 BPC Sunbelt Rental 3/5/2012

10K Sky Trac 321505 Cummins EG7H48 N/A ACEXL0275AAG 2010 110 3 BPC Sunbelt Rental 3/6/2012

20K Forklift Hyster 210 07-792 Hyster EJ9A88 N/A D019D02307U 2007 155 3 BPC Sunbelt Rental 3/6/2012

Water Truck 4000G 462817 CAT N/A N/A WAX14043 2006 275 3 BPC Sunbelt Rental 4/5/2012

56KV Generator 118527 Isusu 135459 12/31/2012 929449 2006 74 3 BPC Sunbelt Rental 3/20/2012

10K Sky Trac 10054 450631 Cummins YL8A57 N/A 30212424 2005 109 3 BPC Sunbelt Rental 3/15/2012

10K Sky Trac 10054 450598 J.D. WL3688 N/A PE4045H534253 2005 99 3 BPC Sunbelt Rental 4/18/2012

75KV generator 358392 Isusu 155110 7/31/2014 124214 2011 97 3 BPC Sunbelt Rental 4/11/2012

45KV generator 368855 Isusu 155937 8/31/2014 125607 2011 75 4 BPC Sunbelt Rental 4/11/2012

10K Sky Trac 10054 381629 Cummins WW9J44 N/A 46904990 2008 82 3 BPC Sunbelt Rental 4/9/2012

10K Sky Trac 10054 381631 Cummins DM3H74 N/A 46865567 2008 110 3 BPC Sunbelt Rental 4/9/2012

10K Sky Trac 10054 427266 Cummins RD4895 N/A 30697376 2005 109 3 BPC Sunbelt Rental 3/30/2012

10K Sky Trac 10054 321673 Cummins TN7C35 N/A 73151730 2010 110 3 BPC Sunbelt Rental 3/30/2012

10K Sky Trac 10054 450631 Cummins XL8A57 N/A 30212424 2005 109 3 BPC Sunbelt Rental 4/16/2012

10K Sky Trac 10054 381639 Cummins CG5V33 41274 15516 2010 110 3 BPC Sunbelt Rental 4/25/2012

10K Sky Trac 10054 348226 Cummins  2010 110 3 BPC Sunbelt Rental 5/15/2012

T-800 Water Truck 213015 Kenworth 8N99354 8/13/0000 1NKDLU0XX4R052569 2003 375 3 BPC ARB, Inc 5/24/2012

56KV generator 338255 MQ Power DCA70SSIU2C 6/30/2014 7351551 84 3 BPC Sunbelt Rental 5/29/2012

36KV generator 368854 MQ Power DCA45USI2C 8/31/2014 8202291 70 3 BPC Sunbelt Rental 5/29/2012

100KW Diesel Generator 349720 MQ Power 155090 7/31/2012 7510368 2011 166 3 BPC Sunbelt Rental 8/3/2012

10K Shooting Boom Forklift 381645 JLG XV9H65 N/A 160034533 2010 110 3 BPC Sunbelt Rental 8/3/2012

10K Shooting Boom Forklift 454967 SkyTrac XB3W68 N/A 160046153 2010 110 3 BPC Sunbelt Rental 8/28/2012

100KW Diesel Generator 475209 MQ Power 132956 7/31/2015 7800205 2011 166 3 BPC Sunbelt Rental 8/3/2012

1750LB Skidsteer Loader 359670 Bobcat CA7K47 N/A A3L538171 2012 49 4 BPC Sunbelt Rental 8/20/2012

580-M 31670 Case M08A34 N/A N/A N/A N/A N/A BPC Charley's Backhoe (Owner/Oper) 7/19/2012 10/2/2012

580-L Backhoe 153937 Case SR6M85 N/A N/A N/A N/A N/A BPC Robert Jones (Owner/Oper) 10/2/2012

45 Ton TEREX Crane BE4512 RT345-1XL MT8A46 7/31/2015 160952 2012 160 4 BPC Carde Pacific 9/3/2012

60' Art Manlift 240647 JLG N/A N/A 300134002 2009 82 3 BPC Sunbelt Rental 9/28/2012

56KW Generator 119856 MQ Power 135311 1/31/2013 8800877 2011 90 3 BPC Sunbelt Rental 10/10/2012

56KW Generator 119866 MQ Power 135313 1/31/2013 8800886 2011 90 3 BPC Sunbelt Rental 10/10/2012

56KW Generator 467640 MQ Power 159017 7/31/2015 8802292 2012 98 3 BPC Sunbelt Rental 10/10/2012

3394RT Scissor Lift 247011 JLG N/A N/A 0200191193 N/A 82 3 BPC Sunbelt Rental 10/10/2012

3394RT Scissor Lift 249299 JLG N/A N/A 0200191618 N/A 82 3 BPC Sunbelt Rental 10/11/2012

3394RT Scissor Lift 248357 JLG N/A N/A 0200190911 N/A 82 3 BPC Sunbelt Rental 10/19/2012

 BPC Master Equipment List November 2012                                                                                                   
Genesis Solar Energy Project



Equipment Type Equip Number Brand /Model Registration Number Expiration Date Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company Mobilization Date Demobilization  Date Notes

 BPC Master Equipment List November 2012                                                                                                   
Genesis Solar Energy Project

56KW Generator 494444 MQ Power 159997 8/31/2015 13850278250068B2F11 2012 98 4 BPC Sunbelt Rental 10/11/2012

100KW Diesel Generator 113625 MQ Power 134361 8/31/2015 8500589 2012 123 4 BPC Sunbelt Rental 10/11/2012

56KW Generator 467644 MQ Power 159018 7/31/2015 8802310 2012 98 3 BPC Sunbelt Rental 10/11/2012

3394RT Scissor Lift 178912 JLG N/A N/A 0200173593 N/A 82 3 BPC Sunbelt Rental 10/30/2012



Genesis Solar 
 

Largo 
 

8/29/2012

Equipment Type Brand/Model
CA ARB 

Registration
Number

Expiration Date Vehicle Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company Mobilization Date Demob. Date Notes

10K Reach Forklift Skytrak 10054 MK3P69 n/a 160032431
LG011705583 / 

2007 75-130kw 3 Largo Concrete RSC 11/21/11

8K Reach Forklift Gehl RS8 YE5K34 n/a RS842JZ0616921
757179

2007 115-86 3 Largo Concrete RSC 12/5/11

8K Reach Forklift Skytrak 8042 TK5B38 n/a 160029782
LGE15003852 / 

2007 110-82 3 Largo Concrete RSC 12/15/11

8K Reach Forklift Skytrak 8042 SG3T73 n/a 160042269
LGE15003364 / 

2009 110-82 3 Largo Concrete RSC 12/15/11

Forklift Gradell 5340-
9W

EA4C39 n/a T8807L475
697489

1999 110 3 PCS OWNED 3/12/12

Forklift Skytrak 8042 MR4F99 n/a LG021010016
866000

2010 130 3 Largo Concrete RSC -

Skiploader JD 3210LE FX8P94 n/a 0210LE884721
763095

2003 77.8 3 Largo Concrete RSC -

Skiploader JD 210L J TH3U69 n/a 1TO210LJLVB0890404
866995

2010 56-75 3 Largo Concrete RSC 12/27/11

Skiploader JD 210L J RR4Y66 n/a 1T0210LJEA0890262
813309

2010 56-75 3 Largo Concrete RSC 12/5/11

Skiploader JD 210LJ FH4J85 n/a 1T0210LJPB0890381
862352

2010 74KW 3 Largo Concrete RSC 2/16/12

Skiploader JD210 LJ UA7J75 n/a 1T0210LJKB0890382
862352

2010 74KW 3 Largo Concrete RSC 3/26/12

Skiploader JD 210 LE BP4H43 n/a 1T0210LE884563
751257

2005 75.1 3 Largo Concrete RSC

3 Yard Loader Deer 544-K VL6L84 n/a 1DW544KZTA0628594
804736

2010 114 KW 3 Largo Concrete RSC 1/10/12

Loader JD 210LE KF5H65 n/a T0210LE884232 2005 75 3 Largo Concrete RSC 5/17/12

Roller-Ingersol SD116D4 EL3B97 n/a 186167
174902

2005 115 3 Largo Concrete RSC 2/16/12

Drill Rig - DR32 Soil Mec R312 NS6S47 n/a 2624
NL6547

2006 200 3 Anderson n/a 12/21/11

Drill Rig SR30 Soil Mec R312 JH7G66 4066
4046

2011 220 3 Anderson n/a 3/26/12

Drill Rig - DR24 Cat 330 BL WN9V96 6DR03537 2000 222 3 Anderson n/a 3/20/12 HOURLY

Drill Rig - DR38 CATERPILLAR VM7C98 015CKCJC04556 2007 110 3 Anderson n/a 3/26/12 HOURLY



Equipment Type Brand/Model
CA ARB Registration 

Number Expiration Date Vehicle Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company Mobilization Date Demob. Date Notes

Crawler Crane Manitowoc 2250 UN6D38 N/A 2251135 2001 450 II Dielco Crane N/A 7/2/12 Please see attached letter
Rough Terrain Crane Link-Belt RTC 8090 HG4A49 N/A N4J91247 2009 235 III Dielco Crane N/A 7/2/12
Rough Terrain Crane Link-Belt RTC 8090 SX8S46 N/A N4J79629 2007 275 III Dielco Crane N/A 8/17/12
8000# Fork Lift SKYTRK/8042 TA7K46 849621 2012 110 IIII PMI United 6/25/12
JLG Model 600 Lift JLG/600A MT8P58 10049251 2012 49 IIII PMI United 6/25/12
Generator 70-84kva MQ / DC70SSIU2C 151845 1160351 2010 125 III PMI United 7/27/12
Generator 45-49-kva MQ / DC45 152309 1165478 2010 69 IIII PMI United 7/3/12
10000# Fork Lift Gradall PK4G83 NONE GTH1006A-9236 2006 115 II PMI United 8/13/12 9/7/12 returned, not used
9000# Fork Lift Gradall RM4R53 NONE 160027849 2007 115 II PMI United 8/14/12 8/27/12 returned, not used
80 foot boom lift JLG800AJ MG9W35 NONE 11152570 2011 62 4 PMI Ahern 8/20/12
12000# Fork lift XRM1254 FC6P67 NONE XRM1254050790428 2007 108 III PMI Ahern 8/24/12
30K fork lift Cat/DP150 6dpn208 2005 129 II PMI United 8/20/12 9/11/12 returned, not used
Yard Goat Ottawa DA5H53 327393 2011 160 III PMI United 8/22/12
Generator Magnum/MMG100 None NONE PE4045LO15137 2007 122 III PMI Ahern 8/29/12
8000# Fork Lift Gradall NONE III PMI United 8/28/12
34K Fork Lift HYSTER G019E02568H 2011 155 III PMI United 9/11/12
10000# Fork Lift JLG III PMI United 9/7/12
10000# Fork Lift SKYTRK TN3R65 160041049 2011 125 III PMI United 8/7/12
10000# Forklift Gehl/DL11-55 PK5G37 None DL1155HJD0741530 2012 115 4 PMI KING EQUIP 9/7/12
60' Articulating Boom Genie/Z60 XY3W75 None Z60089175 2008 49 4 PMI KING EQUIP 9/7/12
80' Articulating Boom Genie/Z80-60 HT9R54 None Z80123612 2012 74 4 PMI KING EQUIP 9/10/12

Genesis Solar Energy Project
PMI  Over 50hp Diesel Equipment List

7/30/2012







Equipment Type Brand/Model
CA ARB Registration 

Number Expiration Date Vehicle Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company Mobilization Date Demob. Date Notes

10K Reach Forklift Skytrak10054 WV7G87 n/a 160045259 2012 85 4 SPX United Rental 4/17/12

Aerial Lift JLG 600S-D-4WD JA3S89 n/a 300100537 2006 65 2 SPX United Rental 4/9/12 5/9/12

was not 
used due 
to tier 2

12K Reach Forklift JLG G12-55A-CAB WS4U93 n/a 160042642 2011 130 3 SPX United Rental 4/16/12

10K Reach Forklift SkyTrak10054 NL5S46 n/a 160028758 2006 110 3 SPX United Rental 3/30/12 8/2/12
10K Reach Forklift SkyTrak10054-CAB MG7N93 n/a 160045262 2012 85 4 SPX United Rental 4/17/12 8/14/12
90T Hydraulic Crane Link Belt RTC 8090 II PW7X77 n/a N4J9-1414 2008 275 3 SPX Bragg Crane 4/19/12
Skid Steer Loader Bobcat T190 JP8A55 n/a A3LN40197 2011 66 4 SPX United Rental 4/2/12 8/2/12

Crawler Crane Manitowoc 2250 UN4J99 n/a 2251187 2004 500 2 SPX Bragg Crane 4/20/12
Discussed 
with Eric V.

Aerial Lift Genie S80 SP9S45 n/a S8006-5239 2008 69 3 SPX United Rental 5/9/12 8/2/12
Aerial Lift JLG 1200S LX7E63 n/a 300108357 2007 87 4 SPX United Rental 5/9/12 5/25/12
Aerial Lift JLG 860S WK3P33 n/a 300087288 2005 64.5 4 SPX United Rental 5/9/12 8/11/12
Off H-Way Truck YT30 LG4V94 n/a 305188 2002 148 3 SPX United Rental 5/16/12
Aerial Lift Genie S85D-4WD MB9A48 n/a 2001 53 4 SPX United Rental 5/25/12 8/12/12
Crane Tadano GR150XL-1 GK4C54 n/a FD1373 2006 135 3 SPX Bragg Crane 6/1/12
Crawler Crane Liebherr LR 1160 EW4G63 n/a 134105 2007 362 3 SPX Bragg Crane 6/1/12
Aerial Lift Snorkel TB80 EB3J97 n/a JA07011 2006 64 4 SPX United Rental 6/6/12 6/11/12
Forklift Doosan D130S-5 FU8T96 n/a FDCO2-1270-00441 2012 138 3 SPX United Rental 3/30/12 8/2/12
Aerial Lift JLG 600S GP4P96 n/a 300068195 2002 64 4 SPX United Rental 6/11/12 7/23/12
Aerial Lift Genie S60X JL4L53 n/a 1121723 2010 48.6 4 SPX United Rental 6/11/12
Aerial Lift JLG 860SJ VA5H57 n/a 300140695 2010 62 4 SPX United Rental 6/8/12 7/27/12
Aerial Lift Genie S85-D-4WD HA3V64 n/a S8008-7276 2008 74 3 SPX United Rental 6/11/12
Aerial Lift Genie S-40 PG4E79 n/a S4005-8825 2005 48 3 SPX United Rental 6/12/12
Aerial Lift Genie S-85 BA7H58 n/a S8512-9424 2012 74 4 SPX United Rental 6/26/12
Aerial Lift JLG 600S TE7W96 n/a 300160743 2012 49 4 SPX United Rental 7/13/12 8/2/12
Aerial Lift Genie S120-D-4WD LP5R53 n/a S12005-1090 2005 74 3 SPX United Rental 7/29/12 8/23/12
Aerial Lift Genie S125-D-4WD BA4U44 n/a S12511-3021 2010 78 3 SPX United Rental 7/23/12
90T Hydraulic Crane Link Belt RTC-8090_II LV6S67 n/a N4J9-0909 2008 275 3 SPX Bragg Crane 7/27/12
12K Reach Forklift JLG G12-55A_HVY_DTY MN3A47 n/a 160041880 2011 130 3 SPX United Rental 8/2/12
10K Reach Forklift JLG 10054 AR8H47 n/a 160047046 2012 75 3 SPX United Rental 8/14/12
Tractor Deere 210LJ EP9H67 n/a 1T0210LJJB089 2011 75 3 SPX United Rental 8/14/12
Aerial Lift Genie S-125 NR3S59 n/a S12511-2966 2010 74 3 SPX United Rental 8/23/12
Aerial Lift Genie S-125 NJ3W39 n/a S12511-2974 2010 75 3 SPX United Rental 8/14/12
Aerial Lift JLG 1200SJP EM7F54 n/a 300156959 2011 75 3 SPX United Rental 8/29/12

Genesis Solar Energy Project
(SPX)  Over 50hp Diesel Equipment List

9/4/2012



Equipment Type Brand /Model
Registration 

Number Expiration Date Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company
Mobilization 

Date
Demobilization  

Date Notes

Drive Engine CAT C7 Acert
148483

8/31/2013 NA NA NA III SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Drive Engine CAT C7 Acert
148484

8/31/2013 NA NA NA III SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Air Compressor Atlas Copco
152484

8/31/2013 JPEC-0005 NA NA III SouthWest Drilling CAT/Johnson
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Engine DDC Diesel
130415

3/31/2014 NA NA NA III SouthWest Drilling ARB Portable Equipment
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Sweeper Broce Broom
VH3U58

NA 807664 2010 84 III Sukut RSC
(Recorded 
9/20/2011)

Dozer CAT 834B
CS8P98

NA 34-07 2007 475 III Sukut Sukut 9/19/2011 3/22/2012

Dozer CAT 824C
YA9K67

NA 24-12 2007 354 III Sukut Sukut 9/29/2011

Motor Grader CAT 16G
SC5M77

NA 2801-16 2009 297 III Sukut Sukut 10/6/2011

Scraper CAT 657
PC8Y97/HB3
G78 NA 57-21 2007 600 III Sukut Sukut

(Recorded 
9/20/2011) 4/9/2012 Removed from site

Backhoe CAT 692
KK7C43

NA 430-D NA NA III SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Motor Grader CAT 140H
UN7F66

NA 4068 NA NA III Sukut Miller Blades
(Recorded 
9/20/2011) 9/23/2011 Removed from site.

Scraper CAT 657
TH4G47/UK3
K99 NA 57-22 2010 440 III Sukut Sukut 9/28/2011 4/20/2012

Scraper CAT 657
XK3J33/GP8T
95 NA 57-60 2007 440 III Sukut Sukut 9/28/2011 4/11/2012

Scraper CAT 657
DF9C83/DG6
M34 NA 57-66 2006 600 III Sukut Sukut 9/28/2011 4/12/2012

Scraper CAT 657
VT6M63/FJ6T
95 NA 57-63 2006 440 III Sukut Sukut 9/29/2011 4/20/2012

Scraper CAT 657
RX8U86/NP6
Y75 NA 57-33 2007 440 III Sukut Sukut 9/29/2011 4/10/2012

Scraper CAT 657
AF3R99/AN5
G44 NA 57-28 2010 440 III Sukut Sukut 9/30/2011 4/13/2012

Scraper CAT 657
CW5Y75/GJ9
T48 NA 57-29 2010 440 III Sukut Sukut 10/4/2011 4/10/2012

Scraper CAT 657
KG5B54/SG3
N43 NA 57-64 2010 440 III Sukut Sukut 10/4/2011

Water Wagon CAT 651
CF4M43

NA 51-83 2006 540 III Sukut Sukut 9/29/2011 4/4/2012

Skiploader John Deere
NA

NA NA NA NA III Sukut Sukut 9/19/2011 9/28/2011 Used less than 10 days onsite.

Skiploader CAT 414E
ME7J57

NA NA NA NA III Sukut United Rentals 10/12/2011 11/3/2011

Scraper CAT 623
XE5H67

NA NA 1985 350 III Sukut Sukut 9/28/2011

Motor Grader 16G CAT 16G
HK8W79

NA NA 2009 298 III Sukut Miller Blades 9/19/2011

Dozer CAT D9T
EV5K99

NA 90-34 2005 410 III Sukut Sukut 9/28/2011 3/8/2012

Skiploader CAT 414E
CL7M35

NA NA 2007 78 III Sukut Sukut 9/27/2011 10/7/2011 Removed from site

Generator
Atlas Copco QAS-
30

645888
NA 645888 NA NA NA Sukut RSC

(Recorded 
9/20/2011) 10/1/2011 Removed from site

Generator Airman -SDG60S
1473A20166

NA 689 NA NA NA SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 Removed from site

Generator Kohler 400 Kw
138194

5/31/2013 403015 NA 99 III Sukut Kohler Rental
(Recorded 
9/20/2011) WI Lic. Plate 555501

Generator MQ Power
147014

3/31/2012 1101821 NA NA III SouthWest Drilling United Rentals
(Recorded 
9/20/2011) 10/1/2011 Removed from site

Master Equipment List
Genesis Solar Energy Project



Equipment Type Brand /Model
Registration 

Number Expiration Date Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company
Mobilization 

Date
Demobilization  

Date Notes

Master Equipment List
Genesis Solar Energy Project

Generator NA
148485

8/31/2013 NA NA NA III SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 removed from site

Generator Kohler 400 Kw
138189

5/31/2013 403010 NA 99 III Sukut RSC 10/1/2011

Generator MQ Power 400 Kw
143594

5/31/2014 2263 NA NA III Sukut RSC 10/11/2011 1/30/2012

Motor Grader CAT 140H 
LJ6V63

NA NA NA NA III Sukut Miller Blades 10/17/2011 10/24/2011

Scraper CAT 613
FW6W46

NA NA NA NA III Sukut Miller Blades 10/17/2011 11/14/2011

Backhoe CAT 420E
GH8F30

NA NA NA NA III Sukut United Rentals 10/12/2011

Roller BOMAG 177D
HV4A78

NA NA NA NA III Sukut United Rentals 10/20/2011 10/21/2011

Motor Grader CAT 16G
VX6L67

NA NA NA NA III Sukut Miller Blades 10/25/2011

Scraper CAT 657
WN3G47/TP5
D95 NA 57-59 NA 440 III Sukut Sukut 10/25/2011

Scraper CAT 657
VR9W59/DU
7M84 NA 57-41 NA 440 III Sukut Sukut 10/28/2011

Scraper CAT 657
XG9N34/NY8
599 NA 57-40 NA 440 III Sukut Sukut 11/3/2011 4/10/2012

Scraper CAT 657
NX6E67/XF4
H83 NA 57-56 NA 440 III Sukut Sukut 11/3/2011 4/10/2012

Skiploader CAT 414E
KF6F93

NA NA 2007 78 III Sukut Sukut 11/3/2011

Water Pull CAT
EINUN7B76

NA NA NA NA III Sukut Sukut 11/4/2011

Scraper CAT 657
LK5B78/PP9G
75 NA 57-41 NA 440 III Sukut Ren Trac 11/9/2011 4/12/2012

Scraper CAT 657
GW6L96/PG6
J43 NA 1265 NA 440 III Sukut Rent Trac 1/9/2012

Scraper CAT 657
TP8386/4F55
38 NA 1257 NA 440 III Sukut Rent Trac 1/9/2012

Scraper CAT 657
GT4449/T4G
N36 NA 1229 NA 440 III Sukut Rent Trac 1/10/2012

Scraper CAT 657
PD6T47/TM7
F56 NA 1248 NA 440 III Sukut Rent Trac 1/10/2012

Scraper CAT 657
XC3E93/VX8L
63 NA 1355 NA 440 III Sukut Rent Trac 1/11/2012

Generator 70 Kw
140035

NA 701672 NA NA III Sukut RSC 11/15/2011 1/13/2012

Forklift Skytrack JLG
NL5346

NA NA NA NA NA Sukut RSC 11/10/2011 3/26/2012

Backhoe JD 310
XK3X55

NA NA NA NA III Sukut RSC 11/30/2011 1/13/2012

Skiploader JD 210
NA

NA NA NA NA III Sukut RSC 11/12/2011 3/5/2012

Water Wagon CAT 651
FRX8T76/R43
TG49 NA 37-05 NA NA III Sukut Sukut 1/3/2012 4/6/2012

Generator 500 Kw
139957

8/31/2013 55-500 NA NA III Sukut RSC 1/3/2012

Scraper CAT 623 SF9V87 NA 1 NA NA III Sukut Miller Blades 1/16/2012
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Biological and Botany Reports 

BIO-8: Impact Avoidance and Minimization Measures 

BIO-19: Special-Status Plant Impact Avoidance, Minimization and Compensation   
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INTRODUCTION 
 
AECOM biologists are performing biological resource construction monitoring for the Genesis 
Solar Energy Project (Project or GSEP) on behalf of Genesis Solar, LLC. The GSEP 
construction activities are currently focused on the Plant Site (approximately 1,727 acres) and the 
Access Road.  The transmission line and natural gas pipeline are not yet under construction. 
Monitoring of these facility areas are being conducted in compliance with the following agency 
approvals and permits issued for the Project: 
 

 California Energy Commission’s (CEC’s) Final Conditions of Certification (COCs) 
(Genesis Solar Energy Project Final Decision, CEC-800-2010-011-CMF, 09-AFC-8 

September 2010) 

 Genesis Solar Energy Project Biological Resources Mitigation Implementation and 
Monitoring Plan (BRMIMP, Docket Number 09-AFC-8, January 2011) and appended 

Compliance Plans: 

o Weed Management Plan (Appendix C.1 of BRMIMP) 
o Revegetation Plan (Appendix C.2 of BRMIMP) 
o Couch’s Spadefoot Toad Protection and Mitigation Plan (Appendix C.3 of 

BRMIMP) 
o Desert Tortoise Translocation Plan (Appendix C.4 of BRMIMP) 
o Burrowing Owl Relocation and Mitigation Plan (Appendix C.5 of BRMIMP) 
o Golden Eagle Monitoring and Management Plan (Appendix C.7 of BRMIMP) 
o Common Raven Monitoring, Management, and Control Plan (Appendix C.8 of 

BRMIMP) 

 U.S. Fish and Wildlife Service (USFWS) Section 7 Biological Opinion (BO) on the 
Genesis Solar Energy Project No. FWS-ERIV-08B0060-10F0878 (November 2, 2010)  

 Bureau of Land Management (BLM) Right of Way (ROW) Grant, Serial Number 
CACA-048880 (November 30, 2010) 

 Record of Decision (ROD for the Genesis Solar Energy Project and Amendment to the 
California Desert Conservation Area Plan, October 2010 

 
This report documents compliance monitoring activities conducted in September 2012. The 
following biological surveys and monitoring took place in September 2012: 
 

 Weekly reconnaissance for ravens, focusing on potential subsidies; and, daily recording 
of raven sightings. 
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 Biological monitoring of the Plant Site and Access Road.. 

Wildlife species observed and photos taken during these activities are provided in Attachment 2 
and Attachment 3, respectively. 

 

PROJECT LOCATION AND DESCRIPTION 
 
The Project site is located in the Riverside County, California between the community of Desert 
Center and the city of Blythe. The Project is located on land owned by the federal government 
and managed by the BLM, pursuant to an ROW grant issued to Genesis Solar from BLM and the 
power plant certification issued by CEC. The total Project Disturbance Area (at build out) will be 
approximately 1,819.5 acres.  
 
The Project is a concentrated solar electric generating facility that will use parabolic trough 
technology to generate electricity. The Project consists of two independent concentrated solar 
electric generating facilities with a nominal net electrical output of 125 megawatts (MW) each, 
(Units 1 and 2), for a total net electrical output of 250 MW.  The Plant Site includes the solar 
arrays, power blocks, power generating equipment, support facilities, and evaporation ponds.  
The Linear Facilities include a transmission line, distribution line, natural gas pipeline, and a 
main access road. 
 

MONITORED MITIGATION MEASURES AND PERMIT CONDITIONS 
 
Biological mitigation measures for the GSEP site were developed through consultation with 
CEC, the California Department of Fish and Game (CDFG), USFWS, and BLM. Biological 
mitigation measures and permit conditions were implemented under the guidance and direction 
of the Project Designated Biologist (DB), with assistance from approved Biological Monitors 
(BMs), as required. 
 
During September 2012, Project activities were in compliance with the COCs that apply to the 
construction activities.  
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SUMMARY OF ACTIVITIES 
 
Weekly activities for the month consisted of: 
 

 General Construction Monitoring 

o Monitored Plant Site – General site activities including powerblock one and 
two construction, caisson drilling and construction, permanent fence 
construction, mirror installation, channel work and associated laying of rip 
rap, and laydown yard activities were monitored.  All construction activities 
occurred within the tortoise exclusion fencing.  No desert tortoise, American 
badger, desert kit fox, western burrowing owls, Couch’s spadefoot toad, or 
nesting birds were found during monitoring.  Night work was discontinued 
mid-month as temperatures became lower.   

o Monitored the Access Road for roadkill and vehicle compliance.  Roadkill 
was removed from the road and disposed of in accordance with agency 
approved methods (i.e., burial).    One Mojave fringe-toed lizard road kill and 
one live American badger were reported along the access road. No other 
special status species road kill or sightings were observed during the month of 
September.  The majority of vehicles observed appeared to obey speed limits.  
Speeding vehicles, if observed, were reported to the Environmental 
Compliance Manager and/or construction manager.  Drivers reported to be 
speeding were held accountable by contractors.  Vehicle speed and speed 
limits were discussed with contract personnel to reinforce compliance.  Night 
time and day time hours were adjusted; 6:30 a.m. to dusk. was the time period 
for the daytime speed limit.  Civil twilight (dawn and dusk) were used as 
guidelines. 

o Dust suppression activities and water activities that had potential to result in 
ponding water were monitored.  The DB and Biological Monitor(s) patrolled 
areas daily to verify that ponding water was minimized and that water was 
spread and mixed with soil to prevent raven and other predator attraction.  
Ponding water was observed associated with two separate water trucks 
September 13, 21, and 26.  Both water trucks with excessive water leaking 
were identified and removed from service.  Ponding water at water tanks was 
minimized by scheduled water tank pad maintenance.   Follow-up monitoring 
verified that ponding water issues were resolved promptly each day.  

o In accordance with conditions, if reportable spills occurred, contaminated 
soils from spills and drips were reported to DB and cleaned up.  The 
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contaminated soil is removed from site by Evergreen Environmental Services 
to be disposed of at a licensed facility.  No reportable spills occurred during 
the September reporting period. 

 

 Exclusion Fence Monitoring 
o The temporary tortoise exclusionary fence was inspected on a weekly basis.  

The fence was intact and no breaches were found during the month of 
September 2012. 

o The tortoise grate at the Plant Site entry from the access road was also 
inspected on a daily basis and maintenance (e.g., removal of soil build-up) 
was performed if necessary.  The tortoise grate was intact and functional 
during the month of September 2012.. 

 

 Raven Monitoring 

o Monitors performed daily recording during general construction monitoring 
for incidental raven observations and associated activity.  Ravens were 
typically observed along the access road perched on power poles or flying..   

o Biweekly point count surveys were performed in accordance with the 
conditions.  Zero total ravens were observed during the bi-weekly raven point 
count surveys in September (September 7 and September 19).  Biweekly 
raven counts will continue to be performed.  No raven nesting sites have been 
observed.  Potential subsidies (i.e., possible nesting, ponded water, roadkill) 
were monitored per the Raven Plan.   

 

 Monitoring of ESAs 

o All construction activities occurred within the Plant Site.   

o All biological ESAs are outside of the tortoise exclusionary fencing.  ESAs 
along access road were confirmed to be marked and avoided.  

  

 Special Status Species Surveys and Monitoring 

o A live American badger was observed along the access road and captured on a 
wildlife camera during desert kit fox monitoring.  The regulatory agencies 
were notified in writing of the observation. 
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o Desert kit fox monitoring with wildlife cameras and radio telemetry was 
conducted on behalf of agencies.  This monitoring effort is in support of a 
CDFG and BLM study and is not part of the Project monitoring requirements; 
therefore, data and information from these monitoring efforts are not reported 
further in the MCR.  

o A Mojave fringe-toed lizard was found dead (road kill) on the Project Access 
Road.  A Wildlife Incident Form was completed and distributed.  The lizard 
was buried off site. 

o No kit fox dens were found within the Project Disturbance Area. 

 

SURVEY METHODS AND RESULTS 
 
Pre-construction surveys have been completed and the GSEP site is in the construction phase.  
Surveys conducted during construction per the COCs are summarized below and include nesting 
birds (as-needed), raven monitoring, and golden eagle surveys. Survey methods and results for 
activities conducted during September 2012 are summarized below. 
 
Nesting Bird Surveys  
 
No nesting bird surveys were required or conducted during the September 2012 reporting period.  
It is currently outside of the nesting season.   

 
Raven Surveys.  
 
Raven observations were recorded daily during construction activities and were recorded on the 
Daily Monitoring Log.  Monitoring focused on potential subsidies such as waste disposal areas 
and staged equipment. There were approximately 27 incidental raven sightings during 27  
monitoring days.  The average number of incidental sightings is approximately 1 to 2 ravens per 
day.  
 
Formal raven monitoring in accordance with the COCs consisted of monthly and bi-weekly 
surveys per the Raven Plan.  There are seven raven monitoring point locations (Attachment 1).  
Raven recorded are within an 800m radius.  Zero ravens were observed on during both the 
September 7 and September 19 survey.  One raven was observed during the previous monthly 
raven count surveys.    

 
WEED AND ESA MONITORING 
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Scattered individual puncture vine (Tribulus terrestris) and cinch weed (Pectis pappposa)  plants 
were observed within the Plant Site and along the access road. Weed densities are well below 
ambient levels on surrounding lands. Spot treatment within permanent and temporary 
disturbance areas was recommended in accordance with the Weed Management Plan; however, 
chemical treatment cannot occur until BLM approval is obtained. A Pesticide Use Proposal 
(PUP) was prepared for submittal to the BLM for authorization to apply herbicide to these areas. 
However, additional NEPA analysis was determined by the BLM to be necessary for application 
of herbicides at the project site. The NEPA analysis (Environmental Assessment) for the BLM 
PUP was submitted to BLM on May 14, 2012. It is understood that the PUP and EA have been 
forwarded to the State BLM office for approval as of the end of the September 2012 period.  A 
treatment plan prepared in accordance with the Weed Management Plan will be ready for 
implementation in fall 2012 pending BLM approval of the PUP if weeds are present in 
disturbance areas at that time.   
 
It is understood that ESA monitoring by the Designated Botanist (Alice Karl) occurred weekly 
during construction activities. Based on DB and BM observations during daily access to the site, 
no encroachment from construction vehicles or personnel occurred.  

 
WORKER ENVIRONMENTAL AWARENESS PROGRAM (WEAP) 
 
As required by COC BIO-6, all new employees/field staff reporting to the site must receive the 
Worker Environmental Awareness Program (WEAP) training prior to start of work. All 
personnel reporting to the field in September received WEAP training.  WEAP training records 
are maintained onsite by the site Environmental Compliance Manager. 

 
GENERAL DAILY NOTES AND OBSERVATIONS 
 
Daily notes detailing compliance monitoring activities are provided in the forms attached 
(Attachments 3 and 4).   
 

REFERENCES 
 
Not applicable during this reporting period. 
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ATTACHMENT 2 
 

SPECIES OBSERVED DURING SEPTEMBER 
SURVEYS AND MONITORING 

  



 

 

 
 

  



 

 

SPECIES OBSERVED DURING SEPTEMBER SURVEYS AND MONITORING 

 
Animals: Birds: Reptiles: 
   

American badger 
Coyote 
Black-tailed jack rabbit 
Desert kit fox 
Kangaroo rat 
Round-tailed ground squirrel 
 

American kestrel 
Brewer’s blackbird 
Black phoebe 
Cliff swallow 
Common snipe 
Crested caracara 
Eurasion collared-dove 
Great blue heron 
Great egret 
Greater yellowlegs 
Killdeer 
Least sandpiper 
Lesser yellowlegs 
Mourning dove 
Northern harrier 
Osprey 
Prairie falcon 
Raven 
Red-tailed hawk 
Song sparrow 
Spotted sandpiper 
Turkey vulture 
White-faced ibis 
White-winged dove 
Yellow Headed blackbird 
 
 

Desert iguana 
Glossy snake 
Mojave fringe-toed lizard 
Side-blotched lizard 
Sidewinder rattlesnake 
Western shovel-nosed snake 
Western diamondback rattlesnake 
Western whip-tail lizard 
Zebra-tailed lizard 
 

  



 

 

  



 

 

 

 
 
 
 

 

 

 

ATTACHMENT 3 
 

DAILY BIOLOGICAL MONITORING LOGS 



 

 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/4/2012 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 4:45:00 PM  

Weather Conditions: Other (note), Clouds: 0%, Pcp: Trace   Attachments:   

High Temp (°F): 94 Low Temp (°F): 86   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630 report of tarantula unit 2 block 3. Forwarded to bio.  

0710inspect access road. One kangaroo rat mortality removed and disposed.  

0750 inspect tortoise grate area. intact.  

0805 inspect fence line area north of Unit 2. No findings.  

0830 telemetry at tm002 and toward fg001. No findings.  

0900 office. Monthly reporting.  

1400 meeting.  

1530 inspect common area. No findings.  

1630 inspect access road. Speed limits appeared to be observed. No findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
  X 

All construction on plant site in previously 

disturbed areas. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Weather began clear and thunderstorm in afternoon. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/4/2012 
  

Monitor: Gregg Lukasek   Start Time: 11:30:00 PM Stop Time: 9:30:00 AM  

Weather Conditions: Sunny, Clouds: 15%, Pcp: None   Attachments:   

High Temp (°F): 93 Low Temp (°F): 88   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   11:30pm surveyed and cleared unit one and power block two for Largo construction activities to begin. 

12:00am attended Largo safety meeting. 

12:20am surveyed and cleared unit two. 

1:00am surveyed access road for road kill. Removed a dead sidewinder. Relocated a live sidewinder that was on 

access road. 

2:00am monitored construction activity in unit one. 

3:00am did telemetry in CSAA. No pings detected. 

3:30am did telemetry along access road. Live ping detected for June male and June female. 

4:00am road kill survey along access road. Removed a dead kangaroo rat. 

4:30am surveyed unit two using telemetry. No pings detected. 

5:30am surveyed unit one using telemetry. No pings detected. 

6:15am began telemetry and camera card changes at dens. 

7:00am removed a tarantula from unit two. 

7:15am removed sidewinder from unit two in Crown fence work area. 

7:25am buried dead kangaroo rat found on access road. 

8:00am finished telemetry and camera card changes. 

8:30am downloading camera card photos. 

8:50am searched for new kit fox dens on south side of access road. No new dens were found. 

9:30am off site. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Sidewinder, desert jack rabbit, tarantula, 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/5/2012 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 5:30:00 PM  

Weather Conditions: Cloudy, Clouds: 40%, Pcp: None   Attachments:   

High Temp (°F): 94 Low Temp (°F): 86   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0745 maintain and add stakes and flagging at guard shack area. 0910 inspect access road. Picked up litter no other 

findings. 0925 photograph open pipes on ground unit 2 block 7. 1000 inspect UXO area west of unit 2. No findings. 

11:00 meeting. 1200 access rd inspection no findings. 1300 monitor access road repair. In compliance. No findings. 

1345 inspect access road. Picked up litter. 1400 meeting. 1500 office. 1730 off site. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Picked up litter. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Access road repair. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

4 total. 2 perched on power poles. 2 flying 

over common area. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Great egret 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/5/2012 
  

Monitor: Greg Lukasek   Start Time: 11:30:00 PM Stop Time: 9:30:00 AM  

Weather Conditions: Sunny, Clouds: 15%, Pcp: None   Attachments:   

High Temp (°F): 92 Low Temp (°F): 87   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   11:30pm surveyed and cleared unit one and power block two for largo construction activities to begin. 

12:30am surveyed and cleared unit two. 

1:15am surveyed access road for road kill. Removed a dead glossy snake from road. 

1:45am did telemetry along access road. No pings or kit fox observed. 

2:45am monitored construction in unit one. 

4:00am did telemetry along the fence in unit one. No pings detected. 

5:15am surveyed pond inside plant site entrance for couch's spadefoot toad. No toads were found. 

5:30am did telemetry along access road. Got a live ping from June male. 

6:15am began telemetry and camera card changes at dens. 

7:15am finished telemetry and camera card changes. 

7:30am in office downloading camera card photos. 

8:00am searched for new kit fox complexes north of guard den. No new dens found. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Glossy snake, 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/6/2012 
  

Monitor: Eric German   Start Time: 8:00:00 AM Stop Time: 5:30:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 10%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 94 Low Temp (°F): 82   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0800 inspect access road. Pick up litter. Received notification of snake unit 2 block 5 and bees.  Sidewinder removed 

and released off site by bio.  

0830 honey bees found in wire reel unit 2 block 5.  Talked with crews. 0930 report of second swarm of bees unit 2 

block 3. Informed compliance and recommended calling beekeeper. Compliance checked on bees and contacted 

beekeeper.  Beekeeper to be on site tomorrow.  

0945 remove UXO buffer staking from desert.  

1100 discussed bees with compliance. 1130 bees still in wire reel. Infirmed crews in area. 1200 inspected bees, 

honey bees unit 2 block 3   1245 inspect access road. Pick up litter. Removed and disposed kangaroo rat road 

mortality. 1330 restake and flag guard shack area. 1400 meeting. 1500 office. 1700 inspect unit 2 and access road. 

No findings. 1730 offsite. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Picked up debris and reported to 

compliance. 

Topsoil segregated properly?   X All work in previously disturbed areas. 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? 
X   

Reports of vehicles not maintaining 

spacing. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X Work in previously disturbed areas. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 flying 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Previous day, 9/5/12, 1015 reported blown over porta john and near common area to compliance. Porta john 

uprighted.  

Capping of pipe to be discussed further with compliance.  

Report of coyote sighting, 9/5/12, on access road  

Kangaroo Rat. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/6/2012 
  

Monitor: Greg Lukasek   Start Time: 11:30:00 PM Stop Time: 10:15:00 AM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 94 Low Temp (°F): 86   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   11:30pm surveyed and cleared unit one and power block two for largo construction activities to begin. 

12:30am surveyed and cleared unit two. 

1:15am surveyed access road. Removed a dead kangaroo rat. 

1:45am did telemetry in both units and along fence line in unit one. 

3:46am monitored construction activity in unit one. 

5:00am began kit fox telemetry and camera card change at dens. 

6:15am finished telemetry and camera card change. 

6:30am began walking entire fence to check if intact. 

9:40am finish walking fence. Fence is 100% intact. 

9:50am removed sidewinder from unit two. 

10:10am relocated sidewinder. 

10:15am off site 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Desert jack rabbit, 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/7/2012 
  

Monitor: Eric German   Start Time: 8:15:00 AM Stop Time: 4:00:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 104 Low Temp (°F): 84   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0815 inspect access road no findings.  0845 inspect permanent fence installation along north and east sides of unit 2. 

No findings. 0905 inspect bee swarm locations from previous day. Unit 2 block 3 swam is gone. Some residual bees 

present. Unit 2 block 5 swarm appears to be gone. Some residual bees present. 0945 removed live kangaroo rat from 

trench and released. 1000 report of live lizard powerblock 2. Could not locate. 1030 pick up debris unit 1. 1130 

reinspect bee swarm locations and check ramps in unit 2 blocks 4 and 5  Swarms appear gone. 1200 inspect unit 1 v-

ditch install no findings. 1300 inspect pipes near common area. No findings. 1330 office. 1530 inspect access road 

and look at permanent fence again. No findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Discussed pipe capping with compliance.  Discussed pipe of concern. Pipe to be capped at admin area. And 

waste pipe to be disposed. Large bore pipe to be inspected. No more items. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/7/2012 
  

Monitor: Greg Lukasek   Start Time: 6:00:00 AM Stop Time: 11:30:00 AM  

Weather Conditions: Sunny, Clouds: 10%, Pcp: None   Attachments:   

High Temp (°F): 96 Low Temp (°F): 81   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:00 began kit fox telemetry and camera card changes. 

7:15am finished telemetry and camera card changes. 

7:20am downloaded photos. 

7:30am finished downloading photos. 

7:40am began raven count. 

10:00am finished raven point count. 

10:15am surveyed access road for road kill. No road kill was found. 

10:30am in office  

11:30am off site 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Sidewinder, desert iguana, whiptail, zebra tailed lizard, turkey vulture. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/10/2012 
  

Monitor: Eric German   Start Time: 8:00:00 AM Stop Time: 5:25:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 20%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 91 Low Temp (°F): 82   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0800 inspect access road noted survey vehicles on access road. No other findings. 0820 met bio reoriented bio to site 

and anew activities. 0900 inspected bee swarm location unit 2 block, 3. No swarms. 0945 noted blue liquid from 

porta john and reported to compliance. 1010 inspect permanent fence installation Southside unit 2. Appears good 

1040 DKF telemetry located den with June male. 0689073 / 3724962.  No other foxes found. 1245 inspect 

powerblock 2 and unit block 2. No findings. 1330 inspect north side of unit 1 along fence. One man crew cleaning 

fence of wind blown debris  and doing a good job. 1400 meeting. 1500 office/MCR. 1700 inspect access road. Noted 

caterpillars crossing road. No other findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Debris in common area and south of 

admin building near sedimentation pond. 

Topsoil segregated properly? 
  X 

N/A disturbance areas have been 

previously graded. 

Topsoil segregation barriers maintained?   X Disturbance 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Report of DKF on western end of access road evening of 9/9. White-faced ibis. Zebra-tail lizard. Ungulate 

print, burro? 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/10/2012 
  

Monitor: Greg Lukasek   Start Time: 11:30:00 PM Stop Time: 9:30:00 AM  

Weather Conditions: Sunny, Clouds: 20%, Pcp: None   Attachments:   

High Temp (°F): 88 Low Temp (°F): 82   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   11:30pm surveyed and cleared unit one and power block two for largo construction activities to begin. 

12:00am attended largo safety meeting. 

12:30am surveyed and cleared unit two. 

1:30am monitored construction activity in unit one. 

3:30am did telemetry inside both units looking for kit fix. No pings were detected. 

4:45am did telemetry along access road and surveyed for road kill. 

5:30am surveyed pond at site entrance for couch's Spadefoot toad. No toads were found. 

6:00am began telemetry and camera card changes at kit fox dens. 

7:20am finished telemetry and camera card changes. 

7:45am in office downloading camera cards. 

8:00am finished downloading cards. 

8:15am surveyed unit two trenches and holes for trapped wildlife. 

9:15am surveyed access road for road kill. No road kill observed. 

9:30am off site. 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Zebra tailed lizard, desert iguana, whiptail, 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/10/2012 
  

Monitor: Vick Germany   Start Time: 7:00:00 AM Stop Time: 4:15:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 30%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 91 Low Temp (°F): 79   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:55 Observed a silver Ford F-150 pickup (LIC # 7U86835) parked on the shoulder of the access road to the plant 

site. Texted Eric. 7:00 Observed 2 killdeer and 2 white-faced ibis foraging in pond just inside the plant site by the 

desert tortoise grate. 7:15 Observed a crested caracara on power poles along access road to plant site. 7:40 Observed 

a mourning dove in pond just inside the plant site by the desert tortoise grate. 7:45 Observed 2 female yellow-headed 

blackbirds land on desert tortoise fence along side pond just inside the plant site by the desert tortoise grate. 8:00 

Observed 4 spotted sandpipers and a small flock of least sandpipers in the channel that is south of Unit 2, Block 10. 

8:15 Met Eric and went to the Connex unit and started the buggy. Then went to the office to pick up telemetry 

equipment. Signed daily safety sheet. 9.55 Buggy won't start. 10:10 - 12:00 walked into the desert east of the access 

road to the plant site looking for kit foxes 587 and 564. Found 587 in a den, but did not get any signal for 564 or any 

of the other foxes. During this period, observed a couple of turkey vultures, a red-tailed hawk, a few zebra-tailed 

lizards and desert iguanas. Came across some ungulate tracks. 12:00 - 12:30 lunch 12:30 Drove around Power Block 

2 and returned gear. 1:30 Went and filled up two gas tanks. 2:40 Silver Ford still parked on shoulder of access road. 

2:55 Watched an empty ice bag fly out the back of a buggy on the road by the trailers and porta potties. Driver did 

not notice. 3:15 Drove along the eastern and northern border of Unit 1 to determine distance of fence and distance 

between openings. 3:45 Two white-winged doves alongside the desert tortoise fence along Unit 2, Block 9 or 10. 

3:55 Observed many caterpillars crossing the access road outside of the plant site and most are getting squished. 

There are little squished splotches on the road. They are all headed in the same direction: northeast. I pulled into an 

pullout and just south (maybe 100 ft) there is a pink plastic flag w/the number 25 in orange paint on the road. As I 

continued to drive south, observed caterpillars crossing the road, but not in the concentration as the first sighting. 

Caterpillars were not observed in areas where there is more sand than ground vegetation. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits?   X N/A 

Only approved access roads utilized for ingress and egress?   X N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training?   X N/A 

Speed limit observed by all project personnel? 

 X  

Had several drivers catch up to me while 

driving through the Arizona curve, which 

is posted at 25 mph. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 



Additional Notes: killdeers, white-faced ibis, crested caracara, mourning dove, female yellow-headed blackbirds, spotted 

sandpipers, least sandpipers, turkey vultures, a red-tailed hawk, a few zebra-tailed lizards and desert iguanas, 

white-winged doves 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/11/2012 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 5:10:00 PM  

Weather Conditions: Cloudy, Clouds: 65%, Pcp: Light   Attachments:   

High Temp (°F): 81 Low Temp (°F): 78   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0745 inspect access road. No findings. 0805 scan desert. No findings. 0845 snake in cribbing pile. Remove and 

released. 0945 honey bees in unit 2 block 5. Did not appear to bee swarm. 1030 escort beekeeper onsite and orient 

him to known locations of bees. Residual bees found, up to about 10, in various wire reels unit 2 block 5. No swarms 

found. 1230 inspect unit 1   Noted litter and picked up blown ice bags and water bottles. Requested litter policing in 

meeting. Inspected west side of unit 1. No findings. 1400 meeting. 1500 gathered GPS data for agencies. 1510 

notified of snake unit 2 block 5. Removed and released. 1530. Office. 1600 clean tortoise grate. 1640 inspect access 

road. Caterpillars seen crossing road. Mostly to north. No other findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
  X 

Construction occurred on site in 

previously disturbed areas. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   Cleaned tortoise grate. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 flying. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Caterpillars- white-lined sphinx moth? 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/11/2012 
  

Monitor: Greg Lukasek   Start Time: 11:30:00 PM Stop Time: 9:30:00 AM  

Weather Conditions: 

Partly Sunny, Clouds: 70%, Pcp: 

Trace 

  

Attachments:  
 

High Temp (°F): 83 Low Temp (°F): 80   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   11:30pm surveyed and cleared unit one and power block two for largo construction activities to begin. 

12:30am surveyed and cleared unit two. 

1:15am removed sidewinder near assembly building. 

1:30am surveyed access road for road kill. Removed a desert kangaroo rat. Released sidewinder. 

2:00am did telemetry in both units. No pings detected. 

4:00am monitored construction in unit one. 

6:00am began telemetry and camera card changes. 

7:45am finished telemetry and camera card changes. 

8:00am removed sidewinder from unit one. 

8:15am released sidewinder outside if plant site. 

8:45am monitored construction in unit one. 

9:15am downloaded camera cards. 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Sidewinder 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/11/2012 
  

Monitor: Vick Germany   Start Time: 6:50:00 AM Stop Time: 12:30:00 PM  

Weather Conditions: Raining, Clouds: 100%, Pcp: YES   Attachments:   

High Temp (°F): 82 Low Temp (°F): 77   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:55 Scrapped up a road killed k-rat off the access road to the plant site at the Arizona crossing and buried it. 7:00 

Silver Ford F150 still parked on shoulder of access road to plant site. 7:15 Observed killdeer, lesser yellowlegs and 

least sandpipers in the pond just inside the desert tortoise grate on the plant site. 7:20 Observed two white-faced ibis 

and several spotted sandpipers in a ponded area down in the channel along the south side of Block 10, Unit 2. 8:10 

Signed safety sheet. Received call from Eric about a road killed k-rat on access road. 8:45 Parked at turnout with first 

speed sign heading north to the plant site. Scrapped up a road killed 

shovel-nosed snake and an unidentifiable small mammal (a mouse?) and buried them. 9:00 Walking south along the 

access road, found a road killed rattlesnake. Took photo and emailed it to Eric, Shelly and Mike. Buried rattlesnake. 

9:10 While walking back to vehicle found a patch of desert unicorn plants. Took photo and emailed it to Eric, Shelly 

and Mike. 9:15 Observed a turkey vulture soaring over the undisturbed desert west of turnout. Caterpillars crossing 

access road. 9:55 Found a road killed k-rat just before the next turnout north of the second speed sign. Buried it. 

10:15 - 11:30 Drove north along desert tortoise fence from grate to the end of pavement, continuing on the dirt road 

along the channel opposite Block 8, Unit 2. Walked  along the fence from the northeast corner of Block 8 to the 

northeast of Block 6. No gaps in fence. At the northeast end of Block 6, trash has piled up along the fence (e.g.. 

Styrofoam cube, tarp, plastic bags). During walk, observed side-blotched lizards, desert iguanas, great basin 

whiptails and turkey vultures. 11:45 - 12:00 Shoveled out some dirt from the desert tortoise grate. 12:00 Started 

raining. Up until noon, it was mostly cloudy. 12:20 Observed one raven perched on a power pole along side the 

access road to the power plant. Silver Ford F150 still parked on shoulder of access road to plant site. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked?   X N/A 

All activities within approved workspace limits?   X N/A 

Only approved access roads utilized for ingress and egress?   X N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner? 

X   

For the most part, but there are isolated 

areas of trash accumulating along the 

permanent desert tortoise fence along the 

north of Unit 2. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training?   X N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? 

X   

Fence intact along the eastern side of Unit 

2 and the section of fence opposite Blocks 

6-7. 

Any nesting birds observed? Note species (if known) and location.   X N/A 

Common Ravens Present? If yes, note number and activity. 
X   

1 perched on a power pole along the 

access road to the plant site. 

All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 



Additional Notes: killdeer, lesser yellowlegs, least sandpipers, white-faced ibis, spotted sandpipers, turkey vultures, side-blotched 

lizards, desert iguanas, great basin whiptails 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/12/2012 
  

Monitor: Eric German   Start Time: 7:10:00 AM Stop Time: 5:00:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 15%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 86 Low Temp (°F): 78   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0710 inspect access road. No findings. 0730 inspect debris flow south of unit 1.  1000 inspect north side of unit 1 

along permanent fence. Litter pick up noted. No other findings. 1100 meeting. 1130 remove live snake (sidewinder) 

from permanent fence pole location. Released. 1215  Inspect v ditch and trenching unit 1. No findings. 1300 inspect 

common area.  Compliance contacted crew to remove uncapped pipe. 1400 meeting. 1500 office. 1615 inspect area 

of tipped porta john from Monday. Blue spill not found. 1630 photograph permanent fence southside unit 2. 1640 

inspect access road. Some litter noted and some picked up. No other findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Work crews picking up litter. Picked up 

litter. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 flying. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Leaking paint bucket had been reported to compliance and bio at previous 1400 meeting.  Compliance cleaning 

up. 100% perimeter fence check fence appears to be intact. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/12/2012 
  

Monitor: Greg Lukasek   Start Time: 11:30:00 PM Stop Time: 10:00:00 AM  

Weather Conditions: Sunny, Clouds: 25%, Pcp: None   Attachments:   

High Temp (°F): 91 Low Temp (°F): 81   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   11:30pm surveyed and cleared unit one and power block two for largo construction activities to begin. 

12:00am surveyed and cleared unit two. 

12:30am removed sidewinder from road in unit one. Searched for sidewinder reported being observed in power block 

one. Unable to locate the sidewinder. 

1:30am monitored construction in unit one. 

3:30am surveyed ponding near site entrance for couch's Spadefoot toad. No toads were observed. 

4:00am surveyed access road for road kill. Removed two dead kangaroo rats. 

5:00am began kit fox telemetry and camera card changes. 

6:00am finished telemetry and camera card changes. 

6:30am began walking south fence of both units and west fence of unit one to check for damage. 

9:15am finished fence check. Fence is intact. 

9:30am removed sidewinder for fence pole hole. 

9:40am released sidewinder. 

10:00am off site 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Sidewinder, desert iguana, side blotched lizard, zebra tailed lizard. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/12/2012 
  

Monitor: Vick Germany   Start Time: 7:00:00 AM Stop Time: 2:30:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 97 Low Temp (°F): 75   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   7:00 Checked pond just inside desert tortoise grate and did not observe any birds. 7:30 Observed lesser yellowlegs, 

spotted sandpipers, least sandpipers and white-faced ibis in the channel that is south of Block 10, Unit 2. 7:40 Drove 

along the eastern desert tortoise fence of Unit 2, Blocks 8 - 10. Fence intact 7:50 - 9:30 Walked the northeastern 

desert tortoise fence opposite Blocks 6 and 7. Fence intact. Observed side-blotched lizards and several mourning 

doves. 10:00 - 10:45 Walked the fence north of Block 1, Unit 2. Fence intact. Observed Great Basin whiptails and 

desert iguanas. 11:00 - 11:30 Walked the fence east of Block 6 and part of Block 5, Unit 1. Fence intact. 11:30 - 

12:00 lunch 12:20 - 1:20 Walked the section of fence north of Blocks 1 and 5 to the northwest corner of the fence. 

Observed a red-tailed hawk soaring over the undisturbed desert, mourning doves and desert iguanas. 1:45 Observed a 

killdeer in the pond just inside the desert tortoise grate. 2:00 Observed a turkey vulture soaring over the undisturbed 

desert west of the access road to the plant site. 2:15 Took GPS coordinates of the location of a desert unicorn plant. 

Sent Theodolite photo of plant to Eric, Shelly and Mike yesterday. 1:45 pond birds 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked?   X N/A 

All activities within approved workspace limits?   X N/A 

Only approved access roads utilized for ingress and egress?   X N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training?   X N/A 

Speed limit observed by all project personnel?   X N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 

Additional Notes: side-blotched lizards, mourning doves, Great Basin whiptails, desert iguanas, red-tailed hawk, turkey vulture, 

lesser yellowlegs, spotted sandpipers, least sandpipers, white-faced ibis, killdeer 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/13/2012 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 5:45:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 102 Low Temp (°F): 80   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0745 access road inspection. KRat mortality. Removed and disposed. No other findings.  

0810 inspect SE unit 2 water 

Channels. Reported storm water outflow cap was bent to compliance. Repaired.1000 inspect west side of unit 1. No 

findings. 1100 inspect powerblock 1 for capped pipe and foxes. Replaced cap on one pipe. No DKF or other findings.  

PB1 Much more organized. 1145 storm drain cap repaired. 1200 informed that there will be night work tonight  

powerblock excavations  1215Inspect permanent fence. Noted that that fence has bends due to fill from inside. Let 

fence team know. 1300 remove and release sidewinder unit block 5. 1330 inspect pb2. No findings. 1400 meeting.  

Leaking water truck discussed. Water truck driven until no more spray came out.  Valve opened no water came out. 

Some water at pump area. Truck needs to be serviced or replaced. Water truck then driven some more to get water 

out of pump.  

Inspected permanent fence throughout the day. Hog rings are being installed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Picked up litter. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Guard reported seeing a burro near guard shack area a week or so after July 31 rain event. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/13/2012 
  

Monitor: Greg Lukasek   Start Time: 11:30:00 PM Stop Time: 8:15:00 AM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 90 Low Temp (°F): 84   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   11:30pm surveyed and cleared unit one and power block two for largo construction activities to begin. 

12:15am surveyed and cleared unit two. 

1:30am monitored construction in unit one. 

3:30am surveyed pond at plant site for couch's Spadefoot toad. No toads were observed. 

4:00am surveyed access road for road kill. Removed a dead kangaroo rat. 

4:30am monitored construction in unit one. 

6:00am began kit fox telemetry and camera card changes. 

7:15am finished telemetry and camera card change. 

7:30am downloaded camera card photos. 

7:50am surveyed access road. Removed a dead kangaroo rat. 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Raven, side blotched lizard. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/13/2012 
  

Monitor: Vick Germany   Start Time: 6:55:00 AM Stop Time: 3:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 102 Low Temp (°F): 79   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:55 On access road to plant site, found two road killed k-rats. Buried both. 7:40 Observed two ravens perched on 

power poles along the access road leading to the plant site. 7:50 Observed two killdeer in pond just inside desert 

tortoise grate. 7:55 Found a road killed pigeon on dirt road just inside desert tortoise grate. Buried it. 8:05 Met with 

Eric. 8:15 Observed a couple of mourning doves flying over pond just inside the desert tortoise access grate. 8:20 

Five least sandpipers flew into pond just inside the desert tortoise access grate. 8:30 - 9:10 Birded channel south of 

Block 10, Unit 2. Observed spotted sandpipers, white-faced ibis, lesser yellowlegs, least sandpipers and possibly a 

cinnamon teal (either female or an eclipsed male). Because of the permanent fence, its skittishness, and being backlit, 

could not get a good look at the duck, but it had a dark bill and was mottled brown (browner than blue-winged). 

South of the channel, observed a pair of kestrels hunting and a raven flying low over  the creosote bushes, landing 

next to one of them, but could not see what it was doing. 9:40 Observed a song sparrow in the mud at the waters edge 

of the channel. 9:50 Followed Merida Trucking on paved road, exceeding 10 and 25ph speed limit. 9:55 Observed a 

red-tailed hawk 10:10 Checked ironwood trees to see if bird deterrents were still there. They have been removed. 

10:20 Observed a white-winged dove land on a power pole in Unit 2, at Power Block 2. 10:30 - 1:50 Driving access 

road outside of the plant site looking for trash. Because of traffic, parking in pullouts and walking back to pick up 

trash. Other times, I can stop on the road, get out and pick up the trash. 10:40 Observed turkey vulture soaring over 

desert south of access road. 12:00 - 12:30 lunch 2:00 Checked pond and channel. Same species as this morning, 

except there are two greater yellowlegs at west end of channel. Did not see the song sparrow. 2:25 Observed a female 

Northern harrier flying over Unit 2, Block 5, westerly to the desert. 2:45 Picked up a plastic bottle and a couple of 

cans left in Unit 2, Block 4 (west side; couple hundred yards south of paved access road. Sent 'before' photo to Eric, 

Shelly and Mike. 2:55 Took a photo of the trash that was picked up along the access road. Sent photo to Eric, Shelly 

and Mike. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked?   X N/A 

All activities within approved workspace limits?   X N/A 

Only approved access roads utilized for ingress and egress?   X N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Picked up trash along access road and took 

a photo of some cans and a bottle 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training?   X N/A 

Speed limit observed by all project personnel? 
 X  

Merida Trucking on paved road, exceeding 

10 and 25ph speed limit. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 

X   

Two ravens perched on power poles; a 

raven flying low over the creosote bushes, 

landing next to one of them, but could not 

see what it was doing. 

All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 



Additional Notes: Ravens, killdeer, mourning doves, spotted sandpipers, white-faced ibis, lesser yellowlegs, least sandpipers and 

possibly a cinnamon teal, kestrels, song sparrow, red-tailed hawk, turkey vulture, desert iguana, greater 

yellowlegs 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/14/2012 
  

Monitor: Eric German   Start Time: 7:50:00 AM Stop Time: 4:40:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 102 Low Temp (°F): 90   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0750 check flagging and stakes at guard shack area. Some flagging will need repair. No other findings. 0800 DKF 

tasks at guard location. 0830 report Of bird at pb2 under vehicle. Would not flush removed and released off  plant 

site in moist Palo Verde area(common snipe). 0945 inspect access road. Caterpillar activity. No road mortality 

findings. No other findings. 1100 report of water truck ponding in pb1 investigate water truck. Some ponding.  

Contractor cleaned up ponding. 1200 install DKF camera at GKBCG002. 1330 pull camera from GKBFG002. 1415 

inspect north side of unit 2. Picked up some wind blown debris. Area was pretty clean  No other findings. 1445. 

Office1600 inspect powerblock 1. No findings. 1610 inspect access road. No findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Picked up some debris. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
  X 

All work in previously disturbed areas 

inside the fence. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   One perched on power line tower. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Common Snipe. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/14/2012 
  

Monitor: Vick Germany   Start Time: 6:00:00 AM Stop Time: 11:00:00 AM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 97 Low Temp (°F): 86   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:00 Did not see any roadkill on the access road to the plant site.  

6:25 Immature red-tailed hawk on power pole along access road, approximately 400 feet before the desert tortoise 

grate. Still hanging around the area around 10:00. 

6:50 Checked pond just inside desert tortoise grate, three lesser yellowlegs, three Brewer's blackbirds, and one 

unidentified sparrow with the blackbirds. Less water in ponds by desert tortoise grate each day. Some areas dried up 

this week. 

7:05 Checked channel south of Block 10, Unit 2, observed two great blue herons, three white-faced ibis, least 

sandpipers, cliff swallows and unidentified duck. Watched a male Northern harrier fly over the undisturbed desert 

and land inside the channel at water's edge and drink. 

7:20 At west end of channel, a couple of greater yellowlegs, mourning doves on channel bank, and a raven on the 

ground above the channel. 

7:30 Eric called and asked me to meet him at the guard gate with camera cards and telemetry equipment. 

8:00 - 11:00 Changed camera cards and performed telemetry. Yentl, Tom, June 1 and 2, KMS and KMSA. No 

signals. 

11:00 - 11:30 Returned equipment. prepared daily report, and sent plant photo document to Eric. 

 

GPS coordinates for desert unicorn plant (DeUn001) 11 S 0692167. 3721987 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits?   X N/A 

Only approved access roads utilized for ingress and egress?   X N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner?   X N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training?   X N/A 

Speed limit observed by all project personnel?   X N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

One on ground at southern corners of 

Blocks 5 and 10, Unit 2. 

All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 

Additional Notes: Red-tailed hawk, lesser yellowlegs, Brewer's blackbirds, great blue herons, white-faced ibis, least sandpipers, 

cliff swallows and unidentified duck, male Northern harrier, mourning doves, raven, greater yellowlegs 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/17/2012 
  

Monitor: Eric German   Start Time: 5:20:00 AM Stop Time: 4:10:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 102 Low Temp (°F): 73   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0520 inspect Access road speed limits and spacing requests appear to be followed. One vehicle broken down on side 

of access road  No other findings. 0545 attend cultural meeting. Announced speed limit is 35 mph hour beginning At 

0430. Was asked about passing if another driver gives had signals to do so. As long as speed limit is adhered to. 0615 

report of road mortality on access 

Road. Dkf or rabbit. 0630 picked up road mortality. Jack Rabbit. Searched road for other road kill. None found 

disposed of jack rabbit. 07:30 DKF telemetry and cameras throughout morning. 0930 remove kangaroo rat road 

mortality and dispose. 0945 notified of snake unit 1 block 5. Removed and released (live sidewinder). Completed 

DKF camera and telemetry. 1200 review DKF camera data. 1300 inspect unit 1 and powerblock 1.  Powerblock is 

cleaner than in the past - looks good. Picked up some windblown debris and disposed. 1400 meeting and office 1515 

inspect area on the Southside of access road.  Coyote tracks noted. 1600 inspect access road. No findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Picked up some litter. Site is looking 

clean. 

Topsoil segregated properly? 
  X 

Site disturbance areas have been 

previously disturbed. 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   Spacing was good at 0520 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
  X 

Construction only in areas previously 

disturbed. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   - 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/17/2012 
  

Monitor: Shelly Dayman   Start Time: 12:30:00 PM Stop Time: 4:30:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 99 Low Temp (°F): 98   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   1230 access road, no roadkill, vehicle parked on north side of road, DB said ok 

1300 checked pond at DT grate only two small puddles left 

1330 met with DB and went over list of activities for week 

1400 checked trenches in unit 1, Kangaroo Rat tracks at edge of trench, ramps in trenches too steep for small 

mammals or reptiles to exit trench 

1500 checked DT fence on east side of unit 2 

1530 walked south side of access road looking for DKF dens, found coyote tracks (recent) and old DKF scat 

1600 checked access road for roadkill 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Merriam's kangaroo rat, desert iguana, coyote 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/18/2012 
  

Monitor: Eric German   Start Time: 5:20:00 AM Stop Time: 5:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 104 Low Temp (°F): 72   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0800 report of DKF north of common area on site.  0810 began search of area for fox. Found scat. Appears to be 

coyote scat. Found DKF prints by pedestrian gate ne corner unit 1.  0945 stopped pedestrian search and monitor area 

from vehicle. 1030 spoke with blm rep. blm to assist with fox search and borrow equipment. 1030  perimeter fence 

check north unit 1. 1200 inspect laydown  north of common area for fox or coyote. No findings. 1215 resumed fence 

walk. 1330 check west fence unit 1. 1400 meeting. 1515 office 1610 inspect access road. No findings. 1630 

investigate report of injured bird pb2. Could not locate. 1710 inspect access road. No findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   Clean up crew has site looking good. 

Topsoil segregated properly?   X All work in previously disturbed areas. 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? 
X   

0630 45 mph starting next Monday. Night 

time speed 35 mph per COC 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
X   

Badger alive captured on camera. Form to 

be completed tomorrow. 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: American badger on camera download. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/18/2012 
  

Monitor: Shelly Dayman   Start Time: 9:05:00 AM Stop Time: 5:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 98 Low Temp (°F): 86   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0905 access road, no mortalities 

0945 with DB to confirm that report of DKF onsite was actually coyote based on tracks and scat, dropped DB off for 

DT fence walk;  

1015 began DKF camera cards and telemetry, BLM to be onsite tomorrow for DKF surveys so prep of data for BLM 

initiated 

1130 spoke to Jennie Gavaldon about ramps on trenches in Unit 1 being too steep and that DB had said yesterday 

that he will bring this up in 2pm meeting today to get it resolved 

115 and 145 access road, no mortalities 

200 DKF den check in vicinity of GKBFG002, one old collapsed DKF den found but no new dens, finished cameras 

and telemetry @ 3pm 

300 DKF camera cards in office, downloaded data for BLM DKF surveys tomorrow, 455 changed batteries at 

GKBTM001, 515 access road, no mortalities 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Western whiptail, coyote, mourning dove, desert iguana, kit fox 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/19/2012 
  

Monitor: Eric German   Start Time: 6:15:00 AM Stop Time: 6:10:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 104 Low Temp (°F): 72   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0615 inspect access for road mortalities. No findings.  

0630 inspect laydown above common area for DKF and coyote. No findings. 0730 inspect area between mirrors unit 

2 block1. Some litter noted no other findings. 0745 inspect tower at power block 2. Needs repair. Contractor is aware 

and repairing. 0750 inspect pb2. 0900 raven count. 1200 inspect unit 1. Checked ramps. Trenches have ramps. Litter 

found is old appears not to be from these crews 1400 meeting. 1515 check channel SE corner u2  water is gone no 

mortalities found. No other findings. 1600 orient BLM to site. 1810 off site. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Litter noted at mirrors and access road 

shoulder. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
  X 

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 perched 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/19/2012 
  

Monitor: Shelly Dayman   Start Time: 9:15:00 AM Stop Time: 4:45:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 103 Low Temp (°F): 90   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0920 DKF telemetry and camera card started, checked access road, no mortalities, moved cameras to better viewing 

at TM001, TM002, added camera to CG002.  Finished all DKF work at 2PM 

0200 DT perimeter fence walk, south fence 

0415 put new camera card in CG002 

0430 access road, no roadkill 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Desert iguana, western whiptail, sidewinder, mourning dove 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/20/2012 
  

Monitor: Eric German   Start Time: 6:15:00 AM Stop Time: 4:00:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 105 Low Temp (°F): 77   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0615  discuss BLM visitors with guard shack. 0630 inspect access 

Road. No road mortalities 0659 inspect laydown north of common area for foxes and coyote No findings.  0805 

inspect pb1. No findings. 0820 raven count. 0920 inspect wt1. Noted ponding. Cleanup was performed by scheduled 

maintenance person. Mitigation was appropriate and timely. 0930 more Raven count. 1000 inspect laydowns north of 

u2. No t & e findings.  

1040 inspect pb2 and wt2.  Wt2 repaired. No other findings. 1200 office. 1400 meeting. 1530 inspect access road. No 

findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Picked up litter in unit 1. Appears to be 

wind blown debris. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
  X 

All work inside fence in previously 

disturbed areas 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? 
X   

Fence check completed. Fence and tortoise 

grate 100% intact. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 flying north from parking area. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: 0530 Kit fox sighting on access road. Prairie falcon, Flying u2 b1. 100% perimeter fence and tortoise grate 

check completed. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/20/2012 
  

Monitor: Shelly Dayman   Start Time: 9:30:00 AM Stop Time: 3:50:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 107 Low Temp (°F): 98   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0930 access road, removed dead desert iguana, pieces of iguana on side of road, possibly wildlife had already begun 

to eat carcass as some pieces were on side of road not near carcass 

0945 DKF camera cards 

1300 downloaded DKF photos and submitted data 

1400 trenches in Unit 1 checked, additional ramping at ends of trenches in place 

1530 access road, removed and buried road killed desert iguana 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Desert iguana, western whiptail, mourning dove 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/21/2012 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 4:40:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 108 Low Temp (°F): 74   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630 guard area inspection. 0700 inspect access road. Removed one desert iguana and one KRat road mortality. 0730 

pick up debris along access road. Noted one western diamond back. 0925 inspect unit 2. Very little debris. Four 

kestrels on south permanent fence.  0945 camera cards. 1130 inspect Water Tower1 and well. No findings. 1145 

inspect water trucks. Noted one leaking reported to compliance. Compliance followed up and truck was emptied. 

1300 inspected unit 2 , power block 2 water tank 2. Water tank area had no ponding noted leaking water truck. 

Reported to compliance. Truck was emptied and leaking stopped. 1600 inspected truck in Power Block 2 to confirm 

that leaking had been stopped. Truck had been emptied.  No more ponding. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Picked debris along access road. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

Two (2): one perched on power pole, one 

perched on ground 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Western Diamondback. American Kestrel 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/22/2012 
  

Monitor: Eric German   Start Time: 6:35:00 AM Stop Time: 10:30:00 AM  

Weather Conditions: 

Partly Sunny, Clouds: 35%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 96 Low Temp (°F): 75   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0635 inspect access road. 0655 inspect powerblock 2. No findings. No water ponding at water tank 2.  0710 inspect 

laydown north of common area. No findings. 0730 inspect unit 1, water tank 1 and power block 1. No ponding. No 

findings. 0830 inspect assembly building area and water tank 0 area. No ponding.  No findings. 0845 inspect 

southern side of unit 2. Notes 4 kestrels on permanent fence. No other findings. 0915. Inspect mirror area an 

laydowns unit 2. No findings. 1000 inspect access road. No findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X No ground disturbing work. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/24/2012 
  

Monitor: Eric German   Start Time: 6:00:00 AM Stop Time: 3:45:00 PM  

Weather Conditions: Windy, Clouds: 25%, Pcp: None   Attachments:   

High Temp (°F): 106 Low Temp (°F): 70   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600 inspect access road. No findings. 0630 inspect se corner of unit 2  kestrels still present   No other findings. 0715 

inspect mirrors unit 2. Five Eurasian collared doves. No other findings. 0745 DKF orientation to bio. 0800 inspect 

perimeter  of init 1 permanent fence no finding. 0920 tarantula in unit 1 block 3. Removed and released. 1015 black 

widow unit 1 block 3.  Removed and released. 1100 inspect unit 2  North Perimeter. No Findings.  Inspect water 

tanks throughout day. Water tank areas maintained. 1130 adjust DKF cameras at GKBCG002 and GKBTM002. 1220 

report of injured bird near power block 2. The bird was a gull that was able to fly. Allowed bird to rest and recover. 

1315 reviewed DKF camera download procedures with bio. 1400 meeting. 1500 drove by powerblock 2 did not 

locate gull. 1510 inspect access road no findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Picked up some litter. Site is pretty clean. 

Topsoil segregated properly? 
  X 

Initial ground disturbance has already been 

completed at the plant site. 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Eurasian Collared Dove. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/24/2012 
  

Monitor: Vick Germany   Start Time: 7:30:00 AM Stop Time: -  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 106 Low Temp (°F): 81   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   7:30 office, 8:30 changed camera cards & telemetry at KMS and KMSa. No pings. No sign, 9:50 changed camera 

card & telemetry at Guard. No pings. No sign. 10:20 immature red-tailed hawk on power pole along access road to 

plant site. 10:50 changed camera card & telemetry at GKBTM001. No pings. No sign. Observed two turkey vultures 

soaring over the undisturbed  south of the plant site.11:05 changed camera card & telemetry at GKBTM002. Fresh 

dirt and tracks around 4 burrows. Fresh scat in front of one burrow. Camera was on ground next to some recent 

digging. There were 3 diggings that were not burrows. No pings. 11:25 changed camera card & telemetry at 

GKBCG002. Tracks around 5 burrows. No pings. Eric repositioned camera. 12:30 received a call from Eric about a 

bird striking a mirror in Unit 2. 12:50 observed a gull flying low over the ConEx area of Unit 2. Bird flew after 

landing and resting 

1:00 - 2:00 review camera cards, 2:45 - 4:30 drove around the plant site, checked water tanks and looked for the gull, 

4:40 observed a raven just inside the grate (by the rest area) leading to the guard shack, attempting to drink water 

from the puddles in the dirt road between cars exiting. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked?   X N/A 

All activities within approved workspace limits?   X N/A 

Only approved access roads utilized for ingress and egress?   X N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner? X   Minor trash along DT fence. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? 

 X  

About 4:30, observed several vehicles 

exceeding the 10 mph by the power block 

in Unit 2, did not get license plates 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.   X One by rest area near guard shack 

All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 

Additional Notes: Great Basin whiptails, desert iguanas, red-tailed hawk, turkey vulture, raven 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/25/2012 
  

Monitor: Eric German   Start Time: 6:00:00 AM Stop Time: 4:00:00 PM  

Weather Conditions: , Clouds: 15%, Pcp: None   Attachments:   

High Temp (°F): 96 Low Temp (°F): 67   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600 Inspect access road no findings. 0620 inspect SE corner unit 2. No findings. 0710 inspect coyote or possible 

DKF prints north of north common area laydown. 0800 perimeter fence walk north side  of unit 1. Noted DKF tracks 

inside fence NW corner of unit 1. Observed osprey on wind fence. 0900 perimeter fence check north side of unit 

1(NW corner to pedestrian gate above north of common area laydown). 1030 inspect access road no findings. 1100 

planning for the addition of fiber optic line along existing power poles. 1230 inspect water tank 0 and water tank 2.  

Water overfill ponding water is being mitigated. No issues. 1330 inspect unit 2 southside. No findings. 1400 meeting. 

1500 install new camera at fence location north of laydown north of common area. 1545 inspect access road picked 

up some debris near the tortoise grate. No other findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Picked up litter on access road and plant 

site. Site looks clean. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
  X 

All construction inside temporary DT 

exclusion fencing 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   Walked perimeter north side unit 1. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

2 perched on existing power pole near 

common area 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Osprey. Side-blotch. Badger sighting reported 0520 last Friday about 1/4 mile east of plant site. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/25/2012 
  

Monitor: Vick Germany   Start Time: 8:00:00 AM Stop Time: 5:00:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 97 Low Temp (°F): 73   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   8:00 buried road killed k-rat on access road, 8:45 checked water tank near Power Unit 1, Unit 1 and there was a 

puddle underneath, 8:50 changed camera card and did telemetry at 1KMS and 1KMSA. No sign at KMSA. A few 

tracks in front of one burrow at KMS, but none in burrow entrance. No pings at KMS and KMSA, 9:40 checked 

water tank by trailers and no puddles. 

9:45 checked water tank by power block 2, Unit 2 and there are puddles. One water tanker truck was spilling water 

out of the front nozzle, 10:00 changed camera card and did telemetry at GKBTM002. Tracks around all four 

burrows. No pings, 10:25 changed camera card and did telemetry at GKBTM001. Tracks around two burrows. No 

pings, 10:45 changed camera cards and did telemetry at GKBCG002. No sign. No pings. Observed desert iguana and 

zebra-tailed lizard, 11:35 changed camera card and did telemetry at Guard. No sign. No pings, 12:15 picked up some 

trash along access road, 12:25 checked water tank by power block 2, Unit 2 and there is still some ponding but not as 

much as this morning and it looks like it has been graded, 12:45 checked water tank Power Unit 1, Unit 1 and no 

puddle. Dozer came by and graded underneath, 1:00 - 2:15 downloaded camera cards, 2:55 retrieved the eastern most 

camera from 1KMS to put up at the 'Gate' (an opening in the permanent fence) where kit fox tracks were observed by 

Eric, 3:15 assisted Eric with the placement of a camera at the Gate, 3:40 wiped down camera with bleach, 3:55 

checked tank near Power Unit 1, Unit 1 and no puddles, 4:10 checked water tank by trailers and no puddles, 4:20 

checked water tank by power block 2, Unit 2 and no puddles. However, there was a water tanker truck parked nearby 

and there was ponded water next to it and mud underneath, 4:40 some trash along access road 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked?   X N/A 

All activities within approved workspace limits?   X N/A 

Only approved access roads utilized for ingress and egress?   X N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner? X   Some minor trash along the access road. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel?   X N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Desert iguanas, zebra-tailed lizards, k-rat 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/26/2012 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 98 Low Temp (°F): 67   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630 inspect access road. Removed and disposed one western shovel nosed snake and two kangaroo rat mortalities. 

Picked up litter.  0730 inspect SE corner unit 2.  Activity includes replacing rip rap in channel.0810 discuss RF pole 

installation. 0845 asked to demarcate radar sign location. 0900 inspect access road.  Remove and dispose of one 

KRAT. Mark radar sign location. Pick up litter align access road. 0950 inspect powerblock 3. Noted no ponding 

beneath water tank 2. Area beneath tank appears to be maintained for ponding water. 1030 inspect north side of unit 

1 along perm fence for tracks. No tracks found. Notes small minor leak beneath water puller reported to compliance.  

1200 spill reported. Hydraulic fluid sprayed from fork lift operator shut down implemented spill kit. About 1 quart 

estimated. Spill cleaned and material disposed in hazardous material area. Notified compliance. 1250 picked up food 

debris. Unit 2 block 2 1400 meeting. Discussed water ponding at water tanks and possible cause being a leaky water 

truck. Contractors to investigate. 1500 sidewinder (live) unit 1 block 3 removed and released. 1600 found MFTL 

road mortality form to be completed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   Reset outside the fence radar speed sign. 

Trash and debris contained and disposed of in proper manner?  X  Picked up debris along access road. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
X   

MFTL road mortality wildlife form to be 

completed tomorrow. 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: MFTL 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/26/2012 
  

Monitor: Vick Germany   Start Time: 8:00:00 AM Stop Time: 5:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 99 Low Temp (°F): 72   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   8:00 disposed of KRat roadkill on access road.8:05 one raven on a power pole along access road eating what looked 

like a k-rat. Another raven on line next to it. 8:15 checked water tank near Power Block 2, Unit 2 and there is some 

ponding. The puddle next to the parked water truck noted in yesterday's log was dried up.8:30 picked up camera 

cards and telemetry equipment.8:45 checked water tank by trailers and ground is saturated. 8:55 changed camera 

card and did telemetry at Gate. There were a few tracks but do not know if they were from yesterday. No pings.  9:15 

checked water tank by Power Block 1, Unit 1. No water underneath.  9:25 changed camera card and did telemetry at 

1KMSA. No sign. No pings. 9:50 changed camera card and did telemetry at KMSA. No sign. No pings. 10:15 on 

plant road in Unit 2, a SASCO truck appeared to be exceeding the 10 and 25 mph speed limit. 10:20 two hawks 

flying to the west and then north over the undisturbed desert and over the plant site. 10:25 changed camera card and 

did telemetry at GKBTM002. Tracks around four burrows. No pings. 10:30 three turkey vultures soaring over 

undisturbed desert south of plant site. 10:45 changed camera card and did telemetry at GKBTM001. Tracks around 

three burrows. Fresh digging at one. No pings. 11:00 changed camera cards and did telemetry at GKBCG002. No 

sign. No pings. 11:45 changed camera card and did telemetry at Guard. No sign. No ping. 12:15 two ravens flying 

northeasterly several hundred feet behind guard shack. 12:30 picked up part of a sandwich from the access road to 

the plant site.12:50 checked water tank near Power Block 2, Unit 2 and there is some ponding in the ruts. While 

filling RSC water truck, water was coming out the front nozzles.1:00 returned telemetry gear. 1:50 informed Eric of 

the ponding at water tank in Unit 2. 2:15 reviewed camera cards and downloaded photos and videos. 2:50 two ravens 

flew over the large parking area. One flew to a puddle under the water tank by the trailers and drank. Didn't see 

where the other raven flew to. 3:00 followed Eric to Unit 1, Block 3 to observe him catch a sidewinder. Along the 

way, checked water tank near Power Block 2, Unit 2 and no puddles. 4:00 released sidewinder in undisturbed desert 

underneath a creosote bush with a burrow. 4:15 checked water tank near Power Block 2, Unit 2 and it had been 

graded eliminating the puddles. 4:40 water leaking out of a Lyons Trucking water truck. License #42663. 4:50 in 

large parking lot, picked up trash. 5:10 checked water tank by trailers and ground was graded but water is dripping 

out of the blue hose and creating a puddle. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked?   X N/A 

All activities within approved workspace limits?   X N/A 

Only approved access roads utilized for ingress and egress?   X N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner?   X N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training?   X N/A 

Speed limit observed by all project personnel?   X N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
  X 

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.   X N/A 

Common Ravens Present? If yes, note number and activity. 

  X 

two ravens flew over the large parking 

area. One flew to a puddle under the water 

tank by the trailers and drank. One raven 

on a power pole along access road eating 



what looked like a k-rat. Another raven on 

line next to it. Two ravens flying 

northeasterly 

All ESAs and other bio-related exclusion areas marked and avoided? 
X 

N/

A 
 

 

Additional Notes: Zebra-tailed lizard, ravens, turkey vultures, desert iguanas 

 

Guard reported that a night driver saw a badger crossing the access road. 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/27/2012 
  

Monitor: Eric German   Start Time: 9:49:00 AM Stop Time: 5:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 97 Low Temp (°F): 87   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0700 office. 0930 inspect access road, rip rap and concrete trucks appear to be following speed limits. 1000 adjusted 

camera at GKBTM001. 1100 meeting. 1200 investigated bees at power block 1. Reported findings to compliance. 

1300 office. 1400 meeting. 1500.  Office 1600 report of vehicle passing on access road.  Notified compliance of 

report. 1630 bees still present in powerblock 1. 1645 inspect powerblock 1 area and proximate ditches for DKF sign. 

No findings. 1700 reported leaking forklift to compliance. Contractor contacted.  1715 inspect powerblock 2. No 

leaking water trucks and water tank pad was maintained. 1730 off site. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Water bottles at various locations. Reports 

of food debris. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel?  X  Reports of passing on access road. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
  X 

All work inside fence in previously 

disturbed areas. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

Sent construction wildlife incident form 

from yesterday's road mortality. 

Tortoise exclusionary fence and/or ramps intact? X   No findings. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 flying. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/27/2012 
  

Monitor: Vick Germany   Start Time: 6:00:00 AM Stop Time: 4:00:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 97 Low Temp (°F): 72   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:40 received call regarding road killed jackrabbit to the north of the electronic speed sign, buried road killed 

jackrabbit off access road.6:40 checked water tank at Power Block 2, Unit 2. No ponding. 7:25 buried road killed k-

rat from access road. 8:20 changed camera card and did telemetry at Guard. No sign. No pings. 9:00 changed camera 

cards and did telemetry at GBKCG002. No sign. No pings. 9:40 changed camera card and did telemetry at 

GKBTM002. Tracks around burrows and one with fresh dirt, off camera. No pings.10:00 changed camera card and 

did telemetry at GKBTM001. Fresh dirt in front of one burrow. No pings.10:10 adjusted location of GKBTM001 

with Eric.  10:30 checked water tank at Power Block 2, Unit 2. ponding. Check later to see if area cleaned up. 10:45 

changed camera card and did telemetry at Gate. No sign. No pings. 10:55 checked water tank in Unit 1 and no 

ponding.  11:00 changed camera card at 1KMS. Forgot to turn KMSA on yesterday. No sign at either site. Did 

telemetry. No pings. 11:30 - 2:00 downloaded camera cards. 

2:35 observed a raven in the shade underneath a parked water truck by the large employee parking lot. 2:45 observed 

a mourning dove perched on the barbed wire by the 'Gate.' 2:50 checked water tank in Unit 1 and no ponding. 

3:05 checked water tank by trailers and there was some small ponds.  3:15 checked water tank by Power Block 2, 

Unit 2 and a dozer was ready to grade out the ponds. 3:25 road killed lizard removed 4:00 a dark grey(?) 4 door 

sedan small like a Honda or a Toyota passed a tractor trailer and my vehicle at about 50 just before the Arizona 

crossing. I believe the plate started with 6FR, informed Eric. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked?   X N/A 

All activities within approved workspace limits?   X N/A 

Only approved access roads utilized for ingress and egress?   X N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner? X   Picked up some trash. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training?   X N/A 

Speed limit observed by all project personnel? 

 X  

a dark grey(?) 4 door sedan small like a 

Honda or a Toyota passed a tractor trailer 

and my vehicle at about 50 just before the 

Arizona crossing. I believe the plate 

started with 6FR. Informed Eric. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
  X 

One raven underneath a parked water truck 

by the large employee parking lot. 

All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 

Additional Notes: Zebra-tailed lizards, desert iguanas, raven, mourning dove 

 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/28/2012 
  

Monitor: Eric German   Start Time: 8:00:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 15%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 98 Low Temp (°F): 74   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0800 inspect access road. 0815 assisted Tarantula across road.  0830 DT inspection on north side of plant site. Noted 

one Glossy snake. Also noted DKF prints in various locations along fenceline (outside the fence).0945 inspected 

forklift unit 2 block 2. Containment of leak to be discussed with compliance.  1015 inspected bees powerblock 1. 

Notified compliance of continued presence. 1315 notified of bees unit 2 block 2. Swarm located. Will leave until 

Monday. 1345 inspect powerblock2. No findings. 1350 removed desert iguana road mortality and disposed. 1400 

forklift reported early has been removed for site. Area cleaned. 1540 inspect south perimeter fence unit 2 and unit 1 

block 8. No findings. 1610 inspect access road. No findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Debris clean up along access road, inside 

and outside fence 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X All work inside fence. Previously cleared. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? 
X   

Completed 100% DT fence inspection, 

intact and DT grate clear 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 flying near parking lot 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Black headed phoebe, glossy snake 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 9/28/2012 
  

Monitor: Vick Germany   Start Time: 6:00:00 AM Stop Time: 1:00:00 PM  

Weather Conditions: Sunny, Clouds: 10%, Pcp: None   Attachments:   

High Temp (°F): 90 Low Temp (°F): 75   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:00 changed camera card and did telemetry at Guard. No sign. No pings. 6:30 removed KRat roadkill. 7:15 captured 

tarantula in SPX laydown area and released into desert 7:30 changed camera card and did telemetry at GKBCG002. 

Tracks around burrows. No sign. No pings. 7:50 while at GKBCG002, heard yipping coming from a southwesterly 

direction.  8:25 changed camera card and did telemetry at GKBTM002. Heard ping 03160564, Tracks around 

burrows. 8:45 changed camera card and did telemetry at GKBTM001. Tracks around burrows and fresh dirt at one. 

No pings. 

9:10 changed camera card and did telemetry at Gate. There were a couple of track. No pings. Met Eric and drove him 

back to his vehicle. Observed an osprey flying over Unit 1 by the Gate. 9:40 pair ravens on one of the parked buggies 

by the trailers. 9:50 changed camera card and did telemetry at 1KMSA and 1KMS. No sign or pings at either 

location. 10:35 looked for car that passed me yesterday as reported in my daily log. Did not see car. 10:55 - 1:00 

prepared and submitted telemetry, photos, and daily log. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked?   X N/A 

All activities within approved workspace limits?   X N/A 

Only approved access roads utilized for ingress and egress?   X N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner?   X N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training?   X N/A 

Speed limit observed by all project personnel?   X N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
  X 

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
  X 

pair ravens on one of the parked buggies 

by the trailers 

All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 

Additional Notes: Ravens, osprey 

 





 

 

 

ATTACHMENT 4 
 

SURVEY DATA FORMS 
  



 

 

 



Genesis Solar - CORA Fixed Point Observation Summary Report (Part 1 of 2) 
 

 1 Wednesday, October 03, 2012 11:22 AM 

 

Monitor Date CORA Observation Point Start Time End Time Minimum Visibility (m) Maximum Visibility (m) Wind Direction Wind Speed (mph) Precipitation Temp. (°F) Cloud Cover 

Greg Lukasek 9/7/2012 R5. 685761 W, 3727662 N 7:40:00 AM 7:50:00 AM 5000 5000 NE 3 None 81 10% 

Greg Lukasek 9/7/2012 R3. 683684 W, 3727437 N 8:07:00 AM 8:17:00 AM 5000 5000 E 3 None 86 10% 

Greg Lukasek 9/7/2012 R4. 683203 W, 3727508 N 8:32:00 AM 8:42:00 AM 5000 5000 E 3 None 89 10% 

Greg Lukasek 9/7/2012 R2. 686736 W, 3726215 N 8:57:00 AM 9:07:00 AM 5000 5000 E 3 None 90 10% 

Greg Lukasek 9/7/2012 R7. 686177 W, 3725504 N 9:13:00 AM 9:23:00 AM 5000 5000 E 3 None 93 10% 

Greg Lukasek 9/7/2012 R6. 687910 W, 3726586 N 9:31:00 AM 9:41:00 AM 5000 5000 NE 3 None 93 10% 

Greg Lukasek 9/7/2012 R1. 691217 W, 3722767 N 9:50:00 AM 10:00:00 AM 5000 5000 E 3 None 94 10% 

Eric German 9/19/2012 R1. 691217 W, 3722767 N 9:07:00 AM 9:17:00 AM 99999 99999 NE 3 None 87 0% 

Eric German 9/19/2012 R2. 686736 W, 3726215 N 9:38:00 AM 9:48:00 AM 99999 99999 N 1 None 95 0% 

Eric German 9/19/2012 R6. 687910 W, 3726586 N 9:55:00 AM 10:05:00 AM 99999 99999 E 1 None 92 0% 

Eric German 9/19/2012 R7. 686177 W, 3725504 N 10:21:00 AM 10:31:00 AM 99999 99999 S 2 None 94 0% 

Eric German 9/19/2012 R5. 685761 W, 3727662 N 10:41:00 AM 10:51:00 AM 99999 99999 SE 2 None 97 0% 

Eric German 9/20/2012 R4. 683203 W, 3727508 N 8:36:00 AM 8:46:00 AM 99999 99999 E 2 None 86 0% 

Eric German 9/20/2012 R3. 683684 W, 3727437 N 8:55:00 AM 9:05:00 AM 99999 99999 E 2 None 87 0% 

 

  



Genesis Solar - CORA Fixed Point Observation Summary Report (Part 2 of 2) 
 

 2 Wednesday, October 03, 2012 11:22 AM 

 

Monitor Date 
CORA Observation 

Point 
Observation 

Time Sex Age 
No. of 
CORA Activity 

Flight 
Direction 

(to) 

1st 
Distance 
Obs. (m) 

Closest 
Distance 
Obs. (m) 

Habitat & 
Perching Habitat 

Audio 
Observation? 

Visual 
Observation? Observation Notes 

Greg Lukasek 9/7/2012 
R3. 683684 W, 
3727437 N 

8:07:00 AM N/A N/A 0 N/A N/A - - N/A N/A N/A No CORA observed. 

Greg Lukasek 9/7/2012 
R5. 685761 W, 
3727662 N 

7:40:00 AM N/A N/A 0 N/A N/A - - N/A N/A N/A No CORA observed. 

Greg Lukasek 9/7/2012 
R4. 683203 W, 
3727508 N 

8:32:00 AM N/A N/A 0 N/A N/A - - N/A N/A N/A No CORA observed. 

Greg Lukasek 9/7/2012 
R7. 686177 W, 
3725504 N 

9:13:00 AM N/A N/A 0 N/A N/A - - N/A N/A N/A No CORA observed. 

Greg Lukasek 9/7/2012 
R6. 687910 W, 
3726586 N 

9:31:00 AM N/A N/A 0 N/A N/A - - N/A N/A N/A No CORA observed. 

Greg Lukasek 9/7/2012 
R2. 686736 W, 
3726215 N 

8:57:00 AM N/A N/A 0 N/A N/A - - N/A N/A N/A No CORA observed. 

Greg Lukasek 9/7/2012 
R1. 691217 W, 
3722767 N 

9:50:00 AM N/A N/A 0 N/A N/A - - N/A N/A N/A No CORA observed. 

Eric German 9/19/2012 
R5. 685761 W, 
3727662 N 

10:41:00 
AM 

N/A N/A 0 N/A N/A - - N/A NO NO No CORA observed. 

Eric German 9/19/2012 
R7. 686177 W, 
3725504 N 

10:21:00 
AM 

N/A N/A 0 N/A N/A - - N/A NO NO No CORA observed. 

Eric German 9/19/2012 
R6. 687910 W, 
3726586 N 

9:55:00 AM N/A N/A 0 N/A N/A - - N/A NO NO No CORA observed. 

Eric German 9/19/2012 
R2. 686736 W, 
3726215 N 

9:38:00 AM N/A N/A 0 N/A N/A - - N/A NO NO No CORA observed. 

Eric German 9/19/2012 
R1. 691217 W, 
3722767 N 

9:07:00 AM N/A N/A 0 N/A N/A - - N/A NO NO No CORA observed. 

Eric German 9/20/2012 
R3. 683684 W, 
3727437 N 

8:55:00 AM N/A N/A 0 N/A N/A - - N/A NO NO No CORA observed. 

Eric German 9/20/2012 
R4. 683203 W, 
3727508 N 

8:36:00 AM N/A N/A 0 N/A N/A - - N/A NO NO No CORA observed. 
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Appendix C 

Haz-6  

Worker Environmental Awareness Program Training 
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Appendix D  

Civil-1 

Schedule of Facility Design Submittals; Master Drawing and Master 
Specifications 
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Appendix E 

Cultural Monitor Reports 

Cul-8 and Cul-13 

Construction Monitoring Plan and Flag and Avoid 

PAL-5   

PRS Monitoring and Stop Work Authority 

 

Due to proprietary and confidential subject matter, the following 

information is secured and held under confidential cover 
 

 

 

 

 

 

 

 

 



 
Eric Veerkamp 

California Energy Commission 

1516 Ninth Street 

Sacramento, CA 95814-5512 

 

October 2, 2012  

 

RE: PAL-5, Summary of paleontological monitoring and mitigation activities at the Genesis 

Solar Energy Project for the period of September 1, 2012 through September 30, 2012 

 

Dear Mr. Veerkamp, 

 

This letter is to update you on SWCA Environmental Consultants paleontological mitigation 

monitoring activities at the GSEP site during the period of September 1 to September 30, 2012. 

Two SWCA Paleontological Resources Monitors (PRMs) were onsite full time during all grading 

and excavation activities exceeding 1.5 feet in depth within Unit 1 Solar Blocks 2, 3, 7, and 8, and 

Unit 2 Solar Blocks 2, 3, 8, and 10, Power Blocks 1 and 2, the Common Area, and Water Diversion 

Channel A. All paleontological monitoring occurred in Quaternary alluvium. Night time 

monitoring activities during this period included the collection of soil samples which were 

screened during the day as a control for night time fossil discovery under typical day time lighting 

conditions. No difference was noted in the discovery of fossils between day and night time 

lighting on the project. In addition, SWCA utilized a UV light during night time monitoring in this 

period to aid in the discovery of fossils should those fossils fluoresce. No fossils were discovered 

by this method during this period; however, SWCA will continue to utilize this technique for all 

night time monitoring work on the GSEP project.  

 

During the course of monitoring in September, two (2) vertebrate bone fragments were observed 

and recorded as localities. Both bone fragments consisted of isolated, incomplete tortoise shell 

fragments (tentatively assigned to the genus cf. Gopherus sp.), and were determined to be non-

significant based on their fragmentary condition. The specimens were not collected. 

   

No further paleontological resources were noted by paleontological monitors and no issues or 

concerns regarding paleontological resources were identified during the month of September. It 

is a pleasure working with you on this project. If you have any questions please do not hesitate to 

contact me.  

 

Respectfully, 



 

 
 

Cara Corsetti, M.S.  

Principal 

Paleontological Resources Specialist, GSEP 

 

 

Table 1.  

 

Locality 

Number 
Date Taxon Element 

Found 

by 
ID By 

Collecte

d 

(Y/N) 

Reason 

([Non]Significant Fossil 

Occurrence) 

Septembe

r        

LEH-

090512-01 
9/5/2012 

cf. Gopherus 

sp. 

Plastron 

fragment 
L. Hall L. Hall N Fragmentary. 

120926-

SML-01 
9/26/2012 

cf. Gopherus 

sp.  

Shell 

fragment 

S. 

Lukows

ki 

S. 

Lukowski 
N Fragmentary 
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Appendix F 

Safety Reports and Incidents 

Worker Safety-3 

Construction Safety Supervisor – Staff Assignment 

 

 

 

 

 

 

 

 

 

 

 

 

 



Safety, Environmental and Compliance Summary Safety 
 

The Project Safety Man-Hours captured are as follows: 
 
137,874 Man hours logged this month  
707,158 Man hours logged during 2012 
826,840 Job total man-hours 
 
Project total  RIR  1.20 
 2012 RIR 0.85             
 
During the Month of September 2012 Genesis Solar Energy Project counted 1 recordable injury 

from a previous first aid incident in which the status of the injury changed in September. 
8-29-12 at approximately 10:30am, SPX truck driver was unbinding chains from a load 
on his truck when the binder opened and struck the employee.  The employee finished 
the shift.  When returning to work on 8-30-12 the employee reported pain in his arm 
and asked to see a doctor.  The doctor examined the employee and found no 
fractures. 
 Subsequent visits to the doctor the employee was prescribed pain medication. SPX 
Risk Management has made the decision to record the incident based on work 
relatedness and prescribed medication. 

 
Three 1st Aid cases were reported for the month. 

a. 1st Aid on September 6, 2012 a Largo employee working in the caisson field bruised 
his arm when he caught himself from falling. 

b. 1st Aid on September 7, 2012 a Sukut Employee twisted his ankle when 
dismounting a forklift on uneven terrain.   

c. 1st Aid 9-18-12; An SPX bumped his hard hat when walking under steel work.  The 
employee reported neck pain. The employee returned to work without further 
incident. 

 
The month of September began with extreme high temperatures that waned to daily high 
temperatures in the 100 degree range at the close of the month. There is a marked reduction of 
1st aid cases compared to August believed to be associated with lower high temperatures.  
Crews that were working nights to avoid extreme heat shifted to day work. 

The project Safety Professionals as a group continued weekly cross audit “Job Walks”. 

Contractor Safety Audits were completed and actioned.  

Contractors held Weekly All Hands Safety Meetings with agenda and documented attendance. 

The Genesis Project Safety Committee met weekly.   

3rd party audits continued from Bureau Vertis weekly. 

The total Safety Orientations/WEAP training for the month was 155. 
 
Weekly Focus Topics were: 

• Slips 
• Eye Protection 
• Distracted Driving 
• Hot Work Operations 



Slips, Trips and Falls 
September 3, 2012 

 

 

Make the RIGHT Choice 

Weekly Focus 

 

According to research from The University of Wisconsin, slip, trip and fall accidents are second only to automobile accidents in 

causing personal injury. Falls on stairways alone result in over 1 million disabling injuries each year.  

 

What must an employee know:  

Slips occur when there is too little friction between a person's feet and the walking surface. Many factors can cause a slip; most  

notable are ice, oil, water, mud and other slippery substances. Additionally, wearing inappropriate footwear has led to many       

slipping accidents. Avoid walking in areas that pose slip hazards and promptly clean up spills to help avoid slips. 

 

Trips occur when a person's foot contacts an object and they are thrown off balance. The main cause of tripping is obvious--anytime 

something is in a walkway it could cause someone to trip. Another hazard is an object which projects into the walkway-- perhaps 

lumber that is improperly stacked. Poor lighting and uneven walking surfaces also cause trip hazards. Prevention of trips is simple; 

remove objects that could cause a trip, grade uneven ground, and install proper lighting if required. 

 

Slips, trips, and falls cause numerous injuries every day. But they are among the easiest hazards to correct. Take the time to look 

around your workplace for these hazards and work to prevent them. 

 

Some additional tips on preventing these hazards are: 

� The best way to prevent slips, trips, and falls is good housekeeping in all work areas. 

� Keep unnecessary tools, materials and equipment out of your work area. 

� When not in use, tools and other equipment should be kept in proper storage places. 

� A spill should be cleaned up immediately to eliminate the danger of a slip hazard. 

� Report slip, trip, and fall hazards to your immediate supervisor so repairs can be initiated. 

� Ensure access areas; ladders, ramps, doorways, are clutter free. 

� Place electrical cords so that they do not lie in heavily traveled areas. 

 

Safety rules for preventing slip, trip, and fall hazards really are just "common sense" rules. 

Nevertheless, a look at the statistics tells us they need to be repeated to eliminate the hazards, which are costing time, money and a 

lot of pain.  

 

 

 

 

 

 

Visual Weld Examination: Surface Preparation 

The surface condition of the weld to be examined is to be free of paint, grease, dirt, or other foreign material, which may interfere 

with the examination.  As-welded surfaces are permitted as long as they conform to the specified acceptance criteria. Do not exam-

ine if coarse ripples, grooves, or valleys interfere with the interpretation or examination of the weld.  

 

 

ENVIRONMENTAL: 

Per CEC condition; BIO-8 

 

During construction all trash and food related waste shall be placed in self-closing containers and removed daily from the site. 

Workers shall not feed wildlife or bring pets to the Project site. Except for law enforcement personnel, no workers or visitors to the 

site shall bring firearms or weapons. Vehicular traffic shall be confined to existing routes of travel to and from the project site, and 

cross country vehicle and equipment use outside designated work areas shall be prohibited.  

 

 

 



Eye Protection 
September 10, 2012 

 

 

Make the RIGHT Choice 

Weekly Focus 

If something happens to your eyes, there is no quick fix. Medical science can replace a lot of things on and in your body, but when 

your eyes are gone, they are gone forever. Wearing eye protection is one simple way to keep your eyes safe.  

Your eyes are delicate and very easy to damage. A hard blow is not necessary to cause injury. In fact, all it takes is a tiny sliver or 

speck of metal, a particle of dust or trace of chemical to do a great deal of damage to your eyes.  

 

If you are exposed to dust, metal shavings, grinding wheels, flying wood debris or other workplace hazards – you need to take the 

proper precautions and protect your eyes. If you do not, it is possible to lose the precious gift of sight. 

 

OSHA requirement: It is a good thing to remember that OSHA rules establish minimum standards for both employer and            

employees. It deals with eye and face protection standards. It states that:  

“The employer shall ensure that each affected employee uses eye or face protection when  

exposed to eye or face hazards from flying particles, liquids, chemicals, acids or caustic liquids, chemical gasses or vapors, or    

potentially injurious light radiation”.  

 

When using eye protection, take care of glasses, face shields, goggles and hoods so they can properly protect you.  

 

Here are a few tips:  

 

Make sure your glasses of other face protection fit. If they do not fit properly, you might be tempted not to wear them. If your safety 

glasses slip, seem crooked, or are too tight, take a few minutes and have them adjusted properly.  If they are not adjustable ask for a 

different style.  

 

Keep glasses and other forms of face protection clean. Dirty lenses lessen your visibility. Wash them regularly with mild soap and 

water or eyeglass cleaner, then polish with a soft dry cloth or a tissue. Anti-dust and anti-fog spray works well on both glass and 

plastic lenses.  

 

Keep your glasses in a safe location when you are not using them. Pits, scratches, or other damage can result if you stick your  

glasses in a bag or toss them in a toolbox. Damage to lenses can lessen impact resistance, resulting in less than full protection.  

 

Some other important eye safety tips are:  

• If you wear contact lenses, remember: a contact lens was not designed for eye protection.  

• Have your eyes examined periodically. Accidents are sometimes the result of poor vision.  

Our site requires ANSI Z87.1 safety glasses.  This means that if you wear prescription eyeglasses they must meet or exceed the  

ANSI requirements and be equipped with side shields.  If your prescription eyeglasses do not meet these requirements ANSI     

overglasses must be worn.  A face shield must be worn anytime cutting, burning, grinding or chipping is taking place. Finally, if 

there is ever any doubt in your mind about what type of eye protection is needed for specific tasks or in different locations, consult 

your supervisor.  

 

 
Proper flange gasket installation is essential to prevent: 

Personal injury, fire or equipment damage 

Environmental impact 

Loss of process fluid 

Perform the following when installing gaskets 

1. Verify that the material is as specified and visually inspect the gasket for any obvious defects or damage. 

2. Inspect the gasket seating surfaces.  

3. Use only new studs or bolts, nuts and washers. 

4. Lubricate all thread contact areas and nut facings. 

5. Tighten bolting to the specified torque using proper sequencing.  Contract Attachment E defines bolt torqueing as a special process       

requiring a submitted and reviewed procedure. 



Distracted Driving 
September 17, 2012 

 

 

Make the RIGHT Choice 

Weekly Focus 

Distracted driving is any activity that could divert a person's attention away from the primary task of driving. All          

distractions endanger driver, passenger and bystander safety. These types of distractions include: 

• Texting 

• Using a cell phone or smartphone 

• Eating and drinking 

 
With more than 300 million wireless subscriptions in America today—and a growing number of devices and services 
designed to keep people constantly connected—technology is playing an increasing role in enhancing our quality of life. 
Yet using these technologies while you’re behind the wheel can have devastating consequences.  

 

The U.S. Department of Transportation’s National Highway Traffic Safety Administration (NHTSA) estimates that there 
are at least 3,000 deaths annually from distraction-affected crashes— crashes in which drivers lost focus on the safe 
control of their vehicles due to manual, visual or cognitive distraction. 

 

Studies show that texting simultaneously involves manual, visual and mental distraction and is among the worst of all 
driver distractions. Observational surveys show that more than 100,000 drivers are texting at any given daylight        
moment, and more than 600,000 drivers are holding phones to their ears while driving. 

 

The best way to end distracted driving is to educate all Americans about the danger it poses. 

 

• In 2010, 3092 people were killed in crashes involving a distracted driver and an estimated additional 416,000 were 
injured in motor vehicle crashes involving a distracted driver. 

• 18% of injury crashes in 2010 were reported as distraction-affected crashes. 

• In the month of June 2011, more than 196 billion text messages were sent or received in the US, up nearly 50% 
from June 2009. (CTIA) 

• 11% of all drivers under the age of 20 involved in fatal crashes were reported as distracted at the time of the crash. 
This age group has the largest proportion of drivers who were distracted. 

• 40% of all American teens say they have been in a car when the driver used a cell phone in a way that put people 
in danger. (Pew) 

• Drivers who use hand-held devices are 4 times more likely to get into crashes serious enough to injure themselves. 
(Monash University) 

• Text messaging creates a crash risk 23 times worse than driving while not distracted. (VTTI) 

• Sending or receiving a text takes a driver's eyes from the road for an average of 4.6 seconds, the equivalent-at 55 
mph-of driving the length of an entire football field, blind. (VTTI) 

• Headset cell phone use is not substantially safer than hand-held use. (VTTI) 

• Driving while using a cell phone reduces the amount of brain activity associated with driving by 37%. (Carnegie 
Mellon) 

 

 

 

 

• Grooming 

• Watching a video 

• Reading, including maps 

• Using a navigation system 



Hot Work 
September 24, 2012 

 

 

Make the RIGHT Choice 

Weekly Focus 

“Hot Work” is defined as any temporary operation involving open flames or producing heat and/or sparks. This includes, 
but is not limited to: brazing, cutting, grinding, soldering and welding. These procedures cover temporary hot work    
operations that take place on our project. 

REQUIRED PRECAUTIONS PRIOR TO HOT WORK 

 • Obtain a hot work permit from your supervisor or safety representative. 

 • Ensure, if applicable, comestibles are moved to a distance of 35’ or more.  

 • An inspected and ready for use fire extinguisher of the correct size and type must be readily available. 

 • Hot work equipment must be inspected and in good working order. 

 • The location is provided with sufficient ventilation. 

 • A fire watch is posted when required. 

IF THERE ARE NO COMBUSTIBLES WITHIN A 35 FT RADIUS OF WORK: 

 • Do NOT allow any combustible materials to be brought into the 35 foot radius. 

 • Ensure no exposed combustible materials on opposite sides of walls, ceilings or floors. 

 • Use fire blankets, when necessary, to contain sparks. 

IF THERE ARE COMBUSTIBLES WITHIN A 35 FT RADIUS OF WORK AND THEY CAN NOT BE  

REMOVED: 

 • Combustible floors wet down or covered with fire-resistive sheets. 

 • All wall and floor openings covered with fire blankets. 

 • A fire watch must be provided for at least 20 minutes after hot work is completed. 

 • The fire watch must be supplied with suitable extinguisher and is trained in its use. 

WORK ON ENCLOSED EQUIPMENT 

 • Containers must be purged of flammable liquids/vapors, eliminate explosive atmosphere (verify with confined 
 space air quality meter). 

 • Enclosed equipment cleaned of all combustibles. 

 • Pressurized vessels, piping and equipment removed from service, isolated and ventilated. 

AFTER COMPLETION OF HOT WORK 

 • Return the completed Hot Work Permit to your appropriate company representative. 

ALL UNINTENTIONAL FIRES, EVEN IF EXTINGUISHED, MUST BE IMMEDIATELY REPORTED  

 

 

 

B31.3 Random Radiography 

When an owner specifies random radiography, what are we buying? Simple: the fabricator's or contractor's undivided 
attention. When random radiography is imposed, the following will happen with reputable contractors and welding     
personnel: 

• The contractor or fabricator will pay more attention to the skill of each welder assigned to the work. 

• The welder will properly prepare ends, pre-clean, fit-up and align piping, make and prepare tack welds, make the 
root pass, clean and grind to get uniformly contoured layers of weld metal between passes and prepare the cover 
pass for examination. 

• An adequate level of supervision or inspection will track, monitor, and verify that the welders are doing the job in the 
optimum manner so that the radiographs pass the first time. 
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Appendix G 

Miscellaneous Submittals and Information 

 

 

 

 

 

 

 

 

 

 

  



 
 

Genesis Site Daily Report 
 
September 4, 2012  

Safety: No Accident or Injury.  Safety Profession job cross audit today.  
  
Safety Topic of the Week:  “Slips, Trips and Falls” 
 
Weather Conditions: Sunny, Temp – High 100; Southeast winds at 12 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Trapezoidal ditch excavation continued in Unit 1. 

2. Largo (K013):  Unit 1 – Pouring caissons in Block 3 & Drilling, setting cages, templates in Block 
2. Unloading rebar cages and Anchor Bolts in Block 10.  Unit 2 – Forming & pouring bridges 1 
& 2 pedestals in Block 1/6.  Constructing Sleepers in Block 3. 

 
3. Blythe Power Constructors (K100):  Began SCE installation in Solar Field 2 Block 3. Continued 

to receive material.  
 

4. Blythe Power Constructors (K102): Continued to receive material and prep fabrication shop area.  
 

5. Sukut (K010):  Continued with site cleanup, dust control on the main access road, material 
receiving activities and trapezoidal ditch cleanup continued.    
 

6. Newtron (K014): Continue installation Power Block #2 ground grid, trenching and installing 
ground conductor ring 5, backfill and compaction and cable testing ring 2.  

 
7. Largo (K015):  Unit 2 – Constructing Power Distribution Center 2A duct banks. Stripping blast 

wall forms in the Main transformer. Backfilling the West side of the Heat Transfer Fluid Drain 
Pit.  Excavating the Steam Turbine Generator East/West Pipe rack.  Unit 1 – Forming Air Cooled 
Condenser columns, installing rebar in the Heat Transfer Fluid Drain Pit. 

 
 

8. Blythe Power Constructors (K011): Unit 1- Continued backfill of Boiler Blow Down Pipe and 
installing Waste Water Drains. Unit 2- Began excavation of Waste Water Drains near Clean 
Water Sump. Common Area- Continued excavation of Fire Water, Waste Water and Potable 
Water Lines.    
 

9. Newtron (K029): Continued with installation of Local Control Boxes, and underground raceway 
for field substation installation.  
 



 
 

10. SPX Technologies (K057): Continued structural steel installation on Streets 1 and 2. Continued 
welding tube bundles to Collection Condensate Manifold on Street 4 and welding Steam Duct 
Manifold to tube bundles. Preassembly of motor bridges, Steam Duct Manifold, Turbine Exhaust 
Duct is on-going.  
 

11. Whiting Turner (K067 – Buildings): Administration Building steel and wall installations 
continued, along with mechanical, electrical, and plumbing rough-ins.  
 

12. Crown Fence (K009):  Continued security fence installation in Unit 2.     
 

13. PMI (K022): Continued setting Pipe Rack 25 and installing platforms on Heat Transfer Fluid 
Overflow Vessels and bushing Power Distribution Center Foundations. Millwrights continue 
Steam Turbine Generator bolt verification.       
 

14. USA Tank (K068): Inventory of all wall panels and components.         
 
   

 

Solar Field 2 Block 3 and Power Block 

 



 
 

 

Personnel on Site:  

Genesis Team 20
NAM 10
SWCA 2
Sukut (K010) 16
Sukut (K008) 26
PSI Testing (K007) 5
Terracon 1
AECOM 14
Guardsmark (K005) 5
Largo (K013) 110
Largo (K015) 50
BPC (K100) 60
BPC (K011) 40
BPC (K102) 15
Sener 4
Newtron (K014) 20
Newtron (K029) 7
Holt Group 2
SPX Technologies (K057) 105
Whiting Turner (K067) 19
Crown Fence (K009) 15
PMI (K022) 61
CRIT Representatives 2
USA Tank (K068) 7

Total 616  

    



 
 

Genesis Site Daily Report 
 
September 5, 2012  

Safety: No Accident or Injury.   
  
Safety Topic of the Week:  “Slips, Trips and Falls” 
 
Weather Conditions: Sunny, Temp – High 102; South winds at 5 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Trapezoidal ditch excavation and pour continued in Unit 1 today. 

2. Largo (K013):  Unit 1 – Pouring caissons in Block 2 (now complete with Block 3).  Setting cages 
& templates in Block 2. Finished drilling in Block 2 and started in Block 8.  Unloading rebar 
cages and Anchor Bolts in Block 8.  Unit 2 – Forming remaining bridge 1 & 2 pedestals in Block 
1/6.  Constructing Sleepers in the middle of Block 3 and pipe supports in Block 7.   

 
3. Blythe Power Constructors (K100):  Continued SCE installation in Solar Field 2 Block 3. 

Continued to receive material.  
 

4. Blythe Power Constructors (K102): Continued to receive material and prep fabrication shop area.  
 

5. Sukut (K010):  Continued with site cleanup, dust control on the main access road, material 
receiving activities and trapezoidal ditch cleanup continued.    
 

6. Newtron (K014): Power block #2 ground grid installation, completed backfill/compaction ring 2 
Field 2, cable and fiber optic testing ongoing, Installing power and control cables in ring 5 field 2, 
Started trenching ring 3 Field 1. 

 
7. Largo (K015):  Unit 2 – Constructing Power Distribution Center 2A duct banks. Setting forms in 

the Main transformer. Backfilling the West side of the Heat Transfer Fluid Drain Pit.  Excavating 
the Steam Turbine Generator East/West Pipe rack.  Unit 1 – Forming Air Cooled Condenser 
columns, installing rebar in the Heat Transfer Fluid Drain Pit.  Common Area – Constructing the 
softener water and wastewater sumps. 

 
 

8. Blythe Power Constructors (K011): Unit 1- Continued backfill of Boiler Blow Down Pipe and 
installing Waste Water Drains. Unit 2- Began excavation of Waste Water Drains and Potable 
Water lines near Clean Water Sump. Common Area- Continued excavation and installation of 
Fire Water, Waste Water and Potable Water Lines.    
 



 
 

9. Newtron (K029): Pouring concrete base field substation 2D, continue LOC box installation ring 1 
field 2 will be moving into ring 6, flex raceway installation ring 1.  
 

10. SPX Technologies (K057): Continued structural steel installation on Streets 1 and 2. Continued 
welding tube bundles to Collection Condensate Manifold on Street 4 and welding Steam Duct 
Manifold to tube bundles. Preassembly of motor bridges, Steam Duct Manifold, Turbine Exhaust 
Duct is on-going.  
 

11. Whiting Turner (K067 – Buildings): Administration Building steel and wall installations 
continued, along with mechanical, electrical, and plumbing rough-ins.  
 

12. Crown Fence (K009):  Continued security fence installation in Unit 2.     
 

13. PMI (K022): Continued setting Dearator steel at Pipe Rack 25 and gouging steam Generation 
System vessels hydro and purge caps. Millwrights continue shooting elevations on Steam Turbine 
Generator foundation in preparation for bushing.       
 

14. USA Tank (K068): Installed Ring 9 and rafters on the Treated Water Tank.          
 
   

 

Power Block 2 Pipe Rack 25 

 

 



 
 

Personnel on Site:  

Genesis Team 20
NAM 10
SWCA 2
Sukut (K010) 16
Sukut (K008) 26
PSI Testing (K007) 5
Terracon 1
AECOM 14
Guardsmark (K005) 5
Largo (K013) 105
Largo (K015) 61
BPC (K100) 60
BPC (K011) 40
BPC (K102) 21
Sener 4
Newtron (K014) 20
Newtron (K029) 12
Holt Group 2
SPX Technologies (K057) 108
Whiting Turner (K067) 19
Crown Fence (K009) 15
PMI (K022) 63
CRIT Representatives 2
USA Tank (K068) 7

Total 638  

    



 
 

Genesis Site Daily Report 
 
September 6, 2012  

Safety: No Accident or Injury.   
  
Safety Topic of the Week:  “Slips, Trips and Falls” 
 
Weather Conditions: Sunny, Temp – High 103; South winds at 9 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Trapezoidal ditch excavation continued in Unit 1 today. 

2. Largo (K013):  Unit 1 – Pouring caissons in Block 2.  Setting cages & templates in Block 2. 
Continued drilling in Block 8.  Unloading rebar cages and Anchor Bolts in Block 8.  Unit 2 – 
Forming remaining bridge 1 & 2 pedestals in Block 1/6.  Constructing Sleepers in the middle of 
Block 3 and pipe supports in Block 7.   

 
3. Blythe Power Constructors (K100):  Continued SCE installation in Solar Field 2 Block 3. 

Continued to receive material.  
 

4. Blythe Power Constructors (K102): Continued to receive material and prep fabrication shop area.  
 

5. Sukut (K010):  Continued with site cleanup, dust control on the main access road, material 
receiving activities and trapezoidal ditch cleanup continued.    
 

6. Newtron (K014): Continue ground grid installation Power Block #2, testing cable, fiber optic and 
Ethernet for Ring 2, completed of small backfill around manhole, installing power and ground 
cables Ring 5 Field 2, trenching Ring 3 Field #1, and small ground repairs associated with pipe 
installation Power Block #1. 

 
7. Largo (K015):  Unit 2 – Constructing Power Distribution Center 2A duct banks. Poured the 

Demin Tank Ring and the short walls at the Transformer. Backfilling the Heat Transfer Fluid 
Drain Pit.  Excavating the Steam Turbine Generator East/West Pipe rack.  Unit 1 – Forming Air 
Cooled Condenser columns, installing rebar in the Heat Transfer Fluid Drain Pit.  Common Area 
– Constructing the softener water and wastewater sumps. Poured the Waste Water Sump walls.  

 
 

8. Blythe Power Constructors (K011): Unit 1- Continued backfill of Boiler Blow Down Pipe and 
installing Waste Water Drains. Unit 2- Continued excavation of Waste Water Drains and Potable 
Water lines near Clean Water Sump. Common Area- Continued excavation and installation of 
Fire Water Line.    
 



 
 

9. Newtron (K029): Completed Installing Local Control Boxes for ring 1 moving to ring 6 field 2, 
completed concrete placement 2D field substation and manhole ring 4, installing flex raceway for 
Local Control Box power, fiber, Ethernet and ground conductors and raceway on drive pylons to 
support drive motors, location and temperature indicators. 
 

10. SPX Technologies (K057): Continued structural steel installation on Streets 1 and 2. Continued 
welding tube bundles to Collection Condensate Manifold on Street 4 and welding Steam Duct 
Manifold to tube bundles. Preassembly of motor bridges, Steam Duct Manifold, Turbine Exhaust 
Duct is on-going.  
 

11. Whiting Turner (K067 – Buildings): Administration Building steel and wall installations 
continued, along with mechanical, electrical, and plumbing rough-ins.  Electrical Buildings 
punch-list continued. 
 

12. Crown Fence (K009):  Continued security fence installation in Unit 2.     
 

13. PMI (K022): Completed setting Dearator steel at Pipe Rack 25. Continued gouging steam 
Generation System vessels hydro and purge caps. Millwrights continue shooting elevations on 
Steam Turbine Generator foundation in preparation for bushing.       
 

14. USA Tank (K068): Installed remaining rafters and roof panels on the Treated Water Tank.  
 
   

 

Power Block 2 Main Transformer Walls 



 
 

 
 

 

Personnel on Site:  

Genesis Team 22
NAM 10
SWCA 2
Sukut (K010) 16
Sukut (K008) 26
PSI Testing (K007) 5
Terracon 1
AECOM 14
Guardsmark (K005) 5
Largo (K013) 105
Largo (K015) 61
BPC (K100) 60
BPC (K011) 40
BPC (K102) 21
Sener 4
Newtron (K014) 20
Newtron (K029) 12
Holt Group 2
SPX Technologies (K057) 108
Whiting Turner (K067) 26
Crown Fence (K009) 15
PMI (K022) 63
CRIT Representatives 2
USA Tank (K068) 7

Total 647  

    



 
 

Genesis Site Daily Report 
 
September 7, 2012  

Safety: No Accident or Injury.   
  
Safety Topic of the Week:  “Slips, Trips and Falls” 
 
Weather Conditions: Sunny, Temp – High 100; South winds at 6 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Trapezoidal ditch excavation and pours continued in Unit 1 today. 

2. Largo (K013):  No Activity Today   
 

3. Blythe Power Constructors (K100):  Continued SCE installation in Solar Field 2 Block 3. 
Continued to receive material.  
 

4. Blythe Power Constructors (K102): Continued to receive material and prep fabrication shop area.  
 

5. Sukut (K010):  Continued with site cleanup, dust control on the main access road, material 
receiving activities and trapezoidal ditch cleanup continued.    
 

6. Newtron (K014): Ground grid installation Power Block #2-70% complete, continue coordination 
efforts with all contractors, completing testing of cables and fiber in Ring 2, completed 
backfill/compaction for manholes, installing power cable, grounding and Ethernet in Ring 5, 
trenching Ring 3 Field 1. 

 
7. Largo (K015):  No Activity Today.  

 
 

8. Blythe Power Constructors (K011): Unit 1- Continued excavation of Boiler Blow down Pipe and 
installing Waste Water Drains. Unit 2- Backfilled Solar Field Hydrants. Common Area- 
Continued excavation and installation of Fire Water, Treated Water and Natural Gas Lines.     
 

9. Newtron (K029): Installing ground and power cable flex raceway for Local Control Box Ring 1 
Field 2, completing Local Control Box installation ring1 moved to Ring 6. 
 

10. SPX Technologies (K057): Continued structural steel installation on Streets 1 and 2. Continued 
welding tube bundles to Collection Condensate Manifold on Street 4 and welding Steam Duct 
Manifold to tube bundles. Preassembly of Steam Duct Manifold, Turbine Exhaust Duct is on-
going. Installed fan deck plate and framing on Street 2. Prepped fan bell housing for install and 
install fan blades on motor bridge.  



 
 

 
11. Whiting Turner (K067 – Buildings): Administration Building steel and wall installations 

continued, along with mechanical, electrical, and plumbing rough-ins.  
 

12. Crown Fence (K009):  Continued security fence installation in Unit 2.     
 

13. PMI (K022): Continued gouging steam Generation System vessels hydro and purge caps. 
Millwrights began bushing Steam turbine Generator foundation. Material receiving is ongoing.  
 

14. USA Tank (K068): Continued bolt up roof of the Treated Water Tank.  
 
   

 

Solar Field 2 Block 7 and Power Block 2 

 
 

 

 

 



 
 

Personnel on Site:  

Genesis Team 22
NAM 4
SWCA 1
Sukut (K010) 16
Sukut (K008) 26
PSI Testing (K007) 3
Terracon 1
AECOM 7
Guardsmark (K005) 5
Largo (K013) 0
Largo (K015) 0
BPC (K100) 60
BPC (K011) 25
BPC (K102) 21
Sener 4
Newtron (K014) 20
Newtron (K029) 12
Holt Group 2
SPX Technologies (K057) 108
Whiting Turner (K067) 19
Crown Fence (K009) 15
PMI (K022) 63
CRIT Representatives 2
USA Tank (K068) 4

Total 440  

    



 
 

Genesis Site Daily Report 
 
September 10, 2012  

Safety: No Accident or Injury.   
  
Safety Topic of the Week:  “Eye Protection” 
 
Weather Conditions: Partly Cloudy, Temp – High 94; South winds at 9 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Trapezoidal ditch excavation and pours continued in Unit 1 today. 

2. Largo (K013):  Continued drilling Caissons in Unit 1 Block 8 and pouring Unit 1 Block 3.  
Working on Pipe supports and sleepers in Unit 2 Blocks 2/3.  

 
3. Blythe Power Constructors (K100):  Continued SCE installation in Solar Field 2 Block 3. 

Continued to receive material.  
 

4. Blythe Power Constructors (K102): Continued to receive material and prep fabrication shop area.  
 

5. Sukut (K010):  Continued with site cleanup, dust control on the main access road, material 
receiving activities and trapezoidal ditch cleanup continued.    
 

6. Newtron (K014): Ground grid installation Power Block #2, Installing ground conductor and 
Ethernet Ring 5 all Field #2, trenching Ring #3 Field #1. 

7. Largo (K015):  Unit 2- Prepped Transformer pedestal for pour.  Continued work on duct banks 
from main Power Distribution Center to Heat Transfer Fluid Pumps. Common Area- Continued 
working on Waste Water and Water Softener Sumps. Unit 1- Continued forming Air Cooled 
Condenser and Feed Water Heater pedestals.  

 
8. Blythe Power Constructors (K011): Unit 1- Continued excavation and installation of Boiler Blow 

down Pipe and Waste Water Drains. Unit 2- Continued excavation and installation of Waste 
Water Drains in the Demin area. Common Area- Continued excavation and installation of Fire 
Water, Treated Water and Natural Gas Lines.     
 

9. Newtron (K029): Mounting Local Control Boxes, re-mounting B and C because of rotation for 
shipping, installing flex raceway for power feeder, Ethernet and fiber and ground conductor, also 
raceway for motor and drive solenoids and position sensors. 
 
 
 



 
 

10. SPX Technologies (K057): Continued structural steel installation on Streets 1 and 2. Continued 
welding tube bundles to Collection Condensate Manifold on Street 4 and welding Steam Duct 
Manifold to tube bundles. Preassembly of Steam Duct Manifold, Turbine Exhaust Duct is on-
going.  
 

11. Whiting Turner (K067 – Buildings): Administration Building steel and wall installations 
continued, along with mechanical, electrical, and plumbing rough-ins.  
 

12. Crown Fence (K009):  Continued security fence installation in Unit 2.     
 

13. PMI (K022): Continued plumbing and bolt up on Pipe Rack 25 and gouging vessels. Began 
prefabrication of Pipe rack 23. Shaking out steel for Steam Drum rack.  Continued to receive 
material.  
 

14. USA Tank (K068): Installed Ring 8, completed deck bolt up and handrail installation on the 
Treated Water Tank.  
 

15. Electrical Consultants, Inc (K016): Continued layout of switchyard and drilling steel foundation 
holes.  

 
   

 

Common Area- Treated Water Tank and Admin Building 



 
 

 
 

 

Personnel on Site:  

Genesis Team 24
NAM 10
SWCA 2
Sukut (K010) 16
Sukut (K008) 26
PSI Testing (K007) 3
Terracon 1
AECOM 16
Guardsmark (K005) 5
Largo (K013) 110
Largo (K015) 55
BPC (K100) 60
BPC (K011) 40
BPC (K102) 21
Sener 4
Newtron (K014) 20
Newtron (K029) 13
Holt Group 2
SPX Technologies (K057) 108
Whiting Turner (K067) 19
Crown Fence (K009) 15
PMI (K022) 54
CRIT Representatives 2
USA Tank (K068) 7
ECI 5

Total 638  

    



 
 

Genesis Site Daily Report 
 
September 11, 2012  

Safety: No Accident or Injury.  Job Safety Professionals “Job Walk” cross audit today.  
  
Safety Topic of the Week:  “Eye Protection” 
 
Weather Conditions: Partly Cloudy-Rainy, Temp – High 89; South winds at 5 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Trapezoidal ditch excavation and pours continued in Unit 1 today. 

2. Largo (K013):  Continued drilling Caissons in Unit 1 Block 8 and pouring Unit 1 Block 3.  
Working on Pipe supports and sleepers in Unit 2 Blocks 2/3.  

 
3. Blythe Power Constructors (K100):  Continued SCE installation in Solar Field 2 Block 3. 

Continued to receive material.  
 

4. Blythe Power Constructors (K102): Continued to receive material and prep fabrication shop area.  
 

5. Sukut (K010):  Continued with site cleanup, dust control on the main access road, material 
receiving activities and trapezoidal ditch cleanup continued.    
 

6. Newtron (K014): Installed ground cable, rods, cad shots in Power Block 2, completed installing 
Ethernet, fiber optic, at 85% ground conductor installed in Ring 6, continue trenching Ring 3 
Field 11 and backfilling 15kv trench in Ring 8 support Largo layout and caisson installation. 

7. Largo (K015):  Unit 2- Forming Transformer walls.  Continued work on duct banks from main 
Power Distribution Center to Heat Transfer Fluid Pumps. Common Area- Continued forming 
Waste Water and Water Softener Sumps. Unit 1- Continued forming Air Cooled Condenser and 
Feed Water Heater pedestals.  

 
8. Blythe Power Constructors (K011): Unit 1- Continued excavation and installation of Boiler Blow 

down Pipe and Waste Water Drains. Unit 2- Continued excavation and installation of Waste 
Water Drains in the Demin area. Common Area- Continued excavation and installation of Fire 
Water, Treated Water and Natural Gas Lines.     
 

9. Newtron (K029): Continue Local Control Box installation Ring 6 Field 2, continue to install flex 
raceway in Ring 1 for feeders to units and motor and instrumentation on pylons 
 
 
 



 
 

10. SPX Technologies (K057): Continued structural steel installation on Streets 1 and 2. Continued 
welding tube bundles to Collection Condensate Manifold on Street 4 and welding Steam Duct 
Manifold to tube bundles. Preassembly of Steam Duct Manifold, Turbine Exhaust Duct is on-
going. Prepping fan bell housing for install.  
 

11. Whiting Turner (K067 – Buildings): Administration Building steel and wall installations 
continued, along with mechanical, electrical, and plumbing rough-ins.  
 

12. Crown Fence (K009):  Continued security fence installation in Unit 2.     
 

13. PMI (K022): Continued plumbing and bolt up on Pipe Rack 25 and gouging vessels. Began 
erecting steel on Pipe rack 23. Millwrights continue work on the Steam Turbine Generator.  
 

14. USA Tank (K068): Installed Rings 6 and 7 of the Treated Water Tank.  
 

15. Electrical Consultants, Inc (K016): Continue layout and drilling foundation holes at Unit 2 
switchyard, schedule to place concrete next Monday.  

 
   

 

Power Block 2 

 
 

 



 
 

Personnel on Site:  

Genesis Team 25
NAM 10
SWCA 2
Sukut (K010) 16
Sukut (K008) 26
PSI Testing (K007) 5
Terracon 1
AECOM 16
Guardsmark (K005) 5
Largo (K013) 110
Largo (K015) 55
BPC (K100) 60
BPC (K011) 40
BPC (K102) 21
Sener 4
Newtron (K014) 20
Newtron (K029) 13
Holt Group 2
SPX Technologies (K057) 95
Whiting Turner (K067) 19
Crown Fence (K009) 15
PMI (K022) 54
CRIT Representatives 2
USA Tank (K068) 7
ECI 7

Total 630  

    



 
 

Genesis Site Daily Report 
 
September 12, 2012  

Safety: No Accident or Injury.   
  
Safety Topic of the Week:  “Eye Protection” 
 
Weather Conditions: Mostly Sunny, Temp – High 96; South winds at 9 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Trapezoidal ditch excavation and pours continued in Unit 1 today. 

2. Largo (K013):  Unit 1 – Drilling and pouring Caissons in Block 8 (now complete with Blocks 2 
& 3).  Layout is complete in Block 8.  Unloading rebar cages and Anchor Bolts in Block 8.  Unit 
2 – Forming remaining bridge 2 pedestals in Block 1/6.  Laying out electrical supports between 
Block 2 & 7.  Constructing Sleepers/pipe supports in the middle of Block 3 and pipe supports in 
Block 7.  Excavating Sleepers on the West end of Block 3.   

 
3. Blythe Power Constructors (K100):  Continued SCE installation in Solar Field 2 Block 3. 

Continued to receive material.  
 

4. Blythe Power Constructors (K102): Continued to receive material and welding triple joints.  
 

5. Sukut (K010):  Continued with site cleanup, dust control on the main access road, material 
receiving activities and trapezoidal ditch cleanup continued.    
 

6. Newtron (K014): Installed ground at power Blocks 1 and 2.  Continue trenching Ring 3 Field 1 
and backfilling 15kv trench in Ring 8 support Largo layout and caisson installation. Cable 
installation continues in Ring 5 Field 2.  

7. Largo (K015):  Unit 2 – Constructing Power Distribution Center 2A duct banks. Setting forms in 
the Main transformer. Backfilling the North side of the Heat Transfer Fluid Drain Pit.  Installing 
rebar and pouring concrete at the Steam Turbine Generator East/West Pipe Rack.  Excavating for 
the containment slab drainage channels, PDC 2D, and small miscellaneous supports within the 
Steam Generation Unit System.  Unit 1 – installing bolts for the Air Cooled Condenser columns, 
excavated the ring wall footing for the Demin tank and the boot pit, installing rebar for the Air 
Cooled Condenser duct bank, and forming Feed Water Heater pedestals.  Common Area – 
Constructing the Softener Water and Wastewater Sumps. 

 
8. Blythe Power Constructors (K011): Unit 1- Continued excavation and installation of Boiler Blow 

down Pipe and Waste Water Drains. Unit 2- Continued excavation and installation of Waste 
Water Drains in the Demin area. Common Area- Continued excavation and installation of Fire 
Water, Treated Water and Natural Gas Lines.     
 



 
 

9. Newtron (K029): Continue Local Control Box installation Ring 6 Field 2, continue to install flex 
raceway in Ring 1 for feeders to units and motor and instrumentation on pylons.  

 
10. SPX Technologies (K057): Continued structural steel installation on Streets 1 and 2. Continued 

welding tube bundles to Collection Condensate Manifold on Street 4 and welding Steam Duct 
Manifold to tube bundles. Preassembly of Steam Duct Manifold, Turbine Exhaust Duct is on-
going. Installing fan bells and motor bridges.   
 

11. Whiting Turner (K067 – Buildings): Administration Building steel and wall installations 
continued, along with mechanical, electrical, and plumbing rough-ins.  
 

12. Crown Fence (K009):  Continued security fence installation in Unit 2. Began trenching and 
drilling post holes on the south side of Unit 1.     
 

13. PMI (K022): Continued plumbing and bolt up on Pipe Rack 25 and gouging vessels. Continued 
erecting steel on Pipe rack 23. Millwrights continue work on the Steam Turbine Generator. Set 
Train 2 Evaporator.  
 

14. USA Tank (K068): Installed Ring 5 of the Treated Water Tank.  
 

15. Electrical Consultants, Inc (K016): Continue layout and drilling foundation holes at Unit 2 
switchyard.  

 

   

Power Block 2 



 
 

 

Personnel on Site:  

Genesis Team 25
NAM 10
SWCA 2
Sukut (K010) 16
Sukut (K008) 26
PSI Testing (K007) 5
Terracon 1
AECOM 16
Guardsmark (K005) 5
Largo (K013) 110
Largo (K015) 61
BPC (K100) 60
BPC (K011) 42
BPC (K102) 21
Sener 4
Newtron (K014) 20
Newtron (K029) 13
Holt Group 2
SPX Technologies (K057) 95
Whiting Turner (K067) 19
Crown Fence (K009) 15
PMI (K022) 54
CRIT Representatives 2
USA Tank (K068) 7
ECI 7

Total 638  

    



 
 

Genesis Site Daily Report 
 
September 13, 2012  

Safety: No Accident or Injury.   
  
Safety Topic of the Week:  “Eye Protection” 
 
Weather Conditions: Mostly Sunny, Temp – High 105; East winds at 5 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Trapezoidal ditch excavation and pours continued in Unit 1 today. 

2. Largo (K013):  Unit 1 – Drilling and pouring caissons in Block 8.  Unloading rebar cages in 
Block 8.  Moving rigs next week back to Unit 2.  Unit 2 – Setting control points and layout in 
Block 10.  Forming remaining Bridge #2 pedestals in Block 1/6.  Laying out electrical supports 
between Block 2 & 7.  Constructing Sleepers/pipe supports in the middle of Block 3 and pipe 
supports in Block 7.  Excavating Sleepers on the West end of Block 3.   
 

3. Blythe Power Constructors (K100):  Continued SCE installation in Solar Field 2 Block 3. 
Continued to receive material.  
 

4. Blythe Power Constructors (K102): Continued to receive material and welding Schott Tubes.  
 

5. Sukut (K010):  Continued with site cleanup, dust control on the main access road, material 
receiving activities and trapezoidal ditch cleanup continued.    
 

6. Newtron (K014): Installed ground at power Blocks 1 and 2.  Continue trenching Ring 3 Field 1. 
Cable installation continues in Ring 5 Field 2. Testing cable in Field 2 ring 2.  

7. Largo (K015):  Unit 2 – Continue constructing Power Distribution Center 2A duct banks. Setting 
forms for the Main transformer blast wall. Backfilling the North side of the Heat Transfer Fluid 
Drain Pit.  Installing rebar and poured some of the Steam Turbine Generator East/West Pipe Rack 
and North/South Pipe Rack. Excavating PDC 2D and the cable tray foundations.  Poured Demin 
tank floor slab.  Unit 1 – Installing bolts and poured a few of the Air Cooled Condenser columns, 
Installing rebar for the ring wall footing for the Demin tank, installing rebar for the Air Cooled 
Condenser duct bank, and poured all but one feed water heater pedestals.  Started excavating the 
Power Distribution Center 1A.  Common Area – Constructing the Softener water sump and 
poured the wastewater sump walls. 

 
8. Blythe Power Constructors (K011): Unit 1- Continued backfill and installation of Boiler Blow 

down Pipe and Waste Water Drains. Unit 2- Continued excavation and installation of Waste 
Water Drains in the Demin area. Common Area- Continued excavation and installation of Fire 
Water, Treated Water and Natural Gas Lines.     
 



 
 

9. Newtron (K029): Continue Local Control Box installation Ring 6 Field 2, continue to install flex 
raceway in Ring 1 for feeders to units and motor and instrumentation on pylons.  

 
10. SPX Technologies (K057): Continued structural steel installation on Streets 1 and 2. Continued 

welding tube bundles to Collection Condensate Manifold on Street 4 and welding Steam Duct 
Manifold to tube bundles on Street 4. Preassembly of Steam Duct Manifold, Turbine Exhaust 
Duct is on-going. Installing fan bells and motor bridges on Street 3.   
 

11. Whiting Turner (K067 – Buildings): Administration Building steel and wall installations 
continued, along with mechanical, electrical, and plumbing rough-ins.  
 

12. Crown Fence (K009):  Continued security fence installation in Unit 2. Continued trenching, 
drilling and setting posts on the south side of Unit 1.     
 

13. PMI (K022): Millwrights continue work on the Steam Turbine Generator. Continue work on 
Steam Drum and Vessel ladders.  
 

14. USA Tank (K068): Installed Ring 4, ladders and platforms on the Treated Water Tank.  
 

15. Electrical Consultants, Inc (K016): Continue layout and drilling foundation holes at Unit 2 
switchyard.  

 

   

Power Block 2 

 



 
 

Personnel on Site:  

Genesis Team 23
NAM 10
SWCA 2
Sukut (K010) 16
Sukut (K008) 26
PSI Testing (K007) 5
Terracon 1
AECOM 16
Guardsmark (K005) 5
Largo (K013) 110
Largo (K015) 61
BPC (K100) 60
BPC (K011) 42
BPC (K102) 21
Sener 4
Newtron (K014) 20
Newtron (K029) 13
Holt Group 2
SPX Technologies (K057) 95
Whiting Turner (K067) 19
Crown Fence (K009) 15
PMI (K022) 54
CRIT Representatives 2
USA Tank (K068) 7
ECI 7

Total 636  

    



 
 

Genesis Site Daily Report 
 
September 14, 2012  

Safety: No Accident or Injury.   
  
Safety Topic of the Week:  “Eye Protection” 
 
Weather Conditions: Mostly Sunny, Temp – High 103; East winds at 8 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Trapezoidal ditch excavation and pours continued in Unit 1 today. 

2. Largo (K013):  No activity today.    
 

3. Blythe Power Constructors (K100):  Continued SCE installation in Solar Field 2 Block 3. 
Continued to receive material.  
 

4. Blythe Power Constructors (K102): Continued to receive material and welding Schott Tubes.  
 

5. Sukut (K010):  Continued with site cleanup, dust control on the main access road, material 
receiving activities and trapezoidal ditch cleanup continued.    
 

6. Newtron (K014): Installation ground grid in Power Block 1, completing power cable feeder in 
Ring 5 Field #2, scheduled to begin backfill/compaction Monday, Sept 17, Will complete 
trenching in Ring 3 Field #2, started ground cable installation, will start trenching in Ring 2 Field 
#1 Sept 17. Building conduit rebar cages for main road crossing west end #2. 

7. Largo (K015):  Unit 2- Forming and installing rebar North/South Pipe West and North of the 
Steam Turbine Generator. Common Area- Stripped forms at the Waste Water Sump.  

 
8. Blythe Power Constructors (K011): Unit 1- Continued backfill Boiler Blow down Pipe and Waste 

Water Drains. Unit 2- Continued excavation and installation of Waste Water Drains in the Demin 
area.  
 

9. Newtron (K029): Continue installation flex raceway for feeders and pylon motors and solenoids 
Ring 6 Field 2, received first shipment 480v panel boards. 

 
10. SPX Technologies (K057): Setting A-Frames and installing fan bells and motor bridges on Street 

3. Preassembly of Steam Duct Manifold, Turbine Exhaust Duct is on-going.   
 

11. Whiting Turner (K067 – Buildings): Administration Building steel and wall installations 
continued, along with mechanical, electrical, and plumbing rough-ins.  



 
 

 
12. Crown Fence (K009):  No activity today.      

 
13. PMI (K022): Millwrights setting sole plates on the Steam Turbine Generator. Continue work on 

Steam Drum and Dearator platforms and gouging Vessel caps.   
 

14. USA Tank (K068): Completed Ring 4 and began installing Ring 3.  
 

15. Electrical Consultants, Inc (K016): Continue layout and drilling foundation holes at Unit 2 
switchyard.  

 

   

Air Cooled Condenser- Setting A-Frames 

 

 

 

 

 

 

 

 



 
 

Personnel on Site:  

Genesis Team 23
NAM 5
SWCA 1
Sukut (K010) 16
Sukut (K008) 26
PSI Testing (K007) 3
Terracon 1
AECOM 6
Guardsmark (K005) 5
Largo (K013) 0
Largo (K015) 15
BPC (K100) 60
BPC (K011) 20
BPC (K102) 21
Sener 4
Newtron (K014) 20
Newtron (K029) 13
Holt Group 2
SPX Technologies (K057) 95
Whiting Turner (K067) 19
Crown Fence (K009) 0
PMI (K022) 54
CRIT Representatives 2
USA Tank (K068) 7
ECI 7

Total 425  

    



 
 

Genesis Site Daily Report 
 
September 17, 2012  

Safety: No Accident or Injury.   
  
Safety Topic of the Week:  “Distracted Driving” 
 
Weather Conditions: Mostly Sunny, Temp – High 99; Southeast winds at 6 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Trapezoidal ditch excavation continued in Unit 1 today. 

2. Largo (K013):  Unit 1 – Drilling and pouring caissons in Block 8.  Moving rigs this week back to 
Unit 2.  Unit 2 – Caisson layout is in Block 10.  Pipe Bridge 1 & 2 are poured waiting for 
backfill.  Constructing Sleepers/pipe supports in the West end of Block. Started excavation on 
Substation 2D in Block 6.    
 

3. Blythe Power Constructors (K100):  Continued SCE installation in Solar Field 2 Block 3. 
Continued to receive material.  
 

4. Blythe Power Constructors (K102): Continued to receive material and welding Schott Tubes.  
 

5. Sukut (K010):  Continued with site cleanup, dust control on the main access road, material 
receiving activities and trapezoidal ditch cleanup continued.    
 

6. Newtron (K014): Installation grade conductor Power Block 1, trenching Ring 3 Field 1, installing 
cabling, completed cable installation Ring 5 Field 2 also completed inspections for cabling, 
started blanketing of cable, 1000’ today. 

7. Largo (K015):  Unit 2 – Continue constructing Power Distribution Center 2A duct banks. Setting 
forms and rebar for the Main transformer blast wall.  Installing rebar and forming pedestals for 
the Steam Turbine Generator East/West Pipe rack.  Excavated the remaining miscellaneous pipe 
supports within the Steam Generation System area.  Unit 1 – Poured the majority of the 
remaining Air Cooled Condenser columns, and feed water heater columns.  Installing rebar for 
the ring wall footing for the Demin tank.  Common Area – Constructing the Softener water sump 
and started backfill on the wastewater sump. 

 
8. Blythe Power Constructors (K011): Unit 1- Continued installation and backfill Boiler Blow down 

Pipe and Waste Water Drains. Unit 2- Continued excavation and installation of Waste Water 
Drains in the Demin area. Common Area- Continued excavation and installation all Underground 
Pipe.   
 



 
 

9. Newtron (K029): Completed Local Control box installation Ring 6 Field 2. Remounted 3 panels 
from shipping process and re drill frame one unit for mounting, continue feeder flex raceway 
installation Ring 1. Off loaded 480v power panel boards. 

 
10. SPX Technologies (K057): Continue welding tube bundles to Collection Condensate Manifold on 

Street 4 and welding Steam duct manifolds to tube bundles. Preassembly of Steam Duct Manifold 
and Turbine Exhaust Duct is on-going.  
 

11. Whiting Turner (K067 – Buildings): Administration Building interior rough-ins and roof panel 
installation continued. 
 

12. Crown Fence (K009):  Continued with Security Fence installation in Unit 1 and 2.       
 

13. PMI (K022): Millwrights continue setting sole plates on the Steam Turbine Generator. Continue 
setting steel at the Dearator and Pipe Rack 23.    
 

14. USA Tank (K068): Installing Ring 3 on the Treated Water Tank.  
 

15. Electrical Consultants, Inc (K016): Loading foundation rebar cages, staking down hole covers in 
switchyard area. 
 

 

   

Power Distribution Center 2A 



 
 

Personnel on Site:  

Genesis Team 23
NAM 5
SWCA 1
Sukut (K010) 16
Sukut (K008) 28
PSI Testing (K007) 5
Terracon 1
AECOM 16
Guardsmark (K005) 5
Largo (K013) 105
Largo (K015) 61
BPC (K100) 60
BPC (K011) 42
BPC (K102) 21
Sener 4
Newtron (K014) 20
Newtron (K029) 13
Holt Group 2
SPX Technologies (K057) 95
Whiting Turner (K067) 19
Crown Fence (K009) 15
PMI (K022) 54
CRIT Representatives 2
USA Tank (K068) 7
ECI 7

Total 627  

    



 
 

Genesis Site Daily Report 
 
September 17, 2012  

Safety: An SPX bumped is hard hat when walking under steel work. The employee reported neck pain. 
This is reported as 1st aid. The employee returned to work without further incident.  
  
Safety Topic of the Week:  “Distracted Driving” 
 
Weather Conditions: Mostly Sunny, Temp – High 103; Southeast winds at 2 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Trapezoidal ditch excavation continued in Unit 1 today. 

2. Largo (K013):  Unit 1 – Drilling and Pouring caissons in Block 8.  Unit 2 – Caisson layout in 
Block 10.  Constructing Sleepers/pipe supports in the West end of Block 3. Finished excavation 
on Substation 2D in Block 6.    
 

3. Blythe Power Constructors (K100):  Continued SCE installation in Solar Field 2 Block 3. 
Continued to receive material.  
 

4. Blythe Power Constructors (K102): Continued to receive material and welding Schott Tubes.  
 

5. Sukut (K010):  Continued with site cleanup, dust control on the main access road, material 
receiving activities and trapezoidal ditch cleanup continued.    
 

6. Newtron (K014): Installation grade conductor Power Block 1, trenching Ring 3 Field 1 and 
backfilling Ring 5 Field 2.  

7. Largo (K015):  Unit 2 – Continue constructing Power Distribution Center 2A duct banks. Setting 
forms and rebar for the Main transformer blast wall to pour Thursday.  Installing rebar and 
forming pedestals for the Steam Turbine Generator East/West pipe rack.  Excavated the 
remaining miscellaneous pipe supports within the Steam Generation System area.  Started 
excavating the cable tray foundations and installing rebar in Power Distribution Center 2B.  Unit 
1 – Constructing the remaining Air Cooled Condenser columns, and the remaining feed water 
heater columns.  Installing rebar for the ring wall footing for the demin tank.  Common Area – 
Constructing the Softener water sump and completed backfill on the wastewater sump. 

 
8. Blythe Power Constructors (K011): Unit 1- Continued installation and backfill Waste Water 

Drains under the Air Cooled Condenser. Unit 2- Continued excavation and installation of Waste 
Water Drains in the Demin area. Common Area- Continued excavation and installation all 
Underground Pipe.   
 

9. Newtron (K029): Continue Feeder flex way installing and receiving material.  



 
 

 
10. SPX Technologies (K057): Continue welding tube bundles to Collection Condensate Manifold on 

Street 3 and 4. Installed Turbine Exhaust Duct Transition onto support saddles. Prebuilt A-frames 
for Street 2. Prebuilt fan bell housing and installed bells and motor bridges on Street 1.  
 

11. Whiting Turner (K067 – Buildings): Administration Building interior rough-ins and roof panel 
installation continued. 
 

12. Crown Fence (K009):  Continued with Security Fence installation in Unit 1 and 2.       
 

13. PMI (K022): Millwrights continue setting sole plates on the Steam Turbine Generator. Continue 
setting steel at the Dearator platform and Pipe Rack 23. Gouging of caps on Evaporators in on 
going.    
 

14. USA Tank (K068): Completed Ring 3 on the Treated Water Tank.  
 

15. Electrical Consultants, Inc (K016): Continued loading foundation rebar cages to send back for 
repair.  
 

 

   

Solar Field 1 Trapezoidal Ditch 



 
 

Personnel on Site:  

Genesis Team 23
NAM 12
SWCA 1
Sukut (K010) 16
Sukut (K008) 28
PSI Testing (K007) 5
Terracon 1
AECOM 16
Guardsmark (K005) 5
Largo (K013) 111
Largo (K015) 65
BPC (K100) 60
BPC (K011) 42
BPC (K102) 21
Sener 4
Newtron (K014) 20
Newtron (K029) 13
Holt Group 2
SPX Technologies (K057) 95
Whiting Turner (K067) 19
Crown Fence (K009) 15
PMI (K022) 54
CRIT Representatives 2
USA Tank (K068) 7
ECI 7

Total 644  

    



 
 

Genesis Site Daily Report 
 
September 19, 2012  

Safety: No Accident or Injury.   
  
Safety Topic of the Week:  “Distracted Driving” 
 
Weather Conditions: Mostly Sunny, Temp – High 104; Southeast winds at 2 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Trapezoidal ditch installation continued.  

2. Largo (K013):  Unit 1 – Drilling and pouring caissons in Block 8.  Unit 2 – Caisson layout is in 
Block 10.  Constructing Sleepers/pipe supports in the West end of Block 3. Installing rebar for 
Substation 2D in Block 6.   Excavating Electrical supports between Blocks 2 & 7. 
 

3. Blythe Power Constructors (K100):  Continued SCE installation in Solar Field 2 Block 3. 
Continued to receive material.  
 

4. Blythe Power Constructors (K102): Continued to receive material and welding Schott Tubes.  
 

5. Sukut (K010):  Continued with site cleanup, dust control on the main access road and material 
receiving activities.  
 

6. Newtron (K014): Installation ground wire Power Block 1 and 2, trenching Ring 3 Field 1 and 
backfilling Ring 5 Field 2.  

7. Largo (K015):  Unit 2 – Continue constructing Power Distribution Center 2A duct banks. Setting 
forms and rebar for the Main Transformer blast wall to pour tomorrow.  Installing rebar and 
forming pedestals for the Steam Turbine Generator East/West pipe rack.  Excavated the 
remaining miscellaneous pipe supports within the Steam Generation System area.  Continued 
excavating the cable tray foundations and installing rebar in Power Distribution Center 2B.  Unit 
1 – Constructing the remaining Air Cooled Condenser columns, and the remaining feed water 
heater columns.  Installing rebar for the ring wall footing for the demin tank.  Common Area – 
Constructing the Softener water sump and completed backfill on the wastewater sump. 

 
8. Blythe Power Constructors (K011): Unit 1- Continued installation and backfill Waste Water 

Drains under the Air Cooled Condenser. Unit 2- Continued excavation and installation of Waste 
Water Drains in the Demin area. Common Area- Continued excavation and installation all 
Underground Pipe.   
 

9. Newtron (K029): Continue Feeder flex way installing and receiving panels.  

 



 
 

10. SPX Technologies (K057): Continue welding tube bundles to Collection Condensate Manifold on 
Street 3 and 4. Installing A-frames on Street 2. Prebuilt fan bell housing and installed bells and 
motor bridges on Street 1.  
 

11. Whiting Turner (K067 – Buildings): Administration Building interior rough-ins and roof panel 
installation continued. 
 

12. Crown Fence (K009):  Continued with Security Fence installation in Unit 1 and 2.       
 

13. PMI (K022): Millwrights continue setting sole plates on the Steam Turbine Generator. Continue 
setting steel at the Dearator platform and Pipe Rack 23. Gouging of caps on Evaporators in on 
going.    
 

14. USA Tank (K068): Installing Ring 2 on the Treated Water Tank and prepping hydro test on 
Waste Water Tank.  
 

15. Electrical Consultants, Inc (K016): Receiving and inspecting foundation rebar cages. 
 

 

   

Power Block 2 Air Cooled Condenser A-Frame Install 

 



 
 

Personnel on Site:  

Genesis Team 25
NAM 12
SWCA 1
Sukut (K010) 16
Sukut (K008) 28
PSI Testing (K007) 5
Terracon 1
AECOM 16
Guardsmark (K005) 5
Largo (K013) 111
Largo (K015) 65
BPC (K100) 60
BPC (K011) 42
BPC (K102) 21
Sener 4
Newtron (K014) 20
Newtron (K029) 13
Holt Group 2
SPX Technologies (K057) 95
Whiting Turner (K067) 19
Crown Fence (K009) 15
PMI (K022) 54
CRIT Representatives 2
USA Tank (K068) 7
ECI 7

Total 646  

    



 

 

Genesis Site Daily Report 
 

September 20, 2012  

Safety: No Accident or Injury.   

  

Safety Topic of the Week:  “Distracted Driving” 

 

Weather Conditions: Sunny, Temp – High 106; WSW winds at 5 mph  

Site Compliance:  No issues to report.     

 

Items completed and working: 

 

1. Site Preparation (K008): Trapezoidal ditch installation continued.  

2. Largo (K013):  Unit 1 – Drilling and pouring caissons in Block 8.  Unit 2 – Caisson layout is in 

Block 10.  Constructing Sleepers/pipe supports in the West end of Block 3. Installing rebar for 

Substation 2D in Block 6.   Excavating Electrical supports between Blocks 2 & 7. 
 

3. Blythe Power Constructors (K100):  Continued SCE installation in Solar Field 2 Block 3. 

Continued to receive material.  

 

4. Blythe Power Constructors (K102): Continued to receive material and welding Schott Tubes.  

 

5. Sukut (K010):  Continued with site cleanup, dust control on the main access road and material 

receiving activities.  

 

6. Newtron (K014): Installing Ground wire in Power Block 1 and 2, Backfilling in ring #5 Field#2, 

Building U/G road crossing rebar cages and conduit to support main road crossing at bridge  into 

common area, continue trenching ring #3 Field #1, installing ground, power and Ethernet cabling. 

 

7. Largo (K015):  Unit 2 – Continue constructing Power Distribution Center 2A duct banks. Poured 

second lift for the Main Transformer blast wall.  Installing  rebar for the cable tray foundations 

and poured Power Distribution Center 2B mat footings today.  Unit 1 – Constructing the 

remaining Air Cooled Condenser columns, and the remaining feed water heater columns.  

Installing rebar for the ring wall footing for the demin tank.  Common Area – Constructing the 

Softener water sump and layout for the Power Distribution Center 0A. 

 

8. Blythe Power Constructors (K011): Unit 1- Continued installation and backfill Waste Water 

Drains under the Air Cooled Condenser. Unit 2- Continued excavation and installation of Waste 

Water Drains in the Demin area. Common Area- Continued excavation and installation all 

Underground Pipe.   

 

9. Newtron (K029): Installing flex for feeder cables, raceway to support drive motors, solenoids and 

sensors ring #1 Field #2, terminating LOC boxes, setting 480v power panel boards on pylons 

 



 

 

10. SPX Technologies (K057): Continue welding tube bundles to Collection Condensate Manifold on 

Street 3 and 4. Installing A-frames on Street 2. Prebuilt fan bell housing and installed bells and 

motor bridges on Street 1.  

 

11. Whiting Turner (K067 – Buildings): Administration Building interior rough-ins and roof panel 

installation continued.  Resumed footing installation for the water treatment building. 

 

12. Crown Fence (K009):  Continued with Security Fence installation in Unit 1 and 2.       

 

13. PMI (K022): Millwrights continue setting sole plates on the Steam Turbine Generator. Continue 

setting steel at the Dearator platform and Pipe Rack 23. Gouging of caps on Evaporators in on 

going.    

 

14. USA Tank (K068): Installing Ring 2 on the Treated Water Tank and prepping hydro test on 

Waste Water Tank.  

 

15. Electrical Consultants, Inc (K016): Receiving Rebar cages and installing caisson type foundations 

in the switchyard.  No work scheduled for Friday, First pour expected Monday. 

 

 

   

Power Block 2 - Piperack 23 Installation 

 

 

 

 



 

 

Personnel on Site:  

Genesis Team 25

NAM 12

SWCA 1

Sukut (K010) 16

Sukut (K008) 28

PSI Testing (K007) 5

Terracon 1

AECOM 16

Guardsmark (K005) 5

Largo (K013) 111

Largo (K015) 65

BPC (K100) 60

BPC (K011) 42

BPC (K102) 21

Sener 4

Newtron (K014) 20

Newtron (K029) 13

Holt Group 2

SPX Technologies (K057) 95

Whiting Turner (K067) 19

Crown Fence (K009) 15

PMI (K022) 54

CRIT Representatives 2

USA Tank (K068) 7

ECI 7

Total 646  

    



 

 

Genesis Site Daily Report 
 

September 21, 2012  

Safety: No Accident or Injury.   

  

Safety Topic of the Week:  “Distracted Driving” 

 

Weather Conditions: Sunny, Temp – High 106; W winds at 5 mph  

Site Compliance:  No issues to report.     

 

Items completed and working: 

 

1. Site Preparation (K008): Trapezoidal ditch installation continued.  

2. Largo (K013):  Work will resume on Monday. 

 
3. Blythe Power Constructors (K100):  Continued SCE installation in Solar Field 2 Block 3. Setting 

Pylons in Block 4.  Continued to receive material.  

 

4. Blythe Power Constructors (K102): Continued to receive material and welding Schott Tubes.  

 

5. Sukut (K010):  Continued with site cleanup, dust control on the main access road and material 

receiving activities.  

 

6. Newtron (K014): Installing Ground wire in Power Block 1 and 2, Backfilling and testing cable in 

ring 5 Unit 2. Installing ground, power and Ethernet cabling in Unit 1 Ring 3. 

 

7. Largo (K015):  Unit 2 – Continue installing conduit in Power Distribution Center 2A duct banks. 

Started stripping forms for the Main Transformer blast wall second pour.  Installing rebar for the 

cable tray foundations.   

 

8. Blythe Power Constructors (K011): Unit 1- Continued installation and backfill Waste Water 

Drains under the Air Cooled Condenser. Unit 2- Continued excavation and installation of Waste 

Water Drains in the Demin area. Common Area- Continued excavation and installation all 

Underground Pipe.   

 

9. Newtron (K029): Panel board installation in ring #1 Field #2, flex raceway pylons in ring 6. 

 

10. SPX Technologies (K057): Continue welding tube bundles to Collection Condensate Manifold on 

Street 3 and 4. Installing A-frames on Street 2. Prebuilt fan bell housing and installed bells and 

completed installing motor bridges on Street 1.     

 

11. Whiting Turner (K067 – Buildings): Administration Building interior rough-ins and roof panel 

installation continued.  Resumed footing installation for the water treatment building. 



 

 

 

12. Crown Fence (K009):  Continued with Security Fence installation in Unit 1 and 2.       

 

13. PMI (K022): Millwrights continue rough setting sole plates on the Steam Turbine Generator.  

Continue setting steel at Pipe Rack 23.  Boilermakers continued prepping steam generation 

vessels.    

 

14. USA Tank (K068): Installing Ring 1on the Treated Water Tank and prepping for hydro test on 

Waste Water Tank.  

 

15. Electrical Consultants, Inc (K016): Received 230 kv transmission line drop insulators.. 

 

 

   

Power Block 2 – Turbine Exhaust Duct 

 

 

 

 



 

 

Personnel on Site:  

Genesis Team 25

NAM 9

SWCA 1

Sukut (K010) 16

Sukut (K008) 28

PSI Testing (K007) 5

Terracon 1

AECOM 7

Guardsmark (K005) 5

Largo (K013) 0

Largo (K015) 25

BPC (K100) 60

BPC (K011) 42

BPC (K102) 21

Sener 4

Newtron (K014) 20

Newtron (K029) 19

Holt Group 2

SPX Technologies (K057) 95

Whiting Turner (K067) 19

Crown Fence (K009) 15

PMI (K022) 54

CRIT Representatives 2

USA Tank (K068) 7

ECI (K016) 1

Total 483  

    



 

 

Genesis Site Daily Report 
 

September 24, 2012  

Safety: No Accident or Injury.   

  

Safety Topic of the Week:  “Hot Work” 

 

Weather Conditions: Mostly Sunny, Temp – High 106; Southeast winds at 22 mph  

Site Compliance:  No issues to report.     

 

Items completed and working: 

 

1. Site Preparation (K008): Trapezoidal ditch installation continued.  

 

2. Largo (K013):  Unit 1 – Drilling finished and pouring caissons continued in Block 8.  Unit 2 – 

Caisson layout is in Block 10 and drill rigs were transported to the West side of Block 10.  

Constructing Sleepers/pipe supports in the West end of Block 3. Installing rebar for Substation 

2D in Block 6.   

 
3. Blythe Power Constructors (K100):  Continued SCE installation in Solar Field 2 Block 3 and 

aligning pylons in Solar Field 2 Block 4.Continued to receive material.  

 

4. Blythe Power Constructors (K102): Continued to receive material and welding Schott Tubes. 

Installing pipe supports in Solar Field 2 Blocks 1 and 6.  

 

5. Sukut (K010):  Continued with site cleanup, dust control on the main access road and material 

receiving activities.  

 

6. Newtron (K014): Repair  ground grid installation, backfill/compact Power Block #2, ring 5 

backfill/compaction completed, ring 3 continue cable installation, ring 2 excavation for cable 

trenches, power block #2 ground grid installation. 

 

7. Largo (K015):  Unit 2 – Continue constructing Power Distribution Center 2A duct banks. Moved 

forms for the third lift of the Main Transformer blast wall.  Poured footings for the cable tray 

foundations and formed Power Distribution Center 2B columns.  Continuing to construct the STG 

East/West piperack and miscellaneous SGS foundations.  Unit 1 – Constructing the Air Cooled 

Condenser ductbank.  Installing rebar for the interior slab for the demin tank.  Common Area – 

Constructing the Softener water sump and layout for the Power Distribution Center 0A 

excavation. 

 

8. Blythe Power Constructors (K011): Common Area- Continued excavation and installation all 

Underground Pipe.   

 



 

 

9. Newtron (K029): Continue flex feeder cable installation and terminations ring 1 and 6, 

installation of 480v power panel boards, received second order of panel boards and 5000kv 

selector switches for field #1. 

 

10. SPX Technologies (K057): Continue welding tube bundles to Collection Condensate Manifold on 

Street 3 and 4. Installing A-frames on Street 2. Prebuilt fan bell housing and installed bells and 

motor bridges on Street 1.  

 

11. Whiting Turner (K067 – Buildings): Administration Building interior rough-ins and roof panel 

installation continued.  Water Treatment Building footing installation and excavation continued. 

 

12. Crown Fence (K009):  Continued with Security Fence installation in Unit 1 and 2.       

 

13. PMI (K022): Millwrights verifying sole plate elevation on the Steam Turbine Generator. Pipe 

Rack 23 and Steam Drum Platform installation continued.  

 

14. USA Tank (K068): Installing Ring 1 on the Treated Water Tank and filling Waste Water Tank for 

hydro test. .  

 

15. Electrical Consultants, Inc (K016): Receiving and inspecting foundation rebar cages. Foundation 

layout continued.  

 

 

   

Power Block 2 Pipe Rack 23 

 



 

 

Personnel on Site:  

Genesis Team 25

NAM 12

SWCA 1

Sukut (K010) 16

Sukut (K008) 28

PSI Testing (K007) 5

Terracon 1

AECOM 16

Guardsmark (K005) 5

Largo (K013) 111

Largo (K015) 65

BPC (K100) 60

BPC (K011) 42

BPC (K102) 21

Sener 4

Newtron (K014) 20

Newtron (K029) 13

Holt Group 2

SPX Technologies (K057) 95

Whiting Turner (K067) 19

Crown Fence (K009) 15

PMI (K022) 54

CRIT Representatives 2

USA Tank (K068) 7

ECI 7

Total 646  

    



 
 

Genesis Site Daily Report 
 
September 25, 2012  

Safety: No Accident or Injury.   
  
Safety Topic of the Week:  “Hot Work” 
 
Weather Conditions: Sunny, Temp – High 96; East winds at 5 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Trapezoidal ditch installation continued.  

2. Largo (K013):  Unit 1 – Pouring caissons continued in Block 8 and should finish by Friday this 
week or Monday next week.  Unit 2 – Caisson layout is in Block 9 and drill is in Block 10.  
Constructing Sleepers/pipe supports in the West end of Block 3 and pipe supports on the North 
side of Block 7. Installing rebar for Substation 2D in Block 6.    
 

3. Blythe Power Constructors (K100):  Continued SCE installation in Solar Field 2 Block 3 and 
aligning pylons in Solar Field 2 Block 4.Continued to receive material.  
 

4. Blythe Power Constructors (K102): Continued to receive material and welding Schott Tubes. 
Installing pipe supports in Solar Field 2 Blocks 1 and 6.  

 
5. Sukut (K010):  Continued with site cleanup, dust control on the main access road and material 

receiving activities.  
 

6. Newtron (K014): Continue repairing ground grid installation, backfill/compact Power Block  2,  
Field 2 Ring 5 backfill/compaction, Field 1 Ring 3 continue cable installation, Ring 2 excavation 
for cable trenches.  

7. Largo (K015):  Unit 2 – Continue constructing Power Distribution Center 2A duct banks. 
Installing forms for the third lift of the Main Transformer blast wall.  Installing column forms for 
the cable tray foundations and Power Distribution Center 2B columns.  Continuing to construct 
the Steam Turbine Generator East/West pipe rack and miscellaneous Steam Generation System 
foundations.  Excavating Auxiliary transformer and air compressor skid foundations.  Unit 1 – 
Constructing the Air Cooled Condenser duct bank.  Poured the interior slab for the demin tank.  
Finished Excavation on Power Distribution Center 1A.  Installing rebar for half of the Heat 
Transfer Fluid Drain Pit slabs.  Common Area –layout for the Power Distribution Center 0A 
excavation.   

 
8. Blythe Power Constructors (K011): Common Area- Continued excavation and installation all 

Underground Pipe. Conducted test on Natural Gas Line.  
 



 
 

9. Newtron (K029): Continue flex feeder cable installation and terminations Ring 1 and 6, 
installation of 480v power panel boards, received second order of panel boards and 5000kv 
selector switches for Field 1. 

 
10. SPX Technologies (K057): Continue welding tube bundles to Collection Condensate Manifold on 

Street 3 and 4. Prebuilt fan bell housing and installed bells and motor bridges on Street 1. 
Prebuilding Turbine Exhaust Duct.  
 

11. Whiting Turner (K067 – Buildings): Administration Building interior rough-ins and gypsum 
board installations continued.  Water Treatment Building footing installation and excavation 
continued. 
 

12. Crown Fence (K009):  Continued with Security Fence and Wind Fence install in Unit 1.       
 

13. PMI (K022): Millwrights verifying sole plate elevation on the Steam Turbine Generator. Pipe 
Rack 23 and Steam Drum Platform installation continued. Began setting pipe on Pipe Rack 25.  
 

14. USA Tank (K068): Installing base ring on the Treated Water Tank and filling Waste Water Tank 
for hydro test. .  
 

15. Electrical Consultants, Inc (K016): Receiving foundation rebar cages. Continued drilling 
foundations.   
 

 

   

Power Block 2 Pipe Rack 25 Pipe Install 



 
 

Personnel on Site:  

Genesis Team 25
NAM 12
SWCA 1
Sukut (K010) 12
Sukut (K008) 28
PSI Testing (K007) 5
Terracon 1
AECOM 16
Guardsmark (K005) 5
Largo (K013) 108
Largo (K015) 62
BPC (K100) 60
BPC (K011) 42
BPC (K102) 21
Sener 4
Newtron (K014) 20
Newtron (K029) 13
Holt Group 2
SPX Technologies (K057) 95
Whiting Turner (K067) 19
Crown Fence (K009) 15
PMI (K022) 54
CRIT Representatives 2
USA Tank (K068) 7
ECI 7

Total 636  

    



 
 

Genesis Site Daily Report 
 
September 26, 2012  

Safety: No Accident or Injury.   
  
Safety Topic of the Week:  “Hot Work” 
 
Weather Conditions: Sunny, Temp – High 99; Southeast winds at 5 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Trapezoidal ditch installation continued.  

2. Largo (K013):  Unit 1 – Pouring caissons continued in Block 8 and planned finish tomorrow.  
Unit 2 – Caisson layout is in Block 9 and drill is in Block 10.  Constructing Sleepers/pipe 
supports in the West end of Block 3 and pipe supports on the North side of Block 7 are complete. 
Installing rebar for Substation 2D in Block 6.    
 

3. Blythe Power Constructors (K100):  Continued SCE installation in Solar Field 2 Block 3 and 
aligning pylons in Solar Field 2 Block 4.Continued to receive material.  
 

4. Blythe Power Constructors (K102): Continued to receive material and welding Schott Tubes. 
Installing pipe supports in Solar Field 2 Blocks 1 and 6.  

 
5. Sukut (K010):  Continued with site cleanup, dust control on the main access road and material 

receiving activities.  
 

6. Newtron (K014): Power Block 1 and 2 ground grid installation, testing cables and Fiber Ring 5 
Field 2, installing cables power, control and indication Ring 3, trenching Ring 2, installed 
Electrical Duct for Instrumentation and fiber main road crossing, inspector and placed concrete 
today, backfill and compact Thursday, then begin 13kv power crossing. 

7. Largo (K015):  Unit 2 – Continue constructing and backfilling Power Distribution Center 2A duct 
banks. Installing forms for the third lift of the Main Transformer blast wall for a final pour 
tomorrow.  Installing column forms for the Steam Turbine Generator East/West pipe rack.  
Constructing the miscellaneous Steam Generation Steam foundations.  Installing rebar in the 
Auxiliary boiler and Heat Transfer Fluid steam heater.  Unit 1 – Constructing the Air Cooled 
Condenser duct bank.  Installing rebar and stainless steel water stop for half of the Heat Transfer 
Fluid Drain Pit slabs.  Common Area – Excavating the Power Distribution Center 0A.  

 
8. Blythe Power Constructors (K011): Common Area- Continued excavation and installation all 

Underground Pipe.  
 



 
 

9. Newtron (K029): Setting 480v power panels, terminating Local Control Boxes, received and off 
loaded 5kv solar field selector switches. 

 
10. SPX Technologies (K057): Continue welding Collection Condensate Manifold north and south 

on Street 2. Prebuilt A-Frames and prepped for install. Prepped tube bundles for install for Street 
2. Welded Turbine Exhaust Duct fitting on east side of Air Cooled Condenser. Installing pipe on 
Street 4 and setting pipe hangers.   
 

11. Whiting Turner (K067 – Buildings): Administration Building interior rough-ins and gypsum 
board installations continued.  Water Treatment Building footing installation and excavation 
continued. 
 

12. Crown Fence (K009):  Continued with Security Fence and Wind Fence install in Unit 1.       
 

13. PMI (K022): Millwrights verifying sole plate elevation on the Steam Turbine Generator. Pipe 
Rack 23 and Steam Drum Platform installation continued. Set Evaporator and continued setting 
pipe on Pipe Rack 25.  
 

14. USA Tank (K068): Installed base ring and nozzles on Treated Water Tank. Began setting up for 
Raw Water Tank install.  
 

15. Electrical Consultants, Inc (K016): 230kv switchyard, completed foundation excavation 
switchyard steel, setting rebar cages, framing, placing bolt sets, place concrete Thursday.  
 

16. Blythe Power Constructors (K021): Began laying out pipe and supports in Unit 2 Block 1.  
 

17. Caldwell Tanks (K071): Mobilized and began receiving material. Verifying Demin Tank 
foundation elevations.  
 
 
 



 
 

 
Power Block 2- Offloading and Setting Evaporator 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

Personnel on Site:  

Genesis Team 25
NAM 10
SWCA 1
Sukut (K010) 12
Sukut (K008) 28
PSI Testing (K007) 5
Terracon 1
AECOM 13
Guardsmark (K005) 5
Largo (K013) 108
Largo (K015) 62
BPC (K100) 60
BPC (K011) 42
BPC (K102) 25
BPC(K021) 10
Sener 4
Newtron (K014) 21
Newtron (K029) 13
Holt Group 2
SPX Technologies (K057) 123
Whiting Turner (K067) 19
Crown Fence (K009) 15
PMI (K022) 71
CRIT Representatives 2
USA Tank (K068) 7
ECI(K016) 7
Caldwell Tank (K071) 5

Total 696  

    



 
 

Genesis Site Daily Report 
 
September 27, 2012  

Safety: No Accident or Injury.   
  
Safety Topic of the Week:  “Hot Work” 
 
Weather Conditions: Sunny, Temp – High 99; Southeast winds at 5 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Trapezoidal ditch installation continued.  

2. Largo (K013):  Unit 1 – Pouring caissons completed in Block 8.  All caissons are now complete 
in Unit 1.  Unit 2 – Caisson layout is in Block 9 and drill is in Block 10.  Constructing 
Sleepers/pipe supports in the West end of Block 3.  Installing rebar for Substation 2D in Block 6.   
Installing rebar in the Electrical supports between Blocks 2 & 7. 
 

3. Blythe Power Constructors (K100):  Continued SCE installation in Solar Field 2 Block 3 and 
aligning pylons in Solar Field 2 Block 4.Continued to receive material.  
 

4. Blythe Power Constructors (K102): Continued to receive material and welding Schott Tubes. 
Installing pipe supports in Solar Field 2 Blocks 1 and 6.  Began installing triple joints in Unit 2 
Block 1. Crossover and spool layout in Unit 2 Blocks 1 and 6.  

 
5. Sukut (K010):  Continued with site cleanup, dust control on the main access road and material 

receiving activities.  
 

6. Newtron (K014): Power Block 1 and 2 ground grid installation, testing cables and Fiber Ring 5 
Field 2, installing cables power, control and indication Ring 3, trenching Ring 2.  

7. Largo (K015):  Unit 2 – Continue constructing and backfilling Power Distribution Center 2A duct 
banks. Poured the third and final lift of the Main Transformer blast wall.  Installing column forms 
for the Steam Turbine Generator East/West pipe rack.  Constructing the miscellaneous SGS 
foundations.  Poured the mat for the Auxiliary boiler and Heat Transfer Fluid steam heater.  Unit 
1 – Constructing the Air Cooled Condenser duct bank.  Installing rebar and stainless steel water 
stop for half of the Heat Transfer Fluid Drain Pit slabs.  Common Area – Excavating the Power 
Distribution Center 0A.   

 
8. Blythe Power Constructors (K011): Common Area- Continued excavation, installation and 

backfill of all Underground pipes.    
 

9. Newtron (K029): Setting 480v power panels, terminating Local Control Boxes, received and off 
loaded 5kv solar field selector switches. 



 
 

 
10. SPX Technologies (K057): Continue welding Collection Condensate Manifold north and south 

on Street 2. Prebuilt A-Frames and prepped for install. Installing tube bundles on Street 2. 
Welding Turbine Exhaust Duct fittings on east side of Air Cooled Condenser. Installing pipe on 
Street 4 and setting pipe hangers.   
 

11. Whiting Turner (K067 – Buildings): Administration Building interior rough-ins and gypsum 
board installations continued.  Water Treatment Building slab on grad preparation continued. 
 

12. Crown Fence (K009):  Continued with Security Fence and Wind Fence install in Unit 1.       
 

13. PMI (K022): Millwrights verifying sole plate elevation on the Steam Turbine Generator. Pipe 
Rack 22 install and setting pipe on Pipe rack 25 continued.  
 

14. USA Tank (K068): Clean-up work on the Treated Water Tank and setting up for Raw Water 
Tank install.   
 

15. Electrical Consultants, Inc (K016): 230kv switchyard, completed foundation excavation 
switchyard steel, setting rebar cages, framing, placing bolt sets, poured 19 foundations today.  
 

16. Blythe Power Constructors (K021): Continued staging out pipe and supports in Unit 2 Block 1.  
 

17. Caldwell Tanks (K071): Continued mobilization, receiving material and verifying Demin Tank 
foundation elevations.  
 
 

 
Triple Joint Install Unit 2 Block 1 



 
 

Personnel on Site:  

Genesis Team 25
NAM 10
SWCA 1
Sukut (K010) 12
Sukut (K008) 28
PSI Testing (K007) 5
Terracon 1
AECOM 11
Guardsmark (K005) 5
Largo (K013) 108
Largo (K015) 62
BPC (K100) 78
BPC (K011) 42
BPC (K102) 25
BPC(K021) 10
Sener 4
Newtron (K014) 21
Newtron (K029) 13
Holt Group 2
SPX Technologies (K057) 123
Whiting Turner (K067) 22
Crown Fence (K009) 15
PMI (K022) 83
CRIT Representatives 2
USA Tank (K068) 7
ECI(K016) 7
Caldwell Tank (K071) 5

Total 727  

    



 
 

Genesis Site Daily Report 
 
September 28, 2012  

Safety: No Accident or Injury.   
  
Safety Topic of the Week:  “Hot Work” 
 
Weather Conditions: Sunny, Temp – High 98; Southeast winds at 6 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Trapezoidal ditch installation continued.  

2. Largo (K013):  Unit 1 – No Activity.  Unit 2 – Finished pouring Sleepers/pipe supports in the 
West end of Block 3.  Poured mat foundation and containment curbs for Substation 2D in Block 
6.  Caisson Installation will resume Monday. 
 

3. Blythe Power Constructors (K100):  Continued SCE installation in Solar Field 2 Block 3 and 
aligning pylons in Solar Field 2 Block 4.Continued to receive material.  
 

4. Blythe Power Constructors (K102): Continued to receive material and welding Schott Tubes. 
Installing pipe supports in Solar Field 2 Blocks 1 and 6 and triple joints in Unit 2 Block 1. 
Crossover and spool layout in Unit 2 Blocks 1 and 6.  

 
5. Sukut (K010):  Continued with site cleanup, dust control on the main access road and material 

receiving activities.  
 

6. Newtron (K014): No Activity.   

7. Largo (K015):  Unit 2 – Continue constructing and backfilling Power Distribution Center 2A duct 
banks. Stripping forms from the final Main Transformer blast wall.  Installing column forms for 
the Steam Turbine Generator East/West pipe rack and resumed building the Steam Turbine 
Generator N/S pipe rack.  Constructing the miscellaneous Steam Generation System foundations.  
Unit 1 – Installing rebar and stainless steel water stop for half of the Heat Transfer Fluid Drain Pit 
slabs.  Poured the last of the feed water heater columns.  Common Area – Excavating the 
Wastewater sump.   
 

8. Blythe Power Constructors (K011): Common Area- Backfilling Common Trench around the 
perimeter of the Common Area. Unit 1- Excavating Waste Water lines in Demin area.  
 

9. Newtron (K029): No Activity.  

 
10. SPX Technologies (K057): Installing A-Frames on Street 1 and tube bundles on Street 2. 

Prebuilding Turbine Exhaust Duct.    



 
 

 
11. Whiting Turner (K067 – Buildings): Administration Building interior rough-ins and gypsum 

board installations continued.  Water Treatment Building slab on grad preparation continued. 
 

12. Crown Fence (K009):  No Activity.        
 

13. PMI (K022): Millwrights verifying sole plate elevation on the Steam Turbine Generator. 
Installing Pipe Rack 23 and Steam Drum Platforms. Setting pipe on Pipe rack 25 continued. 
Continued to receive material and equipment.    
 

14. USA Tank (K068): Prepping for Hydro Test on Treated Water Tank and setting up for Raw 
Water Tank install.   
 

15. Electrical Consultants, Inc (K016): Setting rebar cages and stripping forms from yesterday’s pour.   
 

16. Blythe Power Constructors (K021): Continued staging out pipe and supports in Unit 2 Block 1. 
Continued to receive material.  
 

17. Caldwell Tanks (K071): Receiving material and prepping for tank install next week.   
 
 

 
                Power Block 2 

 

 



 
 

Personnel on Site:  

Genesis Team 25
NAM 5
SWCA 1
Sukut (K010) 12
Sukut (K008) 28
PSI Testing (K007) 5
Terracon 1
AECOM 6
Guardsmark (K005) 5
Largo (K013) 30
Largo (K015) 40
BPC (K100) 78
BPC (K011) 21
BPC (K102) 25
BPC(K021) 10
Sener 4
Newtron (K014) 0
Newtron (K029) 0
Holt Group 2
SPX Technologies (K057) 123
Whiting Turner (K067) 22
Crown Fence (K009) 0
PMI (K022) 83
CRIT Representatives 2
USA Tank (K068) 7
ECI(K016) 7
Caldwell Tank (K071) 5

Total 547  
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BTMECOA*31 TOWN UlA 4

M Mmumum: 6

PURPOSE

PUBLIC WORKS DEPARTMENT

INTEROFFICE CASH RECEIPT

99 E. RAMSEY ST.,P.O.BOX 998

BANNING,CA 92220-0998

PHONE: (951) 9223130 .FAX; (951)9223141

PUBLIC WORKS PEAMIT NO.: U2

OVERLOAD PERMIT NO.: (
30 -21)-12=R;  (-©-24-11 ug

EXCAVATION PERMIT NO.: _

ANNUAL EXCAVATION PERMIT NO.·

OVERTIME INSPECTION

AE-INSPECTION

PENALTY FOR WORK WITHOUT PERMIT -

TENTATIVE TRACT MAP REVIEW NO.;

FINAL TRACT MAP &IMPROVEMENT PLAN CHECKING/

SUBDIVISON INSPECTION TRACT NO ·

CONSULIANT PLAN CHECK REVIEW TRACT NO.*

MISC. IMPROVEMENT PLAN CHECKING _

TENTATIVE PARCEL MAP REVIEW NO.:

FINAL PARCEL MAP PLAN CHECK NO.:-

RV/TRAILER/MOBILE HOME PARK REVIEW

RECORD OF SURVEY/LOT UNF ADJUSTMENT REVIEW

TEMPORARY WATER JUMPER PPM

WATER METER

WATER CONNECTION FEE

WATER FRONTAGE FEE

SEWER CONNECTION FEE_

SEWER FRONTAGE FEE

PLAN STORAGE AND MICROFILM

WILL SERVe/SERVICE LETTER

ENCROACHMENT PERMIT APPLICATION

SITE PLAN REVIEW

STREET/ALLEY EASEMENT ABANDONMENT REVIEW

9/W OR DEED PROOESSING _

MAPS/XEROX COPIES/SPECIFICATIONS._

MISCELLANEOUS ENGINEERING FEES

MISCELLANEOUS/DEPOSIT

CHECK NO'_

FOR,

p.y.e:71,f.«
Pe,

m,4-lo·
Name/Company)

Address

11 1 I

Teleptione'flo 1)307-l„0,Cr) Fax: C
Prepared

U4

U4

U2

U2

U2

UF

UB

UD

UA

UE

UE

UC

U6

JP

W1

W6

WF

WU

SF

U7

U8

U1

U3

U8

U0

UH

UG

MP

ACCOUNT NO.

001·30·00·311-16-16

001<30-00311·16·16

001-30-00-311-16-18

001-30-00·311-18-18

001-30·00111 ·18·16

001-3000-311-15-16

001-30-00-31146-16

00140-00-35635-58

AMOUNT

Fc),0.<pe:-t.6 E -L© 9/*5
PAID

01$trlb tion: Eng./White L

hek;r:/candry

Cl-ria 89<14NING '

underslonqdy

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRI ERISRESPONSIBLEFOROVERHEADCLEARANCES

NO.

S

001-30-00-351-35-55    $_.

001-30-00-351-36-81    $

001-30.00-951·56·64 1

001·3040451·3547 $

001-30-00-351-35-57    $

001-30-00-351-35-58 S

001-30-00·31155-47 5

660-63-00-356·38-12 $

660-63-00·366-44-03 S

681 -63-00-366-44-04 S

661-63-00-388-44-20    $

981-80-00-366-44-04

681 -80-00-36644·20 S

001-30-00"351-35-SO    $

001.30.00•351-3540

001-30-00411-16-15 S

Of)1-30-00-311-16-17 S

001-30-00-351-35·52 $

001-80-00-351-35-53    $

001-30-00»361-35-60    $

001-30-00-351-35-59    $

S

TOTAL: S HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d
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Sep 17 2012 932PM HP Fax

CITY OFBANNING

TRANSPORTATION PERMIT

TR.0168  (REV.09194)

page 2

PERMITVAUD

FRO 09/20/12

TO: 09/25/12

MOVING AUTHORIZED:

IN COMPUANCE *7711 YOUR REQUEr,4.Ya 803.Zur 7·0 ALL THS 2914&,
COM,0/nONS AND RES IWC?lowN WRrnIN SELOWAAD 7742ATTACRUEMIls,
PERUS@ON IS HS,958 r GRANI'NO TO'

NAME SATURDAY Yes

ONTRACTURSCARGO CQMPANY
ADDRESS

OUNMY Y.S

P.O.BOX 5240

CITY/STATE/ZIP
CAMIM88(¢VC 280)' V.8

COMPTON-CA 00224                -I
OFFICE PHONE NUMBER ix numbsr (Include Arm Code)

909}307-a30O     ('rpcl f909)307-6363

SHOWADESCRPTIONOF THELOADOR EOUIPMENT"NOMODNLNO. -INCLUCegIMENMION·S OF 10,01
Autha·11#Van M graniodAr#,0 *Ablwing; 0HAULC]DRIVEO Tow

EVAPORATOR

38'L X 8'9 W

DESCRIPNON OF HALILINGEQUIPMENT. -

3 Axle Tractor 8 Axle Steerable Dolly.3 Axle Puah Truck

AdE NUhlfIR

24

III;,9
8'0

W.HICU

WID™;20'0

3     -4 1  - 1

PERMIT NUMBER

TMIS PERMIT la' NOT VALID WITHotrr THE
FOLLOWING ATTACHMENTS

Ig Permit Condition,

Il Holiday Restrldiona

0

0.

0.

El

KINGPIN To

410)LE' WA
6

NUMBER TIRES PER KLE

DISTANCE Bm'VEEN

AXLES 4'6

11'10 910 911 9'0 9'1 9'0WIDTH OF AXLES AT

TIRE SIDEWALL 8'0 8'0 20'0 20'0 20'0 20'0 20'0 L 20'0MAXIMUM ALLOWABLE

WEIGHT
14,000 34,000 50,837 50,837 50, 837 50,837 50,837 50, 837

LOADED U INENSIONS OMATERTHAN THOSE SHOWN BELOWOR WEIGHT EXCEEDING THOSE SHOWN ABOVE ARC NOT AUTHORIZI:0LOADED MEIGHT: LOADED WIDTH. LOADED OVERALL LENGTH; LOADED OVERHANG:

M'%rTELA<i7'3 20'0 141'0
ORIGIN:

DEE;TINAPON;

OONTACT PERSON

NANCY

COMEL VWHICLE

LEN[:TH 14110

1 1
T_

4 8 S 8 8 8 8

10 &SUNSET AVIS HARGRAVE AW. /*T 1(IF,/RAUTHORIZED STATE HIGIM*18 -FITY AND/011 COUNTY
PERM.5 ARM MEQUIR·28 WAG REV,nb. -15 811OWN IN THi *TAYe
ROUTE

REQUETED ROUTE:fint:fud,Add,ass 0,0/19%and £)11#44 8/1

TPC

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d

10-SUNSET AVE -LINCOLN AVE -HARGRAVE TO 1 10

PILOT CAR 0 Ves 0 No

CAS,I,OR#HOE,IR["DIT CARD OR OATE
EXEMPT INFORMATION

1/LQ.,Cle* THE PERMIT CO. 09/17/12©RtljOIT CARD fi*P.OATE Pee NWOER OF TRPS IAUTHORIZED STATE AGENT OATE

24.00 1  -1
92/17/12
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Sep 17 2012 932PM HP Fax

StATE OfCALIF*RRIA -2540/1111elrOP TR,INSP©FLAmeN
TRANSPORTATION PERMIT RIDER
TR,0017 elm 512000)

YO lf .<TTAWFD'TO #010 0,41*MPART OF TWdPOETATION Bili MIT NUMdeR IFFECTIVZ:

PER#,UrfEE·

CONTRACTORS CARGO COMPANY

AOORESS;         ·

COMPTON, CA 90224

PHONE I

909)307-6300  _TPC
AUTHbigizeD AGENT:

paga 3

11)(PIRES SLN@ST:

909)307-6363 TPC

14713:THE PERMIT CO. 09/17/201

8*70 4,C»*i'                        ,

rATEUMONLY

pe*wrr·I,JUMBER:

AUTHORIZWD SYATE'AGENT

0
CASH
Cl<fcc *

Zr 07.0295

fEEf'$N/A    -
THIS RE)ERI**SNOT NULLFY NORMAKE VOIDANY CITATION'ISSUED TO™12'ORIGINAL PtlMIT.EXCEPI AS AMENDED ABOVE AL-CAHERIT™8 A,ePAO,!910, OF TIE ORIGINAL PEERNIT SHALL'IMAIN IN EFFECT.THIS RIDERMUST KATTACHeD TO THE ORIGINAL PERMIT.

1-'ERMII AULUKAL'f ib IMEKEEMONSIBILITY OFTHEDRIVER. DRIVERISRESPONSIBLE FOROVERHEADCLEARANCES

OP

HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d

zaii:al,

8 8 2 4 4

5-/54.
All,811: s·lin

1101'H FAni*,Sylml!
DEWALL 20'0 20'0 20'0 8'0 8'0

MAX,mum ALLOWAHLC

¥1UHT
7,-

06%37

12 14 1I
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OP ID:BB

DATE'(MM/DWYn'Y)

11/19/11

AUTHORIZED RePRESENTAMVE

© 1988-2009 AGORD CORPORATION.All·rights res@rved,

9@*1{%8*99hACY IS THE RESPE#q#FR21*9911Pft'TR?IVEABSMFO'tl19*RIT*81BLE FOROVERHEAD CLEARANCES

CERTIFICATE OF LIABILITY ANSURANCE

iCATEIS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER.THIa

TE DOES NOT AFFIRMAMVELY OR NEGATIVELY AMEND,EXTEND OR ALTER THE COVERAGE AFFORDED BY TRE POLICIES -

THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTEE A CONTRACT BEn/VEEN THE ISSUING INSURER[S),AUTHORIZED

5
SENTATIVE ORPRODUCER,AND THECERTIFICATE HOLDBEL

IMPORTANT; 9 the 064!flcate holder 18 an ADDFTIONAL INSURED,the polloy(Ies}puet be endorsed, If SUBROGATION IS WAIVED,subjeci to

thetermiand conditions of tha poncy,certain policles may require an endorsement.A.*Wement on thra certmcatd does notoonfer righS to the
cartifiete holder in lieu ofsuch endorsemenKs).

PRODUOEIi
310-36 6-8201 EMIT Margaret S.Lamdagan

Dodge Insuranc6 Sarvlces Ino.
DBA:Arroyo Insurance Sorvicas 310.3164825 1.p#:310-356-818 DOA.

wo:810-918-1825
3510 Torrance Blvd.,Suite 305 Abowkss:margareti@arroyorns:com
Torrnnce.CA 80603 7RODUGR

Barbara 1111. Sohl punoMBRID A
CONTR,4

INSUI'JER({§)AFFORDING·COVERAGE NAIC #

INBURED Contractors Cargo CO. iNBURERA:Tower Ins Co of New York 44800

Contractots Rigging &Erectors
iNSURERw:

TowerBlectinsurance Co 44300

PO Box6290

INSuRaic:Underwriters At LIOXEL'e Landon
Compton;CA90224

NSURER D:

iNSURERE;

INEURIER,6 -

GOVERAGES CERT]FICATE NUIVIBER: REVISION NUMBER:

THIS 18 TO C ERTIFY THAT 7,1 POLICIES OP INSURA NC E LISTED BELOW·HAVE BEEN ISSUED TO THE INSURED NAMED ABOV E FOR,TH E POUOY PERIOD

INDICATED. NOTWITHSTANDING ANY REQUIREMENT,TERM CR CONDITION OF ANY CONTRACT OR OTEIER DOCUMENT WITH RESPECT TO WHICH THIS

CERTiFICATE MAY BE ISSUED OR Il,!AY PERTAN,THE INSURANCE AFFORDED BY THE POUCIES DESCRIBED HEREIN IS SUNECT TO ALL THE TERMS

EXCLUS[ONB AND CONDITIONB OF SUCH POLICIES, LIMITS SHOWN [VAY HAVE BEEN REDUCED BY PAID CLAIMS.

LTIR__TypH OF INSURANCE
0 RNFRAL LIABIWIY

A

OEN'LAGGREGATE LIMITAPPLIL=E PLP:

liPOLICYFlm*1-1
LOC

AUTOMOBILe LIABILITY

1)1 5UitiFTION OP OPGAAItONS,LOCATIONS /VIEHICLES (Attoft ACORD 101,Addttlanal Re,na rl¢•Setted[[1&1,morn ,!pacm ra rqurrid

Certiflcate holder Is Included as Additional Insured on General L!ability

per CG20'12 0509;and,on Truck per CA92015 0808 per attached endorsements.

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY Of THMABOVE DESCRIBED POLICIED DE CANCELLED BEFORE

City of Banning THE EXPIRATION DATE THEREOF, NOTICZ WILL BE DELIVERED IN

99 E. Ramsey Et. ACCORDANCEWITHTHEPOLICYPROVISIONS.

Banning,CA 92230

HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d

ADDL SUSIE POLICYEFF POLIOY*P LIMTTS
TWAR 1NVT:1

POLICY NUMBER IMMIDIJA'YYn IMMIDDIYP

EACH 000WliRENW 1:000,000

DAMAGETO KI:NIED

PREI'v[IEES [92 occurrs,lgel 50,000

MED EXP (Anyone pe,son)         $
Excluded

PERSONALADVINJURY B
1,000,gOO

GENERALAMGREGATE 2,000,000

PRODUCTS .COMP/OP AGQ   ' $ 2,000,000

COMBINEDBINGLEL.*11·r

R xordan9
1,000,000

BODILY]NJURY (PerperaMJ 9

BODILY INJURY (Parseoldeng    $

PROPERTY DAMAGE

Peranc!¢ent)

MACH OCCURRENCE

AGGREGATe

LI9680190811 11/2211 11/22/12
COMMERCIAL GENERAL LIABILITY

CLUMS*ADE
ITI

OCCUR

B i ANYAUTO
AD9680190811 11/22/11 11/27/12

ALL OWNED AUTOS

BOHEDULE[]AUTOS

1 HIREDAUTOS

_NON·OWNEDAUTOS

UMBRELLA LIAB
OCCUR.

EXCE991.!AD
CLAIMS·MADIE

DEDUCTS[M

RETCNTION 0

1 WO STATU-1 1 OTH·WORKERS.COMPENSATION

AW EMPLOYERS'LIA@ILITY

ANYPROPRISTOS/PARTNER/E)(GOUTIVEE
7

OFFICER/MEMBER EXCLUDED?

M,ndato,yin NH]

0dRN*ANTFOPERATIONSbaTew

EL EACH ACCIDENT 0

ELD[06AGB-EAEMPLOYEE 8

EL DIBEASe.POLIGYLIMTr    $

c Motor Truck Cmrgo 031104611 11/22/11 11/22M2 PerVehicl 100,000

Atl Risk.
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I.OS ANG}.LES COUNFY DEPAR'['MIENT OF Pl IB I. IC' WORKS  .MOVING PERM I '1' Page lot' 1

4<*FLZER'£¤

2 $ '
plilil.!C *0'KK«fi' r

3«ST*>lS,'

4 'vice «:

Perinittce N,ime corifiectors Cargo Company
Aildit·v:;

IPO Box 5290

Complon C.A 00224

LOS ANGELES COUNTY DEPARTMENT OF PUBLIC

WORKS

TRANSPORTATION PERMIT

MEASURED LOAD DIMENSIONS THAT ARE DIFFERENT THAN ANWOR A¢TUAL WEIGHTS EXCEEDING THOSE
SHOWN BELOW.AUTOMATICALLY VOID THIS PERMIT

Th<,vehicle or vehicle comnation shall be mnintatiled In gooil ant!safe oporating condltion and appropriate for the
load specified on this pormit, Alt tires sfiall bo in good condition anct properly matched and inflated.

Permits ini:)13,;Ierifiud at wmv.dpw. lacourity. fjow

PERI!|
IYAlt'8287%5;id',1'12!;&Iii@1*82'mipM}[ivili{1)1*28'ISWI%'M!l'§128fli1tjij8*Nitd](8761tkhANCES

L 17, 9·, 1 -4.0" 1 1 1. 10" 1 9,0" 1 9·1·' 9,O· 91" 1 00" 1

8, D.. 8' 0 3' 0

YU 0' Vw     | 20' 0' 20 0'      |      *0' 0"
Weight (in 1400(] 1 1
84 -

34000 50837 50!137 1,083, 50837 50837 50837

HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d

PERMIT VALID BETWEEN

09/19/2012 10·00 PM

09/20/2012 Of,00 AM

MOVING AUTHORIZED

SATURDAY NO

SUNDAY NO

SUNSET TO SUNRISE. YES

permit Nu. 1 05893

Type SIng,0 Inp

Daterssi,ed 09/17/2012

Authorized Agent Maryam

AOharni

DPW Authorization

Phone.310, 609·19:,·7
Enlfill v#wndez@contractorscargo cor,

Load Content Olle,

Vehicle Type Combinatton Tictclor uild Multiptv rintlering Equip

Lood Dascription EVAPOATOR

E<luipment Description -BALLASTED 3 AX TRAG  (:)4 AX DUAL LANF 51 EERABLE DOLLIES 3 AX PU S 1-!TRI JCK

Mah KIngpin to Last Axle  ;80.11
Comblnud Vehicle t.,efl. 141' 0"

Max Heigfu 1 7' 8 Max Width 20' <1

Max Overall Length 141' 0'
Front Overhang legal Rear Oveniang Leon It<j Rear Steering Axle

SteerinD Axle Wgt. is 22,000 pound.,01 lei.:, Lwd Complies with Caltrans>
1„ph:Wr.·,glt

Axle # 2 3 4 5 6 7 1 9

Numl·ker Tires 8 81 8 8

Axle 51*89

Tire DIstanco
20' 0"

L- Axle # S 10 11 12 13

Number Tires 8 8

o r 1 12' 3' 1/·9'
i  'Tire Disti,nct) 20'0' i ll'0..

j Weight (in 11)6}

L

Ade Spacing L 9, 1"

ma' 1     . .00. 80

1
50637 50837 13000 17(100

Citic·';for which the permit applio'

10113 Bcoich.8'irt$8 Fe Spilrigs,Unncorporated irf.,85 Orily

Pilot Car 2 Ri,qi,ticd Police Ecort k Required

Origit, BERTH 206 PIER f AVE DestlnatiG ORANGE COUN;Y [INE Acconipaniments

81
Aft,nch:**1

Alt,Chttrnt 1

2]
Aitachrn M 2

j
Attachment f

Le Spe<1.,1 *pOVM,0.5

HavIRoue PIERFAVE- HARBORPLAZADRiVE- PICOBLVD S?Ti["TREE'r SANTA
FEAVE. lt-HOM HWY;-MAGNOLIAAvt OCEAN AVE AliANTICAVE-

ARSON AVE -LAKjE\A©01)ill.VD -ROSE-l.)$4 tE) F ROM 72 SANTA FE
C PRING S RD LAMBERT RD COI IMA RD .72 AXLE 14 IS 4 TIRES 8 WIDE?
1,PACING IS 4 8 17000 POUNDS

License No.

Fee Amourit 5940 00

pfin,(tees

Authorized Agent 111,;MI RMITCOMPANY< 800874-:512).--04/1/.'012

Ag<*1*1:y Comments C I fl' i ·r·©o! t corifirmed ty  :;outher rl 101 vt:,10:1 Deoign review pt uvivtl ,.ty appl ov:d, Indximum  (,pe,111 limit on anyD! [dge Cro551,KI t,hail *1Mt exceed 5 MP? See securid page for r.xk·nded axies Plubse cont.,04 In!pecor Shani
Derija,!:,inan .Al325 712 140310 di:.cum';m.(,ting time 81·td lootion Any amendnli:nl or can,-ellatten of the
pernilt mu!>1 be do,K:prior to 3 30 pm or, SM 911 2 Permitic,(·171list f,otity Ir):;peelul in the #1 vi,nt of ar,y rlolay,:01
C}KIngcs in start time
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2]HAUL

DRIVE

row

License No.

U CASH SEFPLC;E OH[

0 CHARGE
FEE:

0 EXEMPT          $ ».'_'
'.'.

26-0158 DPW Rev. 598

LOS ANGELES COUNTY DEPARTMENT OF PUBLIC WORKS

TRANSPORTATION PERMIT

PERMIT VALID BETWEEN

APPUCATION

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d

PAGE 2

In compliance with  #stir re<pleflt luxt falbiect t<,all of the tenng,conditions

I
and testrictknus  %4'nuen lielow itll the littls,-1vientf;.rl:,Int=,

H:,1 is hereby waird to'

NAME

CONTRACTORS CARGO CO.

IADDRESS

500 SOUTH ALAMEDA STREET

CITY/STATE

COMPTON, CALIFORNIA 90221

PHONE

310) 609-1957

PERMIT NO. 195893

10.OOPM 09,19,12

5.00AM

AND SUNSET 99 20, 12

MOVING AUTHORIZED YES NO

SATURDAY 0*

SUNPAY 0 X

NSUNSET TO SUNRISE 1%0
Peter Nardi

AUT11OR]ZF.1)AGENCY RIEPRESENTARVE.

I.0A1·,OR EQUIPMM*1-AN))MODlil.N()

COMBINATION-TRACTOR AND MULTIPLE TRAILERING EQUIP

EVAPORATOR

TY'i'f;VEitiCLE

BALLASTED 3 A>TRAG (2>4 A>.01.[AL LANE STEERABLF Dot LIES 3 Ax PUSH TRUCK

ING PIN -I-0 CK)W#V#N'UE WWNNO STAMON KICEIVZNG STATON ,

1.AS'l'AX+E LEGAL U.NG"Tli 141' 0" N/A N/A

1.OADED DIMENS#,NN 1)11'FERI:Nr 'niAN OR WF.101 *TS EXCEEDIN< ;n 105 E SHO WN BE.I .OW AR I.N OT AI,THOR,7.EI)

MAX MAX MAX MAX

UUGHT 17' 3 wumi·
20' 0" OVERALI.LMN(Till' 141' 0" ovimmvv: N/A

AXLE NKJMBER·
13 14

NUMI:R' riRES

4 4

Ul.1,St'AC]NK;

Ye#. /

AX!*MOT}i

8' 0" 8'0"

WE[G,rr

34000

OR10*4 WEFAMON TRUPS

BERTH 206 P ER F AVE ORANGE COUNTY LINE
ONE

A(IMORCM}.bito/uxw:,11{66-9-54 liGHWA \·S 01'1{Ek AOTINCY MRGiTS;R'0011'lkh#

ROUTE· See page 1 of Permit No, 195893 for haul route

NOTE: PUSH OR PULL TRUCKS USED IF NECESSARY

Pil,Or<AR 1%1 YES U NONY.Ki.(>UNof#)

18
1,
1

Al-rACHMENTS

1 _See page one

See page one for comments.

CHP ESCORT CONFIRMED BY SOUTHERN DIVISION

PERkATTESS AUTHORHED ACNT SIGNATURE DATE
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OV12-00403

Daily OVERLOAD PERMIT

8003/038

09/'17/2012

11) 4'A,inpl),tiu e willj y,ull Feque>,1 alld :ul,iccl !0 .111 01 tile terins. conditioils. iind re,,tricrion,
7

written below aild Ille :IU:ichniotits, pcrmis>,1011 15
Ikerehi '41'alle(l toi.

1-i':tnjporter: CON 1-RACTORS CARCOC'O.

P,0. 11OX 5290. (OMPTON. CA

t)1),1''1

Phone # 1'33 U

Ins ij : Ince Co: IC)H ER INS. CO OF Ni(W YORK

I'cr mil Valid On.

flti;ing Autiwirized:

S.H.4- hamibc Y

hatilly j:ty: N

4/111(19$ :

0 20 21)i R

4/4,·:,%47'1"u,/7'61

A M t n 0 PM

Lit)68019()811

7' ruck Information

P.quipment: 1-,VAI'ORA'!OR Type of Yelilele 3 /\>i-RAC 8 AX SIK DLL,Y 3 AX PUSH IRK Licenk:

V i.\(JOO]

1111 Height: Mtir Width Max Length: Overhant

IT'3" 20. 1 1 1

Adi,Number

No-Of TireY:

Aill·Spacing

No-(}f lire,:

Weight

3  ' 4 15 6

0 t) 00 0

0 0 0000 0 0

0 0 0 0 0 0

1·1. 11 ['A('111'1)I ()R WI:1(illl &AX!.1< V'A('INCi

110„te liaft,rmati,in

Fir
C 1 p h i

rilsin: 1 ' 0 1  , \i 'MA 1 '1, 1 · 'X i X 1 '1 1 i )eflination . 41 W i-]S t'A 'I <I X 1'11 S 1 I'rip';' |

1'1101 (':ir Required?: 1

A Iii hori%ed R<Allte

91 VAST A l' S I X 1 11 'Ri A ]1 F.7-( }

01 W]{S 1- Al' S}XI 'll

Special PI·ovision%:

1<11' ]IRS· 1()PMON')'20. 12- 5AM 9' 21/12

MN.1{ ANI)1'11 (1 1'C,\R REV..C[IP ESCOR 1- RE(,)

A 1-1 A( liMEN'I'h f I. L ANI)3

1·re: S i (
2.{)

0 Ihi D:,(c:

h is </ic n'x/)91.Lihility i,f f fic (1/11'/icil,lf ,(ill,Iib' file ('lfv of (91'1„111 hitice Deptirtile•jlf by ciliffite f9.i/ )7.40·233.'prier t„eliter<11%Phe city.

77//,%' /'i-R,17/7-K I  «i /.1/)0,\'t ' FOR .S/'RE/-'JS'I'77'JU,1 7UA-r.77-1 IN·' ( 'OR).zi A SL/'/f/(.1 /r LiL 7'R..1,r f YER,1/7' /S RE(?('/RED

H '//1, 3 DR/1 7,¥6'0&'OR (W <).9,9,\U S /,171:R/67/11,0/-· #i,·1 }L

C 'i,nlrol #I'WO{H)2664,3 t):Ik: <19/19/2(}12 Finance initals: i 17,[:,1 Thip Date $16.00

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

7:$:9

0

f} 0

HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d
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rp i

C' f&         ·,j
STATE OF CALIFORNA •DEPARTMENI OF TRANSPORIATION

TRANSPORTATION PERMIT RIDER
rR,·0017 (NEW 5/20109)

f<)01. A T'F/lul{0 TO AN')MAr,L A F'Alll·01 ZI<AN:,120?RT/1 rJON r, Rrill NU,Al' ILR
St r L.Z VI,

1-*L,tk-59,1.1'65,.1

CONTRACTORS CARGO COMPANY pl PU' Nt:MBER

AD[ii<85,5

COMPTON, CA 90224

PlANt # PAGE 101
r..f @

909)307-6300 TPC 909)307-6363 TPC
Gil,OPIZED AG#NT CA 1,8

AIRMOR: ZED STATE AGENT

THE PERMIT CO. 09/17/201

67''t 11'·>t ON&

AXI. F Pill?aM N f, 18 1
1,1 14,

Nlli,FU *11Rf.Al'PR

AMLE 8 8 4 4      &1

71„-E DEIWLEN

0 Le       /7 I j -     ·4/,1,
1 fak

rijjj,=Gk",,», 20'0 20'0  | 20'0  -8'0 8'0 1 9 t)MAx{,MWAl All OWARI.E

LWLIGHT
1. 43/

7
3 3 -1

CrEISH

K/l,(..

K] CHARGE
B i' 07-0295

n LMN

C 3 Ni ORANGE

j. FEE    $N/A
THIS RIDER DOES NOT NULLIY NORMAKE VOID ANY CITAT]ON ISSUE.[1 10 IHE ORIGINAL PERMIT. EXCEPT AS AMI-NOEL ABOVE ALL OTHER
ITEMS AND PROVISIONS Or THEOR,GINAE PERMIT SH A L L RE M A IN I N Crr ECT, THI S kiDER M U S i &!E A T 1 A IME D T O T]l E O R IG INA L PERMIT.

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d
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46.4,.<O:,7

CITY OF CORONA DEPARTMENT OF PUBLIC WORKS

MOVING PERMIT

ATT'ACHMENT NO, 1

PAGE 1 OF 2

1,1 411 '1'O F A LIT11 ORI ZATION. This permit is valld only on routes under the jurisdiction of the City of Corona

Thi:,permit is not valid on State Highways or the roadway crossing under or over a State Freeway. A separale
moving permit is required from the State.

Thi::permit is riot valid on streets or bridges that have posted weight limits,

2. NIGHT MOVES. Any load unoved dinng nighttime hours shall meet al! requirements of State and City
regulations and shall be properly lighted with warning lights and signs as may be required by law and ordinance.

3. PARKING OF VEHICLE. Permittee shall not,during restricted hours or at any other time, stand nor park the
pernittled vehicle where it creates a hazard or traffic obstruction. If the vehtcle is in one of the above-mentioned

arep.s at the beginning of a restricted movement, it shall continue to move, following the permitted route, using
reasonable care and precaution to prevent traffic disruption, to the nearest suitable location to where the load

may be parked for the durfition of the restricted period.

4. MO'VING IN INCLEMENT WEATHER. Movement shall not occur in snow,fog,rain, or wind when visibility is
rest ricted to less than 1, 000 feet (304 8 meters) Movement is prohibited when road st;rfaces are hazardous due
to rabn, ice, snow or frost, or when use of tire chains is mandatory. In addition, manufactured housing shall riot
move when the velocily of the wind is such [hal it causes the vehick being towed fo whip or 5Werve from side··to"
side or fail to follow Substantially in the path of the towing vehicle. If inclement weather is encountered during the
movement of the vehic.le, it shall continue to move. using reas:onable.care and precaution to prevent traffic
disrt jplion, to the nearest suitable location lo where the load may be parked until the Inclement weather passes
The speed limit shall not exceed 25 mph or the posted speed whichever is less when moving to park at the
nee,rest suilable location.

5. OPERATING HOURS. This permit is valid wjthin the period stated on the face of the permit. Unless
specifically slated otherwise (See Section itl, Ovorwidth),moving is prohibited from 5 a.m. to 9 a.rn. and 4, 00 p,ni
to 7 p m everyday. No moving during the following holidays

New Years Fourth of July Thanksgiving {and fotlowing cay)
Memorial Day ChristmasLabor Day
National Observation)

6 PERMIT TO BE CARR!ED ON VEHICLE. This permitis valid only \dien it Is carried on the permitted vehicle

7. PERMIT SUBJECT TO INSPECTION. Thispermilisthepropefly of the City of Corona Department of Public
Works and must be surrendered upon demand to any law enforcement officer or employee of the City of Corona
Department of P{iblic Works charged with the core and protection of highways,

8. COMPLY WITH APPLICABLE LAW. Except as spedfically provided in the permit,the requirements of the
Vehicle code and any other applicable laws must be complled with ot all times.

11. OVER LENGTH

1. PILOT CARS. Two Pilot cars are required when the overall length is 110 feel long or over, unless otherwise
specmed on the face of the permit. The pilot cars shall d,Spl:y :additional signs as set forth In Item VI, One pilot
COf Inust be located ,n front of the load, the other pilol car must be located at the rear of the load. Rear steering
trailers require two pilot cars when the overall length exceeds 125 feet.

2. RESTRICTED HOURS. Rear steering trailers exceeding 125 feet or any other load with an overall length of 85
feel' ong or greater will be restrictel to the hours of 12:01 a.m. to 5 a.m. and may not move from 5 8.m. Saturday
until 12?01 8.m. Sunday.

3. INSPECTION. Rear steering trailers exceeding 125 feet or any other load with an overall lerlith of 110 feel
ong or greater is Sllbject to Inspection by :3 Depanment of Pl.Iblic Works representative. The inspection must be
art,oinfled Bt least 24 hours prior the scheduled move.

G:·1,.ildl*elollimMA,rit (ou,fer\I,orm«)er!{lad .it:icbment l, doc Revkrd Ott,28/2(11 2

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d
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111. OVERWIDTH

ATTACHMENT NO, 1

PAGE 2 Of 2

1. PILOT CARS. One Pilot car shall be provided by the permittee when the load exceeds 11 feet. Two Pilot cars

shall bc provided bythepermittee when theload is 14 feetwide or greator. The first pilotcar must be located in

front of the load, the second pilot car (whert required) must be located at the rear of the load.

2. RESTRICTED HOURS. Any load or vehicle 14 feet wide or greater shall be restricted to moving during the

hours of 12:01 8, m. 10 5 0 m. everyday. Any load or vehicle over 11 feet wide, but less than 14 feet wide, may

move during normal operating hours everyday, Loads equal to or less than 10 feet do not have restricted hours

under clear weather conditions, including Sunday.

3. INSPECTION /ESCORT. Any load 16 feet wide or greater is subject to inspection by a City of Corona

Depa·'mont of Public Works representative. The Inspection must be arranged 24 hours prior to the scheduled

move.

IV. OVER HEIGHT

1. IMPANRED VERTICAL CLEARANCE. 11 5,]iall be tip.responsibility of the permittee to check.all underpasses, bridges ,

overho.ad wires. or o:lor structures for intpaired vertical clcaranG,;and to bypass or arrange cearance al such locatlolls,

2, OVERHEAD LINES. Permittee must notify the owner of ali overhead Ilnes thul may bo disturbed or damaged

by his operation at least 24 hours in advance of the work Arrangements must be made between the parties

involved to ensure safe passage of the load.

3. SNOOTER AND ROOF BOARDS.Snooter and roof boardsare required from 18 feet hgth to above the highe.st point of

load. Arly load ili excess of 20 feet nlust be providexi a irjearms of ac.oess to the highest point or the load.

4, PILOT CARS. Two pilot caf.,displaying signs the same as specified n Item Vi sl,all be provided for all #ads 16 feet high

or higher One pilot car must be located in front of Nie move with a Gange pole to verify clearance; the other pilot car must
be 10<Tated at the rear o[the move.

5 RESTRICTED HOURS. All loads 15 feet high or higher must be moved during the hours of 12:01 a.m. to 5

a.m. and may not move from 5 a.m on Saturday until 12:013, m. Sunday.

6 INSPECTION. Any load 18 feet or greater is subject to inspection by a City of Corona Department of Public':

Works representative. The inspection must be arranged lor at least 24 hours prior to the scheduled move.

V. OVERWEIGHT

1 ALLOWABLE OVERWEIGHT. Axle weights shall not exceed those shown on the face of the permit.

2 All gross loads in excess of 75 tons shall not exceed 15 :·Aph wljen approaching any crossing Or structure.

VI. SIGNS

1, Unless specifically stated otherwise on the face of the permit, all loads or vehicles being moved in the City ol

Corcna under the provisions of Sectiol 35780 C.V.C „exceeding 102-inches In width, exceeding legal length,or

14 feet in height when loaded, or with more than 10 feetof overhang, mustdisplay appropriate warning signs. All

signs shall be removed immediately upon completion of the move

Signs shall be posted on front and r.ar of the vehicle or load and shall read, "OVERSIZE LOAD", 'WIDE LOAD",

OR "LONG LOAD",or as appropriate for front or rear overhang. The 'OVERS]ZE LOAD"sign shall have

preference when a combination of features exist, The lettering shall be a 10-inch minimum height with a 2.inch

minimum brush stroke and a minimum of 1 -inch border all around All signs must have black letters on a yellow

background mounted at least 184ncl·;es above the road surface front and rear. Signs must be neal, clean,

legible, mounted socurely and be visible from straig)11 a}jead or d }recily behind and fron, 45 degrees on each side:

thereof. All signs must be illuminated for night moves or be constructed of suitable reflectorized material to be

clearly visible to approaching traffic.

PERM ITAGOW RAG¥,16.THE,IRE,SPOMI'BABIL#744,0&9&018,1814IVER. DRIVER IS RESPONSIBLE FOR OVERIFEADiateARANCES

HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d
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ATTACHMENT NO.2

CITY OF CORONA DEPARTMENT OF PUBLIC WORKS

SPECIAL ATTACHMENT FOR PILOT CAR(S)

Subject to C.1,}ifornia Vehicle Codes 35700 &35784

LIMITS OF AUTHORIZATION. Tlils, permil is val#d only con routes within the j'.Irisdiction of City 01

Corona Department of Public Works

This p,·rmit is not valid on State Highways or the roadway crossing under or over a State Freeway. A

separale moving permit is required from the State.

This permit is not valid on streets or bridges that have posted weight limits

1. Responsibilities

3 R&cars mainlain communications with the escorted load via two-way radio

communication device.

Pilot cars maintain a safe distance from tile escorted vehicle to allow both passing and

warning for other traffic.

Pilot cars accompany the escorted vehicle over all operational California Highway Patrol

CHP)scale and Inspection fac,lities,

2, Location

If one pilot car is required, the pilot car precedes the escorted vehicle on two (one lane in

eat:11 direction) or three-lane conventional roads. When a pilot car is required for rear

overhang (i,e. more than 25'0"),the Dilot car will follow the e.coled vehicle The pilot

car follows the escorted vehicle on conventional highways having four or more lanes,

divided highways, and freeways,

11 two pilot cars are required. one pilot Car precedes and the other follows the escorled

vehicle.

Pilot cars remain right of the c.enterline of the roadway at all timet

3. Equipment

Failure to comply with all regulations under law renders the vehicle and/or load out of service

until 011 necessary repairs or additional equipment is obtained to meet said requirements.

Regulations include, but are not limited to the following:

Identification placards comply with the California Vehicle Code CVC)Section 27904

Warning signs comply with CVC 27904.5 and 35783,5

Warning lights comply with CVC 25270

Warning flags comply with CVC 28100

Vertical clearance measuring devices comply with CVC 28102 and 35252

Additional requirements as outlined in CVC 28101

4. Restrictions

It ts unauthorized for a pilot car to stop, pre-ompt, or impede opposing traffic,

It ['3 unauthorized for a pilot car to tow another vehicle while cscorting a load unless it is

specifically stated on the face of the transportation permit or permit rider.

It Ms unauthorized for pilot cors to escort more than one vehicle and/or load at one time

tinless specified on the face of the transportation permit or permit rider,

It is unauthorized to display STOP/SLOW sign paddles from the window of a moving

vehicle.

1,;411,1 !)i,Nifi,pitioi,i*;(,ijt :'u:,irer\Foi·ins\Overload ttachmerit 2,dor RE,vised 08/200

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES
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CITY OF CORONA

DEPARTMENT OF PUBLIC WORKS

MINIMUM LIGHTING REQUIREMENT FOR EACH UNIT

FROM SUNSET TO SUNRISE

Attachment No, 3

1. Steadily burning amber lights at outer extremilies, and all protrusions, and at five foot intervals z

0

completely around load except the lights in the rear may be red. Maximum height above groundfive feet,

d

2. A minimum of the following high intensify amber electric lights must be in operation. These lightsmust be at least 4-inches in diameter. Approximate height above ground eight feet.
LU

Left front  (2 lights)blinker-steady or both blinking 8
Right rear

Right front   (1)1 blinker or steady
LULeft rear
m

1

3 Loads over 18 feet high require a white flood light projecting from the towing truck to flood entire 2
front of load, adiusted so that lights will not project beyond maximum width of load. B

4. Lighting on EACH LOAD being moved shall meet these requirements.
2

Those requirements may be modified and/or additional requirements may be requested by the
inspector assigned to the move.

G:\Land Develop,Bent\Front Cot,Mer \Forms:\Overload Attachment 3 Reviscd 08/2000

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

111181SNOdS33HlSIIhIBd
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Sep 17 2012 31.)7PM Cathedral City 7802021460 page 2

09/17/2012 14 53 FAX 308 793 0280 THP. PERM 11 CO
002/004
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STATE OF CAUFO,?'NIA ·DEPARTMENI' OF TRANSPORTATION

TRANSPORTATION PERMIT RIDER
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Sep 17 2012 3·02PM CI·,Ufe<jivil City 7502021460

City of Cathedral City Trainspo,taKion Permit Conditions

1.Responsibility of Permittee

The permittee shall be knowledgeable and in compliance w4th ell applicable Clfi of Cathedral City
and California Condmons. requirements, and taws for tho Use Of the highway system and In
partkdar movement of extralegat vehicles and/or loads,

2.Possesulon of Porynt:

This parrn}t shall be carried In the vehigto to whk,h It refers at all times while the vehkle Is wIthin
the highway limits. (Culifornla Vehicle Oxle (CVC),Section 35783)

3.Void Pormits

This pernilt is null ond void ind hereby deciared norp,existent if:

a. ANY PORTION, PART OR SECTION IS ILLEGIB[.F, b. If used befof@or after the times anddates indicated.

0, If any portion, part or section has been Altered or if any s ttomQUe altor Is opporent.
d If used to represent proper authority for carrying a load and/or moving a vehicle that is not
pecifically deGorlt>ed on the acce of the permit. .

o. If used to mpresent proper authority for carrying e load and/or moving a vehicle by any
company,not specifically named on the permit.

r. ]f presented without the attachmen=speclfically named on the lace of the permit f}rmly affixed.

4.Permittee Agreement

Accer)*nee Of this permit constitutes an agreement by the permittee to observe and comply with111 of the general and specific conditions on 010 face of the permit and attochments thereto.

5.Verification

The use of this peff,111 Is prlma fade evidence thal the driver has checked the load and/or vehicle
and know&it t,be withirt the limits asset forth hereon and has xed(16#ttle routina qQI@wrincy. Thevehicle and/or load nuthorized under this permit 18 subject to Inspoctli rrby represent:tives of the
Unglneer,ng Depanmen[01 me City 01 Cathedral City,

6.Overhead Cloaranco

When the height of the lood exoeeds legal limit, it be©omes the responsibility of the permittee to
Gheck all undemasses, over crossings. bridogs, ovmhoad wires or other structures for Impaired
verlicai clearonce and to arrange#clearance or request aliernate routing before commencingtravel.

7.Liabilitios

The permittee ts responsibla for ull liability for injl*ry 10, or death of person, or demilge to property'
thal may occur through any act or Ornisson of either tile permittee or the City of Cathedral City
arising from the Issuance of thi permit, In the event any claim,suit or action is brought against
the City of Cathadral City. its ottters,employees or agent:,therwf, Dy reason of, gr in connection
with any such act or omisflon, permittee shall defend, indemnify, and hold harmless the CEY,Its
officers.employees or Bgents frorn such daim.suit or oction.

8.Repair of Damage

In Docepting thts permit.the.permiltee agrees to repair Bt his own expense and to uwa satisfadion
or tie City Engineer, any dalmage to highway appijrtenanoes or strticrtures resulting from travelunder this permit. Notwithstanding, WO#or repair tnay bo done by City of Giltiedral City,

PERMIT ACCURACY IS THE RFSPONSIRILITY OF TI.IE DRIVFR DRIVFR IS RFSPONSIBLF FOR OVERHEAD CI EARANCES
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Sep 17 2.012 3'02{"M Cathedro[ City 7802021460 Page 4

Transportation Department forces at the option of the City Engineer. the Coit to be Ix,me Dy IneDermjttee. In the event of damage to City facil[Bes such as bridges, tram¢signals,light ott:Indarda3nd other appurlenarices, a written report must be mod with the City within 72 hours after suchdamage has been done Failuns to make this report will bo considered cause for canceliation ofail permit privileges pending o satisfactory arrongement With #Ic City for repair or replacement ofthe damaged facility,

3.Accident Reporting

Accidents oCCurrIng while operating under permit and requiring a rmport to the Depirtment ofMotor Vohioles under CVC Saction 18000 shall also be reported to the City of Cathedral CiY,Department of Transportation. A copy of the permit and accident report shall be mailed toEngineering Department. Attn: Traffic Engineering, 68700 AvenidB LaiD Guerrero, Ca'hedral City,CA 92234, within 30 days of the date of the accldent Failure to mall thuse copies will beconsiderod cause for cancellation of all permit privileges.
10.Reducible Loads

This permit Is issued for the movement of an "Extralegal Load"as deftned in CVC.320.5 whenloaded at its least dimentions. This permit 19 automatically canceled if the permitted dimensionsand weigh! *in be reduced to togal limits by repositioning and/or prastigil removal of a p#,rl,portion, unit there from. Thks permit doe$riot authorize extralegal weigM If the load cart bempositioned to stay within legal axle or ax!0 group weights authorized in CVC 35551 cir 35551,51 f the toad cannot bo repositioned, tho weights shown on the permt are authorized. Other itemsrhoy De haulod In uadmon to the permitted Item provided they do not exceed the dimensions ofthe vehicle of Permitted Item (whichever 18 greater)and the loaded vehicle is of legal axle midgross weights. Over height permits shall not be Issued for iterns transported on a conventjonal flatdeck trailer untesz the deck 15 needed to pupport a long fragile toad or a long loac that wouldcause unbalanced a)<le group weights.

11.Moving tri Inclement Weather

Movement shall not occur in snow,fog, rain or wind when visibility la restricted to less thon 1,000foot (304.8 meter'$).Movernent Is prohibited when rond merfaces aro hazardous due to rain, Ice,snow or frost, or when We of tire chains is mandatory, In addition. monufactured housing shallrlot move when the vajogity of the wind 18 such thal it caUMs the vehicle belno towid to whip orsworve Trom st(O-ZO-wide or lau to follo,substantls,My In the path Of the towing vehicle Anyaccident caused by excessive wind or weathof condmons shail be oonsidered a prime facleviolation *thiscondilon

12.Lane Ut.44

When practicni, tha vehicle shall be kept In the far right lane of the highway and shall notencroach on highway shoulders excupt where necessary to ollow trailing trailic to p 5110 S.
13. Moving In Convoy

Movement in convoy shpil not be permitted unloss specified 0,1 the face of this pefmlt.
14.Tc»/ing Disabled Permit Vehicleg

Disabled extrologal venioled or extrategal combinations of vehicles, whose movement Isalithorized by 0 transportation permit. or any disabled legal vehicle,of legal comllation ofvehicles which because of damage has incurred distortion In wedlh or height thereby causing anexcess in legal dimonskyls may only be moved at [he direction of a peace omcer, Disabledoverweight permit vehicles/loads 0hall only be authorized movement by a peace officer to a pointwhere the highway has been safely cleared. Movement of the permit vehicle/load beyond thi$point shall be completed under the authority of s City. County or Stale transportation permit,whichevi,r ig applicable. Single t:lp pennits for towing permit „ehicles shall require reduction ofthe disabled combinations to the least dimension possible,
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15. Tires

paGe 5

Tirets on permitted vehigico Ghall comply with the California Code W Regulations Title 13.commencing with Section 1085 of Article 14, Permitted axle or ane group weights shall notexceed the rated capacity marked on me tire sidewall.

16, Warning Signs and Flags All [oads/vehides over 8'43"In width, 80 feet in length or morethan 10 feet of overhang shall digplay warning signs. Signs $&011 be posted on the front and rearof the vehicle or on the front of the lead vehicle and the rear of the back trailer with mult-vehicle
combinations. SlQnS shall have black letters on a yellow background and comply with Section
502,9 of the Departments 'Transporstion Permit Manual".Flags shall comply with Section 25104r,f the CVC,

17.Movement During Da,kness

Darkness"15 delined 18 50600('1 280 of the CVC as being :any time from on041@lf hour aftersuntet to one-half hour before sunrise,.,".Reference to 'sunsor and/or ·sunfiee"on the permitIncludes this one-half hour grace per,od before and after sunrise and sunset
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S<p. 13 20' 7

Clu,0'.,*

PERMt'r NO.

LOCATION:

OWNER:

CONTRACTOR:

LICENSE:

COAC}ELLA ENG

APPLICATION FOR PUBLIC WORKS
OVERSIZED PERMIT

CITY OF COACHELLA-ENGINEERING DEPARTMENT
1515 Sixth Street,Coachella, California 92238

Phone (760)398-5744 x 143 or 398-3502 Fax (760)262-6253 * www.coachella.org
2012-144

86 &DILLON RD.TO DILLON RD &10
CITY OF COACHELLA

1 {E PERMI'I'CO.

TELEPHONE 9094(17·6300 FAX 909-307-6363

vermittee {5 i·e3poosible for ati ]:abiljty for persolial injury or property damage w!:ich may arise out of woik hereni permitted 01 whwhmay arise mit of failure of Permittee to properly maintain the encroachment. Pernlittee agrecs to defend. indemnity. imd holdharmless the Alty of Coacheita and employees thereof from any ]aim of such liabilitv I hereby' acknorviedgm thnt I hrve read thislipplication and state that it is correct,and agree 10 comply wEi al !State Laws,City Ordinftne¢$und SM,neards, and Approved plans.PERMITTE 19: Owner f ) Contractor (X )

SIGNATURE:1 'f  \211.1,<1 j j. \4 <,{51·-

This is a pub!ir works Petmit whon properly f]141 out und signed,and .es are paid. Permittee u,hexeby authorized to do the workd<:scribed, in accordance with IMpplicable State Laws,City Ordinatices ind Stithdards. and Iipproved plan-, This permit bccomes nullAnd void if work i)not, commenred within  $12(ty <60)days from the date of issuance,or i f work is not diliajontly prosccuted,or if anywork is done in v j<*stio119}f rep.ulations Foventing same,the approved plan.,or conditions h¢reon.
APPROVED BY:(]e-*91 DATE:2:1&12
FEES:37.50 CJ

DESCRIPTION OF WORK, TRANSPORTING AN
El

ORATOR. SINGLE TRIP,
SPECIAL CONDITIONS:

ANT vIOLATIONS OF THE CONDITIONS OF THIS PERMIT WILL RESULT IN REVOCATION OF THE PERMIT,1           "THE APPLICANT ACKNOWLEDGES THE DUTIES UNDER CHAPTER 12,08 OF THE COACHELLA MUNICIPALCODE AND AGREES TO COMPLY WITH THE CONDil'IONS ON A PERMil' ISSUED UNDER CHAPTER 12,08,THE APPLICANT ALSO AGREES TO REPAIR OF TO PAY THE CNY,FOR l'HE C(]}Sl' OF ANY DAMAGETOTHE
Cm-'S STREET OR RIGHT OF WAY CAUSED, DIREC'FLY OR INDIRECTLY, BY TilL APPLICANT AND ALSOAGREES' 1'0 PAY THE CITY'S COLLECTION COSTS INCLUDING ACTUAL A'170RNEY'S FEES."

3 CMC' SEASON r OCTOBER 1 THROIJGH APIGI. 30<ti MONDAY-FRIDAY 6:00 AM TO 5.30 PM. SATURDAY,SUNDAY &HOUDAYS 8:00 AM TO 5 00 PM.

1. CMC· SEASON 2· MAY I>*THROUGH SEPTUMBER 30'(1{. MONDAY-FRIDAY 5'DO AM TO'/00 PM 8ATURDAY.SUNDAY &HOLIDAYS 5:00 AM TO 5· 00 PM
5 ALI, WORK SHALL BE DONE IN ACCORDANCE WI'I'H CURRENT A WORKING IN Pl)BLIC STREETS POLICYOFTHE CITY OF COACHELLA.
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STATE OF CAI.IFORN,A · [*PAR™ENT OP TRANSPORTATION

TRANSPORTATION PERMIT RIDER

TR-001 7 (NE'*%5/200{ b
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IMMI'"Trr
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t,)01*iss

COMPTON, CA 90224

l' HONE *
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THE PERMIT CO.

i r t.'*Vh,

909)307-6363 TPC

DATE

6
09/17/201

C i .b  / .'

E-,
CASM
l. M/l Ud

M
CHAHOL

1,1; " 07-0295

Fl EXEMFT

NO CHARGE

FEE: S N/A

THIS Rj[ER [FES NO T NULLIFY NOR MAKE VOID ANY CITATION ISSUED 10 I HL ORIGINAL PERMIT. EXCEPT AS AMENDED ABOVE ALL On·!ER

ITEMS AND PROVISIANS OF THE.ORK:INAL f'FAMIT SHALL REMAIN IN CrITECT. THI S  <41(jt, R MUS I HI A T T A C.HED T 0 THE ORIeNAL PERMI I ,
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PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES
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STATE OF'CAL[ FORN}A ·DEPARTMENT OF TRANSPORTATION

TRANSPORTATION PERIMIT RIDER
TR 00017{NEWS/20,20)

fO OLAT MCI{CO TO AM'*iaOL APAR'01 I KAN ,PI>RTATIONI'p R#:1 NituBER

' -CONTRACTORS CARGO COMPANY
AD i,tz; .i

COMPTON, CA 90224

1,!tout ly
FAY. 4

909)307-6300 TPC I   (909)307-6363 TPC
AU IHORIZLO AC*NT TiE T=

THE PERMIT CO. 09/17/201

41„/J.+01/LY

AllrIT ,)61 76 D STATE AGEN '

LJ
cASH

CHARGE

ii, 07-0295

1 '] 'CXIMPT
Fl NO CHARGE

FEE: $NhA

FUS R,DER DOES N()t NULLIFY NOR MA KE VOID ANY CITATION ISSUED TO IHL ORIGINAL nERMiT. EXCEPT AS AMEN[)ED AROVE ALL Old IERITEMS AND PROVISIC}NS Of-THE ORIGINAL PERMIT·SHALL REMAIN IN EFFECT. 7&115 NR){„R MUST RE A V.r'ACHED TO TFIE ORIGINA!,.PERMIT.

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

 )-14 M

1*flkJ ·, StliNS,·,i
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PAG[ 0,
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9'17 /2012 4' 10 i FoS vi{'G@]>I:1<M I'l'(,(;MI*AN,.E {tM

SOO 17 2012 925811 HP FA

0 81**1

0 re*

CITY OF WHITTIER

PUBLIC WORKS ENGINEERING DEPARTMEN-r

lkS,1>CR 88$00*I,vr *44 14{el@L W

EVAPORATOR

387.X 8'19 W

TRANSPORTATION PERMIT

ROBERI

PS*MIT ACCURACY IS THZ RESPONSIBILITY 07 THZ DRIVER *****

3 002,'000

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

41*    @

4,60104•11=Ew#:y«j11=,-wk#17*46,4,«r-,14*.094#*c>d :' PERTIN VALID)DETW#kN0Mtin**ttfla11*7*150*4»ED t,4 ieTABIIE*¢1
MA#am,0,1814[,=¥a*WY*,17 ¥4

MERm'Imr

ED DiMENSICINS DIFFERENT THAN WEIGHTS EXC*ED*liG THOSESHOWN BELOW AR<NCR AUTHORIZEDm,rr

L
141'0

HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d

ILE,*ik N0 ES '(,3,U) ¥&t044 #04

09/19/12

09/ZS(12
41;*17*8¢T

UB[k,V

1*Al

at»*49--50 *114***

4,
000

CONTRACI'ORS CARGO COMPANY

P.O.BOX &290

Cm¢i*Aflt

COMPTOM CA 90224

C

6323)475,4616        {TPQ       ,*

TVPE¥&24

3 Axle Tractor 8 Axto St*emble Dolly 3 Axle Push Truck
1*10 F**1'4

4*cis 31*MMEYYA'w'AR-T*113==nir,-
ver***l N/A

141'0

1,10,*5
2 4 4 8 8 G 8

0 -
175 41 11'10 1 97 1 9'1 1 9'0 9'1 9*0

AW WInt

570 la·
o 1 20,0 20' 20'0 i 20'0 20·0 1 20'0

14,000 34,000 50,831 50, 837 50,837 50,837 50,837

OR,GIN
7047.r,QU

72 &SANTA FE SPRINGS ROAD COUMA ROAD &72
1%*Al

05=:AOR'*Cr *QU,
84%

nEn-- - I

72-SAN-1A ZE SPkiNOS ke*j,> -LAMBEKi KOAU -CUL.iMA RUAD 'l U

000

ps#W 0 4&13 ***,a@:08

Wa *CE·

37 -M O QS THE PERM,T CO.
098 7/12

4 Fam L,-4-

41 9,CHI,¢ENTS

0
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51'ATE OF ¢Al.[FC F·NIA · [DEPAI·tt'ML1' 01 1 IRANtil 'OR'rATION
TRANSPORTATION PERMIT R]DER

R 001' (NEW'/2:300)

TODEATTACill.D roaDMM,1.APAR?04 -PANG.MR'TAT.*'LRF,iT '*11119:,1

j KME '12-;

CONTRACTORS CARGO COMPANY
AL.Dkess

COMPTON, CA 90224

PHONE #
1 AY g

909)307-6300 TPC
Al ' THORIZED AGE 14

THE PERMIT CO.

11'i 83'1;

909)307-6363 TPC

09/17/201
quiuRVL,D STATE AGENT

3
CASH

CHARGE
85# 07-0295

LI EXEMPT

L.,1 No CHARGE

3 FEf S -N7<
THIS RIDER DOES N(r NULLIFY NOR MAKE VOID ANY CITATION ISSUED TO TriLL ORIGINAL PERMIT. EXCEPI AS AMENDED ABOVE AL, 1 0771[RITEMS AND PROV}SIONS OF THE ORIGINAL PERMIT·5MALL REMAIN IN Fri'[-CT. TMS R,111-R MUST G[Al-TACI 1 0 to THE ORIGINAL F'L KIVIi 1,

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES
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20'0 8'0
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AXi n 9,0
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510[*Al 1 20'0 20'0
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951-351-6192

TRANSPORTATION PERMIT

IN COMPUANCE 1*4'04 YIXI MP{@UEST ANO $uaricT TO ALL OF ™g TEn,M,D, CONOI„
TIONS AND RESFRECDON: WRIMEN 0[LOW AND IME AT'!ACHMENTS. 118*M155*N 15
KEREBY GRANTED TO

NAME

O
OmVE

0
TOW

TYPi 11'Cllicle

3AX TRACTOR, 8AX STEERABLE DOLLY 3AX PUSH TRUCK

02! 19' 46 p.m
09-18-2012

PUBLIC WORKS DEPTI

22'SERVIC/
SENDING STATZ¥t'MNC STATION

m.-

PERM I T AC CU R A CY I S TH E RESPONS I B I L I TY OF 11 11 DR I VE R DRIVER IS RESPONSIBLE FOR OVERIIEAD CLEARANCES

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

1/2

U)

Ill

C )

f

5

T

1,1.

0

C0

Z

ATTACHMENTS

PUM#CONomoNS

Mentd HONE
0

0

0

E]

0-

DOV3483
AO
33191*NOd€31:SISJUGHEA!31<2SH-1 HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d

OdSNE
3-tl5110,200*
z *233=

PERMIT VAND BETWEEN

12. 01AM 09 19 2012

CITY OF RIVE|ASIOF

09 25 201;1
PUBI IC WORKS/STREEr SERVICES

ANG SUN:,CT
1 1 0035 Unggl,1 Avenue

fuvs"tdo CA 82504

MOVING AUTHORIZED 951)351·0103
Wh 40

8284/8182 8151(W
SAIURDAY 0 El

SUND,Y O 0 KRISTLE

suw,ET 10 SUNRISC
0 0          '10111-'  -' -C -

CONTRACTORS CARGO COMPANY

emm

500 5. ALAMEDA AVE

C.irT/&TATE

COMPTON, CA 90220

MIONC
800) 857-8445 HCO,

NO

LOAD CK ZOUkPMENT ANO MO[Fi NO.
EVAPORATOR 38' L X 8' 9W

IONG MN TO COMB, VTHriE
UNT AXUJ

N/A
cl'luTH 141' 0

LOADED DIMENSIONS DIFFERENT THAN OR WEIGHTS WXCEEDING THOSE SHOWN BELOW ARE NOT AUTHORIZED
MAX AUX MAX AUX
REIGHt,

17' 3 YAPTM, 20' 0 61*1314 Lpigui 141 1 0 MYINMANG:

lf NUAW D

NUMMER TRCS
2 4 4 8 8 8 I 8 8 8

MU SPAC_.NG 1'/ '9 4, 6 11' 10 9, 0 9' 1 910 9' 1 9, 0

UU Wlent

8' 0 8, 0 8' 0 20' 0 20' 0 20' j 20' C 20' 0 20 T ·)

WEIGHT

14, 000 34000 50837 50837 50837

OR)GtN
00114111

VAN BUREN BLVD AT CITY LIMITS 9AN BUREN BLVD @215 TRA 1

A{;THORnIb #r¢1'te#'

VAN BUREN BLVD AT CITY LIMITS, INDIANA AVE, JACKSON ST,

LINCOLN AVE, CITY PORTIONS OF VAN BUREN -215

F
Must Call for approval prior to move  (951) 351-6103 7AM-SPM M-F

NOTE: PERMIT NOT VALID UNTfL SIGNED &-FAXED TO (951) 351-6192

PILOT CAR 17(ts I)NON REQUIRED

2 prr.n,re: ,>pONTRRn (171?our

j AND BACK) AND POLEMAN

0 CASH TPC

1335*mw m.16. 00
0 [£

MPT 2311(14
0 CHECK AUTH ©kinD (*NT SKSNAn}RL
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951-351-5192

TRANSPORTATION PERMIT

56,*
ut

0
m{VE

VERele

3AX TRACTOR, BAX STEERABLE DOLLY 3AX PUSH TRUCK

02 20: ldp.m 09-18-2012

LOADED DIMENSIONS DIFFERENT THAN OR WEIGHTS EXCEEDING THOSE SHOWN BEI,OW ARE NOT AUTHORIZED

1

1      /'
Al ki

mn. 1

ATTACHMENTS

PERMIT CON[,mONS
Il M081:E HOME

n

Cl

0

0.

0-

0                  -          -

m-
i...
i,* '

PERMITACCURACY IS THF RFSPONSIBILITY OF THE DRIVER DRIVER IS RFSPONSIRI E FOR OVERHEAD CLEARANCFS

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

2/2

m

n

Z

Ct

lU

CX

1.N

L

6

CK

1

1 1.1

n

330NV

0 -073¤83AOMON3-111SNO<:53851233/'M'-135=4803 -11 HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d

IN CONPUANG WTTM Your ¤QUal ANO SURJECV TO Au OF ™li TE*Ad, CONDI-nONS AWD RBTMICTIONS W#mrN #MOW AND THE ArrAdHMeNTs, M?*'A13310,1 5HERF.MY GRANMED To,

CONTRACTORS CARGO COMPANY

SOO S. ALAMEDA AVE

Ctry/$,All

COMPTON, CA 90220

v (86-01-857-8445 gg

PERMIT VALID BETWEEN

12. OlAM 0 1, 2012 -ISS
09 29

2012
PUBLIC WORKS/STREET SERVICES

8095 Unculn A.,mnu©
ANPJU,trf

Flivnuide CA 92504
MOVING AUTHORIZED 951)351-61*3

WI H0
951) 361.0182 Fax}

5AU&DAY 0 01* See Note Below

SUNDAY 00
KRISTLE

SUNSE 10 SUNRM
0 0

OAD 01 EOUIPMENT ANT ACYL NO,
EVAPORATOR 38' b X 8' 9W

PUBLIC WORKS DEPT

TS
KNO PIN TO

0643.VIHiCU
LAir *10

SENDING STRI r¢ING STRON

N/A
UNWH

141' 0

AUX

mOHT;
MAX

17' 3 Wtom, 20 '0 ORMN UNOM, 141  '0

MAX

CHRMANG

AXIr NUMIKE

NUMaER TIRES

11 SPACING

AX;Z WIDTH

WEjOHT

DCSTNATION TRIPS

VAN BUREN BLVD AT CITY LIMITS VAN BUREN BLVD 0 215 1

AU'¢ '10*'*Ir>Ct'Y N'NO-rk

VAN BUREN BLVD AT CITY LIMITS, INDIANA AVE, JACKSON ST,

LINCOLN AVE, CITY PORTIONS OF VAN BUREN -215

Must call for approval prior to move (951) 351=6103 7AM-4PM M-F

NOTE: PERMIT NOT VALID UNTIL SIGNED &FAXED TO (951) 351-6192

MLOT CAR 5 NQI,16 REQURED

2-PILOTS REQUIRED (FRONT

AND BACK) AND POLEMAN

0 CASH TPC

lL7r
S  -

0 CHECK AUTHC,[IZED AGENT WaNATURE
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FRE]M :1-1Nilt,IEER']NE,

08/17/2012 14 44 FAX 908 783 4980

TRANSPORTATION PERMIT

IN 0430%MUL Wl W YO, 1' 4 RL<'Ut " )ANI) '4! I,J,I' 4 2 63 Al t llIE m IUE'.
1. 0,919,4,11,1%Atilinx ::,irr - -10*,9,vwMir·rt.N {IP L vy¥AN,g 11 (t A T 161' 111, hil: MTD.Fl'RMP:.AM),4 1,4,·,1 m €,p w ri 11 *R

Al/Mf

C.()N'llLA ('I'OR>,CAR('1<) ('OM rAN V
110IES     .---'I

0. CH)X 5290

Cl F ¥S'rATE/ZIP

C:(/MY]T)N, CA 1(C,V

PHONE
ftco

323)475-101{, 1'1>(:)5 No

FAX NO. :7149861010

THE PERMIT CO

CITY OF YORBA LINDA

PE,Rgr VALICHEI IWEEN

     /
19/1 9/i 2

M

ANI) klIN':f 1 09/25/1 2

MOViNG AUTHORiZED

i ultu/\.

Aidn'

lit.,0.W C.!,(9..rIN)

LOAD Orr f:,lt,IC;41}.m I ,\NU Me?DEL NOI,k|HAU'

0 ORive EVAPORATOR

38-l.X 8'9 W

i'¥14 VI·WIC.l[

3 AXIO Tro(for 8 A*le Steerable Dolly 3 Axle Pust, TruckKINO-p»;96

Al:t
AXL N/A

YCS NO

3 m

FA,1 El

Sep. 17 2012 02:25PM Pl/1

8 002/004

TRANS PERMIT NO.

m )111041!54;Ev REi'lit»Ii

PERM!T ACCURACY

IS RESPONSIBILITY

OF DRIVER

164 NEUNG;4.,TATION
COMb vi-H!01.1.

141'0 ALCt.!viN<1 ITATION
l.ENG W

LOADAD 01MliNSIONS 0}FF[.M.NT THAN OR WrIGHTS EXCrv''DIN<;THOSE SHOWN SELOW ARE NO J AUTHORIZT.O
17'3 MAX 20'0

WAY. MAK
WIDTI·1

2,LICIfT

AXI 1- Nl0441.1<

N{jURE R ,IRL :.

AXLC '41'ACINC,;

Ul.1-WIC)311

WEIGHT

LI.+4eJ#,

ld. 000

Or'tle,iN

00 &KN,U.MER 141.YI)

f 141;TH<inet· r'ROADW',h{1-1'i lellr.,IttN·'YS

17'0 4'6

141'0

8

11'10 1 90

8'0 8,0 _ 20'0 20'0 20'0
34, 000 50, 837 E.0. 837

iMpliNATION

L

0

OVE.:BiANG

1 9'0 1
0 20'0

SCO, 837 50.831 SO,839 50.837

C ¥P,SU M C,£NY( )N )40At>4 9[

 -01 HER AGCNCY PI.,RMITS;REOWNi D

1 11.2(,Rl'1(<N>i,(N.„:90.KRAF.Me.12 }Ri VI)-YC)RRA 1 IN])A Ill .V]-3- 14(-,REI)-Rl,ld,E.5.-.,-„„,»_ORANGE'11 1()RPC AVE. ESPIERANZA ROAt) -FAIRMONLB-LYD -1 24_FAI.MA AVI.... -,.GYPSUM CANYON RDA])1'()91

CH .E.  *U»re*a ilty 04    ,

1, m CAR 13 9,·, C NO

GAS' #

Fl (1{ARGi

0 $'XE·IMPT

310<MLUELAAS,UMES. liES*!f)_NRL[lLL.[1'Y.

1>'(>1<At.1,OVERNEA D C.'1,1?ARAN¢'RN.

1 #V4-.j:..1 j[(f,>4 THE PERMITCO. 091712
4/fl lr/,1*T nONAILCH

PERMITACCURACY IS THE RESPONSIBILITY OF TIle DRIVER DRIVER IS RFSPONSIBLE FOR OVERHEAD CLEARANCES

8 1
9

1.
DO

5 i
I LU

8
0

0, 2
0

1] 55
u Z

Z 0

0 a_
Cl 60

LU

3 0
CE

Ul

W k
n

W LU

2 2

Ct i

c·; n

LU W

iE
Li- IL

p 0

2 5
Fw

0

0 0-

Ill      (0

CCS LU

111 CE

I LU

0
2

Q

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

OVE RAN 11 N <1
3 1 ''_ .5 O 9....

4 4 8 B
8

9'1 9,0 9,

8
20.0 20

1 HiP':

0
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ST/\TEOITCALFOiRN;A, [EPARTMENI Of TRAN:PORl-/\{ON
TRANSPORTATION PERMIT RIDER
FE 0017 ME*5/2<1 '03

re BLATTAC}11-0 10 44>',hALIL A PART Or 'RAN:„P<>RT'Mml,L R,KIT Num,!3! N

t,Mfi 1 CONTRACTORS CARGO COMPANY
ADDRESS

COMPTON, CA 90224

PhONE S
1·A,X r

909)307-6300 TPC
Al.11 )42 #Pl3ED ,\

Cr T

THE PERMIT CO.

Aja NI lt*11 A

NUMBER G! TiA['&PCH
AAL

DISTAN,-i.£13 IWInd

A XI 13

rio TH Or-A XLES AT TIRE

51<,LY'FALL

MAXIMUY A{LOWABLE

Willf.HT

1 1.i.'1./1

1-_(2091197-6363 TPCj 1A l F

09/17/201

1 lp./- '1,1. 7

m 1· Lt ! NUMBEK

A, 11! 04'12698¢lHAsNr

10 11 2 1

8 8 2 4 4 11_43_ .1_]
1 4 A-i, 1 1 14.0 3

20'0 20'0 20'0 r a0   -T 8'0 ILS dj   [
106 60 /

LE
CASH

K/(C u

K BIARCE

· 07-0295

1-i UMT.'- '  '--.

1 NO CH/AGE

FEE: $N/A

THIS RIDER 0065 NOr NULLIFY NORMAKE VOID ANY Cl [A l'ION ISSUED TO THE ORIGINAL PERMIT. EXCEPT AS AMEND[ED ABOVE Al.1_OME{RITEMS AND PROVISjONS Of Tli[ORIGINAL PERMITS·IALL REMAIN IN FFFIi:C r. TliES RIDER MUST BEATTACHED ·ro TEIC ORIGINAL PL:'R&111-r,

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

PAGE Ol
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SE]a l;;8'kiffE],B)01,(3{1.INB/\41R,103 3181 SNOdSJU SI N JA U (]HEAI NG  );11 30 Al l -1181S NOcj€3 >j 3111 91 X0*81-100V i I ]/\1Hld4 E Ht#MI; 71
AS.

CITY OF PLACENT!A
7 lf,2, 4 j

401 E. CHAPMAN AVE, PLACENTIA, CALIF. 92070    (714)993 .8131     , *P'4ENGINEERING DIVISION

1'»)!,111 '//U,11 nE-:V' Cp I k./KINGLF TRIP T.4,§,P.

 /,,6 ANNUAL PRRMIT
11 '. 'P...,1' i.. -'w,i.• '' ·i.'1 .,1 ' 1 09/19/12 1  - ·CON'ACT ENG -(75.:i

923 .8131 AND 101. [Cl,   '.1#M!"i''

9$ CONTRACTORp CARGO COIV>ANY      -„,v.i'-uN'.1.4 09/24/13  _ -          ;714)003 ·5164. 2-1 MRS   ;$#141.4'.3 0rp.;08 10 1-AC,kt '1'Rip     ,i;fl])44,]
i B.')·'J4<*•'-1, 79%

5.0 1Bf,  ./

1(3-n©u-a ''Allet<11,1Y
L 1 ! 1 1  'k +IW.,r.·'

1

9022.

11 1>7 1 (bf.(lk\03-.
ho rl,vik' 7' '.1. NI'l:.1 5(.C 1-, :-, .,1 ·"Ss„,(9#12'El 1,11!Amt ''

t'{,4

1),Ill'\/'1'.Fi A,HZ M'.>•,1 ;w
DISTRIBUTION h"    '

391'd" i

DE,·VC EvAPORAl OR
CERP 1-4 PERMITTEL

790 f':
1 01 Y:t.i (>W -INSPECTOR

PINK-
MAINTENANCE m    ·,43 LL

3 (40{-1),
FINANCE

p.f. 22 11 381 X 89 W

E1

5 2 -P·93.BOX 5229

f t.
COMPTON, GA

f _310*.957
4.*2 1 J

rn      ' u'l
0 ' 6. I'V.

1

4:1 X2 1

0  ' 3 Adc TNctot 8 Axic.Stecrable De{ty 3 Axic Push Truch
n :

."I..- ...1. ;.       ............ ..... ...---
r  '   - I-.
C.1....1.<vr »·,·-i 141' 04 Wi'.7,-

N 111

i L''22: 1
N/A LING· n

02.,CO MMENSIONS 011'SERPNT V HAN OR womah EXCESDISC;r,(OSE SHOWN R€LOW
ARF NOT AUY>fORIZED

141' 0
8,

14%.0.4  .,1\.,

30 "    * · *-
L frAC fNT

m

m      'A..1.#.11 10

U)
1

tv"Ort' 22'0-*

1 1
L: + 1

1 17'9 T  -
4'5 1

Uo

8'0 1 8'0 1 8'0

1 14, 000 34, 000

tp,

4,
6

BI8
1 8

91 1 9,1 j

20'0 20'0 ' 20'0

50. 837 5(1, 837

1.'L' liNM I' l,A

0     &'....*11'LIN

m
GYPSUM CANYON ROAD P.91

r       '    '
90 8. KRAEMER BLVD

r          !   :.,tt .#...L'i :, ';'f t,2, ':;,EL 1511 1'61'W'.4'.        ,-14,. ,,C·s .t'„'9' i''f.M,L C,en..5

43 0

TPC

h---LIt., j{,
Ir#11%

2/1 1,/f"BC M. 1.

r           , Ul
1   -b--t    , 1 i, 2

9'C 1 0-1 9'0

70'0

1 20 0

50. 831 50, 911
30, 837  ,.

, »,«

4  "i '.V *
CI]

LIJ

00

A'
STACIUCNA.'2 01,4

1  '181 [·O.4,114,7· 13%8

11-{IL. 49>3 6

THE PERMIT CO.
00;17112 1   :

0

30

8 1-,„,_-CLTLY PCRILONS OF,af]._*RAEME.R_Al.VD.--YORBA _1 INDA„Bl,VZ,--ELOSE.OR[WEL__.
Ill   !

10

ORANGE-1 HORPE AVE -ESPERANZA ROAD -FAIRMONT-3[dp -1-A PALMA AVE .
n GYPSUM CANYON ROAD TO 9 1

p 1

CT mE:!:i·1.,o:Ik,1 '

6(>Ujils.UE,2 5.TS'I '    :'  .,LUE3.PY 1. lt'I·,131#TELiti,A, f;M.11 .2!LI (1  ,·44'WJL

3 it ['WI f,«{ -Hi C.TY A r.uARI·tl; COPY Or "CERTIFICArt ¢)»INSUPANCI

Fip NU, L..ANT,V(V!)_I.US ('./'1"1!1·'1.0.ELL.i,41,1.'f;N    --   . -,-railpgR M 1 WI! ...

Fi' 6 A#;Cj . ·,R 11,45 r SPIL<CA,

T

L            [r.;
4, 1, Afl 1

1 CAS'

1,,!CCMPT

10/10' J
9094086001 01 OPOVOTSKILIWI1830eld 60 AlID 89 WH AT: 9 2102 6; Jls

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES
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STATE OF CAi.MFORr q'A  ·C)EPAR TMENT C)F TRANS:'OK}'Al'ION

TRANSPORTATION PERMIT RIDER

r·R-CO 17 iNEW 5,·200(
c

IU SLA*TACIiED TD AND'*ar.,APARTOr TiANS,PI/KTI(}NI'l 1*Mll Nllu,?CR

CONTRACTORS CARGO COMPANY

COMPTON, CA 90224

47) 1:21·S f.41.Ir,t:'. ·

Phimi g i .\X N

909)307-6300 TPC 909)307-6363 TPC

AUT HOW I ,,f-DA{,EN i 11 )/1.j:

THE PERMIT CO. 09/17/201

1.'.'Ft),4 11Ni

Al IT,!·0·?17-D STATE.AGENT

L_CASH

IX] CHARGE
1 OBS 07-0295

i]EXEMPT

LI No CHARGE

FEE; 5 N/A
THIS RICIER DOES NOt NULLIFY NORMAKE VOID ANY CITATION ISSUED TO T!-1[ORICINAL PERMIT EXCEPT AS AMFNDED ABOVE At.1.OTHER

ITE MS AND PROVIS I ONS OF THE O RIGINAI.1.'[111\,11 i  :31 IAL L RE.MAIN  ]N  'diFFEC T, C HI:5 R©If·19 M U G T t*All Ar'.H t .D TO 11'lt OK IGINA I   ['PRMIT

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

Fi.P ',i 3  -·IUM BL R

AUDRESS

PACE Or

HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d

8 2 -1 4
9,0

20'0 1 8'0 9 <]

AMI.L Nl»484,14 10

NUM,)-,k, 1, rPt[:f., ,t

AXLr'
8 4

t----
OlitTAMICE acn,visEN

AXL.h
4,J 9'1 11 19 4 'U I

994,

WIDI){OF AXLE'.ATTIRC

Al DEWAA I
20'0 20'0 8'0

MAXIMUM ALLOWAULL

WI JGHT
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89/19/2812 MB:42
V,/io//9 :2 i ( ,U f  #8X

13515376388

80,3 783 4889
MODULAR

TME PERMIT GU

TRANSPORTATWON PERMIT    ·:-«mz/4
CITY OF SAN JACINTO

5{)56 38¢'.*VAve f,sis .1,y,1(''0 OMM

3 421'Flu„,wi,8 'f, Four Ion,wwt g ..91,5,:c:16 ,1 21,       ?5 /\N
le·')'.,C,1,*11119,•t R ':..ticti"'I. ...,11<""N'. & di . 1 1\J, 1,<..>116 VIarl·4;,oati, fr¢fn Itiolhi i ,i·,lie er'· 1 ;IM V
mat£)104?R
NAMEL

851125%31

CTONTRACTORS
GARGO

P,O. BOX 5290

9022427¥8-BIL COMPTON. CA
0-NE: E2LMM.,100

PH

HAUL

TPC) _1188: f909)307-6363

220'11Mit

Rotwvnn

Sunr,909/24/12

and

51*,fot 09/28/12

tOv/INSAL.YTHOR,ZED

54#dnv

Sur140 Y
3ur:14,1 JO Sunrise

0- *T*ton 4,4%0*M Mulpm,nt ied Me€1*18, Lrone &L :c#W orm.·fini ANks IncludA 4,5,1EVAPORATOR
LJORIVE-

TOW 38'L X 8'9 W

1)©scr,Mk"f' Mi 1ouling $91*Mill'

3 Axle Tractor 8 Axle Steerable Dolly 3 Axle Push Truck
Vehicle #*1, 20'0 Kirigi)10 10 4214 Abel·

Axel Nu.Ae: 11 1 3

Numbw Tir-V*ve i 2 4 478,7/
cori t

Ayel'. 8 17·9 4.6

1 pernt
FWM!10

Approved

YES L
No

E

ti:8  [3 NO 0   '

YES L i No LJ -

A                        {co,>0 Ve'llfe Lerop' 141'0
71 8

81 SiS 18»
9'1 9'011'10 9.0 0.1 500

Axol wirtih*NE-R ro 40 1 20'0 20'0 20'0 20'0 20'0 _ECMny VR Ailiwed 1 14, 000 34, 000 50. 837 50.037 50. 837 60* R17 50837

LOAD WMENSIONS GRSATER THAN BELOW OR Wele,ITS EXCEIDING THOSE ASOVE ARE NOT MUMORIZED
Loaded Herlit

10,Kled *FC'!.1 .

17'3

20'0

1.00(jed Ovixiall Le,iofh'

1.Ma¢HV ov,·,ti,4¢i,

Oriftin,EAST CTTY LIMITS

3'r:Al; 34
fon* ¢aptib!,i ofix:commodatifiq tht:10*j

141'0

0

V\%,9,1 41;18:r &10(Q-
M.*3:11,RAMONA EXPRESSWAY &79

FROM EAST CITY LIMITS ON RAMONA EXPRESSWAY TO HWY 79

Li"a'fler,»#9, 61<    ,re('7,-,.
9_

Appticint 5,40*di,-U'l< (i    )-,„,f,,R (]1+
Requestod, ?outo

CON,ret Poion

Numt>ot 01 Trtps, 1

i=2=tizi·
j,)dPGRMIT cO

r>nt'* 09/18/12

I

225'un.! >'Dovelepmor'l,40[819''Cnline_con¥ef[e,lt(Vil'.Cmlent.,lu".irr·in3..P,rmit For,"11, 067..0 YI''
PERMIT ACCURACY IS THE RESPONSIBILITY OF THE DRIVER *****

PAGE 82

8002/004

PERMITACCURACY IS THE RESPONSIBII ITY OF THE DRIVER DRIVER IS RESPONSIB{C I OR OVERHEAD CLEARANCES

0

1 E

E 0

0 P

0' t
0 5

0
9 0

Z

65 0

Z L

0 CO

d W

0 i

W    (0

52 F

lij

5

1 0
4 Ill

2

LU

L
b

0

1

m Q

W 0

Z Z

0 0
0-

U)

1.11 LU

P LU

iE
T

3
B D

9 8

7

0, 6

W CE
EL Ill

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES
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STATE OF- (JALIFORN A -CEPARTMENl' 01'TRAtSPORT'AT ION

TRANSPORTATION PERMIT RIDER
ER-0017 NEv\/SO.0<a }

TO Br AT-JACHLO #0 ANN '.,AOL A PAI:r e) 1 1<AN'ipoRTATION i iri/,11 ritaiwiL R

l'EMMITTPF

CONTRACTORS CARGO COMPANY

At}lJRI-Ab

COMPTON, CA 90224

PHON,41

909)307-6300 TPC
A U j H O R I ZED /,01 N T

THE PERMIT CO.

Errets' VL

LYDIPLL !41 jMS··i

1 AX d

909)307-6363 TPC

Il'.Al 09/17/201

be::111 ,-Juvl,.1.ft·!113

AUTHORIZED STATF AGENT

Alt Il''t:·:Np.'f

L) csH

C}IANG[

0 07.0295

L 13_53551.-
L_]NO CHARGE

FEE. $N/A

THIS RPOER DOES NOT NULLIFY NORMAKE VOID ANY CITATiON ISSUED T O IHEORICINAL,BERMil, EXCEPi AS AMENDED ABOVE ALLOT[IER

ITEMS AND PROVISIONS OF THE ORIGINAL j'F AMIT SMAil REMAIN IN E FFECT. THI S RIDL:R MLK'5 1 [ll.Al 1 ACI'{E D I'(3 HE ORIGINA L PERMIT.

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

57,;T r..1

PIGRM:-NO-RLR

PM) OF

HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d

AXLE NUP/!:E R

Mmwk rj, ANK.5 ps R

AXE.E

01' tANC# 041"WEEN
AXI,-5

9 10 1T 12

8 8 2 4 4

1$

9'0

WED™ 0*AXLESAT 1:Ni

S?DLWALi. 20'0 20'0 8'0 8,0

MAXIMUM 41 1 OWAIn F

WEI CHT

20'0
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760-770-3261

69-1125 Highway ill

Rancho Mirage,CA 922-m

Printed: 09-19-2012

loilljfi!111

CONTRACTORS CARGO

P.O. BOX 5290

COMPTON, CA 90224
323)475-1616

CITY OF RANCHO MIRAGE

Engineering Divisinn

Engineering Pc:·mit

Transportation Permit

Eceivet.1]rlfg,[mittion

TRANS   ·Transportation Permit   - /SSUEO

Work Descriptien:

prQjeCt COG:

AXLE WEIGHTS:

Axle 2-3: 14000

Axle 4-5' 34000

Axlo 6-7: 50837

Axle 8.9: 50837

Load Description:

Type 01 Vehicle /Trailer.

Kingpin to Axic:
Max Height ./Width:

Ovarhang:

Combined Vehicle Leglh:
Overall Length:

Travel Dates:

Hours

Number of Trips:

Job Address:

Parcel #:

Location:

Subdlvision:

Owner

08· 30, 28 a.m 09-19-2012

760)324-4511

Fax.  (760)324-8830

RAMON ROAD TO CITY LIMITS

Applied: 09/19/2012 Issued: 09/19/2012

Finated: Expires: 09/28/2012

HAUL EVAPORATOR ALONG RAMON ROAD TO CITY LIMITS.

EVAPORATOR

3AX TRAC, BAX DLLY,BAX PUSH TRUCK
N/A

179"/20'

NONE

141'

141'

09/24 -09/28/12

1 ROUND

Total roes:

Total Payments:

BALANCE:

Emnil#
M 0

E1200228 8
I

48
O 0

L i

r LU

6 0

n

O M
I.A.,

93

9 9

0     (0
Z

0 0

1 a_
U>

16.00 fr

0,00

16.00 E
5 Ill

6 2
C.1 E

Lll

LU

0

1.8 0

LU

iE
LL

0

m

0 2

2 0

2 0

2 5
CY d

9 Ul

6

in 1:01.!iilli ftilm ti f (hc t.r{U,ting or [It;!,permit.the apillican[ Ikereby 4.15 to :111,1 shall indemnity, tielend.bit\:e Ilnd holci lhe City.its ele.:le,!ned INNoinic boank.Fommksioa,ni 11 ce:·A, I,mcillic.rel,lesentot,ves :11:d ernull}ye,5.1gar1s xmti colttmeir,fl:,tiarlitle,;q [{lit,1 n.tid ag, Lia,t any nnd 011 eleni w .tirm:*6,acticills . proctiettin#g.climya 1 143*41 Ws it,i j iler,W ther,[0 (in Cludi,33 47! U E D !Ele fe JSe,sellte ji Ill .71,4 11·wion .*17.W.mey 1*5)51 1 11@1111 19 14:ir my dat,Ang rs, pers (111:J i.j,;70 24.Uh .which miy ari„e.clirrcdy or im}in·c Ily.fiI)ni WIN k Ind<'Anket,ti,y npplicant ov Mpl ir,wit '5,clititi:tu,2,5 <11>conu:t.14,is'R !:nug &4,einploy,es pusuan,ti,thi··x,I]plicntion ot·i T,rrsult nf is:U.M]Ce
er I],1,

1 licmlt.

Any rlcimit Mui·it #15 3 ms,Jit of 1111 fi npplical!£11;bec:]mof null an,1 w ilit if wolk 11 nol cilrn menced w :1111,1 NI NETY (90)DAY N Emm tlic date Al'1%„11;ncc <11-sitch perrill{.
Ce flily Illof 1 11nv[!rcad th15 01(,plic;11*n and th;,1 the ir:&,rnintion el,#tifined bucm 1%inle and cORCI. i HEree li,winply wl,h City 0,11,1 Il,¢c 398 f Municipal Cude Section

1 ),32)11nd a{1 11$#s wl{Ring IA,trildIng operotion:,.1 wthoriit ibprusenlutives of the CiEy tiC Rnnci,o MIrugI:to enter il{10,3 1110 a licive·,i,en{j td piuper,y rer)·,pic,kinpurpo*N:and 1 01!tre to hold hium[Lu ilte CE,and its repre*cnlotives frtmt liability for any actions minted Lo thim permit,

Authort»4 Simli111%
Applka„,4 SiGR, RUM, 1 l\$1<c. f ] i.\(,

PERMITACCURACY S THE RESPONSIBILITY OF THE DRIVER DRIVER IS RESPONSI{11 E FOR OVERHEAD CLFARANCES
PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES
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STA TE OF 0:Al.IFOK'NLA ·DEPARTMENT C>i  '1'RANS,POR{'A FlON

TRANSPORTATION PERMIT RIDER
R·Crl 7  #ir*5120..D)

TO l'I! ATTACil.D TO At,(3 MADE A PAJ¢r 01 1 1<A N'.,MORTATION PIPR,/1 4}JAIHE,;M,

kfi, RM{.11 ·,

CONTRACTORS CARGO COMPANY

COMPTON, CA
P>MONF *

909)307-6300 TPC
it J T HO RIZL E At if N 1

THE PERMIT CO.

An.L NUMfER

NUM£;IR<br "TIN, 44 pi>R

A AL,I

DISTANet, 01,Twr EN

AXLf S

VO| fliN (,F AXI, 2,'..91, TIAL

SIDE WA;.;

M/IAXIMM ALLOWABLE

WEIGHT

90224

909)307-6363 TPC

11<11

09/17/201

A-[t.l,10*j_Y

1, 12

8 8
2 '

4 -

j  ]j k k f -1,l   '' \
1

AOTAURIZED SIATE AGEW;

13 1 14

4 1 -4
3*99'1

20'0__j-20'0 1 20'0 -1 8'0
8'0

1 _©C,167. .. »-_.-'.1,·Soltu4385.6 -j

9 <)-

Ific'la>

THIS RIDER DOES NH) 1 NULLIFY NOR MA KI.VOID ANY l.1 1 A l ION ISSUED TO -11 {L OR I GINA L, PEIRMIT. EXCEPT AS Ary?END
ITEMS AND PROV!:3*r,NS OF IHE ORGINAL PERMITS} IALL REMAIN IN f-,Il'ECT Til}S Rjill·:MU-

16

E.j
CASH

KI CHARGE
15 07-0295

FEE: $N/A

10 ABOVEAI. 1 OTH€K

r BE Al' FAr MF D 1 0 111[ORIGINAL PERMI I'.

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

LI {"i.C  'VE

LY*IP-,-'<,fi!,

P: AU:-Nblvi[En·

PAGI Cip,

HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d



037/03808/18/2012 13: 48 FAX 809 793 4880 THE PERMIT CO

TLMA DESERT OFFICE Fax: 760 863-7040 SeD 19 2012 9: 44 P. 01

COUNTY OF RIVERSIDE

DRPARTMENT OF TRANAPORTATTON - PERMIT DIVISION
This permit is NULL and VOID without permit conditions attached)

In compliance with your requect

1 subject Le all of the terms, PERMIT VALID 009-12-0042

4-iditions and restrictions

written below and the attachments, SUNRISE 09-24-12

permionion i. 0 hereby granted to: 3
LAVAL-

and 10-04-12 Authorized Dept.TRANSPORTER
Representativesunxet

NAME: CONTRACTORS CARGO

ADDR: P. O, BOX 5290

CITY: COMPTON, CALIFORNIA 90224
I?HONE: (909} 307-6300 EXT:

X HAUL

DRIVE

TOW

1,OAD OR EQUIPMENT AND MODEL NO.

EVAPORATOR 38' T.,%8' 9W

MOVING AUTHORIZED

Saturday till noon

Sunday

Sunset Lo sunrise

TYPE VEHICLE: 3 AXLE TRACTOR   - 8 AXLE STEEI%ABLE DOLLY   - 3 AXLE PUSH TRUCK

KING PIN TO 1„AST AXLE:N/A COMB VEH LENGTH :141' 011

LOADED Dr MENSION-9 DIFFERENT THAN OR WEIGHTS EXCEEDING THOSE SHOWN
ARE NOT AUTHORIZZD

MAX. HEIGHT: 17' 3"

MKY. 0/LENGTH: 7.41 '0"

2*LE NO-

TIRES

AXLE

SPACING

AXSE

WIDTH

WEIGHT

ORIGIN:

17l9u

8, 0'1

14, 000

8 ton

4 16'1

34, 000

1 ·0    &SUNSET AVE

8 to „ 20' 0"

0
0

W Z

3 d
YES 8 0
YES

YES 1 I

12 0
6 i

O< 0

0 LL

k LU

9 55
8 Z

5 2
CL     (0

81 8
cr Ll

W
W

1 Crl

12 6
2 i
U 0

fy K
8 Ill5 7 8

8 8 8 0 0LU

19' 1„ 910# 9 b

8 2

2010" 20' 0" 201011 20'
0"

b m

Z CO

I
Z

2
50,837

m
Ut CE

TRIPS: i
UJ

A#

MAX . W 1-11'1']-!i 2010"

MAX. OVERMANG: 0

911"

50, 837

20' 0"

9 ' 01'

50, 837

DEBT: GENESIS SOLAR PLANT

ROUTE: PERMIT ACCURACY IS RESPONSIBILITY OF DRIVER) ** 9

COUNTY PORTIONS OF MAIN STREET, RAILROAD AVENUE AND HAUGEN LEI*LANN WAY BETWEEN g

I-10 AND STATE HIGHWAY 111. ALSO COUNTY PORTIONS OF RAMON ROAD BETWEEN RANCHOMIRAGE CITY LIMITS AND T-10. ALSO COUNTY PORTIONS OF 52ND AVENUE BETWEEN
COACHELLA  (LITY LIMTTS AND STATE HIC;Ill¢AY 865;.ALSO COUNTY PORTIONS OF WILEYS

WELL ROAD BETWEEN 1 -10 AND DESTINATION.                                                                                                                                  (
r

fl_

SUNSET TO SUNRISE MOVE AUTHORIZED BY THIS PERMIT **

1 07 CARI IXI YES I ! NO

i'' '1»'dAAR     ]XI» diCi-[1 EXEMI>T", ATTACHMENTS:PER, 40. 00 X -PERMIT CONDITIONS
Ril] to: THE PERMIT COMPANY, 789 SOUTH ARROYO PARKWAY, PASADENA CALIFORNIA 91105

PERMITACCURACY IS THE RESPONSIBILITY OF THE DRIVER DRIVER IS RESPONSIBLE FOR OVERHEAD CLEARANCES

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

1 2 3 4 6

1 4 8 8

11' 104 9' 0
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TLMA DESERl OFFICE Fax:760-863 7040 Sep 19 2012 9: 44

County of Riverside Transportation Department
Transportation Permit AppIiestion 2of 2

Ill coni])liance witb yf,ur request and subject to all
of {11© t©ims.COT,ditions zind icittrietion·Tvritteti
bdow altd the amtcbmems,pornisision is hereby
5,wited to:

TRANS]"ORTER

Nallic: ('ONTRACT()RS CARGO

Address:f-0 BOX 5,90

City:COMPTON,CA 00224

Plioue.-11*)»07.JZSL).(L_

X Haul

o
low

1'*P.OF rF.HICLE

KING MN TO LAST AXT.,73

PEI<MIJ.VALID:

Sullri.,
O

ascl

511113¢t

1

MOVING AUDIOIUZED

Sanliday witil noot:

mindoy

n:*ct to Sunrise

P. 02

6*-

19.12-=12

Peniti Number

1 LOAD OR E.QI]IPA€ENT AND MODEL NUMBER:EVAPORATOR

MMQ VIP![CLE.LENGTH

p#nlit Engineer

I.0,1DEb bi]WEASIONS fIfF,FRENT I-£4,N oRWiaGin*EX<iEDING 11IOSE SHOWN AR,t;Nor,tuTHOICIZED.)
MAX, !11?IGHT

MAX  #'11.Un

MAX. OVERALL.LI.#:013 I

AXI.F, #

NUMBER

OF TUGS

2UT.F          .

STYJCING

AXLE

1¥1DTH

7FMOH'
l

ORION

1«')1, 1.rf'

PILOT C AR

CASH

CHARGE

r,XIMI '1-

20'0"

50,637

Y Eb

FEE:

3(?,07

12'3"

13000

17'9»

MAX OVEHMANO

14,000.

YEK!111-I'ME (AU™ORJ,KI:13 AGISN U

4080 Lemon Sireet Y tloor   - Itiverside,Cal<fortda 9250 1
Mailme. P.O. Box 1090   - River,11(le,California f)'307.1090   -

YF,9

YES

YES

951)955-6790

FAX  (951)955-6797

AUndicd:

Pertnit

regulations

PERMITACCURACY IS TIIC RESPONSIBILITY OF THF DRIVER DRIVER IS RESPONSIBLE FOR OVERHEAD CLEARANCES

O
0

LUZ

9 i

1

m o

I

Y

8
i

LL LU

0 8

7 0
C) CL
A     (0

m W
Qf

2 cr

M i

O 0

M i

C E

4

Di m

5 9

93 2

LU

CO 2

6 0

et 0

0 D
4 0
C 0

2 2

i i

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

9 I0 11 1: 13 I 4 tb

B 2 4 4

9'1" 9
4,6, 1

20'0" 20.p·· 89. 8.0, 5.0

T/,Pq· 1

NO



09/24/2012 09: 58 9519438416

09/24/2012 09: 53 FAX 903 793 4880

TRANSPORTATION PERMIT

W r,C,MP(,MN,G MD¢79 21'f RE'OVW7 AM,7 6(,46,ir,(:'r TO Al.l ™f.' ?OrVMS,

CCINUMMS AM.,ASTpic·nO/,18 Kqrn,ArOCLOP*'Alwf1 t'*ATTACH*N'r/;

r>CHM4/8/(>09 m tZA .0 V AM,r'8 re

NAME

CONTRAC'TORN CARGO COMPANY

TRI LAKE

THE PERMIT CO

PERMITVALID:

i i:cv 09/24/12

TO. 09/26/12

MOVING AUTHORIZED:

61 U FCZIAY

ADDRESS

1'-0.110X 5290

4.1 JNDAY r'-\C)

Ct't'Y/9'FATE;ZIP DARKNI 80l'Vt:2180) Yes

COMI)'1'C)IN. (',i 90221

OFFICE PHONE NUMBER fox number {[riclude Afen Code)

599)307x6291.0'PC.)-,,-9091 301-4*3

MHOw A i;}Be |UnFN #1111=LOADOR r 11(, !1PMENT ANO MOMI' l NO  . 1NCLUDE Ulk'1„N>)N-5 OF L 0/,r'>B

A w#lert:,1 zion 4:,01,1fed k the to#ow/<19 EHAW. DRIV[:,1 Tow

EVAPORATOR

38'LXIi'99

iDC,SCRIP>TION OF HAULING EQUIPMENT

3 Arie Tr#,·tor 8 Axle hteer,,ble Ofilly 3 Axle I'[isil '|'ruck

V[limig
MOTII: 0'0

1\52 NUMBER

NUMBER Illtir.!4 10*R A.<LE

DISTANCE DE IWKI:N

BALES

WII)'Th·IOF AXLES Al

rIRE SIOEWALL

MAXIMUM 81. LOWAULC

WEK;1·11

5 5

4 8 8

4,6 11' tO 0'0

PERM!T NUMBER

2012-391

PAGE 01/02

002/003

HHIS PERMIT IS NOT VAI.ID WITHOUT TIE

FOLLOWING ATI'ACHMENTS.

]Permit Conditient;

Holiday Reerictions

0-

KINGPIN 'fo

LAh'A*LU: N/A

COM'lil, VFHIC!*C

1.11Nd¥Ht 141'0

14, 000 34, 000 50,837 50, 837 50, 837 50, 837 50,837 50, 837

1.OADEr pIMENSIONS GRCA'I'ER THAN THOSE SHOWN BELOW QIR WeIGHT EXCEEDING THOSE SHOWN ABOviS APTE NOT AUTI,IORIZED

1 OADE,9 HNIGHT, LOAQP I)WIDT'11·

LoK[565OVERALL LENGTH l.OADED OVI,RHANG· p/fiGHT CLASS,
17'3 141'0

i:flic)(ike  -
ORIGIN DESTINA'fi¢)N215 & !]Al<LEY KNOX BLVD RAMON AVE &79 N/B

AU '14<'1{1 ' 1.7 ·C,rr f AN Th'(92 001.INTY PCIRMITS ARC 111'0(11Rl (:

wh{F 11 VI'll Ti ZE 'Ir,C, K,WN IN THF.STATE 14131)T 1

215-HARLEY KNOX_BLVD--2/8 INDIAN AVEz,REMQNA EXPRESSWAY TO 79

PER CALTRANS STANDARDS

PILOT CAR 0 '
f,

0 No

PER CAL-TRANS STANDARD

PLEASE FAX TO THE PERMIT CO.  #909-307-6363 **

CA f.84.11%421„CRI.DIT (·,·,Hn OM

1'·X &4/111,7 INI'0 k MA 1 AL)N

CREDIT (:AWI)ENT'.DATZ· rec NIJUNFR W TRII#t

15.00 1

lit:QUI;eT:.D ROU'lt Unehicie Addr<NT:i ef 0,1958 4115#Oehvwry &'fli,J

A,fl ICAN i  :ilNATURN.

47  )1 Q '
AR]%--

1
AMilelt,7.l D Clrf ACIiN T

THE PERMIT CO.

WNWFOON

NANCY

Off 2-

09/24/12

DATL

09/24/1 2

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

1 F 7 C

2 4 8 8 8

9'1 9'0 0'1

8'll 8'0 8'0 20'0 20'0 20'0 20'0 20'() 20'll

T*C

HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d

ClTY OE PERRIS



09/24/2012 09: 58 9519438416

08/24/2012 08. 54 FAX 909 793 4980

SlATE OP CAIFORNIA ·0*€PAR™E OF TRANSPORTATION

TRANSPORTATION PERMIT RIDER

TR,0017 (NEW 92000)

10BC ArrA¢IMO 10 A·,1 MAn ,!,T'Anf 0, 91:ANSPOWITAf r,Il'I.RNITI,Mol.,

TRI LAKE

THE PERMIT CO

p !i CONTRACTORS CARGO COMPANY

Al>DR,53

COMPTON, CA 90224

pliONE g

909)307-6300 TPC
AUTHON[ZCD ril N

THE PERMIT CO.

Er, 449' VI'

Opwl.%31,119'.1 T

FAK I

909)307-6363_ TPC
inATE

09/17/201

r414 ''.,1.:iN"

RCI'Vlut NUU!46",

BUTHORIZao STATE AGENT

L,J CASH
CKfl; LS 8

1 CHARGE

7.

PAGE 02/02

10003/003

07-0295

77 EXEMPT

NO
CHRAc

FEe S NIA

THIS RICIBROOES N(n NW,LWJYNORMAKE VQIDANY CI' l'ATION ISSUED TO THWORIGMALPERMIT. OXGEPT AS At'ICNPED ABOVE ALL 0»n·,Cit

IT 0.Mt,AND PROvly,iONS OF THE#DRIGINAl. rt-IRMIT 5 HALL REMAIN IN EFFECL 1)11 S RIDER M UE' r M ATTACHe.0 1' 0 IHE OR:CINAL faf,iRMIT,

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

OF

f.3.'ti Uarl &'r+:.

10 M

2

4MUL-----n

HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d

Ilt. *MIN[R
18 m ta

s;C N M=OR' 8
AWL-7

8 4 4

O/TAH,n[!T*ECN

9,1   -9,0AXI,E:, 11'1
MOTH 5WAKLES WITIRC

MMWAIL 20*0 20'0 2-0'0 1 8'0 8'0
MAx IMVMALLOWARR

WrilbM-



08/20/2012 14: 24 FAX 809 793 4880 THE PERMIT CO 8001/002

CITY OF PALM SPRINGS TRANSPORTATION PERMIT

*
CITYOP PALM SPRINGSF3*&*  -PUBLIC.WORKSAND -

1*:13*1 3  '     ]ENG'NIER,ING         ,
WASm%466&964 NEPARTMENT

760)328-8253

Trtinsportor:  ]CONTRACTORS CARGO

Ad»'3#1':' 900 SOUTH ALAMEDA STREE'l
A#*'9,$2; . j

A- City/ Stato: 00MPTON, CA
T*plione: 800-874-5512

K™:323 475 1617

11131]]]1111]1*'Ei*;11[1*@Tdifill{1*11]1*11*8111 201'209191612
Tlmes Dates Al ' 33

0:00 -

51/24/2012 '1    ·· j
6:00

id

bo'00-12'00
12

13:0046130 Nil   '» i 1 j Follp:Prime"a

14'00-24.00 *) -'9/28/2012    .Agringy R<,pri)*ent:itive

Sunday: i._
90221

21:'00'=6».OD ONLY to#ta¢t: j NANCY L NELSON

HCD'No:  }E----1 [ RoPERMETS©PERMITCOMPANY.C
Hka' IL# Lood: EVAPORATOR

re*:L.

4  ,«,Il*0 of Vehicin:     ·  ,j3.ix trag (2)4 DL STEERAI_E DOLLIES 3 AX PLISM j RUCK

Ki}19.R{,1 .L»,A*W: NA Gompv.hlct«Ungth: 141' 0' No·Qi,Tilp Sglo,T np

Max,1 }©Ight: ,·07'31„ Mak,\Allth: 20'C Milk Oy(:1'81!: ·141' 0.'

Re*Overhang;  .U

ig?®*3*@812*11{mikl}]=@631§1*111}§15*@tel }*[t.**4511{111{it)@341=*El!®1*tic**'s'j,Nuie,MED,1 &43rgiwill  ''4  |'4 1 8 1 5 1 8
BIB

5  ,·j!61Spa#Ing: 1 /'9-     < 4'6" j 11' 10" 90" 9'1" 9, Ir 9' 1."      . g'02--f'2 .''''5'Ax,Width: 8'0" 1 8'0" 1 8'0' 1 20'0» 200 20' 04 70'd"     {20'0"
20' 0"

51  . 4*kV41N*:',14000 i:NON>5[)8378063' 50837 50837 083'/                                                                                 '
11.1   '0412:.HWY 111  &VISTA CHINO AVE Sdd*»M. CATHERAL CITY CITY 1 IMITS

'(f144 R.*d,9 St*«t»j   .#:w<»:, . :+1 44:  *4.*1]%i9.er,14.:*Id+,In,m<Ie,1,HWY 111 -VISTA CHING TO CATHERAL CITY LIMITS

The-I,eL«I*1cIt:225PraB(<Cwrotr*ris=22%*jt#und 6n
i.*:el' ARM/"mme"m#B*m##*A<11.'.)'' *i?R@iji8@iem#t:m#mimdmit@4  *1     .', '«

1 1.
GO O http:,twww. polr,!spr·Ingget.gov/indox.aspx?page-56,4 FOR LATEST CITY ROAD CLOSURES
UNTIL FEBRUARY 2012: GO TO http:#www.i10cvcprojects,conn lor I·10 INTERCHANGE CONSTRUCTION CLOSURESAND DETOURS

44.E lit Card C
S->1**= -'*JI
821'hoir signature above, permittee agrees o comply with all of the terms,
1%*5012"Id restrictions written above along with any attachments hereto-

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

1 I*i*=*44-, 14-1111111
::  +2$4,%n Upd,ild'd:·08/2{)/2011!11 "f'

HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d



08/20/2012 14: 25 FAX 809 793 4880 THE PERMIT CO 002/002

STATE OF CA[.IFOR'IA ·CEPAF'GMENT OF-TRANSPORTATION

TRANSPORTATION PERMIT RIDER

TIN)017 (NEWS/20(,i.)

m m Al T Acl iCQ TO AN 0 4AOL A PART 0 5 TRAN,$1>rin TATION M.F?'BIt' N 1,Mt,11.R.

3€+ME Ff F

CONTRACTORS CARGO COMPANY

ROORESS

COMPTON, CA 90224

Ptl<>NE # AX S

909)307-6300 TPC
AUTIEORI,CO AGENT

THE PERMIT CO.

tj'"1'"1:C' ,/?

u i Y--nJf ··1,l, A- 1

909)307-6363 TPC

1 8.Tr

09/17/201

Tf 1 35,1 :71 Y

P| r:t:}f NUMOLf>

J
CASH

DI) CAIARCTA

P.
07-0295

I " ext.My,

j No CHARGC

FEE: -SN/A
T HIS RIDER DOES NOT NULLIFY NOR MAKE VOID ANY CITATION ISSUE D 10 1 Mt ORIGINAL PERMIT. EXCEPT AS AMENDED AGOVE ALL OlliER

TEMS AND PROVISIONS OF THE OR.XGINAL PERMIT :;HA{ 1. REMAIN IN 5 1' 1'·0<.t'. Ttlli;RE[*-RMUST RE ATTACHED) 3 0 THE ORIGINAL.PERMIT.

PERMITACCURACYISTHERESPONSIBILITYOFTHEDRIVER. DRIVERISRESPONSIBLEFOROVERHEADCLEARANCES

Ex:>IR:'5 ';ijNS,-1

l 'A' 'I··

AUTHORIZED STATE AGENT

HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d

AXl r NUM181.R

NUNIM. 14 0%URE S PER

AXLE

13 14 16

8 8 12 4 4

11. 0, i
DISTANCE Brl"Wpl·N

AXLES

VAOTI f„AXLE,Af '1,14*

S:DEWA„ 20'0 20'0 1 20'0 8'0 8'0
J L.1

MAXNUM ALLOWABLI

WEIOHT C<
1
1-3 1].. 2%)53 7     /3(Dz afL il)





SEP-19-2012 WED 03: 16 PM P. 001

COUNTY OF RIVERSIDE

DEPARTMENT OF TRANSPORTATION -PERMIT DIVISION

PAGE 1 OF 2

This permit is NULL and VOID without permit conditions attached)
In compliance wlth your request

and Subject to all of the terms,

conditions and restrictions

written below and the attachments,

permission is hereby granted to:

TRANSPORTER

NAME: CONTRACTOR' S CARGO

ADDR: 500 S. Alameda Street

CITY: Compton, CA 90221

PHONE: (310)609-1957 EXT:

X HAUL

DRIVE

TOW

PERMIT VALID

SUNRISE 09-19-12

and 09-25-12

sunset

LOAD OR EQUIPMENT AND MOD*L NO.

EVAPORATOR

TYPE VEHICLE: 3 AXLE TRACTOR -

KING PIN TO LAST AXLE:N/A

R09-12-0152

Permit Number

Moj ahed \Salama

Permit Engineer

MOVING AUTHORIZED

Saturday till noon

Sunday

Sunset to sunrise

YES

NO

YES

8 AXLE STEERABLE DOLLY - 3 AXLE PUSH TRUCK

COMB VEH LENGTH: 1411

LOADED DIMENSIONS DIFFERENT THAN OR WEIGHTS EXCEEDING THOSE SHOWN

ARE NOT AUTHORIZED

MAX. HEIGHT: 17' 3

MAX.0/LENGTH: 141'

AXLE NO.

TIRES

AXLE

SPACING

AXLE

WIDTH

WEIGHT

17' 9

14, 000#

4' 6

34, 000#

ORIGIN: SAN BERNARDINO CO. LINE

11' 10

20'

MAX. WIDTH:

MAX. OVERHANG: 0

20'

50, 837#

911

20'

20'

20'

50, 837#

DEST: SAN JACINTO CITY LIMITS

9' 1

20'

89 5

88
lt!

A

ti

CD

20'

2

50,
LU

TRIPS: I

g

6
ROUTE: PERMIT ACCURACY IS RESPONSIBILITY OF DRIVER) e *

SAN BERNARDINO COUNTY LINE OVER CITY OF JURUPA VALLEY PORTIONS OF PHILADELPHIAAVENUE, MISSION BOULEVARD, VAN BUREN BOULEVARD, ETIWANDA AVENUE, RIVERSIDE 0

DRIVE, WINEVILLE AVENUE, BELLEGRAVE AVENUE AND VAN BUREN BOULEVARD TO RIVERSIDE 2
CITY LIMITS. *RIVERSIDE CITY LIMITS OVER COUNTY PORTIONS OF VAN BUREN

TO I-215. PERRIS CITY LIMITS OVER COUNTY PORTIONS OF RAMONA EXPRESSWAY TO SAN
JACINTO CITY LIMITS.

LU

CONTINUED PAGE 2-
PILOT CAR: X YES 1 1 NO

CASH  |X| CHARGE  | | EXEMPT
FEE: 15. 00

Bill to: THE PERMIT COMPANY,

ATTACHMENTS:X -PERMIT CONDITIONS
789 SOUTH ARROYO PARKWAY, PASADENA CALIFORNIA 91105

1 2 3 4 S 6 7

2 4 4 8 8 8 8

9' 9I

8' 8' 8I

PEKIVIll ACCURACY ISTHERESPONSIBILITY©FTHEDRIVER. DRIVERISRESPONSIBLE FOR OVERII[AD CLEARANCES

HhIBAO21033181SNOdS3Sl3Albla



SEP-19-2012 WED 03: 16 PM P. 002

PAGE 2 OF 2

FRONT AND REAR PILOT CARS MUST BE UTILIZED THROUGH-OUT ENTIRE
MOVE.

NO MOVES ON ANY COUNTY ROAD_UPON WHICH MAJOR CONSTRUCTION IS

IN PROGRESS.                                  _
NO MOVES ON HOLIDAYS.

PER[vi'ITACCURACY IS THE RESPONSIBILITY OF TH[DRIVER. DRIVER IS R[SPONSIDLI FOR OVERI I[AD CLEARANCES

HhIBAO21033181SNOdS3SlhIBAIhIa111181SNOdS33H1SIAlnOOVil3d

Courity of Riverside Transportation Department 917-3#

in compliance with your request and subject to n]j
of the terms,conditions and restrictions written

below mid the attachments.p:rmission is hereby
granred to:

CONTRACTORS CARGO COMPANY

POST OFFICE BOX 5290

COMPTON, CA 90224

R09-12-0152

Pormit Number

L

AXLE#

9 10 11 12 13 14

NUMBER

OF TIRES 8' 8' 2' 4' 4' 4'

AXLE

SPACING_ 9'1 9' 12' 3 17'9 406
AXLE

20' 20, 20'
WIDTH

8' 8' 8'

wsiox-r 50,837# 50,837# 13,000# 34,000#

THIS MOVE MUST BE ESCORTED BY THE CALIFORNIA HIGHWAY PATROL

4080 Lemon Street,2 fioor   - Riverside,California 92501  -   (95!)955-6790Mailing: P.O. Box  !090.  -Riverside,California 92502-1090    - FAX   (951)955-6797



Genesis Solar Energy Project Monthly Compliance Report 

 

  1   

 

 

Genesis Daily Well Readings - Well Pads in acre feet x .001 

New meters  
10/21 

Serial No#:                        
11-07803 

Serial No#:                         
11-07804 

Serial No#:                 11-
07805 

Serial No#: 022037         
Currently not in use 

Sundays not 
worked so no 
meter readings 

All McCalls Propeller Meter McCrometer Flow Meters 
Hendley Nitro 
Performance   

Date Well 0 Well 1 Well 2 
Front Well Gauge 

(in gal) Comments 

Sat.     09/01 156372 153389 220558     

Sun.    09/02 156372 acre feet x .001 
153389  acre feet x 
.001 

220558 acre feet x .001   
  

Mon.   09/03 156372 153389 220558     

Tues.   09/04 156530 153816 220904     

Wed.   09/05 156654 154283 221236 
78762 00 (out of 
service) 

Friday reading 
08/03 

Thur.    09/06 156783 154722 221592     

Fri.      09/07 156944 155133 221963     

Sat.     09/08 156944 155133 221963     

Sun.    09/09 156944  acre feet x .001 155133 acre feet x .001 221963 acre feet x .001     

Mon.    09/10 157160 155610 222323     

Tues.   09/11 157354 156004 222666     

Wed.   09/12 157558 156470 222978 
78762 00 (out of 
service) 

Friday reading 
08/10 

Thur.    09/13 157718 156936 223327     

Fri.      09/14 157861 157397 223639     

Sat.     09/15 157861 157397 223639     

Sun.    09/16 157861 acre feet x .001 157397 acre feet x .001 223639  acre feet x .001     

Mon.    09/17 158030 157794 224001     

Tues.   09/18 158200 158196 224346     

Wed.   09/19 158340 158680 224691 
78762 00 (out of 
service) 

Friday reading 
08/17 

Thur.    09/20 158512 159288 225143     

Fri.      09/21 158688 159887 225464     

Sat.     09/22 158688 159887 225464     

Sun.    09/23 158688 acre feet x .001 159887 acre feet x .001 225464  acre feet x .001     

Mon.    09/24 158852 160506 225766     

Tue.     09/25 159042 161135 226116     

Wed.   09/26 159215 161680 226444 
78762 00 (out of 
service) 

Friday reading  
08/24 

Thur.    09/27 159552 161967 226911     

Fri.      09/28 159706 162579 227239     

Sat.     09/29 159706 162579 227239     

Sun.    09/30 159706 162579 227239     
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